

United Nations Educational, Scientific and Cultural Organization
Convention concerning the Protection of the World Cultural and Natural Heritage

World Heritage Committee
Fifth Session, Sydney, 26 - 30 October 1981

State of Implementation of technical cooperation granted under the World Heritage Fund as at 15 September 1981

I. Preparatory Assistance

a) Projects implemented

Year Approved	State Party	Form of Assistance	Cost	Observations
1978	Syrian Arab Republic	1 expert preservation of cultural heritage (nominations)	\$ 2,500 spent	Mission took place 13 - 27.3.1978
1979	Arab Republic of Egypt	1 expert preservation of Islamic monuments (nominations) 1 expert preservation of Pharaonic monuments (nominations)	\$ 3,609 spent \$ 3,175 spent	Mission took place 17.2 - 12.3.1979 Mission took place 17.2 - 12.3.1979
1979	Malta	1 expert preservation of cultural heritage (nominations) 1 expert climatology and hydrology (preparation of technical cooperation requests)	\$ 1,341 spent \$ 2,428 spent	Mission took place 25.3 - 1.4.1979 Mission took place 15.12 - 22.12.1979
1979	Nepal	1 expert cultural heritage (nominations) 1 expert natural heritage (nominations)	\$ 2,269 spent \$ 4,716 spent	Mission took place 1 - 15.5.1979 Mission took place 17.4 - 17.5.1979

I. Preparatory Assistance

a) Projects implemented

Year Approved	State Party	Form of Assistance	Cost	Observations
1979	Ethiopia	Joint 6-week mission for 1 wildlife ecologist and 1 agricultural sociologist to prepare a technical cooperation request for Simen National Park and advise on nominations of Bale Mountain and Abijatta- Shalla Lakes	\$ 12,208 spent	Two missions took place between 18.1 - 6.4.1981
1979	Nigeria	1 expert cultural heritage (nominations) 1 expert natural heritage (nominations)	\$ 8,297 spent \$ 7,323 spent	Mission took place 2.1 - 18.2.1979 Mission took place 5.1 - 13.2.1979
1979	Pakistan	Financial assistance for drawing up inventory Financial assistance for prepara- tion of cultural heritage nominations 1 expert natural heritage nominations	\$ 10,000 spent \$ 4,500 spent \$ 6,502 spent	 Mission took place 8.1 - 5.2.1980
1979	Tanzania	1 expert cultural heritage nominations	\$ 4,353 spent	Mission took place 2.8 - 19.8.1979
1979	Zaire	1 expert natural heritage nominations	\$ 4,486 spent	Mission took place 18.8 - 1.9.1979

I. Preparatory Assistance

a) Projects implemented (cont'd)

Year Approved	State Party	Form of Assistance	Cost	Observations
1980	Algeria	1 m expert to prepare a technical cooperation request for Qal'ah of Beni Hammad	\$ 6,000 obligated	Mission took place 23.8 - 13.9.1981
1980	Senegal	Joint mission of 1 expert in ornithology (3 m) and 1 expert in hydraulics (1 m) to draw up plan of protective measures for Djoudj National Bird Sanctuary	\$ 20,000 obligated	Dry season mission took place 5.1 - 1.2.1981 Wet season mission took place 3 - 13.6 and 27.7 - 5.8.1981
1980	Tanzania	1 expert during 6 weeks to advise on nominations of rock art sites	\$ 9,348 spent	Mission took place 6.11 - 16.12.1980
1981	Cyprus	1 expert to assist in preparing a master plan for the safe-guarding of Paphos	\$ 2,726 spent	Mission took place 5.4 - 18.4.1981

b) Requests approved

1979	Honduras	Joint 1 m mission of 2 experts in park management to prepare a technical cooperation request for Copan	\$ 12,000 obligated	Mission scheduled for September 1981
1980	Ghana	1 expert to prepare a technical cooperation request and nominations of cultural sites	\$ 7,650 estimated	1 month mission scheduled for December 1981

I. Preparatory Assistance

b) Requests approved

Year Approved	State Party	Form of Assistance	Cost	Observations
1980	Guatemala	Joint 6-week mission of 1 ecologist and 1 expert in stone, wood and stucco conservation to prepare management plan for Tikal National Park	\$ 22,000 estimated	To be implemented at same time as emergency assistance work (See emergency assistance)
1981	Yugoslavia	1 expert in phytopathology and 1 expert in wildlife ecology, each for 3 weeks for Durmitor National Park	\$ 9,000 obligated	First mission took place 6.9 - 19.9.1981 Second mission scheduled for May-June 1981

II. Emergency Assistance

a) Projects implemented

1979	Guatemala	Financial assistance for purchase of equipment for consolidation work in Antigua Guatemala	\$ 50,000 spent	Detailed report on work undertaken received
1979	Nepal	Financial assistance for consolidation of Swayambhu Temple in Kathmandu Valley	\$ 30,000 spent	Report requested

II. Emergency Assistance

b) Projects approved

Year Approved	State Party	Form of Assistance	Cost	Observations
1979	Yugoslavia	Consultants to assist with restoration of cultural buildings in Kotor	\$ 20,000 obligated	Missions to be implemented in cooperation with ICCROM
1980	Guatemala	Financial assistance for Tikal National Park	\$ 66,000 obligated	Implementation underway
1980	Nepal	Additional financial assistance for Swayambhu Temple	\$ 13,000 obligated	Implementation underway
1980	Senegal	Equipment and financial assistance for the Island of Gorée	\$ 33,000 obligated	Implementation underway
1981	Pakistan	Salaries for workmen and purchase of equipment for emergency restoration work at Lahore Fort Salaries for workmen and purchase of equipment for emergency restoration work at Shalimar Gardens	\$ 44,000 obligated \$ 12,000 obligated	Approved by Bureau at Fifth Session, May 1981 Implementation underway Approved by Bureau at Fifth Session, May 1981 Implementation underway
1981	Tunisia	Financial contribution to emergency restoration work at the Dar-Haddad Palace in the Medina of Tunis	\$ 95,000 obligated	Approved by Bureau at Fifth Session, May 1981 Implementation underway

III. Training

a) Requests implemented

Year Approved	State Party	Type and Duration of Training	Cost	Observations
1979	Ecuador	Financial assistance to training seminar for Galapagos Islands	\$ 11,050 spent	Seminar took place 22.11 - 1.12.1979
1979	Tanzania	9 m fellowship in architectural conservation (UK)	\$ 12,168 spent	Fellowship completed
1979	Tanzania	6 weeks training for instructor from Mweka College in USA	\$ 5,913 spent	Fellowship completed 12.10.80 - 23.11.80
1979	Tunisia	10 m fellowship in preservation of architectural heritage	\$ 13,700 obligated	Fellowship completed 1.10.1979 - 31.7.1980 and 25.4.1981 - 10.5.1981
1980	Bulgaria	1 m fellowship to follow course on historic quarters	\$ 2,145 spent	Fellowship completed 11.6 - 5.7.1980
1980	Canada	1 m fellowship to follow course on historic quarters	\$ 2,514 spent	Fellowship completed 11.6 - 5.7.1980
1980	Malta	1 m fellowship to follow course on historic quarters	\$ 2,400 spent	Fellowship completed 11.6 - 5.7.1980
1980	United States of America	1 m fellowship to follow course on historic quarters	\$ 2,776 spent	Fellowship completed 11.6 - 5.7.1980
1980	Zaire	3 m training in techniques of vegetation mapping, Paris, Toulouse, Montpellier	\$ 6,600 spent	Training took place 3.1 - 4.4.1981

III. Training

a) Requests implemented (cont'd)

Year Approved	State Party	Type and Duration of Training	Cost	Observations
1981	Bulgaria	2 m fellowship to follow course on stone conservation in Venice	\$ 2,200 spent	Fellowship completed April - June 1981
1981	Canada	2 m fellowship to follow course on stone conservation in Venice	\$ 2,700 spent	Fellowship completed April - June 1981
1981	Guatemala	2 m fellowship to follow course on stone conservation in Venice	\$ 3,650 spent	Fellowship completed April - June 1981
1981	Malta	2 m fellowship to follow course on stone conservation in Venice	\$ 2,200 spent	Fellowship completed April - June 1981
1981	Poland	2 m fellowship to follow course on stone conservation in Venice	\$ 2,200 spent	Fellowship completed April - June 1981
		10 days training in preservation of historical monuments, Amsterdam, for 3 specialists	\$ 2,141 spent	Fellowship completed April - June 1981
1981	Senegal	45 day training course in National Park Management, USA and Canada	\$ 6,000 obligated	Fellowship completed 17.7 - 26.7.1981

III. Training

b) Requests approved

Year Approved	State Party	Type and Duration of Training	Cost	Observations
1979	Ethiopia	9 m fellowship in photo-grammetry	\$ 18,000 estimated	Placement underway
1979	Nepal	18 m fellowship in resource management, University of Minnesota	\$ 33,000 obligated	Studies underway and extended to 24 m
1979	Tanzania	6 weeks training for an instructor of Mweka College in USA 12 m fellowship in law/administration for Ngorongoro Conservation Area 10 m fellowship in interpretation techniques in USA	\$ 7,500 estimated \$ 18,000 obligated \$ 21,000 obligated	Placement underway Studies started 29.6.81 for 12 m Studies started 29.6.81 for 12 m
1980	Ethiopia	9-10 m fellowship in architectural photogrammetry	\$ 18,000	Placement underway
1980	Zaire	9 m training in techniques in making inventory of fauna, University of Kenya	\$ 9,900 estimated	Placement underway
1981	Egypt	2 year training course for 2 specialists at Mweka College of African Wildlife, Tanzania	\$ 20,000 obligated	Studies underway

III. Training

b) Requests approved (cont'd)

Year Approved	State Party	Type and Duration of Training	Cost	Observations
1981	Ethiopia	12 m fellowship in wildlife management, Mweka College, Tanzania	\$ 7,200 estimated	Placement underway
		22 m fellowship in wildlife management, Mweka College, Tanzania	\$ 27,000 estimated	Placement underway
		22 m fellowship in wildlife management, Mweka College, Tanzania	\$ 27,000 estimated	Placement underway
1981	Ghana	9 m fellowship for advanced studies in architectural conservation, University of York, UK	\$ 16,200 estimated	Training scheduled 21.9.1981 - 10.6.1982
1981	Guatemala	Financial contribution to study tour for the Conservator of Antigua (Ecuador, Peru, Europe)	\$ 2,500	
1981	Guinea	3 m training in vegetation analysis, Paris-Montpellier	\$ 7,200 estimated	Training started September 1981
		10 m fellowship in land management and ecosystem protection, Arlon (Belgium) or Paris (France)	\$ 21,000 estimated	Placement underway
1981	Malta	9 m training in stone conservation	\$ 7,000 estimated	Placement underway
		9 m training in restoration of wall paintings 6 m training in architectural conservation	\$ 9,200 obligated	Training to start February 1982 Training to start January 1982

III. Training

b) Requests approved (cont'd)

Year Approved	State Party	Type and Duration of Training	Cost	Observations
1981	Morocco	21 m course in architectural restoration and rehabilitation of historic ensembles	\$ 22,000 estimated	Placement underway
		21 m course in architectural restoration and rehabilitation of historic ensembles	\$ 22,000 estimated	Placement underway
1981	Nigeria	9 m fellowship in architectural conservation (historical, traditional) University of York, UK	\$ 16,500 estimated	Training scheduled 21.9.1981 - 20.6.1982
1981	Pakistan	10 m fellowship in wildlife management, Canada or USA	\$ 17,700 estimated	Placement underway
		24 m fellowship in wildlife management, USA	\$ 33,000 estimated	Placement underway
1981	Poland	Financial contribution for 4 m training in basic principles of conservation (cultural) ICCROM	\$ 3,500 estimated	Training scheduled 15.2 - 15.6.1982
1981	Zaire	9 m training in animal population dynamics, Dakar	\$ 9,900 estimated	Training scheduled to start 1.10.1981
		7 m training in national park management, USA, Canada and Kenya	\$ 12,000 estimated	Placement underway

III. Training

c) Deferred requests

Year Approved	State Party	Form of Assistance	Cost	Observations
1979	Tanzania	8 requests for training of personnel of Ngorongoro conservation area		10 requests submitted; 2 of which approved
1980	Zaire	9 m training in animal inventory techniques at Anvers (October 1982 - June 1983)	\$ 18,300	
1980	Zaire	6 m training in management of game parks, Kenya and Belgium (October 1982 - March 1983)	\$ 11,700	
1981	Pakistan	24 m training in range management, USA	\$ 33,000	

IV. Technical Cooperation

a) Projects implemented

Year Approved	State Party	Form of Assistance	Cost	Observations
1979	Arab Republic of Egypt	6 m/m expert service plus equipment to assist in drawing up restoration and development project for the Islamic Centre of Cairo	\$ 30,000 spent	Team of consultants completed their work in July 1980. Their report has been submitted to the Egyptian government
1979	Tanzania	Consultant to draw up project for conservation and pre-sentation of Oldupai and Laetoli	\$ 4,343 spent	The mission took place from 1st to 21.8.1979 and the consultant's report has been submitted to the Tanzanian authorities

b) Projects approved

1979	Ecuador	Equipment to enable the authorities to ensure the integrity of the natural environment of the Galapagos Islands through protective measures	\$ 49,900 obligated	All requested equipment ordered; part has been delivered
1980	Ethiopia	Photogrammetry survey of the monuments of Lalibela	\$ 79,800 obligated	Equipment ordered; survey to start after training in photogrammetry of 2 Ethiopians completed in 1982
1980	Nepal	Energy adviser, equipment and financial assistance for restoration and presentation of cultural properties in Sagarmatha National Park	\$ 75,000 obligated	Equipment ordered; the energy adviser started his assignment on 1 July 1981

IV: Technical Cooperation

b) Projects approved (cont'd)

Year Approved	State Party	Form of Assistance	Cost	Observations
1980	Panama	Equipment and expert mission for the fortifications on the Caribbean side of Panama	\$ 53,000 obligated	Approved by Chairman on 22.12.80 in accordance with decision of World Heritage Committee at its 4th session. Implementation underway
1980	Tanzania	Preparation of a management plan for Ngorongoro Conservation Area	\$ 33,000 obligated	Terrestrial and aerial surveys have been undertaken and a draft management plan is under preparation
1980	Tunisia	Consultants, fellowships, equipment for the preservation of Carthage	\$118,000 obligated	Implementation underway
1980	Zaire	Equipment and consultant mission for Virunga National Park Equipment for Garamba National Park Equipment for Kahuzi-Biega National Park	\$ 43,660 obligated \$ 19,120 obligated \$ 15,120 obligated	Equipment ordered; consultant mission scheduled to take place after delivery of all equipment Equipment ordered Equipment ordered
1981	Ecuador	Equipment and consultants for restoration work at Quito	\$ 25,000 obligated	Approved by Chairman (6.4.81) in accordance with decision of World Heritage Committee at 4th session. Implementation underway