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1. BASIC INFORMATION 
 
 
 

1.1 Project Title: World Heritage Programme on Earthen Architecture  
 
 
1.2 Beneficiary Country/Countries: Global programme  
 
 
1.3 Time Frame: 2009 - 2017 
 
 
1.4 Funding sources : 

 
Contributions already obtained 

o World Heritage Fund  
o Government of France (through its Convention France UNESCO)  
o Government of Italy  

To be confirmed 
o Kingdom of Bahrain 
o Gvt of Norway 

 
 
1.5     Total estimated budget:  

Operational costs : 12 707 878 US$
Support costs (13%) : 1 652 024 US$
Provision for currency fluctuations (5%) : 717 995 US$
Total : 15 077 898 US$  
 

2009-2011 3 664 103 US$ 476 333 US$ 207 022 US$ 4 347 458 US$
2012-2014 4 130 923 US$ 537 020 US$ 233 397 US$ 4 901 340 US$
2015-2017 4 912 853 US$ 638 671 US$ 277 576 US$ 5 829 100 US$

Total 12 707 878 US$ 1 652 024 US$ 717 995 US$ 15 077 898 US$

Operational costs Support costs (13%) Total
Provision for 

currency 
fluctuations (5%)

 

 
 

1.6    International Executing Agency:    UNESCO      

 

1.7    Responsible Sector/Division/Field Office: Culture Sector/ World Heritage Centre 

 
1.8    Name of the project officer in charge :  

Lazare Eloundou Assomo, Programme Specialist, World Heritage Centre 
 
 
1.9    Partners: . 

CRAterre-ENSAG with ICCROM, ICOMOS, EPA, CHDA, CERKAS; National institutions in 
charge of Heritage; Institutions at World heritage sites level; Links with other programmes 
are established (Africa 2009 and its follow-up programme, ATHAR, World Heritage risk 
preparedness and climate change programmes). 
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1.10  Executive Summary:  

 
Earthen architecture is one of the most powerful expressions of the human ability to create a 
built environment with the locally available resources. Earthen architecture is characterized 
by a very rich and varied architectural and urban production. 
 
However, earthen architecture is seriously threatened by natural disasters (such as floods, 
earthquakes) and by the influence of industrialisation, new technology, disappearance of 
traditional conservation practices, etc. At the other hand, these last years, the specificities of 
Earthen architecture have been studied and its advantages and qualities recognised. There 
is today a strong interest for its continuous use from many professionals and decisions 
makers.  
 
The evidence of the importance of earthen architecture in cultures throughout the world has 
led to its consideration as a common heritage of humankind and therefore deserving 
protection and conservation by the international community. In 2007, there were 106 
properties of the WH list which are built with earth. 
 
In 2001, the World Heritage Committee approved the development of an Earthen 
Architecture Conservation Programme to develop policies for the conservation, revitalisation 
and valorisation of earthen architectural properties and to build capacity of the regional, 
national and site management authorities and technical experts.  

In July 2007, during its 31st session, after examination of the document WHC-
07/31.COM/21C, the World heritage committee, welcomed the proposal to implement an 
integrated programme of activities in support of earthen architectural heritage and decided to 
allocate USD 80,000 from the World Heritage Fund as seed money for the implementation of 
Phase 1 of the Programme  (full decision in annex 2) 

On that basis, also taking into consideration a first series of activities, and the Africa 2009 
programme as an example, a preparatory phase (Phase 1, 2007-2008) was launched by the 
World heritage Centre, leading to the elaboration of a formal programme designed with the 
involvement of all major stakeholders. This formal programme was officially launched during 
the Terra 2008 international conference in Bamako, Mali, in February 2008, and further 
developed in detail through the preparation of the present project document. 

The actual implementation of the programme is planned in three main phases, each of them 
focusing on two regions or sub regions. Phase 2 (2009-2011) will focus on Africa and the 
Arab states, Phase 3 (2012-2014) will focus on Latin-America and Central Asia, and Phase 4 
(2015-2017) will focus on Europe and Asia. 

The aim of the programme is to develop appropriate methods and techniques for improving 
the conservation and the management of the different typologies of earthen architecture. A 
series of pilot projects will serve as a base for developing training and other activities aiming 
at a worldwide dissemination of the best practices identified. The solutions will be developed 
in view of the conservation of the values of the concerned heritage, but also to an upgrading 
of people’s living conditions and therefore to contribute to poverty alleviation and socio-
economic development. 
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2. CONTEXT AND BACKGROUND 
 
 
 
 

Since ancient times, people all over the world have used earth as their main building 
material.  Earthen architecture has in a way become a symbolic expression of the 
human capacity to build, making the best use of the resources available in the nearby 
environment, through a variety of very interesting local know-how and specific social 
organisations. Earthen architectural heritage includes a great diversity, ranging from 
archaeological sites to living monuments and from groups of buildings to historic towns 
and cultural landscapes. Earthen architecture is often and will probably remain the only 
solution for a great part of the world population for getting a satisfying shelter at an 
affordable price. Today, about one third of the world population lives in houses made 
totally or partially with earth. 

In 2007, 106 out of the 660 cultural properties inscribed on the World Heritage List 
incorporated earthen structures. However, some of these sites are threatened both by 
natural disasters and by changes to the environment (e.g. degradation of the 
environment, inappropriate use of modern technology, disappearance of traditional 
conservation practices). Furthermore, about a quarter of the cultural properties 
inscribed on the List of World Heritage in Danger are earthen architectural sites. That 
tends to contribute to set a situation in which there is a negative impact on how earthen 
architecture is perceived, which in turn makes it difficult for people around the world to 
make the best use of its advantages and potential for social, economic and cultural 
development. 

At the other hand, there is today an increasing renewal of interest for earthen 
architecture, not only by conservators, but also by architects, builders and developers 
who know the limits of modern technologies and have rediscovered the incredible 
qualities of this building material. In addition to the ecological, thermal, and economical 
advantages, earth has an extreme capacity to give to the builders the opportunity to 
express their identity. This is demonstrated by the extraordinary diversity of 
architectural typologies worldwide and moreover by the malleability of earth often 
making easy a fusion between architecture and art (sacred or profane). 

Considering that earth will probably remain in the coming years one of the most 
important resources available to build quality houses, it becomes urgent for the 
international community to focus on the safeguarding of the most outstanding earthen 
heritage around the world and to inform on its significant role for social improvement as 
well as its great potential for contributing to poverty alleviation.   

The World Heritage Committee, by approving in 2001 the development of an earthen 
architecture conservation programme, has taken an important step towards the 
sustainable conservation and revitalisation of earthen architectural properties and 
towards a strategy for building regional and national capacities for site managers and 
technical experts. This decision has led to the implementation of specific projects in 
many parts of the world, including preparation of the conservation plans for Timbuktu 
and the Cliff of Bandiagara (Mali), the safeguarding of the Royal Palaces of Abomey 
(Benin) and Zabid (Yemen), conservation activities at the archaeological site of Chan 
Chan (Peru), and training and restoration projects in Central Asia. 
 
Thanks to the successful outcome of these specific projects, the World Heritage 
Committee approved, in 2007, the World Heritage 10 years programme (2007-2017). 
The main purpose of this programme is to develop an integrated global approach to 
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identify and formulate appropriate methods, techniques and policies of conservation and 
management for a sustainable development of earthen architectural heritage protected 
under the World Heritage Convention.  
 

This is to be achieved through development and dissemination of best practices of both 
conservation methods and techniques and technical adaptations using new available 
means, and through capacity building at State Party level. Implementation of these 
activities should be supported by agencies specialised on earthen architecture and 
involve research projects, pilot activities in the field, publications on the results, 
awareness raising and promotional activities.  

A comprehensive collection and evaluation of the results and knowledge obtained during 
the in situ projects will help to considerably reinforce capacities on all levels implied 
ranging from communities, to national and international level and will enhance technical 
and cultural research as well as policy making guidelines. After its presentation, the 
programme was supported at the second Board of Trustees meeting of the African 
World Heritage Fund in March 2007 in Paris, and in particular its implementation in 
Africa for its first phase. 
 
The outlines of the proposed project document for the programme was discussed at an 
expert meeting organised at UNESCO headquarters on 22 November 2007, and was 
fine tuned according to the recommendations made at this occasion. That has made 
possible the official launch of the 2007-2017 Earthen Architecture World Heritage 
Programme during the Terra 2008 international conference in Bamako, Mali, in February 
2008, occasion which has also been used to get some additional feedback from potential 
partners which was used to prepare the present project document. 
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3 – PROJECT DESCRIPTION 
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3 – PROJECT DESCRIPTION 
 
 
3.1. Objectives  
 
Development objective: 
The project development objective is to improve the management and conservation of 
earthen architectural properties protected under the World Heritage Convention as an 
important tool for sustainable development.  
 
Specific objectives: 
The project will pursue the following specific objectives: 
- Develop appropriate methods and techniques for improving the sustainability of the 

conservation and management of the different types of earthen architectural heritage 
inscribed on the World Heritage List and/or included in States Parties’ Tentative 
Lists;  

- Ensure that best practices are broadly disseminated for practical application at 
properties protected under the World Heritage Convention, with ensuring benefits at 
the community level for the upgrading of the living conditions and contribution to 
poverty alleviation. 

 
 
3.2. Programme orientations 
 
The programme, designed for a period of 10 years, will have its activities implemented based 
on the following orientations:  
 
- Contribution to sustainable development (social, economic, cultural) and poverty 

alleviation through enhanced use of earth building materials and valorisation of know-how 
holders, but also with reinforced and enhanced tourism potential; 

- Development of a number of in-depth pilot projects at selected World Heritage and 
tentative list sites with all necessary long term follow-up and evaluation in all concerned 
regions of the world;  

- Use of opportunities of cooperation agreements with State Parties developing 
conservation and research activities in the field of earthen architecture preservation;  

- Consideration of the diversity of earthen architecture heritage in the programme 
implementation; 

- Reinforcement of the local capacities within the communities with specific focus on 
valorisation of women and youths; 

- Reinforcement of the capacities of the world’ regional institutions to address the 
conservation problems facing earthen architecture heritage;  

- Consideration of the fundamental role of scientific research and of the capacity of the 
UNESCO Chair; 

- Establishment of links with regional initiatives such as Africa 2009, CentralAsianEarth 
and the ATHAR programme, and existing formal networks like PROTerra in Latin 
America; 

- Establishment of links with initiatives developed in the framework of the UNESCO 
conventions on cultural diversity and intangible heritage. 

 
 
3.3. Expected outputs 
 
The programme will result in the following ten outputs by its conclusion in 2017: 
- Identification and understanding of problems earthen architecture heritage is exposed to 

in the larger context of sustainable development;  
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- Definition of appropriate methods and techniques of interventions concerning earthen 
architecture; 

- Development of guidelines and policies for the conservation, use or revitalisation and 
valorisation of earthen architecture heritage protected under the Convention; 

- Preparation of land use plans, building regulations and technical specifications for the 
restoration of historic towns as well as for the inclusion of modern infrastructures; 

- Preparation, and large diffusion of publications to promote earthen architecture and make 
widely available the results of the programme; 

- Efficient protection and enhancement of at least 12 earthen architecture sites protected 
under the World Heritage Convention; 

- Elaboration of management and conservation plans for at least 12 earthen architecture 
World Heritage Sites; 

- Organisation of capacity building activities in earthen architecture conservation and 
management by regional training institutions (at least 6), including development of 
specific curricula for them; 

- Involvement of trained national professionals and other skilled persons in the 
conservation and management of earthen architecture in all countries with earthen 
architecture sites;  

- Setting-up of an active global network for exchange of information and experience. 
 
 
3.4. Programme activities 
 
The programme activities will be organized in four sectors:  
 

3.4.1. In-situ pilot projects 
 

With the specific objective of developing “best practices” examples, the following 
activities will be implemented: 
- Elaboration of conservation and management plans; 
- Elaboration of land use plans and building regulations; 
- Conservation projects for monuments, historic towns and archaeological sites; 
- Conservation projects for sustainable tourism development; 
- On-site training for sites managers, technicians, craftsmen, tourism guides; 
- Elaboration of technical guides for restoration and rehabilitation; 
- In-situ experimentation; 
- Close follow-up of implementation with regular technical inputs. 

 
3.4.2. Research 

 
Scientific research at laboratory level and applied research at site level will be 
essential in assessing and elaborating the knowledge on the behaviour and 
conservation of earthen architecture heritage.  
 
The following activities are to be implemented: 
- Study analysis and synthesis of the factors affecting earthen architecture 

properties; 
- Laboratory research on raw materials, stabilisation, quality control, damp 

migration, salts; 
- Applied research and documentation; 
- Experimentation using prototypes samples or other methods; 
- Thematic / Technical seminars with site managers and earthen architecture 

conservation specialists; 
- Research activities in relation with the in-situ pilot projects. 
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3.4.3. Training  
 

The programme will increase opportunities for specialized training on earthen 
architecture conservation throughout the world addressed to artisans and to heritage 
professionals.  
The following activities are expected to be organized: 
- Organisation of specialised courses; 
- Thematic seminars; 
- Assistance to Regional institutions in developing training on earthen architecture 

at different levels (vocational, basic, university, post graduate); 
- Preparation of basic teaching material for dispatching to the UNESCO earthen 

architecture Chair network, including institutional embedment, specific training, 
insertion in curricula. 

 
3.4.4. Promotion / advocacy 

 
Promotion and advocacy activities will be organized with the idea of ensuring the 
recognition of earthen architecture, both at the international and national levels, but 
with a serious consideration given to local communities who, influenced by 
globalisation, often tend to loose confidence in their local architecture, know-how, 
skills and practices.  
The following activities will be implemented: 
- Publication of a series of technical books on earthen architecture in general and 

on World Heritage Earthen Architecture in particular (management plans, 
preventive conservation, etc.); 

- Publish promotional and awareness exhibitions and booklets; 
- Support of educational and public awareness initiatives; 
- Organisation of international meetings/conferences for Earthen architecture site 

managers; 
- Support given to the organisation of regional and global conferences on earthen 

architecture. 
 
 
3.5. Programme structure 
 
The programme is structured in 4 phases: 
 
Phase 1 (2007-2008): Preparation (under completion) 
- Organisation of a partners consultation meeting for the determination of the programme 

strategy for Africa, Arab States, Latin America, Asia and Europe; 
- Organisation of a logical framework seminar for the preparation of a detailed project 

document with a realistic work plan aiming at prioritizing introducing coherence into the 
development of the various components of the Earthen architecture programme; 

- Preparation of a fundraising and marketing document on the programme; 
- Analysis of the World Heritage List: inventory of sites with earthen materials assets, 

identification of typologies, state of conservation and threats, indicators for measuring 
speed of decay; 

- Support for the participation to the Terra Conference (organized by Getty Conservation 
Institute in collaboration with World Heritage Centre, ICOMOS, ICCROM, AFRICA 2009)  
to promote the earthen architecture conservation; 

 
Phase 2 (2009-2011): Pilot Phase with focus on Africa and Arab States 
- Undertake regional studies on the conservation conditions for a selection of WH 

properties (Africa, Arab States); 
- Organisation of a conference gathering together World heritage site managers; 
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- Organisation of 1 technical/thematic seminar to study issues related to the conservation 
of a specific type of earthen architecture (topic foreseen: conservation of historic cities); 

- Organisation of 2 training workshops for site managers and decision-makers from Africa 
and Arab States, on earthen architecture preservation; 

- In situ conservation projects in Africa and Arab States addressing specific typologies and 
focusing on rehabilitation and management;  

- Preparation of nomination dossiers for inscription on the World Heritage List; 
- Laboratory research for restoration techniques; 
- Promotion and advocacy (books and technical guides). 
 
Phase 3 (2012-2014): Consolidation phase, with focus on Latin America and Central 
Asia 
- Undertake regional studies on the conservation conditions for a selection of WH 

properties (Latin America, Central Asia); 
- Organisation of 3 technical/thematic seminars to study issues related to the conservation 

of a specific type of earthen architecture (topic to be decided during phase 2, at the 
occasion of the site managers conference); 

- Organisation of 2 training workshops for site managers and decision-makers on earthen 
architecture preservation (Latin America, Central Asia); 

- In-situ conservation projects addressing a specific typology and focusing on applied 
research and experimentation on restoration; 

- Studies for setting-up of monitoring mechanisms; 
- Preparation of curricula for training and educational activities in earthen architecture; 
- Elaboration of best practices guides for earthen architecture conservation and 

sustainable management; 
- Publication of series of technical books. 
 
Phase 4 (2015-2017): Final phase with focus on Europe and Asia 
- Undertake regional studies on the conservation conditions for a selection of WH 

properties (Europe, Asia); 
- Organisation of a conference gathering together World heritage site managers; 
- Organisation of 2 technical/thematic seminars for sites managers and decision-makers 

on the results achieved; 
- Organisation of 2 training workshops for site managers and decision-makers on earthen 

architecture preservation (Europe, Asia); 
- In-situ conservation projects addressing a specific typology and focusing on applied 

research and experimentation on restoration; 
- Transfer of earthen architecture conservation curricula to Universities and Regional 

training institution;  
- Synthesis of the results achieved, evaluation, conclusions, and recommendations; 
- Finalisation of the set of publications. 
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4 –LOGICAL FRAMEWORK 
 
 
 
 

 
The “Case à Palabre”, Dalaba, Guinea 
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4 –LOGICAL FRAMEWORK 

 

 
 

Intervention logic Objectively verifiable indicators of 
achievement/benchmark 

Sources and means 
of verification 

Assumptions and risks 

Development 
Objective(s) 

To improve the management 
and conservation of earthen 
architectural properties 
protected under the World 
Heritage Convention as an 
important tool for sustainable 
development. 

Conservation and management activities are 
implemented.  
Contribution to the improvement of the living 
conditions of the local communities (revenues 
at sites, job creation, affordable technical 
improvements, better access to 
commodities...); 

Evaluation report of the 
project impact at the 
end of its 
implementation by the 
officers of the pilot 
projects. 
Independent evaluation 
including site visits. 

Support from WH Committee. 
Sufficient interest from donors of both heritage and 
development fields so that the needs can be covered. 
Capacity to manage the programme. 
Risks : 
Insufficient funding. 
Lack of interest at national level. 

Specific 
objective 1 

To develop appropriate 
methods and techniques 
for improving the 
sustainability of the 
conservation and the 
management of the 
different types of earthen 
architectural heritage 
inscribed on the World 
Heritage List and/or 
included in States Parties’ 
Tentative Lists. 

Number of studies at sites and evaluations of 
past interventions undertaken. 
Number of conservation projects at a variety 
of World Heritage sites (geographical and 
typological variety). 
Number of management plans produced 
On-the-job training of experts, artisans, and 
communities’ workers (including women) 
provided. 
Innovative methods of conservation or 
building techniques are used by the 
beneficiaries (professionals, communities). 

Individual activity 
reports. 
Annual progress 
reports. 
Monitoring missions 
reports. 
Independent evaluation 
reports. 

Will of Heritage institutions in charge of the WH 
properties to participate in the programme. 
Participation of communities in the activities (at least 
some representatives). 
Proper assessment of the development needs prior to 
the conservation activities. 

Risks :  
Political instability. 
Movements of staff posted at the sites. 
Insufficient funding made available. 

Specific 
objective 2 

To ensure that best 
practices are broadly 
disseminated for 
practical application at 
properties protected 
under the World 
Heritage Convention, 
with ensuring benefits 
at the community level 
for the upgrading of 
the living conditions 
and contribution to 
poverty alleviation. 

Publication of the results of the in situ 
conservation activities and of synthesis 
works. 
Number of professionals trained. 
Adoption of the proposed “best practices” at 
the institutional and community levels. 
Adoption of policies developed for sites by 
national and local authorities. 
Exchange between professionals. 

Technical brochures 
and pamphlets 
produced and 
distributed. 
Reports. 
Post project surveys. 
Independent evaluation 
including site visits. 

There are possibilities for improving traditional building 
techniques to adapt to contemporary needs with in the 
meantime allowing keeping the heritage values of the 
properties and their related cultural environment. 
Communities and their craftsmen are interested by 
innovative solutions. 
National institutions are willing to contribute to socio-
economic development. 
Risks : 
Insufficient assessment of the development needs and 
expectations. 
Lack of means for experimentation and gradual 
development of technical solutions. 
Insufficient funding made available. 
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Expected 

results 
under objective 

1 
Results Indicators Sources and means of 

verification Assumptions 

1.1 

Identification and understanding of 
problems earthen architecture 
heritage is exposed to in the larger 
context of sustainable development. 

Studies conducted at a minimum of 12 sites. 
 

Reports on conservation 
problems submitted to 
the authorities and/or 
donors. 

Sufficient time allocated for making 
possible to understand the 
situations. 
Multidisciplinary approach. 
Involvement of stakeholders and 
local communities. 

1.2 

Appropriate methods and techniques 
of interventions concerning earthen 
architecture. 

Evaluations of past interventions undertaken. 
Experimentation carried out and monitored on 
at least 12 sites. 
Innovative pilot projects implemented. 
Monitoring. 
 

Evaluation reports. 
Technical project reports.
Monitoring reports. 

Provision of research expertise. 
Room and means are provided for 
experimentation. 
Interest of institutions and site 
managers in experimenting new 
methods and techniques. 

1.3 

Technical specifications for the 
restoration of historic towns as well 
as for the inclusion of modern 
infrastructures. 

Technical specifications (TS) produced. 
TS made available to the local community. 

Documents produced. 
Documents published. 
Documents distributed. 

A minimum of 8 national institutions 
offer an historic town to be 
considered within the framework of 
the project. 

1.4 

Efficient protection and enhancement 
of at least 12 earthen architecture 
sites protected under the World 
Heritage Convention. 

Number of sites protected. 
Number of sites enhanced. 

Technical reports on 
activities at the site. 
Monitoring and/or 
evaluation visits. 

There is an interest for the protection 
and enhancement of earthen 
architecture heritage sites at 
national, local and site levels. 
Participatory approach (protection). 

1.5 

Elaboration of management and 
conservation plans for at least 12 
earthen architecture sites (World 
Heritage or on Tentative lists). 

Number of management plans produced or 
revised. 

Documents. 
Reports. 

There is an interest for the 
elaboration of management plans at 
national and site levels. 
Understanding of participatory 
approach. 
Availability of minimum capacities at 
national and local levels 
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Expected 

results 
under objective 

2 
Results Indicators Sources and means of 

verification Assumptions 

2.1 

A range of publications are widely 
disseminated. They will include 
- a study of the World Earthen 

Architectural Heritage ; 
- an awareness book and 

promotional material ; 
- one technical book for each 

category of EA heritage (at least 
3). 

Publications produced. 
Number of copies produced. 
Availability / distribution. 

Yearly reports. Sufficient information has been 
gathered (evaluations, projects). 
Recognised experts contribute. 
Technical seminars are organised. 

2.2 

Guidelines and policies for the 
conservation, use or revitalisation, 
and valorisation of earthen 
architecture heritage protected under 
the Convention. 

Guidelines produced. 
Adoption of policies at national level. 

Documents produced. 
Reports of meetings and 
seminars. 

Participation of Ministries and 
municipalities. 
Acceptance of participatory approach. 
Experience shared during thematic 
seminars towards developing global 
approaches and methodologies. 

2.3 

Organisation of capacity building 
activities in earthen architecture 
conservation and management by 
regional training institutions (6, one 
for each region). 

Number and duration of capacity building 
activities organised. 
Number of participants. 

Programme reports. Decision makers and professionals 
are interested in participating in 
training activities. 
Regional institutions will to organise 
such training. 

2.4 

Involvement of trained national 
professionals and other skilled 
persons in the conservation and 
management of earthen architecture 
in all countries with EA sites. 

Number of professional trained being active 
at one or more earthen architecture world 
heritage site. 

Follow up of trainees 
professional activities. 
Evaluation questionnaire.

Trainees are already working at 
Earthen architecture World heritage 
sites. 
Trained professionals are posted at 
such sites. 

2.5 

Setting-up of an active global 
network for exchange of information 
and experience. 

Exchanges between professionals. Evaluation questionnaire. Professionals have the will to keep in 
contact with other members of the 
network.  
Professionals who have participated 
in the activities have access to 
communication tools. 
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Activities Phase 2 / 2009-2011 (special focus on Africa and Arab states) 
 

Means
- Gathering ex. doc. (international level) - 2 700 US$ x 4 = 10 800 US$ 2009 : 37 800         US$
- Gathering ex. doc. (national level) - 1 350 US$ x 4 = 5 400 US$ 2010 : 37 800         US$
- Expert missions (3 weeks) - 10 800 US$ x 4 = 43 200 US$ 2011 : -                   US$
- Reports - 2 025 US$ x 4 = 8 100 US$
- Local expenses - 2 025 US$ x 4 = 8 100 US$

Total : 75 600 US$
- Double expert missions (2 weeks) - 16 200 US$ x 2 = 32 400 US$ 2009 : 39 150         US$
- Single expert missions (2 weeks) - 8 100 US$ x 2 = 16 200 US$ 2010 : 39 150         US$
- Workshops with national / local experts - 3 375 US$ x 4 = 13 500 US$ 2011 : -                   US$
- Reports - 4 050 US$ x 2 = 8 100 US$
- Local expenses - 2 025 US$ x 4 = 8 100 US$

Total : 78 300 US$
- National inputs - 40 500 US$ x 4 2009 : 208 800       US$
- International expert missions - 10 800 US$ x 12 = 129 600 US$ 2010 : 208 800       US$
- National expert missions - 5 400 US$ x 12 = 64 800 US$ 2011 : 208 800       US$
- Materials for the works - 40 500 US$ x 4 = 162 000 US$
- Manpower - 40 500 US$ x 4 = 162 000 US$
- Equipment - 27 000 US$ x 4 = 108 000 US$

Total : 626 400 US$
- Double expert missions (2 weeks) - 16 200 US$ x 2 = 32 400 US$ 2009 : -                   US$
- Single expert missions (2 weeks) - 8 100 US$ x 2 = 16 200 US$ 2010 : 40 500         US$
- Stakeholders meetings - 3 375 US$ x 6 = 20 250 US$ 2011 : 40 500         US$
- Reports - 4 050 US$ x 2 = 8 100 US$
- Local expenses - 2 025 US$ x 2 = 4 050 US$

Total : 81 000 US$
- Double expert missions (2 weeks) - 16 200 US$ x 2 = 32 400 US$ 2009 : 24 300         US$
- Single expert missions (2 weeks) - 8 100 US$ x 2 = 16 200 US$ 2010 : 37 125         US$
- Workshops with national / local experts - 3 375 US$ x 4 = 13 500 US$ 2011 : 12 825         US$
- Reports - 4 050 US$ x 2 = 8 100 US$
- Local expenses - 2 025 US$ x 2 = 4 050 US$

Total : 74 250 US$
- Double expert missions (2 weeks) - 16 200 US$ x 4 = 64 800 US$ 2009 : 54 000         US$
- Single expert missions (2 weeks) - 8 100 US$ x 4 = 32 400 US$ 2010 : 81 000         US$
- National experts inputs - 2 700 US$ x 12 = 32 400 US$ 2011 : 81 000         US$
- Stakeholders meetings - 1 350 US$ x 12 = 16 200 US$
- Finalisation of documents - 10 125 US$ x 4 = 40 500 US$
- Printing and distribution - 4 050 US$ x 4 = 16 200 US$
- Local expenses - 3 375 US$ x 4 = 13 500 US$

Total : 216 000 US$
- Half-time coordinator at CRAterre - 40 500 US$ x 3 = 121 500 US$ 2009 : 54 000         US$
- Communication - 6 750 US$ x 3 = 20 250 US$ 2010 : 54 000         US$
- Office costs - 6 750 US$ x 3 = 20 250 US$ 2011 : 54 000         US$

Total : 162 000 US$
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Activity 2.1.1. Studies conducted at 
4 sites

Cost Cost per year

Activity 2.1.2. In-depth evaluation 
of past interventions undertaken at 
2 sites

Activity 2.1.7. Coordination of field 
activities

Activity 2.1.3. Pilot projects at 4 
sites

Activity 2.1.4. Technical 
specifications for the conservation 
of 2 historic towns

Activity 2.1.5. Technical 
specifications for the inclusion of 
modern infrastructures for 2 sites

Activity 2.1.6. Management plans 
produced for 4 sites
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Means
- Preparation of draft - 5 400 US$ x 1 = 5 400 US$ 2009 : 38 475         US$
- Review by selected experts - 2 025 US$ x 4 = 8 100 US$ 2010 : -                   US$
- Finalisation / lay-out - 6 075 US$ x 1 = 6 075 US$ 2011 : -                   US$
- Printing (French/English) - 8 100 US$ x 2 = 16 200 US$
- Distribution - 2 700 US$ x 1 = 2 700 US$

Total : 38 475 US$
- Awareness book (French/English) - 40 500 US$ x 2 = 81 000 US$ 2009 : 70 875         US$
- Posters - 2 025 US$ x 3 = 6 075 US$ 2010 : 60 750         US$
- Brochure (French/English/Arabic) - 6 750 US$ x 3 = 20 250 US$ 2011 : 33 750         US$
- Exhibition - 20 250 US$ x 1 = 20 250 US$
- Leaflet (French/English/Arabic) - 1 350 US$ x 3 = 4 050 US$
- Scientific Magazine (French/English) - 33 750 US$ x 1 = 33 750 US$

Total : 165 375 US$
- Preparation workshops (2) - 20 250 US$ x 2 = 40 500 US$ 2009 : 20 250         US$
- Conference - 135 000 US$ x 1 = 135 000 US$ 2010 : 179 550       US$
- 3 months expert time - 8 100 US$ x 3 = 24 300 US$ 2011 : 6 750           US$
- Report - 4 050 US$ x 1 = 4 050 US$
- Publication of results of the meeting - 2 700 US$ x 1 = 2 700 US$

Total : 206 550 US$
- Synthesis of the field studies - 27 000 US$ x 1 = 27 000 US$ 2009 : 27 000         US$
- Preparation workshop - 20 250 US$ x 1 = 20 250 US$ 2010 : 112 050       US$
- Seminar - 67 500 US$ x 1 = 67 500 US$ 2011 : 6 750           US$
- 3 months expert time - 8 100 US$ x 3 = 24 300 US$
- Report - 4 050 US$ x 1 = 4 050 US$
- Publication of results of the seminar - 2 700 US$ x 1 = 2 700 US$

Total : 145 800 US$
- Launching of research 1 - 54 000 US$ x 1 = 54 000 US$ 2009 : 5 400           US$

Total : 54 000 US$ 2010 : 16 200         US$
2011 : 32 400         US$

- Preparation workshop - 20 250 US$ x 2 = 40 500 US$ 2009 : 20 250         US$
- Course development - 20 250 US$ x 2 = 40 500 US$ 2010 : 247 050       US$
- 6 weeks training courses - 202 500 US$ x 2 = 405 000 US$ 2011 : 226 800       US$
- Reports - 4 050 US$ x 2 = 8 100 US$

Total : 494 100 US$
- Workshop for the preparation of the format of 
the follow-up activity - 20 250 US$ x 2 = 40 500 US$ 2009 : -                   US$
- Reporting - 5 400 US$ x 2 = 10 800 US$ 2010 : 25 650         US$

Total : 51 300 US$ 2011 : 25 650         US$
- Travel - 13 500 US$ x 3 = 40 500 US$ 2009 : 40 500         US$
- Accommodation and per diems - 13 500 US$ x 3 = 40 500 US$ 2010 : 40 500         US$
- Fees - 13 500 US$ x 3 = 40 500 US$ 2011 : 40 500         US$

Total : 121 500 US$
- 1 Half-time coordinator at CRAterre - 40 500 US$ x 3 = 121 500 US$ 2009 : 60 750         US$
- Travel and other expenses - 20 250 US$ x 3 = 60 750 US$ 2010 : 60 750         US$

Total : 182 250 US$ 2011 : 60 750         US$
- Phase 2 Overall report - 40 500 US$ x 1 = 40 500 US$ 2009 : -                   US$

2010 : -                   US$
Total : 40 500 US$ 2011 : 40 500         US$
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Activity 2.2.6. Training courses (2)

Activity 2.2.7. Follow-up of 
participants' activities 
(preparation)

Activity 2.2.8. Participation of 
experts from other regions to the 
activities

Activity 2.2.9. Coordination of 
regional and international activities

Cost Cost per year
Activity 2.2.1. Publication of the 
study of the World Earthen 
Architectural Heritage 

Activity 2.2.4. Technical/thematic 
seminar (1)

Activity 2.2.3. International 
conference on earthen architecture 
conservation

Activity 2.2.2. Preparation of 
awareness and promotional 
material

Activity 2.2.5. Research 
programmes

Activity 2.2.10. Publication of the 
results of the programme

 



 23

Means
- Travel for 11 experts / 3 meetings - 2 025 US$ x 33 = 66 825 US$ 2009 : 45 968         US$
- Accommodation and living expenses for 11 
experts / 3 meetings - 203 US$ x 231 = 46 778 US$ 2010 : 45 968         US$
- Renting of meeting room - 1 350 US$ x 3 = 4 050 US$ 2011 : 45 968         US$
- Translation - 6 750 US$ x 3 = 20 250 US$

Total : 137 903 US$
- 1 full-time coordinator at CRAterre - 108 000 US$ x 3 = 324 000 US$ 2009 : 202 500       US$
- 1 half-time assistant coordinator at 
UNESCO/WHC - 54 000 US$ x 3 = 162 000 US$ 2010 : 202 500       US$
- 1 half-time technical advisor - 40 500 US$ x 3 = 121 500 US$ 2011 : 202 500       US$

Total : 607 500 US$
- Preparation of the evaluation (questionnaire, 
surveys, workshop) - 40 500 US$ x 1 = 40 500 US$ 2009 : -                   US$
- Participation of external evaluators - 2 700 US$ x 2 = 5 400 US$ 2010 : -                   US$
- Evaluation (2 experts) - 27 000 US$ x 1 = 27 000 US$ 2011 : 72 900         US$

Total : 72 900 US$
- Audit Phase 2 - 16 200 US$ x 1 = 16 200 US$ 2009 : -                   US$
- Audit regional institutions - 4 050 US$ x 4 = 16 200 US$ 2010 : 8 100           US$

Total : 32 400 US$ 2011 : 24 300         US$

Activity 2.3.4. Audit
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Activity 2.3.2 Overall management

Activity 2.3.3. External evaluation 
of the programme 

Cost Cost per year
Activity 2.3.1. Steering committee 
meetings ; 1 per year (7 days), with 
11 experts
(2 from regional institutions, 3 site 
managers, 2 WHC, 1 ICOMOS, 1 
ICCROM, 2 CRAterre)
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Activities Phase 3 / 2012-2014 (special focus on Latin-America and Central Asia) 
 

Means
- Gathering ex. doc. (international level) - 2 970 US$ x 4 = 11 880 US$ 2012 : 41 580         US$
- Gathering ex. doc. (national level) - 1 485 US$ x 4 = 5 940 US$ 2013 : 41 580         US$
- Expert missions (3 weeks) - 11 880 US$ x 4 = 47 520 US$ 2014 : -                   US$
- Reports - 2 228 US$ x 4 = 8 910 US$
- Local expenses - 2 228 US$ x 4 = 8 910 US$

Total : 83 160 US$
- Double expert missions (2 weeks) - 17 820 US$ x 2 = 35 640 US$ 2012 : 43 065         US$
- Single expert missions (2 weeks) - 8 910 US$ x 2 = 17 820 US$ 2013 : 43 065         US$
- Workshops with national / local experts - 3 713 US$ x 4 = 14 850 US$ 2014 : -                   US$
- Reports - 4 455 US$ x 2 = 8 910 US$
- Local expenses - 2 228 US$ x 4 = 8 910 US$

Total : 86 130 US$
- National inputs - 44 550 US$ x 4 2012 : 229 680       US$
- International expert missions - 11 880 US$ x 12 = 142 560 US$ 2013 : 229 680       US$
- National expert missions - 5 940 US$ x 12 = 71 280 US$ 2014 : 229 680       US$
- Materials for the works - 44 550 US$ x 4 = 178 200 US$
- Manpower - 44 550 US$ x 4 = 178 200 US$
- Equipment - 29 700 US$ x 4 = 118 800 US$

Total : 689 040 US$
- Double expert missions (2 weeks) - 17 820 US$ x 2 = 35 640 US$ 2012 : -                   US$
- Single expert missions (2 weeks) - 8 910 US$ x 2 = 17 820 US$ 2013 : 44 550         US$
- Stakeholders meetings - 3 713 US$ x 6 = 22 275 US$ 2014 : 44 550         US$
- Reports - 4 455 US$ x 2 = 8 910 US$
- Local expenses - 2 228 US$ x 2 = 4 455 US$

Total : 89 100 US$
- Double expert missions (2 weeks) - 17 820 US$ x 2 = 35 640 US$ 2012 : 26 730         US$
- Single expert missions (2 weeks) - 8 910 US$ x 2 = 17 820 US$ 2013 : 40 838         US$
- Workshops with national / local experts - 3 713 US$ x 4 = 14 850 US$ 2014 : 14 108         US$
- Reports - 4 455 US$ x 2 = 8 910 US$
- Local expenses - 2 228 US$ x 2 = 4 455 US$

Total : 81 675 US$
- Double expert missions (2 weeks) - 17 820 US$ x 4 = 71 280 US$ 2012 : 59 400         US$
- Single expert missions (2 weeks) - 8 910 US$ x 4 = 35 640 US$ 2013 : 89 100         US$
- National experts inputs - 2 970 US$ x 12 = 35 640 US$ 2014 : 89 100         US$
- Stakeholders meetings - 1 485 US$ x 12 = 17 820 US$
- Finalisation of documents - 11 138 US$ x 4 = 44 550 US$
- Printing and distribution - 4 455 US$ x 4 = 17 820 US$
- Local expenses - 3 713 US$ x 4 = 14 850 US$

Total : 237 600 US$
- Half-time coordinator at CRAterre - 44 550 US$ x 3 = 133 650 US$ 2012 : 59 400         US$
- Communication - 7 425 US$ x 3 = 22 275 US$ 2013 : 59 400         US$
- Office costs - 7 425 US$ x 3 = 22 275 US$ 2014 : 59 400         US$

Total : 178 200 US$

pro memoria
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Cost Cost per year
Activity 3.1.1. Studies conducted at 
4 sites

Activity 3.1.2. In-depth evaluation 
of past interventions undertaken at 
2 sites

Activity 3.1.3. Pilot projects at 4 
sites

Activity 3.1.4. Technical 
specifications for the conservation 
of 2 historic towns

Activity 3.1.5. Technical 
specifications for the inclusion of 
modern infrastructures for 2 sites

Activity 3.1.6. Management plans 
produced for 4 sites

Activity 3.1.7. Coordination of field 
activities
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Means
- Preparation of draft - 5 940 US$ x 1 = 5 940 US$ 2012 : 42 323         US$
- Review by selected experts - 2 228 US$ x 4 = 8 910 US$ 2013 : -                   US$
- Finalisation / lay-out - 6 683 US$ x 1 = 6 683 US$ 2014 : -                   US$
- Printing (French/English) - 8 910 US$ x 2 = 17 820 US$
- Distribution - 2 970 US$ x 1 = 2 970 US$

Total : 42 323 US$
- Posters - 2 228 US$ x 3 = 6 683 US$ 2012 : 38 610         US$
- Brochure (updating, 
French/English/Spanish/Russian) - 7 425 US$ x 4 = 29 700 US$ 2013 : 25 988         US$
- Exhibition (additional panels, reprinting) - 22 275 US$ x 1 = 22 275 US$ 2014 : 74 250         US$
- Leaflet (updating, 
French/English/Spanish/Russian) - 1 485 US$ x 4 = 5 940 US$
- Scientific Magazine (French/English) - 37 125 US$ x 2 = 74 250 US$

Total : 138 848 US$
Activity 3.2.3. International 
conference

Not applicable in this phase

- Synthesis of the field studies - 29 700 US$ x 1 = 29 700 US$ 2012 : 29 700         US$
- Preparation workshop - 22 275 US$ x 3 = 66 825 US$ 2013 : 343 035       US$
- Seminars - 74 250 US$ x 3 = 222 750 US$ 2014 : 22 275         US$
- 6 months expert time - 8 910 US$ x 6 = 53 460 US$
- Reports - 4 455 US$ x 3 = 13 365 US$
- Publication of results of seminars - 2 970 US$ x 3 = 8 910 US$

Total : 395 010 US$
- To be defined precisely during Phase 2 - 240 000 US$ x 1 = 240 000 US$ 2012 : 80 000         US$

Total : 240 000 US$ 2013 : 80 000         US$
2014 : 80 000         US$

- Preparation workshop - 22 275 US$ x 2 = 44 550 US$ 2012 : 22 275         US$
- Course development - 22 275 US$ x 2 = 44 550 US$ 2013 : 271 755       US$
- 6 weeks training courses - 222 750 US$ x 2 = 445 500 US$ 2014 : 249 480       US$
- Reports - 4 455 US$ x 2 = 8 910 US$

Total : 543 510 US$
- Workshop for the preparation of the format of 
the follow-up activity 2012 : -                   US$
- Reporting - 5 940 US$ x 2 = 11 880 US$ 2013 : 5 940           US$

Total : 11 880 US$ 2014 : 5 940           US$
- Travel - 14 850 US$ x 3 = 44 550 US$ 2012 : 44 550         US$
- Accommodation and per diems - 14 850 US$ x 3 = 44 550 US$ 2013 : 44 550         US$
- Fees - 14 850 US$ x 3 = 44 550 US$ 2014 : 44 550         US$

Total : 133 650 US$
- 1 Half-time coordinator at CRAterre - 44 550 US$ x 3 = 133 650 US$ 2012 : 66 825         US$
- Travel and other expenses - 22 275 US$ x 3 = 66 825 US$ 2013 : 66 825         US$

Total : 200 475 US$ 2014 : 66 825         US$
- Phase 3 Overall report - 44 550 US$ x 1 = 44 550 US$ 2012 : -                   US$

Total : 44 550 US$ 2013 : -                   US$
2014 : 44 550         US$

Activity 3.2.9. Coordination of 
regional and international activities

Activity 3.2.10. Publication of the 
results of the programme

Activity 3.2.8. Participation of 
experts from other regions to the 
activities

Activity 3.2.7. Follow-up of 
participants activities

Activity 3.2.4. Technical/thematic 
seminars for the definition of 
guidelines, policies  and research 
needs (3)

Activity 3.2.5. Research 
programmes (2)

Activity 3.2.6. Training courses (2)
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Cost Cost per year
Activity 3.2.1. Publication of the 
results of the activities undertaken 
during phase 2 (Africa - Arab 
States)

Activity 3.2.2. Preparation of 
awareness and promotional 
material
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Means
- Travel for 11 experts / 3 meetings - 2 228 US$ x 33 = 73 508 US$ 2012 : 50 564         US$
- Accommodation and living expenses for 11 
experts / 3 meetings - 223 US$ x 231 = 51 455 US$ 2013 : 50 564         US$
- Renting of meeting room - 1 485 US$ x 3 = 4 455 US$ 2014 : 50 564         US$
- Translation - 7 425 US$ x 3 = 22 275 US$

Total : 151 693 US$
- 1 full-time coordinator at CRAterre - 118 800 US$ x 3 = 356 400 US$ 2012 : 222 750       US$
- 1 half-time assistant coordinator at 
UNESCO/WHC - 59 400 US$ x 3 = 178 200 US$ 2013 : 222 750       US$
- 1 half-time technical advisor - 44 550 US$ x 3 = 133 650 US$ 2014 : 222 750       US$

Total : 668 250 US$
- Preparation of the evaluation (questionnaire, 
surveys, workshop) - 44 550 US$ x 1 = 44 550 US$ 2012 : -                   US$
- Participation of external evaluators - 2 970 US$ x 2 = 5 940 US$ 2013 : -                   US$
- Evaluation (2 experts) - 29 700 US$ x 1 = 29 700 US$ 2014 : 80 190         US$

Total : 80 190 US$
- Audit Phase 3 - 17 820 US$ x 1 = 17 820 US$ 2012 : -                   US$
- Audit regional institutions - 4 455 US$ x 4 = 17 820 US$ 2013 : 8 910           US$

Total : 35 640 US$ 2014 : 26 730         US$

Cost per year
Activity 3.3.1. Steering committee 
meetings ; 1 per year (7 days), with 
11 experts
(2 from regional institutions, 3 site 
managers, 2 WHC, 1 ICOMOS, 1 
ICCROM, 2 CRAterre)
Activity 3.3.2 Overall management

Cost
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Activity 3.3.3. External evaluation 
of the programme 

Activity 3.3.4. Audit
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Activities Phase 4 / 2015-2017 (special focus on Europe and Asia) 
 

Means
- Gathering ex. doc. (international level) - 3 240 US$ x 4 = 12 960 US$ 2015 : 45 360         US$
- Gathering ex. doc. (national level) - 1 620 US$ x 4 = 6 480 US$ 2016 : 45 360         US$
- Expert missions (3 weeks) - 12 960 US$ x 4 = 51 840 US$ 2017 : -                   US$
- Reports - 2 430 US$ x 4 = 9 720 US$
- Local expenses - 2 430 US$ x 4 = 9 720 US$

Total : 90 720 US$
- Double expert missions (2 weeks) - 19 440 US$ x 2 = 38 880 US$ 2015 : 46 980         US$
- Single expert missions (2 weeks) - 9 720 US$ x 2 = 19 440 US$ 2016 : 46 980         US$
- Workshops with national / local experts - 4 050 US$ x 4 = 16 200 US$ 2017 : -                   US$
- Reports - 4 860 US$ x 2 = 9 720 US$
- Local expenses - 2 430 US$ x 4 = 9 720 US$

Total : 93 960 US$
- National inputs - 48 600 US$ x 4 2015 : 250 560       US$
- International expert missions - 12 960 US$ x 12 = 155 520 US$ 2016 : 250 560       US$
- National expert missions - 6 480 US$ x 12 = 77 760 US$ 2017 : 250 560       US$
- Materials for the works - 48 600 US$ x 4 = 194 400 US$
- Manpower - 48 600 US$ x 4 = 194 400 US$
- Equipment - 32 400 US$ x 4 = 129 600 US$

Total : 751 680 US$
- Double expert missions (2 weeks) - 19 440 US$ x 2 = 38 880 US$ 2015 : -                   US$
- Single expert missions (2 weeks) - 9 720 US$ x 2 = 19 440 US$ 2016 : 48 600         US$
- Stakeholders meetings - 4 050 US$ x 6 = 24 300 US$ 2017 : 48 600         US$
- Reports - 4 860 US$ x 2 = 9 720 US$
- Local expenses - 2 430 US$ x 2 = 4 860 US$

Total : 97 200 US$
- Double expert missions (2 weeks) - 19 440 US$ x 2 = 38 880 US$ 2015 : 29 160         US$
- Single expert missions (2 weeks) - 9 720 US$ x 2 = 19 440 US$ 2016 : 44 550         US$
- Workshops with national / local experts - 4 050 US$ x 4 = 16 200 US$ 2017 : 15 390         US$
- Reports - 4 860 US$ x 2 = 9 720 US$
- Local expenses - 2 430 US$ x 2 = 4 860 US$

Total : 89 100 US$
- Double expert missions (2 weeks) - 19 440 US$ x 4 = 77 760 US$ 2015 : 64 800         US$
- Single expert missions (2 weeks) - 9 720 US$ x 4 = 38 880 US$ 2016 : 97 200         US$
- National experts inputs - 3 240 US$ x 12 = 38 880 US$ 2017 : 97 200         US$
- Stakeholders meetings - 1 620 US$ x 12 = 19 440 US$
- Finalisation of documents - 12 150 US$ x 4 = 48 600 US$
- Printing and distribution - 4 860 US$ x 4 = 19 440 US$
- Local expenses - 4 050 US$ x 4 = 16 200 US$

Total : 259 200 US$
- Half-time coordinator at CRAterre - 48 600 US$ x 3 = 145 800 US$ 2015 : 64 800         US$
- Communication - 8 100 US$ x 3 = 24 300 US$ 2016 : 64 800         US$
- Office costs - 8 100 US$ x 3 = 24 300 US$ 2017 : 64 800         US$

Total : 194 400 US$

pro memoria
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Cost Cost per year
Activity 4.1.1. Studies conducted at 
4 sites

Activity 4.1.2. In-depth evaluation 
of past interventions undertaken at 
2 sites

Activity 4.1.3. Pilot projects at 4 
sites

Activity 4.1.4. Technical 
specifications for the conservation 
of 2 historic towns

Activity 4.1.5. Technical 
specifications for the inclusion of 
modern infrastructures for 2 sites

Activity 4.1.6. Management plans 
produced for 4 sites

Activity 4.1.7. Coordination of field 
activities
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Means
- Preparation of draft - 6 480 US$ x 2 = 12 960 US$ 2015 : 55 890         US$
- Review by selected experts - 2 430 US$ x 8 = 19 440 US$ 2016 : -                   US$
- Finalisation / lay-out - 7 290 US$ x 2 = 14 580 US$ 2017 : 55 890         US$
- Printing (French/English/Spanish) - 9 720 US$ x 6 = 58 320 US$
- Distribution - 3 240 US$ x 2 = 6 480 US$

Total : 111 780 US$
- Posters - 2 430 US$ x 3 = 7 290 US$ 2015 : 30 780         US$
- Brochure (updating, French/English) - 8 100 US$ x 2 = 16 200 US$ 2016 : 20 250         US$
- Exhibition (additional panels, reprinting) - 24 300 US$ x 1 = 24 300 US$ 2017 : 121 500       US$
- Leaflet (updating, French/English) - 1 620 US$ x 2 = 3 240 US$
- Scientific Magazine (French/English) - 40 500 US$ x 3 = 121 500 US$

Total : 172 530 US$
- Preparation workshop - 32 400 US$ x 2 = 64 800 US$ 2015 : 93 960         US$
- Conference - 250 000 US$ x 1 = 250 000 US$ 2016 : 284 020       US$
- 6 months expert time - 9 720 US$ x 6 = 58 320 US$ 2017 : 25 000         US$
- Report - 4 860 US$ x 1 = 4 860 US$
- Publication of results of the conference - 25 000 US$ x 1 = 25 000 US$

Total : 402 980 US$
- Synthesis of the field studies - 32 400 US$ x 1 = 32 400 US$ 2015 : 32 400         US$
- Preparation workshop - 24 300 US$ x 2 = 48 600 US$ 2016 : 249 480       US$
- Seminars - 81 000 US$ x 2 = 162 000 US$ 2017 : 16 200         US$
- 4 months expert time - 9 720 US$ x 4 = 38 880 US$
- Reports - 4 860 US$ x 2 = 9 720 US$
- Publication of results of seminars - 3 240 US$ x 2 = 6 480 US$

Total : 298 080 US$
- To be defined precisely during Phase 2 & 3 - 240 000 US$ x 1 = 240 000 US$ 2015 : 80 000         US$

Total : 240 000 US$ 2016 : 80 000         US$
2017 : 80 000         US$

- Preparation workshop - 24 300 US$ x 2 = 48 600 US$ 2015 : 24 300         US$
- Course development - 24 300 US$ x 2 = 48 600 US$ 2016 : 296 460       US$
- 6 weeks training courses - 243 000 US$ x 2 = 486 000 US$ 2017 : 272 160       US$
- Reports - 4 860 US$ x 2 = 9 720 US$

Total : 592 920 US$
- Reporting - 6 480 US$ x 2 = 12 960 US$ 2015 : -                   US$

2016 : 6 480           US$
Total : 12 960 US$ 2017 : 6 480           US$

- Travel - 16 200 US$ x 3 = 48 600 US$ 2015 : 48 600         US$
- Accommodation and per diems - 16 200 US$ x 3 = 48 600 US$ 2016 : 48 600         US$
- Fees - 16 200 US$ x 3 = 48 600 US$ 2017 : 48 600         US$

Total : 145 800 US$
- 1 Half-time coordinator at CRAterre - 48 600 US$ x 3 = 145 800 US$ 2015 : 72 900         US$
- Travel and other expenses - 24 300 US$ x 3 = 72 900 US$ 2016 : 72 900         US$

Total : 218 700 US$ 2017 : 72 900         US$
- Preparation of drafts 2015 : -                   US$
- Review by selected experts 120 000 US$ 2016 : 48 000         US$
- Finalisation / lay-out 2017 : 72 000         US$
- Printing (French / English) Total : 120 000 US$

Activity 4.2.9. Coordination of 
regional and international activities

Activity 4.2.10. Publication of the 
results of the programme

Activity 4.2.4. Technical/thematic 
seminars for the definition of 
guidelines, policies  and research 
needs (2)

Activity 4.2.5. Research 
programmes (2)
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Activity 4.2.3. International 
conference

Activity 4.2.6. Training courses (2)

Activity 4.2.7. Follow-up of 
participants activities

Activity 4.2.8. Participation of 
experts from other regions to the 
activities

Cost Cost per year
Activity 4.2.1. Publication of the 
results of the activities undertaken 
during phases 3 & 4

Activity 4.2.2. Preparation of 
awareness and promotional 
material
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Means
- Travel for 11 experts / 3 meetings - 2 430 US$ x 33 = 80 190 US$ 2015 : 55 161         US$
- Accommodation and living expenses for 11 
experts / 3 meetings - 243 US$ x 231 = 56 133 US$ 2016 : 55 161         US$
- Renting of meeting room - 1 620 US$ x 3 = 4 860 US$ 2017 : 55 161         US$
- Translation - 8 100 US$ x 3 = 24 300 US$

Total : 165 483 US$
- 1 full-time coordinator at CRAterre - 129 600 US$ x 3 = 388 800 US$ 2015 : 243 000       US$
- 1 half-time assistant coordinator at 
UNESCO/WHC - 64 800 US$ x 3 = 194 400 US$ 2016 : 243 000       US$
- 1 half-time technical advisor - 48 600 US$ x 3 = 145 800 US$ 2017 : 243 000       US$

Total : 729 000 US$
- Preparation of the evaluation (questionnaire, 
surveys, workshop) - 48 600 US$ x 1 = 48 600 US$ 2015 : -                   US$
- Participation of external evaluators - 3 240 US$ x 2 = 6 480 US$ 2016 : -                   US$
- Evaluation (2 experts) - 32 400 US$ x 1 = 32 400 US$ 2017 : 87 480         US$

Total : 87 480 US$
- Audit Phase 4 - 19 440 US$ x 1 = 19 440 US$ 2015 : -                   US$
- Audit regional institutions - 4 860 US$ x 4 = 19 440 US$ 2016 : 9 720           US$

Total : 38 880 US$ 2017 : 29 160         US$

Cost per year
Activity 4.3.1. Steering committee 
meetings ; 1 per year (7 days), with 
11 experts
(2 from regional institutions, 3 site 
managers, 2 WHC, 1 ICOMOS, 1 
ICCROM, 2 CRAterre)

Activity 4.3.3. External evaluation 
of the programme 

Activity 4.3.2 Overall management

Cost

Activity 4.3.4. Audit
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5 – DETAILED DESCRIPTION OF ACTIVITIES 
 

 
 

 
Restoration of the minaret of the great mosque, Agadez, Niger 
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5 – DETAILED DESCRIPTION OF ACTIVITIES 
 
 
 
Phase 1, 2007-2008 (Recall) 
 
During the first phase, the following activities have been undertaken: 
- Organisation of a partners consultation meeting for the determination of the programme 

strategy for Africa, Arab States, Latin America, and Europe; 
- Organisation of a logical framework seminar for the preparation of a detailed project 

document with a realistic work plan aiming at prioritizing introducing coherence into the 
development of the various components of the Earthen architecture programme; 

- Support for the participation to the Terra Conference (organized by Getty Conservation 
Institute in collaboration with World Heritage Centre, ICOMOS, ICCROM, AFRICA 2009)  
to promote the earthen architecture conservation; 

- Preparation of the programme document. 
 
The following activities are still under progress (September 2008): 
- Analysis of the World Heritage List: inventory of sites with earthen materials assets, 

identification of typologies, state of conservation and threats, indicators for measuring 
speed of decay; 

- Preparation of a marketing document on the programme. 
 
 
 
Phase 2, 2009-2011 (with focus on Africa and Arab states) 
 
 
Activities under phase 2 / objective 1 
 
 
Activity 2.1.1. - Studies conducted at 4 sites 
 
In order to have a detailed assessment of the situation of the earthen architecture World 
Heritage properties in each region, studies will be conducted at selected sites. Each study 
will be undertaken by a team composed of the site manager, an expert of the national 
institution and a recognised international expert. The studies will be presented under the 
same format. Each report will comprise the following sections: brief description of the 
property, detailed description of the earthen part of the heritage, condition survey, 
identification of threats, SWOT analysis. 
 
 
Activity 2.1.2. – In-depth evaluation of past interventions undertaken at 2 sites 
 
In each region, there are some properties which have received attention for quite a long 
period of time, including the implementation of conservation measures at different levels: 
protection, propping, material treatment (stabilisation), structural treatment… There is an 
urgent need to make in-depth evaluations of these past treatments in order to be able to sort 
out those who give satisfying results and make sure that the non satisfying ones are not 
replicated anymore.  
 
Properties that have a longstanding conservation history will be selected for the purpose. 
First efforts will be towards recovering the documentation. Then, a detailed evaluation will be 
carried out by high level experts with attention paid to: technical efficiency, durability, cost, 
duplicability with available means, and, appropriateness and authenticity. 
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Activity 2.1.3. - Pilot projects at 4 sites 
 
The aim of the pilot projects is to improve the conditions for conservation of selected sites 
while nourishing the overall programme with actual field experience.  A pilot project is 
designed to rationalize working methods and adapt them to the realities on the ground so as 
to respond to the specific needs of the selected site.  It is also a mean to upgrade the 
capacity of local professionals and reinforce the participation and awareness of local 
populations. 
 
The exact content will be defined according to the particular needs of the site and its specific 
context.  It is intended to cover the variety of sub-typologies: monuments, historic towns, 
cultural landscapes, archaeological sites, etc.   
 
Projects are foreseen to be spread out over a number of years with a progression in terms of 
activities implemented. Efforts will be made to ensure that these projects are an opportunity 
for sharing experience between various site managers/technicians. 
 
 
Activity 2.1.4. - Technical specifications for the conservation of 2 historic towns 
 
Technical specifications will be developed for two historic towns in the view of finding 
consensus between the experts’ and local communities’ points of view. Therefore, expert 
work will alternate with the organisation of stakeholders meetings and other found 
appropriate means of communication.  
 
Attention will also be on ensuring good coordination between the local authorities, the 
representatives of the national institution in charge of heritage and representatives of the 
national institution in charge of urban planning, both during the production of the technical 
specifications and when time for the implementation will come. For this purpose, focus will 
also be given to the establishment of partnership rules/structures and the clarification of 
responsibilities. 
 
 
Activity 2.1.5. - Technical specifications for the inclusion of modern infrastructures for 
2 sites 
 
Two sites with such specific needs or where there are projects for inclusion of specific 
infrastructures will be selected.  Specific infrastructure to be considered includes 
improvement of access (road making, pavements...), water adduction and sewage systems, 
electricity... 
These technical specifications will be determined taking into account the needs expressed by 
the local authority/population, the possible technical solutions and a very detailed 
examination of the impact on the authenticity of the site and on the condition of its 
conservation. 
 
 
Activity 2.1.6. - Management plans produced for 4 sites 
 
These plans will be produced at sites already listed that remain without comprehensive 
management plans or in the framework of the preparation of nomination files to the World 
Heritage List. 
While following the Management Planning Process as recommended by ICCROM and 
ICOMOS, focus will be given on ensuring that the specificities of earthen architecture be 
properly covered within these management plans. 
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In view of ensuring that the experience can be as useful as possible within the framework of 
other activities of the programme (training, research...), it is intended that the variety of sub- 
typologies will be covered: monuments, historic towns, cultural landscapes, archaeological 
sites. 
 
 
Activity 2.1.7. - Coordination of field activities 
 
To undertake that duty, a professional with experience in the two regions will be contracted 
on a half-time basis. He/she will be based at CRAterre-ENSAG so as to benefit from the 
existing facilities (premises, data base, documentation,..) and from the presence of 
numerous experts in the field who can assist him/her in his/her work. 
 
 
Activities under phase 2 / objective 2 
 
 
Activity 2.2.1. - Publications 
 
Book on the study of the World Earthen Architectural Heritage 
This book will be based on the results of the study made in 2008. It will comprise: 
- a general text presenting the Earthen Architecture World Heritage properties and a 

perspective of the situation in the future through taking into account the sites which 
are on the tentative lists; 

- a series of one page forms presenting each WH property; 
- a synthesis of the state of conservation and of the strengths, weaknesses, 

opportunities and threats affecting these properties. 
It will be prepared in two languages: French and English and 1000 copies of each will be 
printed. 
 
 
Activity 2.2.2. - Preparation of awareness and promotional material 
 
Awareness book 
The concept is to prepare a book which will both ensure awareness of Earthen 
Architecture World Heritage properties, but also to promote it through the preparation of 
a good looking, very much illustrated publication.  
The book will comprise an overall introduction and a presentation of as series of 
representative sites, and will be closed with an exhaustive illustrated list of all the 116 
sites identified (see 2.2.1). 
It will be prepared in two languages: French and English and 2500 copies of each will be 
printed so that it can be widely distributed to the property stakeholders as a tool for self 
promotion. 
 
Posters 
3 posters will be produced (mosaics of pictures as for the Africa 2009 poster), one 
comprising pictures of properties worldwide (1000 copies), one for Sub-Saharan Africa 
(600 copies), and one for the Arab countries (600 copies).  
 
Brochure 
A brochure presenting the programme will be prepared, based on the present “project 
document”. It will be a well illustrated 36 pages booklet, 20cm x 20cm size, and will be 
prepared in three languages (French, English and Arabic) with 1500 copies for each. 
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Exhibition  
A small exhibition comprising a series of panels with the information contained in the 
brochure will be produced to present the programme. This information will be completed 
by a series of panels presenting World Heritage properties that contain earthen 
architecture. It is foreseen that this exhibition can be completed during the 
implementation of the programme, with insertion of panels presenting additional 
properties. 
 
Leaflet 
The existing leaflet presenting the programme will be updated (with the minor changes 
that have been made during the preparation of the final project document for the 
programme, and also with introducing the logos of the sponsors. It will also be translated 
in Arabic. 
 
Scientific Magazine 
Though the scientific magazine is conceived as a series of papers prepared by World 
Heritage site managers or experts in the field, the exact concept and proposed content 
of the magazine will be discussed at several occasions (conference, meetings, Steering 
Committee) so as to ensure that a first issue can be produced on the third year 
(French/English).  
 
 
Activity 2.2.3. - International conference for managers of Earthen Architecture 
World Heritage properties  
 
This international conference will be organised early 2010 at the UNESCO headquarters 
in Paris with the participation of site managers primarily coming from Africa (10) and 
Arab states (10), but also including some managers from the other regions of the World 
(20). 
 
This conference will be to discuss the results of the study made in 2008 and give 
orientations for the programme, to be followed by the programme managers/ 
coordinators and to be used as a monitoring tool by the Steering Committee.  
 
This conference will be the occasion to present the exhibition on Earthen Architecture 
World Heritage properties prepared by the programme, and possibly other exhibitions on 
the topic prepared by the partners to the programme or already available. 
 
 
Activity 2.2.4. – Technical/thematic seminars for the definition of guidelines and 
policies  
These seminars are designed to bring into focus the most important issues which are faced 
by conservators of Earthen Architecture World Heritage sites. The topics of these seminars 
will be discussed during the international conference and decisions on the topic will be taken 
by the Steering Committee of the programme. For each seminar, a call for papers will be 
issued to ensure good preparedness of the participants and results based on strong 
participation. The location of the seminar will be selected by the Steering Committee, based 
on requests received.   
Countries wishing to host the seminars will be asked to contribute in the provision of facilities 
and some logistic arrangements. 
During the first phase, only one seminar will be organised. The foreseen topic is conservation 
of historic cities. Participation will be mostly from Africa and Arab states, but a number of 
professionals from other regions will be invited to participate and contribute actively. 
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Activity 2.2.5. – Research programmes 
 
The research needs will be discussed at the occasion of the international conference. As a 
result, it is hoped that a first response to these needs can be given through the programme 
with in the third year of this phase making possible the launching of a first research 
programme. 
 
 
Activity 2.2.6. - Training courses (2) 
 
There will be two training courses during the last two years of this three year period. They will 
be organised in partnership with EPA, CHDA, and CERKAS. ICCROM, through ATHAR and 
the Africa 2009 programme, will also be a strong partner for the organisation and 
development of these courses. Two options are envisaged, the organisation of courses, 
alternatively in English and French for both regions, and the organisation of a course for Arab 
countries (which could possibly be in Arabic) and another one for African countries. The 
Steering Committee will take decision on that after an evaluation undertaken by the 
management together with the partner training institutions. 
 
These courses are aimed at improving the skills and knowledge of professionals (the target 
public is first and foremost site managers, but could also include experts based at the 
national institution) in the two regions for an improved conservation and management of 
earthen immovable cultural heritage. Participants will be proposed by the national state or 
regional institutions. Selection will be made to ensure that the participants cover different 
backgrounds and to have a gender balance. 
 
Taking as a base the PAT courses which have been organised in the past (1989-90-92) by 
ICCROM, CRAterre, and later on with the GCI (in Peru, Trujillo), each course will last 6 
weeks and will address both technical issues and management planning and will use a 
specific (world heritage) site for ensuring that hands-on activities can be organised.  
 
Course contents will comprise: 
- introduction of participants and the heritage under their responsibility; 
- earth as a building material: raw materials, testing, selection, building techniques,..; 
- the specific issue of skills (know-how, training,…); 
- earthen architectures, patterns, rules and specifications; 
- documentation and inventory; 
- conservation theories in regard to the specificities of earthen architecture; 
- conservation techniques (prevention, repair, maintenance,…); 
- planning and management of earthen architecture heritage properties.  
 
The courses will emphasize hands-on experience and an interactive format rather than a 
lecture format and will include field work in order to (re)create actual operational conditions of 
the conservators’ work. 
 
Efforts will be made to take advantage of these courses to collect, produce and harmonize 
existing training material so that it can be reused at a later stage, by the programme, by the 
partners to the programme (regional training institutions), and by the participants. 
 
 
Activity 2.2.7. - Follow-up of participants’ activities (preparation) 
 
In order to ensure that by the end of the programme there is an active network of 
professionals worldwide, a specific seminar will be organised in view of identifying 
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methods and practices that would be suited for the purpose that could be implemented 
in the course of the newt two phases of the programme. 
 
 
Activity 2.2.8. - Participation of experts from other regions to the activities 
 
If a regional approach is usually very efficient, it has been recognised in similar past 
programmes that ensuring an open window on the world is a factor that helps moving 
forward. To ensure that, it is foreseen to invite professionals from other regions primarily 
concerned by the activities. This could be through different status: guests, guests of 
honour, resource persons, lecturers … 
 
 
Activity 2.2.9. - Coordination of regional and international activities 
 
To ensure the smooth preparation, implementation, and moreover coordination of the various 
institutions involved in these international activities, it is necessary that a coordinator be 
engaged for the purpose. This coordinator will be based at CRAterre-ENSAG, on a half-time 
basis. Provision will be made for his office and communication needs.  
 
 
Activity 2.2.10. – Publication of the results of the programme 
 
This will consist in the preparation of a complete report of the activities carried out during the 
phase when it is also foreseen to take more time to prepare more detailed documents on 
specific results, but this, obviously taking more time will be undertaken during phase 3. 
 
 
 
Phase 3, 2012-2014 (with focus on Latin-America and Asia) 
 
 
Activities under phase 3 / objective 1 
 
 
Activity 3.1.1. - Studies conducted at 4 sites 
 
In order to have a detailed assessment of the situation of the Earthen Architecture World 
Heritage properties in the two regions specifically covered during this phase (Latin-America, 
Asia), studies will be conducted at selected sites. Each study will be undertaken by a team 
composed of the site manager, an expert of the national institution and a recognised 
international expert. The studies will be presented under the same format. Each report will 
comprise the following sections: brief description of the property, detailed description of the 
earthen part of the heritage, condition survey, identification of threats, SWOT analysis. 
 
 
Activity 3.1.2. – In-depth evaluation of past interventions undertaken at 2 sites 
 
In the two regions, there are some properties which have received attention for quite a long 
period of time, including the implementation of conservation measures at different levels: 
protection, propping, material treatment (stabilisation), structural treatment… In-depth 
evaluations of these past treatments will be carried out in order to be able to sort out those 
who give satisfying results and make sure that the non-satisfying ones are not replicated any 
more.  
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Properties that have a longstanding conservation history will be selected for the purpose. 
First efforts will be towards recovering the documentation. Then, a detailed evaluation will be 
carried out by high-level experts with attention paid to: technical efficiency, durability, cost, 
duplicability with available means, and, appropriateness and authenticity. 
 
 
Activity 3.1.3. - Pilot projects at 4 sites 
 
The aim of the pilot projects is to improve the conditions for conservation of selected sites 
while nourishing the overall programme with actual field experience.  A pilot project is 
designed to rationalize working methods and adapt them to the realities on the ground so as 
to respond to the specific needs of the selected site.  It is also a mean to upgrade the 
capacity of local professionals and reinforce the participation and awareness of local 
populations. 
 
The exact content will be defined according to the particular needs of the site and its specific 
context.  It is intended to cover the variety of sub-typologies: monuments, historic towns, 
cultural landscapes, archaeological sites, etc.   
 
Projects are foreseen to be spread out over a number of years with a progression in terms of 
activities implemented. Efforts will be made to ensure that these projects are an opportunity 
for sharing experience between various site managers/technicians. 
 
 
Activity 3.1.4. - Technical specifications for the conservation of 2 historic towns 
 
Technical specifications will be developed for two historic towns in the view of finding 
consensus between the experts’ and local communities’ points of view. Therefore, expert 
work will alternate with the organisation of stakeholders meetings and other found 
appropriate means of communication.  
 
Attention will also be on ensuring good coordination between the local authorities, the 
representatives of the national institution in charge of heritage and representatives of the 
national institution in charge of urban planning, both during the production of the technical 
specifications and when time for the implementation will come. For this purpose, focus will 
also be given to the establishment of partnership rules/structures and the clarification of 
responsibilities. 
 
 
Activity 3.1.5. - Technical specifications for the inclusion of modern infrastructures for 
2 sites 
 
Two sites with such specific needs or where there are projects for inclusion of specific 
infrastructures will be selected.  Specific infrastructure to be considered includes 
improvement of access (road making, pavements...), water adduction and sewage systems, 
electricity... 
These technical specifications will be determined taking into account the needs expressed by 
the local authority/population, the possible technical solutions and a very detailed 
examination of the impact on the authenticity of the site and on the condition of its 
conservation. 
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Activity 3.1.6. - Management plans produced for 4 sites 
 
These plans will be produced at sites already listed that remain without comprehensive 
management plans or in the framework of the preparation of nomination files to the World 
Heritage List. 
While following the Management Planning Process as recommended by ICCROM and 
ICOMOS, focus will be given on ensuring that the specificities of earthen architecture be 
properly covered within these management plans. 
In view of ensuring that the experience can be as useful as possible within the framework of 
other activities of the programme (training, research...), it is intended that the variety of sub- 
typologies will be covered: monuments, historic towns, cultural landscapes, archaeological 
sites. 
 
 
Activity 3.1.7. - Coordination of field activities 
 
To undertake that duty, a professional with experience in the two regions will be contracted 
on a half-time basis. He/she will be based at CRAterre-ENSAG so as to benefit from the 
existing facilities (premises, data base, documentation,..) and from the presence of 
numerous experts in the field who can assist him/her in his/her work. 
 
 
 
Activities under phase 3 / objective 2 
 
 
Activity 3.2.1. - Publications 
 
From the results obtained during the second phase, the Steering Committee will take a 
decision on what aspect is of specific interest and should be proposed for publication. It 
is foreseen that the publication will be prepared in two languages: French and English 
and 1000 copies of each will be printed. 
 
 
Activity 3.2.2. - Preparation of awareness and promotional material 
 
Posters 
3 posters will be produced (mosaics of pictures - as for the Africa 2009 poster), one 
comprising pictures of properties worldwide (1000 copies), one for Latin-America (600 
copies), and one for Central Asia (600 copies).  
 
Brochure 
The brochure presenting the programme will be updated, with inclusion of a section on 
the highlights of phase 2. To that end, the 36 pages booklet will be extended with 12 
additional pages. It will be prepared in four languages (French, English, Spanish and 
Russian) with 1500 copies for each. 
 
Exhibition  
A small exhibition comprising a series of panels with the information contained in the 
brochure will be produced to present the programme. If the budget allows for it, this 
exhibition will be completed by a series of panels presenting World Heritage properties 
that contain earthen architecture. 
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Leaflet 
The existing leaflet presenting the programme will be updated with a small section on 
the results of phase 2 and also with introducing the logos of new sponsors, if any. It will 
also be translated in Spanish and in Russian. 
 
Scientific Magazine 
An evaluation of the first issue prepared during phase 2 will be made. Based on that, the 
concept, content and format will be discussed and if needed revised.  
As a recall, the scientific magazine is conceived as a series of papers prepared by World 
Heritage site managers or experts in the field.  
During phase 3, it is foreseen to publish two issues, both in French and in English. 
 
 
Activity 3.2.3. - International conference for managers of earthen architecture 
World Heritage properties  
 
Not applicable during this phase. 
 
 
Activity 3.2.4. – Technical/thematic seminars for the definition of guidelines and 
policies  
These seminars are designed to bring into focus the most important issues which are faced 
by conservators of Earthen Architecture World Heritage sites. The topics of these seminars 
will be discussed during the international conference and decision on the topic will be taken 
by the Steering Committee of the programme. For each seminar, a call for papers will be 
issued to ensure good preparedness of the participants and results based on strong 
participation. The location of the seminar will be selected by the Steering Committee, based 
on requests received.   
Countries wishing to host the seminars will be asked to contribute in the provision of facilities 
and some logistic arrangements. 
During phase 3, three seminars will be organised. One of the foreseen topics is conservation 
of historic cities, as a continuum of the seminar organised during phase 2.  Another important 
topic for these two regions will probably be archaeological sites, but there may be some 
other suggestions; the final decision on that will be taken by the Steering Committee.  
Participation will be mostly from the two regions, but a number of professionals from other 
regions will also participate/contribute. 
 
 
Activity 3.2.5. – Research programmes 
 
Following the exploration made during phase 2, decisions will be taken by the Steering 
Committee on which types of research should be undertaken or facilitated. The first research 
programme launched during the second phase will be continued. Depending on needs, one 
or two new research programmes will be launched during this third phase under the umbrella 
of the programme. 
 
 
Activity 3.2.6. - Training courses (2) 
 
There will be two training courses during the last two years of this three year period. They will 
be organised in partnership with regional institutions. During this phase, and due to the 
nature of the regions which are to be given focus, the courses will be given in Spanish (Latin-
America) and in English (or Russian) for Asia. The Steering Committee will take decision on 
the country of organisation and the partner training institutions. 
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These courses are aimed at improving the skills and knowledge of professionals (the target 
public is first and foremost site managers, but could also include experts based at the 
national institution) in the two regions for an improved conservation and management of 
earthen immovable cultural heritage. Participants will be proposed by the national state or 
regional institutions. Selection will be made to ensure that the participants cover different 
backgrounds and to have a gender balance. 
 
The organisation, content and development of these two new courses will use as a reference 
the PAT courses, but will also take advantage of the experience of the two courses 
organised during phase 2 and their evaluation.  
 
As for the previous courses, it is foreseen that course contents will comprise: 
- introduction of participants and the heritage under their responsibility; 
- earth as a building material: raw materials, testing, selection, building techniques,..; 
- the specific issue of skills (know-how, training,…); 
- earthen architectures, patterns, rules and specifications; 
- documentation and inventory; 
- conservation theories in regard to the specificities of earthen architecture; 
- conservation techniques (prevention, repair, maintenance,…); 
- planning and management of earthen architecture heritage properties.  
 
The courses will emphasize hands-on experience and an interactive format rather than a 
lecture format and will include field work in order to (re)create actual operational conditions of 
the conservators’ work. 
 
Efforts will be made to take advantage of these courses to collect, produce and harmonize 
existing training material so that it can be reused at a later stage, by the programme, by the 
partners to the programme (regional training institutions), and by the participants. 
 
 
Activity 3.2.7. - Follow-up of participants’ activities 
 
Taking as a base the results of the specific seminar organised during phase 2, a 
mechanism allowing proper follow-up of participants to activities will be implemented.  
It is foreseen that this will result in the preparation of a report with summary information 
provided by former participants to the activities of the programme.  
Reflection on the system should include the need for making possible the continuation of 
this activity in the future, after completion of the programme, so as to ensure that 
networking between professionals can continue.  
 
 
Activity 3.2.8. - Participation of experts from other regions to the activities 
 
If a regional approach is usually very efficient, it has been recognised in similar past 
programmes that ensuring an open window on the world is a factor that helps moving 
forward. To ensure that, it is foreseen to invite professionals from other regions primarily 
concerned by the activities. This could be through different status: guests, guests of 
honour, resource persons, lecturers … 
 
 
Activity 3.2.9. - Coordination of regional and international activities 
 
To ensure the smooth preparation, implementation, and moreover coordination of the various 
institutions involved in these international activities, it is necessary that a coordinator be 
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engaged for the purpose. This coordinator will be based at CRAterre-ENSAG, on a half-time 
basis. Provision will be made for his office and communication needs.  
 
 
Activity 3.2.10. – Publication of the results of the programme 
 
This will consist in the preparation of a complete report of the activities carried out during 
phase 3, when it is also foreseen to take more time to prepare more detailed documents on 
specific results, but this, obviously taking more time, will be undertaken during phase 4. 
 
 
 
Phase 4, 2009-2011 (with focus on Europe and Asia) 
 
 
Activities under phase 4 / objective 1 
 
 
Activity 4.1.1. - Studies conducted at 4 sites 
 
In order to have a detailed assessment of the situation of the Earthen Architecture World 
Heritage properties in the two regions to be given focus during this phase (Europe and Asia), 
studies will be conducted at selected sites. Each study will be undertaken by a team 
composed of the site manager, an expert of the national institution and a recognised 
international expert. The studies will be presented under the same format. Each report will 
comprise the following sections: brief description of the property, detailed description of the 
earthen part of the heritage, condition survey, identification of threats, SWOT analysis. 
 
 
Activity 4.1.2. – In-depth evaluation of past interventions undertaken at 2 sites 
 
In each region, there are some properties which have received attention for quite a long 
period of time, including the implementation of conservation measures at different levels: 
protection, propping, material treatment (stabilisation), structural treatment… There is an 
urgent need to make in-depth evaluations of these past treatments in order to be able to sort 
out those who give satisfying results and make sure that the non-satisfying ones are not 
replicated any more.  
 
Properties that have a longstanding conservation history will be selected for the purpose. 
First efforts will be towards recovering the documentation. Then, a detailed evaluation will be 
carried out by high-level experts with attention paid to: technical efficiency, durability, cost, 
duplicability with available means, and, appropriateness and authenticity. 
 
 
Activity 4.1.3. - Pilot projects at 4 sites 
 
The aim of the pilot projects is to improve the conditions for conservation of selected sites 
while nourishing the overall programme with actual field experience.  A pilot project is 
designed to rationalize working methods and adapt them to the realities on the ground so as 
to respond to the specific needs of the selected site.  It is also a mean to upgrade the 
capacity of local professionals and reinforce the participation and awareness of local 
populations. 
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The exact content will be defined according to the particular needs of the site and its specific 
context.  It is intended to cover the variety of sub typologies: monuments, historic towns, 
cultural landscapes, archaeological sites, etc.   
 
Projects are foreseen to be spread out over a number of years with a progression in terms of 
activities implemented. Efforts will be made to ensure that these projects are an opportunity 
for sharing experience between various site mangers/technicians. 
 
 
Activity 4.1.4. - Technical specifications for the conservation of 2 historic towns 
 
Technical specifications will be developed for two historic towns in the view of finding 
consensus between the experts and local communities points of view. Therefore, expert work 
will alternate with the organisation of stakeholders meetings and other found appropriate 
means of communication.  
 
Attention will also be on ensuring good coordination between the local authorities, the 
representatives of the national institution in charge of heritage and representatives of the 
national institution in charge of urban planning, both during the production of the technical 
specifications and when time for the implementation will come. For this purpose, focus will 
also be given to the establishment of partnership rules/structures and the clarification of 
responsibilities. 
 
 
Activity 4.1.5. - Technical specifications for the inclusion of modern infrastructures for 
2 sites 
 
Two sites with such specific needs or where there are projects for inclusion of specific 
infrastructures will be selected.  Specific infrastructure to be considered includes 
improvement of access (road making, pavements...), water adduction and sewage systems, 
electricity... 
These technical specifications will be determined taking into account the needs expressed by 
the local authority/population, the possible technical solutions and a very detailed 
examination of the impact on the authenticity of the site and on the condition of its 
conservation. 
 
 
Activity 4.1.6. - Management plans produced for 4 sites 
 
These plans will be produced at sites already listed that remain without comprehensive 
management plans or in the framework of the preparation of nomination files to the World 
Heritage List. 
While following the Management Planning Process as recommended by ICCROM and 
ICOMOS, focus will be given on ensuring that the specificities of earthen architecture be 
properly covered within these management plans. 
In view of ensuring that the experience can be as useful as possible within the framework of 
other activities of the programme (training, research...), it is intended that the variety of sub- 
typologies will be covered: monuments, historic towns, cultural landscapes, archaeological 
sites. 
 
 
Activity 4.1.7. - Coordination of field activities 
 
To undertake that duty, a professional with experience in the two regions will be contracted 
on a half-time basis. He/she will be based at CRAterre-ENSAG so as to benefit from the 
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existing facilities (premises, data base, documentation,..) and from the presence of 
numerous experts in the field who can assist him/her in his/her work. 
 
 
 
Activities under phase 4 / objective 1 
 
 
Activity 4.2.1. - Publications 
 
From the results obtained during the third phase, the Steering Committee will take a 
decision on what aspect is of specific interest and should be proposed for publication. It is 
foreseen that the publication will be prepared in three languages: Spanish, French and 
English and 1000 copies of each will be printed.  
Publications in Russians and other languages may also be considered. 
 
 
Activity 4.2.2. - Preparation of awareness and promotional material 
 
Posters 
3 posters will be produced (mosaics of pictures - as for the Africa 2009 poster), one 
comprising pictures of properties worldwide (1000 copies), one for Europe (600 copies), and 
one for Asia (600 copies).  
 
Brochure 
The brochure presenting the programme will be updated, with inclusion of a section on the 
highlights of phase 3. To that end, the 48 pages booklet will be extended with 12 additional 
pages. It will be prepared in two languages (French and English) with 1500 copies for each. 
 
Exhibition  
A small exhibition comprising a series of panels with the information contained in the 
brochure will be produced to present the programme. If budget allows for it, this exhibition 
will be completed by a series of panels presenting World heritage properties that contains 
earthen architecture. 
 
Leaflet 
The existing leaflet presenting the programme will be updated with a small section on results 
of phase 3 and also with introducing the logos of the new sponsors, if any. It will also be 
prepared in two languages (French and English). 
 
Scientific Magazine 
An evaluation of the second issue prepared during phase 3 will be made.  Based on that, 
the concept, content and format will be discussed and if needed revised.  
As a recall, the scientific magazine is conceived as a series of papers prepared by World 
heritage site managers or experts in the field.  
During phase 4, it is foreseen to publish 3 issues, all in French and in English. 
 
 
Activity 4.2.3. - International conference for managers of Earthen Architecture World 
Heritage properties  
 
This international conference will be organised early 2016 at a location to be defined. It is 
hoped that this conference, which will be almost marking the beginning of the end of the 
programme, will allow many participants to come from all regions, with focus given to 
professionals who would have actively contributed to the success of the programme.  
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The conference will aim discussion on the results of the programme and making 
suggestions for addressing the future of earthen architectural heritage towards sustainable 
development and to the benefit of the world population.  
 
 
Activity 4.2.4. – Technical/thematic seminars for the definition of guidelines and 
policies  
These seminars are designed to bring into focus the most important issues which are faced 
by conservators of Earthen Architecture World Heritage sites. The topics of these seminars 
will be discussed during the international conference and decision on the topic will be taken 
by the Steering Committee of the programme. For each seminar, a call for papers will be 
issued to ensure good preparedness of the participants and results based on strong 
participation. The location of the seminar will be selected by the Steering Committee, based 
on requests received.   
Countries wishing to host the seminars will be asked to contribute in the provision of facilities 
and some logistic arrangements. 
During phase 4, two seminars will be organised. A topic that can be foreseen for that phase 
is rural housing upgrading and conservation as such a typology is very present in Europe. 
But, as has been mentioned earlier, there may have some other suggestions and decision on 
that will be taken by the Steering Committee.  
Participation will be mostly from the two regions, but a number of professionals from other 
regions will also participate/contribute. 
 
 
Activity 4.2.5. – Research programmes 
 
Following the exploration made during phases 2 and 3 and progress made for the research 
which had been supported, decisions will be taken by the Steering Committee on which type 
of research should be undertaken or facilitated. Existing research programmes may just 
continue while one or two new research programmes might be launched during this fourth 
phase under the umbrella of the programme. 
 
 
Activity 4.2.6. - Training courses (2) 
 
There will be two training courses during the last two years of this three year period. They will 
be organised in partnership with regional institutions. During this phase, and due to the 
nature of the regions which are to be given focus, one course will be given in French and the 
other one in English. The Steering Committee will take decision on the country of 
organisation and the partner training institutions. 
 
These courses are aimed at improving the skills and knowledge of professionals (the target 
public is first and foremost site managers, but could also include experts based at the 
national institution) in the two regions for an improved conservation and management of 
earthen immovable cultural heritage. Participants will be proposed by the national state or 
regional institutions. Selection will be made to ensure that the participants cover different 
backgrounds and to have a gender balance. 
 
The organisation, content and development of these two new courses will use as a reference 
the PAT courses, but will also take advantage of the experience of the four courses 
organised during phase 2 and 3 and their evaluation.  
 
As for previous courses, it is foreseen that course contents will comprise: 
- introduction of participants and the heritage under their responsibility; 
- earth as a building material: raw materials, testing, selection, building techniques,..; 
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- the specific issue of skills (know-how, training,…); 
- earthen architectures, patterns, rules and specifications; 
- documentation and inventory; 
- conservation theories in regard to the specificities of earthen architecture; 
- conservation techniques (prevention, repair, maintenance,…); 
- planning and management of earthen architecture heritage properties.  
 
The courses will emphasize hands-on experience and an interactive format rather than a 
lecture format and will include field work in order to (re)create actual operational conditions of 
the conservators’ work. 
 
Efforts will be made to take advantage of these courses to collect, produce and harmonize 
existing training material so that it can be reused at a later stage, by the programme, by the 
partners to the programme (regional training institutions), and by the participants. 
 
 
Activity 4.2.7. - Follow-up of participants’ activities 
 
Taking as a base the results of the specific seminar organised during phase 2, a 
mechanism allowing proper follow-up of participants to activities will be implemented.  
It is foreseen that this will result in the preparation of a report with summary information 
provided by former participants to the activities of the programme.  
All efforts will be made to set conditions to ensure the continuation of this activity in the 
future, after completion of the programme, so as to ensure that networking between 
professionals can continue.  
 
 
Activity 4.2.8. - Participation of experts from other regions to the activities 
 
If a regional approach is usually very efficient, it has been recognised in similar past 
programmes that ensuring an open window on the world is a factor that helps moving 
forward. To ensure that, it is foreseen to invite professionals from other regions primarily 
concerned by the activities. This could be through different status: guests, guests of 
honour, resource persons, lecturers … 
 
 
Activity 4.2.9. - Coordination of regional and international activities 
 
To ensure the smooth preparation, implementation, and moreover coordination of the various 
institutions to be involved in these international activities, it is necessary that a coordinator be 
engaged for the purpose. This coordinator will be based at CRAterre-ENSAG, on a half-time 
basis. Provision will be made for his office and communication needs.  
 
 
Activity 4.2.10. – Publication of the results of the programme 
 
Three products will be considered at this stage: 
The first product will consist in the preparation of publications on the results of the phase 
itself. That will take the form of a complete report of the activities carried out during phase 4.  
The second product will be the preparation of a publication focusing on topics which would 
have been more specifically covered during this last phase of the programme. .  
The third is a report on the overall programme.  
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6 – PROGRAMME BUDGET 
 
 
 
 

 
Sky city, New Mexico, USA
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6 – PROGRAMME BUDGET 
 
 
6.1. Overall programme budget per phase / year 
 
 

Objective 1 2009 2010 2011 2012 2013 2014 2015 2016 2017

1.1. Studies conducted at 12 sites (4 per phase) 37 800 37 800 41 580 41 580 45 360 45 360 
1.2. In-depth evaluation of past interventions undertaken 

at 6 sites (2 per phase) 39 150 39 150 43 065 43 065 46 980 46 980 
1.3. Pilot projects at 12 sites (4 per phase) 208 800 208 800 208 800 229 680 229 680 229 680 250 560 250 560 250 560 
1.4. Technical specifications for the conservation of 6 

historic towns (2 per phase) 40 500 40 500 44 550 44 550 48 600 48 600 
1.5. Technical specifications for the inclusion of modern 

infrastructures for 6 sites (2 per phase) 24 300 37 125 12 825 26 730 40 838 14 108 29 160 44 550 15 390 
1.6. Management plans produced for 12 sites (4 per 

phase) 54 000 81 000 81 000 59 400 89 100 89 100 64 800 97 200 97 200 
1.7. Coordination of field activities 54 000 54 000 54 000 59 400 59 400 59 400 64 800 64 800 64 800 

418 050 498 375 397 125 459 855 548 213 436 838 501 660 598 050 476 550 

Objective 2 2009 2010 2011 2012 2013 2014 2015 2016 2017

2.1. Publication 38 475 42 323 55 890 55 890 
2.2. Preparation of awareness and promotional material

70 875 60 750 33 750 38 610 25 988 74 250 30 780 20 250 121 500 
2.3. International conferences 20 250 179 550 6 750 93 960 284 020 25 000 
2.4. Technical/thematic seminars 27 000 112 050 6 750 29 700 343 035 22 275 32 400 249 480 16 200 
2.5. Research programmes 5 400 16 200 32 400 80 000 80 000 80 000 80 000 80 000 80 000 
2.6. Training courses (2 per phase) 20 250 247 050 226 800 22 275 271 755 249 480 24 300 296 460 272 160 
2.7. Follow-up of participants activities 25 650 25 650 5 940 5 940 6 480 6 480 
2.8. Participation of experts from other regions to the 

activities 40 500 40 500 40 500 44 550 44 550 44 550 48 600 48 600 48 600 
2.9. Coordination of regional and international activities 60 750 60 750 60 750 66 825 66 825 66 825 72 900 72 900 72 900 
2.10. Publication of the results of the programme

40 500 44 550 48 000 72 000 

283 500 742 500 473 850 324 283 838 093 587 870 438 830 1 106 190 770 730 

Management and monitoring 2009 2010 2011 2012 2013 2014 2015 2016 2017

3.1. Steering committee meetings 45 968 45 968 45 968 50 564 50 564 50 564 55 161 55 161 55 161 
3.2. Overall management 202 500 202 500 202 500 222 750 222 750 222 750 243 000 243 000 243 000 
3.3. External evaluation of the programme 72 900 80 190 87 480 
3.4. Audit 8 100 24 300 8 910 26 730 9 720 29 160 

248 468 256 568 345 668 273 314 282 224 380 234 298 161 307 881 414 801 

TOTAL OPERATIONAL COSTS per year 950 018 1 497 443 1 216 643 1 057 452 1 668 529 1 404 942 1 238 651 2 012 121 1 662 081 

TOTAL OPERATIONAL COSTS per phase

GRAND TOTAL OPERATIONAL COSTS

Support costs (13%)

Provision for currency fluctuations (5%)

GRAND TOTAL

TOTAL OBJECTIVE 2

1 652 024 

717 995 

15 077 898 

TOTAL MANAGEMENT AND MONITORING

12 707 878 

Estimated budget 2009 - 2017 (Summary) / Currency : USD

3 664 103 4 130 923 4 912 853 

Phase 2
Africa and Arab States

Phase 3
Latin America and Central Asia

Phase 4
Europe and Asia

TOTAL OBJECTIVE 1

 
 
 
 
6.2. Financial support 
 
It is expected that financial support will be ensured by the World Heritage Fund and various 
international donors, buttressing the efforts already made by the state parties, the institutions 
in charge of heritage in their countries, the training institutions, as well as the local authorities 
and communities.  
 
Though getting funding for individual activities is appreciated, there is actually a need for 
funding for the overall programme so as to guarantee that it can be properly managed and to 
ensure that there is coherence and coordination between all the field, regional and 
international activities. 
 
Funding has already been obtained from: 
- the Italian Government has already allocated an amount of 500 000 USD, including the 

provision on a yearly basis of 6 man-months of high-level expertise to assist in the 
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coordination of the programme as technical advisor, as well as support to projects to be 
undertaken in Mali and Ethiopia; 

- the French Government, through the France/UNESCO programme, which managed to 
fund the costs related to the analysis of the World Heritage List: inventory of sites with 
earthen materials assets, identification of typologies, state of conservation and threats, 
indicators for measuring speed of decay; 

- CRAterre-ENSAG, through the provision of office space, facilities, data base and when 
required access to its documentation centre. 

 
Several in-situ projects are already receiving serious support. This is the case of: 
- Old town of Ghadames, Libya, which receives very strong support from the Government 

of Libya through ECOU; 
- The restoration project for Atturaif in Saudi-Arabia, which receives strong support from 

ADA, in view of proposing the site for World Heritage status, 
- Bandiagara cliffs in Mali is receiving funding from various sources, including the World 

Monument Watch and GTZ (German Government); 
- Djenné in Mali has been allocated 120 000 USD by the Italian government for the 

realisation of a pilot restoration project to be implemented in 2009-2010; 
- Les Palais Royaux d’Abomey, Benin, supported by the Government of Benin with support 

from Norway, and the “Mairie d’Abomey” and Albi (France). 
 
For the organisation of the course for the Arab countries (2010 - 2011), ICCROM has already 
offered to connect the Earthen Architecture Programme with its own ATHAR programme for 
which funding to organise a course has already been partially secured. 
 
Need for more support: 
The above mentioned contributions are not yet sufficient and a campaign is launched to raise 
more funds.  
National cooperation programmes will be explored, more specifically those of Norway and 
Sweden. 
EU funding opportunities will also be explored. 
At the local level, national funding from the governments as well as contributions from 
cooperation services will be explored. There are usually possibilities to obtain 
complementary funding from the French, Swedish, Norwegian, German embassies. 
 
Private donors like Total, Shell, and other international companies will also be approached. 
World Monuments Watch has also shown some interest in assisting in the organisation of 
regional training, in addition to its possible continued support to individual conservation 
projects to be implemented at sites for which nomination files need to be prepared. 
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7 – MANAGEMENT AND MONITORING 
 

 
 
 

 
Chan Chan, Peru 
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7 – MANAGEMENT AND MONITORING 
 
 
7.1. Steering Committee 
 
The programme will be overlooked by a Steering Committee composed of representatives of 
the main programme partners (World Heritage Centre, ICOMOS, ICCROM, CRAterre-
ENSAG) and representatives from selected regional institutions. For phase 1, the forecasted 
institutions are: 
EPA (School of African Heritage, Benin)  
CHDA (Centre for Heritage Development in Africa, Kenya)  
CERKAS, Morocco 
 
The Steering Committee will comprise 11 members: 
- WHC: 2 representatives 
- CRAterre-ENSAG: 2 representatives 
- ICCROM: 1 representative 
- ICOMOS: 1 representative 
- representatives from regional institutions 
- site managers 
 
 
7.2. Overall management 
 
The World Heritage Centre will ensure an overall coordination of the Programme and will 
report to the World Heritage Committee on the progress. To assist the existing staff, a full-
time coordinator for the programme will be recruited. He/she will have the responsibility to 
ensure proper communication between the programme partners and the national local 
partners and also ensure good coordination of the programme with the programme officers at 
UNESCO-WHC.  
 
A Secretariat of the Programme will be established and will have the responsibility to 
coordinate the implementation of in-situ, regional and international activities, and to report 
back to the Steering Committee. The long term aim is to put the regional institutions in 
charge with these secretarial responsibilities. Until completion of this transfer of 
responsibilities, the Secretariat will be based at the premises of CRAterre-ENSAG. To that 
end, CRAterre will provide sufficient office space to accommodate for three persons. 
CRAterre will be provided with means that will allow supporting full-time coordination (as was 
organised for the Africa 2009 programme). Two half-time contracts will be established, one 
for the coordination of in-situ projects/missions, and one more specifically for the 
organisation of international events. A technical advisor will also be engaged on a half-time 
basis. He will assist the coordinators in their activities and will be charged more specifically 
with tasks related to the preparation of frameworks for the surveys/enquiries, preparation of 
documents for the seminars and to their moderation, preparation of training material and 
finally for reporting. 
 
Regional institutions will be charged with the responsibility to organise activities with a 
regional scope that will happen at their premises (training courses, seminars) or in the region 
where they are located and recognised. 
 
ICCROM will coordinate training activities and will develop in collaboration with CRAterre-
ENSAG training material. In that regard, links will be established with the existing regional 
programmes managed or coordinated by/with ICCROM, like Africa 2009 and ATHAR. 
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ICOMOS will coordinate all necessary studies on the World Heritage List and the tentative 
lists aiming at better monitoring earthen architectures sites. A scientific project counsellor 
with an expertise in the field of earthen architecture conservation, recruited by the World 
Heritage Centre, will ensure a daily coordination of the work between the World Heritage 
Centre, the UNESCO field offices, the World Heritage site managers and the representatives 
of the State Parties to the Convention.  
 
 
7.3. Partners to be involved in the activities 
 
In addition to the major partners of the Programme, several other institutions such as the 
Getty Conservation Institute, the World Monument Watch and international non-
governmental organisations will collaborate during specific activities. National institutions in 
charge of Cultural Heritage and local Government authorities will also be involved wherever 
possible.  
 
 
7.4. Monitoring and evaluation 
 
The monitoring and evaluation of the programme, ensuring that the objectives of the 
programme are met, will be an ongoing exercise.  The annual work plans and budgets that 
will be prepared will provide guidance for the implementation of the programme. These will 
be presented to the Steering Committee for approval before implementation each year.  
 
Progress reports on approved activities will be submitted to the Steering Committee once a 
year. Individual activity reports will also be submitted to the Steering Committee during and 
after the completion of a particular activity. Apart from this, an annual report with detailed 
expenditure accounts will be submitted each year to the financial partners and the Steering 
Committee. 
 
In addition to the collection of internal statistics from the annual reports of activities, the 
impact of the programme in fulfilling its objectives will be evaluated by the end of 2011 for 
making possible some adjustments for the next phase. Towards this end, surveys and 
seminars on the impact will be carried out beginning of 2011.  
 
The programme will also be subject to an external review in 2014 and in 2017. 
 
 
7.5. Audit 
 
In order to guarantee proper use of funds made available to the programme and its partners 
for undertaking activities, a financial audit will be organised at the end of each phase, in 
addition to the usual control carried out by specialised bodies. 
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ANNEXES 
 
 
 
 

 
Merv, Turkmenistan
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Annex 1: Detailed estimated budget 
 

Phase 2 / Objective 1 2009 2010 2011

Activity 2.1.1. Studies conducted at 4 sites Unit cost # units Total cost
- Gathering ex. doc. (international level) 2 700 4 10 800 
- Gathering ex. doc. (national level) 1 350 4 5 400 
- Expert missions (3 weeks) 10 800 4 43 200 
- Reports 2 025 4 8 100 
- Local expenses 2 025 4 8 100 

Sub-total 2.1.1 75 600 37 800 37 800 

Activity 2.1.2. In-depth evaluation of past 
interventions undertaken at 2 sites Unit cost # units Total cost

- Double expert missions (2 weeks) 16 200 2 32 400 
- Single expert missions (2 weeks) 8 100 2 16 200 
- Workshops with national / local experts 3 375 4 13 500 
- Reports 4 050 2 8 100 
- Local expenses 2 025 4 8 100 

Sub-total 2.1.2 78 300 39 150 39 150 

Activity 2.1.3. Pilot projects at 4 sites Unit cost # units Total cost
- National inputs 40 500 4 pro memoria
- International expert missions 10 800 12 129 600 
- National expert missions 5 400 12 64 800 
- Materials for the works 40 500 4 162 000 
- Manpower 40 500 4 162 000 
- Equipment 27 000 4 108 000 

Sub-total 2.1.3 626 400 208 800 208 800 208 800 

Activity 2.1.4. Technical specifications for the 
conservation of 2 historic towns Unit cost # units Total cost

- Double expert missions (2 weeks) 16 200 2 32 400 
- Single expert missions (2 weeks) 8 100 2 16 200 
- Stakeholders meetings 3 375 6 20 250 
- Reports 4 050 2 8 100 
- Local expenses 2 025 2 4 050 

Sub-total 2.1.4 81 000 40 500 40 500 

Activity 2.1.5. Technical specifications for the 
inclusion of modern infrastructures for 2 sites Unit cost # units Total cost

- Double expert missions (2 weeks) 16 200 2 32 400 
- Single expert missions (2 weeks) 8 100 2 16 200 
- Workshops with national / local experts 3 375 4 13 500 
- Reports 4 050 2 8 100 
- Local expenses 2 025 2 4 050 

Sub-total 2.1.5 74 250 24 300 37 125 12 825 

Activity 2.1.6. Management plans produced for 4 
sites Unit cost # units Total cost

- Double expert missions (2 weeks) 16 200 4 64 800 
- Single expert missions (2 weeks) 8 100 4 32 400 
- National experts inputs 2 700 12 32 400 
- Stakeholders meetings 1 350 12 16 200 
- Finalisation of documents 10 125 4 40 500 
- Printing and distribution 4 050 4 16 200 
- Local expenses 3 375 4 13 500 

Sub-total 2.1.6 216 000 54 000 81 000 81 000 

Activity 2.1.7. Coordination of field activities Unit cost # units Total cost
- Half-time coordinator at CRAterre 40 500 3 121 500 
- Communication 6 750 3 20 250 
- Office costs 6 750 3 20 250 

Sub-total 2.1.7 162 000 54 000 54 000 54 000 

TOTAL Phase 2/Objective 1 1 313 550 418 050 498 375 397 125 

Phase 2 / 2009-2011 (special focus on Africa and Arab States)
Detailed estimated budget - Currency : USD

 



 57

Phase 2 / Objective 2 2009 2010 2011

Activity 2.2.1. Publication of the study of the World 
Earthen Architectural Heritage Unit cost # units Total cost

- Preparation of draft 5 400 1 5 400 
- Review by selected experts 2 025 4 8 100 
- Finalisation / lay-out 6 075 1 6 075 
- Printing (French/English) 8 100 2 16 200 
- Distribution 2 700 1 2 700 

Sub-total 2.2.1 38 475 38 475 

Activity 2.2.2. Preparation of awareness and 
promotional material

- Awareness book (French/English) 40 500 2 81 000 
- Posters 2 025 3 6 075 
- Brochure (French/English/Arabic) 6 750 3 20 250 
- Exhibition 20 250 1 20 250 
- Leaflet (French/English/Arabic) 1 350 3 4 050 
- Scientific Magazine (French/English) 33 750 1 33 750 

Sub-total 2.2.2 165 375 70 875 60 750 33 750 

Activity 2.2.3. International conference on earthen 
architecture conservation

- Preparation workshops (2) 20 250 2 40 500 
- Conference 135 000 1 135 000 
- 3 months expert time 8 100 3 24 300 
- Report 4 050 1 4 050 
- Publication of results of the meeting 2 700 1 2 700 

Sub-total 2.2.3 206 550 20 250 179 550 6 750 

Activity 2.2.4. Technical/thematic seminar (1)
- Preparation of a synthesis of the field studies 27 000 1 27 000 
- Preparation workshop 20 250 1 20 250 
- Seminar 67 500 1 67 500 
- 3 months expert time 8 100 3 24 300 
- Report 4 050 1 4 050 
- Publication of results of the seminar 2 700 1 2 700 

Sub-total 2.2.4 145 800 27 000 112 050 6 750 

Activity 2.2.5. Research programmes
- Launching of research 1 54 000 1 54 000 

Sub-total 2.2.5 54 000 5 400 16 200 32 400 

Activity 2.2.6. Training courses (2)
- Preparation workshop 20 250 2 40 500 
- Course development 20 250 2 40 500 
- 6 weeks training courses 202 500 2 405 000 
- Reports 4 050 2 8 100 

Sub-total 2.2.6 494 100 20 250 247 050 226 800 

Activity 2.2.7. Follow-up of participants' activities 
(preparation)

- Workshop for the preparation of the format of the 
follow-up activity 20 250 2 40 500 
- Reporting 5 400 2 10 800 

Sub-total 2.2.7 51 300 25 650 25 650 

Activity 2.2.8. Participation of experts from other 
regions to the activities

- Travel 13 500 3 40 500 
- Accommodation and per diems 13 500 3 40 500 
- Fees 13 500 3 40 500 

Sub-total 2.2.8 121 500 40 500 40 500 40 500 

Activity 2.2.9. Coordination of regional and 
international activities

- 1 Half-time coordinator at CRAterre 40 500 3 121 500 
- Travel and other expenses 20 250 3 60 750 

Sub-total 2.2.9 182 250 60 750 60 750 60 750 

Activity 2.2.10. Publication of the results of the 
programme

- Phase 2 Overall report 40 500 1 40 500 
Sub-total 2.2.10 40 500 40 500 

TOTAL Phase 2/Objective 2 1 499 850 283 500 742 500 473 850  
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Phase 2 / Management and monitoring 2009 2010 2011

Activity 2.3.1. Steering committee meetings ; 1 per 
year (7 days), with 11 experts
(2 from regional institutions, 3 site managers, 2 WHC, 1 ICOMOS, 1 
ICCROM, 2 CRAterre)

- Travel for 11 experts / 3 meetings 2 025 33 66 825 
- Accommodation and living expenses for 11 experts 
/ 3 meetings 203 231 46 778 
- Renting of meeting room 1 350 3 4 050 
- Translation 6 750 3 20 250 

Sub-total 2.3.1 137 903 45 968 45 968 45 968 

Activity 2.3.2 Overall management
- 1 full-time coordinator at CRAterre 108 000 3 324 000 
- 1 half-time assistant coordinator at UNESCO/WHC

54 000 3 162 000 
- 1 half-time technical advisor 40 500 3 121 500 

Sub-total 2.3.2 607 500 202 500 202 500 202 500 

Activity 2.3.3. External evaluation of the 
programme 

- Preparation of the evaluation (questionnaire, 
surveys, workshop) 40 500 1 40 500 
- Participation of external evaluators 2 700 2 5 400 
- Evaluation (2 experts) 27 000 1 27 000 

Sub-total 2.3.3 72 900 72 900 

Activity 2.3.4. Audit
- Audit Phase 2 16 200 1 16 200 
- Audit regional institutions 4 050 4 16 200 

Sub-total 2.3.4 32 400 8 100 24 300 

TOTAL Phase 2/Management and monitoring 850 703 248 468 256 568 345 668 

GRAND TOTAL PHASE 2 3 664 103 950 018 1 497 443 1 216 643  
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Phase 3 / Objective 1 2012 2013 2014

Activity 3.1.1. Studies conducted at 4 sites Unit cost # units Total cost
- Gathering ex. doc. (international level) 2 970 4 11 880 
- Gathering ex. doc. (national level) 1 485 4 5 940 
- Expert missions (3 weeks) 11 880 4 47 520 
- Reports 2 228 4 8 910 
- Local expenses 2 228 4 8 910 

Sub-total 3.1.1 83 160 41 580 41 580 

Activity 3.1.2. In-depth evaluation of past interventions 
undertaken at 2 sites Unit cost # units Total cost

- Double expert missions (2 weeks) 17 820 2 35 640 
- Single expert missions (2 weeks) 8 910 2 17 820 
- Workshops with national / local experts 3 713 4 14 850 
- Reports 4 455 2 8 910 
- Local expenses 2 228 4 8 910 

Sub-total 3.1.2 86 130 43 065 43 065 

Activity 3.1.3. Pilot projects at 4 sites Unit cost # units Total cost
- National inputs 44 550 4 pro memoria
- International expert missions 11 880 12 142 560 
- National expert missions 5 940 12 71 280 
- Materials for the works 44 550 4 178 200 
- Manpower 44 550 4 178 200 
- Equipment 29 700 4 118 800 

Sub-total 3.1.3 689 040 229 680 229 680 229 680 

Activity 3.1.4. Technical specifications for the 
conservation of 2 historic towns Unit cost # units Total cost

- Double expert missions (2 weeks) 17 820 2 35 640 
- Single expert missions (2 weeks) 8 910 2 17 820 
- Stakeholders meetings 3 713 6 22 275 
- Reports 4 455 2 8 910 
- Local expenses 2 228 2 4 455 

Sub-total 3.1.4 89 100 44 550 44 550 

Activity 3.1.5. Technical specifications for the inclusion 
of modern infrastructures for 2 sites Unit cost # units Total cost

- Double expert missions (2 weeks) 17 820 2 35 640 
- Single expert missions (2 weeks) 8 910 2 17 820 
- Workshops with national / local experts 3 713 4 14 850 
- Reports 4 455 2 8 910 
- Local expenses 2 228 2 4 455 

Sub-total 3.1.5 81 675 26 730 40 838 14 108 

Activity 3.1.6. Management plans produced for 4 sites
Unit cost # units Total cost

- Double expert missions (2 weeks) 17 820 4 71 280 
- Single expert missions (2 weeks) 8 910 4 35 640 
- National experts inputs 2 970 12 35 640 
- Stakeholders meetings 1 485 12 17 820 
- Finalisation of documents 11 138 4 44 550 
- Printing and distribution 4 455 4 17 820 
- Local expenses 3 713 4 14 850 

Sub-total 3.1.6 237 600 59 400 89 100 89 100 

Activity 3.1.7. Coordination of field activities Unit cost # units Total cost
- Half-time coordinator at CRAterre 44 550 3 133 650 
- Communication 7 425 3 22 275 
- Office costs 7 425 3 22 275 

Sub-total 3.1.7 178 200 59 400 59 400 59 400 

TOTAL Phase 3/Objective 1 1 444 905 459 855 548 213 436 838 

Phase 3 / 2012-2014 (special focus on Latin-America and Central Asia)
Detailed estimated budget - Currency : USD
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Phase 3 / Objective 2 2012 2013 2014

Activity 3.2.1. Publication of the results of the activities 
undertaken during phase 2 (Africa - Arab States)

Unit cost # units Total cost
- Preparation of draft 5 940 1 5 940 
- Review by selected experts 2 228 4 8 910 
- Finalisation / lay-out 6 683 1 6 683 
- Printing (French/English) 8 910 2 17 820 
- Distribution 2 970 1 2 970 

Sub-total 3.2.1 42 323 42 323 

Activity 3.2.2. Preparation of awareness and 
promotional material

- Posters 2 228 3 6 683 
- Brochure (updating, French/English/Spanish/Russian) 7 425 4 29 700 
- Exhibition (additional panels, reprinting) 22 275 1 22 275 
- Leaflet (updating, French/English/Spanish/Russian) 1 485 4 5 940 
- Scientific Magazine (French/English) 37 125 2 74 250 

Sub-total 3.2.2 138 848 38 610 25 988 74 250 

Activity 3.2.3. International conference
Not applicable in this phase

Sub-total 3.2.3

Activity 3.2.4. Technical/thematic seminars for the 
definition of guidelines, policies  and research needs 
(3)

- Preparation of a synthesis of the field studies 29 700 1 29 700 
- Preparation workshop 22 275 3 66 825 
- Seminars 74 250 3 222 750 
- 6 months expert time 8 910 6 53 460 
- Reports 4 455 3 13 365 
- Publication of results of seminars 2 970 3 8 910 

Sub-total 3.2.4 395 010 29 700 343 035 22 275 

Activity 3.2.5. Research programmes (2)
- To be defined precisely during Phase 2 240 000 1 240 000 

Sub-total 3.2.5 240 000 80 000 80 000 80 000 

Activity 3.2.6. Training courses (2)
- Preparation workshop 22 275 2 44 550 
- Course development 22 275 2 44 550 
- 6 weeks training courses 222 750 2 445 500 
- Reports 4 455 2 8 910 

Sub-total 3.2.6 543 510 22 275 271 755 249 480 

Activity 3.2.7. Follow-up of participants activities
- Workshop for the preparation of the format of the follow-
up activity
- Reporting 5 940 2 11 880 

Sub-total 3.2.7 11 880 5 940 5 940 

Activity 3.2.8. Participation of experts from other 
regions to the activities

- Travel 14 850 3 44 550 
- Accommodation and per diems 14 850 3 44 550 
- Fees 14 850 3 44 550 

Sub-total 3.2.8 133 650 44 550 44 550 44 550 

Activity 3.2.9. Coordination of regional and international 
activities

- 1 Half-time coordinator at CRAterre 44 550 3 133 650 
- Travel and other expenses 22 275 3 66 825 

Sub-total 3.2.9 200 475 66 825 66 825 66 825 

Activity 3.2.10. Publication of the results of the 
programme

- Phase 3 Overall report 44 550 1 44 550 
Sub-total 3.2.10 44 550 44 550 

TOTAL Phase 3/Objective 2 1 750 245 324 283 838 093 587 870  
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Phase 3 / Management and monitoring 2012 2013 2014

Activity 3.3.1. Steering committee meetings ; 1 per year 
(7 days), with 11 experts
(2 from regional institutions, 3 site managers, 2 WHC, 1 ICOMOS, 1 
ICCROM, 2 CRAterre)

- Travel for 11 experts / 3 meetings 2 228 33 73 508 
- Accommodation and living expenses for 11 experts / 3 
meetings 223 231 51 455 
- Renting of meeting room 1 485 3 4 455 
- Translation 7 425 3 22 275 

Sub-total 3.3.1 151 693 50 564 50 564 50 564 

Activity 3.3.2 Overall management
- 1 full-time coordinator at CRAterre 118 800 3 356 400 
- 1 half-time assistant coordinator at UNESCO/WHC 59 400 3 178 200 
- 1 half-time technical advisor 44 550 3 133 650 

Sub-total 3.3.2 668 250 222 750 222 750 222 750 

Activity 3.3.3. External evaluation of the programme 
- Preparation of the evaluation (questionnaire, surveys, 
workshop) 44 550 1 44 550 
- Participation of external evaluators 2 970 2 5 940 
- Evaluation (2 experts) 29 700 1 29 700 

Sub-total 3.3.3 80 190 80 190 

Activity 3.3.4. Audit
- Audit Phase 3 17 820 1 17 820 
- Audit regional institutions 4 455 4 17 820 

Sub-total 3.3.4 35 640 8 910 26 730 

TOTAL Phase 3/Management and monitoring 935 773 273 314 282 224 380 234 

GRAND TOTAL PHASE 3 4 130 923 1 057 452 1 668 529 1 404 942  
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Phase 4 / Objective 1 2015 2016 2017

Activity 4.1.1. Studies conducted at 4 sites Unit cost # units Total cost
- Gathering ex. doc. (international level) 3 240 4 12 960 
- Gathering ex. doc. (national level) 1 620 4 6 480 
- Expert missions (3 weeks) 12 960 4 51 840 
- Reports 2 430 4 9 720 
- Local expenses 2 430 4 9 720 

Sub-total 4.1.1 90 720 45 360 45 360 

Activity 4.1.2. In-depth evaluation of past 
interventions undertaken at 2 sites Unit cost # units Total cost

- Double expert missions (2 weeks) 19 440 2 38 880 
- Single expert missions (2 weeks) 9 720 2 19 440 
- Workshops with national / local experts 4 050 4 16 200 
- Reports 4 860 2 9 720 
- Local expenses 2 430 4 9 720 

Sub-total 4.1.2 93 960 46 980 46 980 

Activity 4.1.3. Pilot projects at 4 sites Unit cost # units Total cost
- National inputs 48 600 4 pro memoria
- International expert missions 12 960 12 155 520 
- National expert missions 6 480 12 77 760 
- Materials for the works 48 600 4 194 400 
- Manpower 48 600 4 194 400 
- Equipment 32 400 4 129 600 

Sub-total 4.1.3 751 680 250 560 250 560 250 560 

Activity 4.1.4. Technical specifications for the 
conservation of 2 historic towns Unit cost # units Total cost

- Double expert missions (2 weeks) 19 440 2 38 880 
- Single expert missions (2 weeks) 9 720 2 19 440 
- Stakeholders meetings 4 050 6 24 300 
- Reports 4 860 2 9 720 
- Local expenses 2 430 2 4 860 

Sub-total 4.1.4 97 200 48 600 48 600 

Activity 4.1.5. Technical specifications for the 
inclusion of modern infrastructures for 2 sites Unit cost # units Total cost

- Double expert missions (2 weeks) 19 440 2 38 880 
- Single expert missions (2 weeks) 9 720 2 19 440 
- Workshops with national / local experts 4 050 4 16 200 
- Reports 4 860 2 9 720 
- Local expenses 2 430 2 4 860 

Sub-total 4.1.5 89 100 29 160 44 550 15 390 

Activity 4.1.6. Management plans produced for 4 
sites Unit cost # units Total cost

- Double expert missions (2 weeks) 19 440 4 77 760 
- Single expert missions (2 weeks) 9 720 4 38 880 
- National experts inputs 3 240 12 38 880 
- Stakeholders meetings 1 620 12 19 440 
- Finalisation of documents 12 150 4 48 600 
- Printing and distribution 4 860 4 19 440 
- Local expenses 4 050 4 16 200 

Sub-total 4.1.6 259 200 64 800 97 200 97 200 

Activity 4.1.7. Coordination of field activities Unit cost # units Total cost
- Half-time coordinator at CRAterre 48 600 3 145 800 
- Communication 8 100 3 24 300 
- Office costs 8 100 3 24 300 

Sub-total 4.1.7 194 400 64 800 64 800 64 800 

TOTAL Phase 4/Objective 1 1 576 260 501 660 598 050 476 550 

Phase 4 / 2015-2017 (special focus on Europe and Asia)
Detailed estimated budget - Currency : USD
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Phase 4 / Objective 2 2015 2016 2017

Activity 4.2.1. Publication of the results of the 
activities undertaken during phases 3 & 4 Unit cost # units Total cost

- Preparation of draft 6 480 2 12 960 
- Review by selected experts 2 430 8 19 440 
- Finalisation / lay-out 7 290 2 14 580 
- Printing (French/English/Spanish) 9 720 6 58 320 
- Distribution 3 240 2 6 480 

Sub-total 4.2.1 111 780 55 890 55 890 

Activity 4.2.2. Preparation of awareness and 
promotional material

- Posters 2 430 3 7 290 
- Brochure (updating, French/English) 8 100 2 16 200 
- Exhibition (additional panels, reprinting) 24 300 1 24 300 
- Leaflet (updating, French/English) 1 620 2 3 240 
- Scientific Magazine (French/English) 40 500 3 121 500 

Sub-total 4.2.2 172 530 30 780 20 250 121 500 

Activity 4.2.3. International conference
- Preparation workshop 32 400 2 64 800 
- Conference 250 000 1 250 000 
- 6 months expert time 9 720 6 58 320 
- Report 4 860 1 4 860 
- Publication of results of the conference 25 000 1 25 000 

Sub-total 4.2.3 402 980 93 960 284 020 25 000 

Activity 4.2.4. Technical/thematic seminars for the 
definition of guidelines, policies  and research needs 
(2)

- Preparation of a synthesis of the field studies 32 400 1 32 400 
- Preparation workshop 24 300 2 48 600 
- Seminars 81 000 2 162 000 
- 4 months expert time 9 720 4 38 880 
- Reports 4 860 2 9 720 
- Publication of results of seminars 3 240 2 6 480 

Sub-total 4.2.4 298 080 32 400 249 480 16 200 

Activity 4.2.5. Research programmes (2)
- To be defined precisely during Phase 2 & 3 240 000 1 240 000 

Sub-total 4.2.5 240 000 80 000 80 000 80 000 

Activity 4.2.6. Training courses (2)
- Preparation workshop 24 300 2 48 600 
- Course development 24 300 2 48 600 
- 6 weeks training courses 243 000 2 486 000 
- Reports 4 860 2 9 720 

Sub-total 4.2.6 592 920 24 300 296 460 272 160 

Activity 4.2.7. Follow-up of participants activities
- Reporting 6 480 2 12 960 

Sub-total 4.2.7 12 960 6 480 6 480 

Activity 4.2.8. Participation of experts from other 
regions to the activities

- Travel 16 200 3 48 600 
- Accommodation and per diems 16 200 3 48 600 
- Fees 16 200 3 48 600 

Sub-total 4.2.8 145 800 48 600 48 600 48 600 

Activity 4.2.9. Coordination of regional and 
international activities

- 1 Half-time coordinator at CRAterre 48 600 3 145 800 
- Travel and other expenses 24 300 3 72 900 

Sub-total 4.2.9 218 700 72 900 72 900 72 900 

Activity 4.2.10. Publication of the results of the 
programme

- Preparation of drafts
- Review by selected experts 120 000 
- Finalisation / lay-out
- Printing (French / English)

Sub-total 4.2.10 120 000 48 000 72 000 

TOTAL Phase 4/Objective 2 2 315 750 438 830 1 106 190 770 730  
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Phase 4 / Management and monitoring 2015 2016 2017

Activity 4.3.1. Steering committee meetings ; 1 per 
year (7 days), with 11 experts
(2 from regional institutions, 3 site managers, 2 WHC, 1 ICOMOS, 1 

- Travel for 11 experts / 3 meetings 2 430 33 80 190 
- Accommodation and living expenses for 11 experts / 
3 meetings 243 231 56 133 
- Renting of meeting room 1 620 3 4 860 
- Translation 8 100 3 24 300 

Sub-total 4.3.1 165 483 55 161 55 161 55 161 

Activity 4.3.2 Overall management
- 1 full-time coordinator at CRAterre 129 600 3 388 800 
- 1 half-time assistant coordinator at UNESCO/WHC 64 800 3 194 400 
- 1 half-time technical advisor 48 600 3 145 800 

Sub-total 4.3.2 729 000 243 000 243 000 243 000 

Activity 4.3.3. External evaluation of the programme 

- Preparation of the evaluation (questionnaire, surveys, 
workshop) 48 600 1 48 600 
- Participation of external evaluators 3 240 2 6 480 
- Evaluation (2 experts) 32 400 1 32 400 

Sub-total 4.3.3 87 480 87 480 

Activity 4.3.4. Audit
- Audit Phase 4 19 440 1 19 440 
- Audit regional institutions 4 860 4 19 440 

Sub-total 4.3.4 38 880 9 720 29 160 

TOTAL Phase 4/Management and monitoring 1 020 843 298 161 307 881 414 801 

GRAND TOTAL PHASE 4 4 912 853 1 238 651 2 012 121 1 662 081  
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Annex 2: Decision: 31 COM 21C 
 

 
 
 
 
Decision: 31 COM 21C 
 
The World Heritage Committee, 
 

1. Having examined Document WHC-07/31.COM/21C, 
 

2. Welcomes the proposal to implement an integrated programme of activities in support 
of earthen architectural heritage and recognizes the potential of this programme to 
contribute towards the sustainable development of traditional settlements which could 
provide considerable benefits to local communities; 

 
3. Decides to allocate USD 80,000 from the World Heritage Fund as seed money for the 

implementation of Phase 1 of the Programme (namely, USD 40,000 from the 2006-
2007 budget, and USD 40,000 from the 2008-2009 budget); 

 
4. Encourages the World Heritage Centre to seek extra budgetary funds for the 

implementation of the proposed Programme activities; 
 

5. Also encourages the World Heritage Centre to use local institutions and human 
capacity already developed in the regions to drive the programme; 

 
6. Further encourages the World Heritage Centre to ensure the transfer of management 

of the programme to the regions within the first four years of the commencement of 
the programme; for Africa however the management of the programme should be 
done from the region by the School of African Heritage (EPA) and the Center for 
Heritage Development in Africa (CHDA), as well as established heritage institutions, 
with advice from CRATerre-ENSAG, ICCROM and ICOMOS; 

 
7. Calls for potential donors and States Parties to provide financial support for the 

implementation of Programme activities; 
 

8. Requests the Director of the World Heritage Centre to prepare a report on the 
programme objectives and a costed multi-year programme for examination by the 
World Heritage Committee at its 33rd session in 2009. 

 


