Archaeological Area of Pompeii, Herculaneum and Torre Annunziata, Italy, n. 829
1. Executive summary of the report
Soon after the collapse of the Schola Armaturarum, UNESCO carried out several missions, involving
ICOMOS and UNESCO experts, at the sites of Pompeii, Herculaneum and Torre Annunziata, specifically on
2-4 December 2010 and 10 – 13 January 2011, on 7-10 January 2013 and 8-12 November 2014. These
inspections led to the formulation of a set of recommendations, which have ultimately been summarised in
decision 39 COM 7B, adopted at the 39th meeting of the World Heritage Committee, to which this report is
a reply.
Over the years, many steps forward have been made in the conservation and management of the property.
Regarding the Grande Progetto Pompeii (Great Pompeii Project), the State Party has ensured its
continuation with a further European financing of 45 M€ and by maintaining the General Project
Management organisation and the Great Pompeii Unit until 31 December 2019.
A further two items of funding have been received: 40 M€ from the Italian government and 75 M€ from the
Special Superintendency of Pompeii, which has been granted financial, administrative and management
autonomy.
The more recent inspection by UNESCO/ICOMOS identified 5 buildings at risk in the site of Pompeii: Casa
dei Casti Amanti, Casa delle Nozze d’argento, Schola Armaturarum, Casa di Trebius Valens and Casa dei Ceii.
Conservation interventions were then planned for all these buildings, which, to date, are either still
underway or have been completed, or which will soon start.
Almost all the legal problems that prevented the start of the works have been solved and now it will be
possible to carry out the safety works on and restore the structures of the Schola Armaturarum; open the
Antiquarium to the public; and continue the improvement works on the Casina dell’Aquila. The dispute
relating to the works for completing the building at Porta Nola, however, is still on-going.
Other works still under way are the rainwater drainage works for the as yet unexcavated areas, while the
hydrogeological risk mitigation works and the safety works relating to the excavation faces in the Regiones
I, III, IV, V, VIII and IX are approaching completion.
The Management Plan has also been completed, which takes into account the recommendations resulting
from the Reactive Monitoring Inspection in 2014. The State Party has found no other internal or external
threats to maintaining the Outstanding Universal Value. The State Party also intends to build a new visitor
centre for the Villa A site at Torre Annunziata. Once completed, the designs for the new building, as well as
the valorisation project for the villa that was unearthed during the preliminary excavation works for the
building, will be sent to the Committee.

2.
2.1

Response to the Decision of the World Heritage Committee
Seek the extension of the Grande Progetto Pompei (GPP) and assess the resources needed to
sustain the future management and the conservation of the property.

The total investment for the management and conservation of the property was estimated at 160 M€, in
the 2017-2019 period, as follows:

2.2



45 M€ by the 2014-2020 PON “Culture and Development”;



40 M€ by the Italian government (see resolution no. 3 of 1 May 2016, approved by the CIPE Interdepartmental Committee for Economic Planning);



75 M€ by the Special Superintendency of Pompeii.

Include the additional five buildings that remain at risk, identified by the Reactive Monitoring
mission, in the safeguarding programme

Regarding the five domuses thought to be at risk - Casa dei Casti Amanti, Casa delle Nozze d’argento, Schola
Armaturarum, Casa di Trebius Valens and Casa dei Ceii – the following may be reported:






Casa dei Casti Amanti and Casa delle Nozze d’Argento: the projects for the safety works and
restoration of the structures have been commissioned and defined.
Schola Armaturarum: a project has been defined to cover and restore the wall paintings, while the
restoration of the floor decorations has yet to be completed.
Casa di Trebio Valente: works will be carried out within the framework of the GPP M - Safety works
for the excavation faces and mitigation of the hydrogeological risks in the Regiones I, III and IX, IV
and V of the archaeological site, the contract for which has been awarded and the works are set to
begin in the first quarter of 2017
Casa dei Ceii: works are under way for the restoration of the roofing and a crowdfunding action for
the restoration of the garden paintings.

2.3 Resolve legal issues preventing necessary works at Pompei, as a matter of urgency, in order to the
required consolidation works
During the year, several legal problems were solved highlighted in the Reactive Monitoring Inspection. As
mentioned above, it has therefore been possible to carry out the works for the restoration and protection
of the Schola Armaturarum. At the same time, the problems relating to visitor access to the Antiquarium
were also solved, and it was opened to visitors in April 2016. Works are under way at the Casina dell’Aquila,
for its future use as a cafeteria. Still ongoing is only the dispute related to the completion of the building at
Porta Nola.

2.4 Complete the management plan taking into consideration the recommendations provided by
Reactive Monitoring Inspection
The Management Plan has been completed and takes into account the recommendations received after
the Reactive Monitoring Inspection in 2014 and will be sent to the Committee on 1 December 2016.

2.5 Carefully monitor the result of drainage work in Regiones III e IX and, if successful, develop a similar
programme for the other unexcavated parts of Regio IV e V, and possibly I
The project for the drainage works in the Regiones III and IX is nearing completion, as also the connection
of the drainage systems on the unexcavated elevation to the Conte Sarno Canal. In the meantime, the
designs relating to the works for ensuring the safety of the excavation faces and mitigating the
hydrogeological risk in the Regiones I, III and IX, IV and V of the archaeological site, have been completed,
the relevant contracts awarded and the works - totalling 12,916,939-20 M€ - will commence in the first
quarter of 2017.
The planning activities under the CIPE financing provide for the safety works for the southern excavation
faces (Regio VIII) totalling 34 M€.

2.6 Seek to maintain the staffing levels after the GPP has been concluded and integrate the temporarily
provided wardens into the regular system, in order to be able to open the property to the public on a
permanent basis
Law no. 125 of 6 August 2015, converting law-decree no. 78 of 19 June 2015, provided for the completion
of the extraordinary phase of the Grande Progetto Pompei (Great Pompeii Project) by 31 December 2015, a
year earlier than the deadline set out in the provision establishing the Project in 2013. However, law no. 21
of 31 January 2016, converting law decree no. 210 of 30 December 2015, has ensured the functions of
General Project Manager, and the activities of the support structure, until 31 January 2019.
Under said law, the General Project Management will become a part of the Superintendency of Pompeii, so
that once the extraordinary phase is over, the Great Pompeii Project will return to a situation of normality,
albeit within a much more congruent timescale than originally expected.

3. Other current conservation issues identified by the State Party which may have an impact on the
property’s Outstanding Universal Value
No other problems have been identified, such as to affect the property’s Outstanding Universal Value
4. Construction of a new reception and service building for Villa A of Torre Annunziata
Villa A at Oplontis is located within the dense and highly deteriorated urban fabric of the modern-day city
of Torre Annunziata, and features inadequate visitor facilities. To requalify the entrance to the site and
improve the visitor services, the Special Superintendency of Pompeii has designed a building designated to
house the visitor centre, offices and a warehouse for the finds unearthed at the site; the new visitor centre
also features disabled access. Based on a prior project of 2008, archaeological excavations were carried out,
which led to the discovery of the sea facing facade of the villa; therefore, it was possible to design a
building that fits well into the new archaeological surroundings, while another project also provides for the
valorisation of the remains that emerged during the excavations. The new building project, which is still
being developed, will be sent to the Committee as soon as possible.

5. Public access to the state of conservation report
The State Party accepts the publication of the entire report.
THE GENERAL MANAGER
Prof. Massimo OSANNA

SUMMARY SHEET BEEN IMPLENTING GPP

CONCERNING: STATE OF CONSERVATION OF THE WORLD HERITAGE PROPERTY “ARCHAEOLOGICAL
AREAS OF POMPEII, HERCULANEUM, AND TORRE ANNUNZIATA”.
DECISION 39 COM 7B.80 BONN 2015.

a.

Report on the status of the GPP projects (concluded, currently under way, or to be put
out to tender) and the financial resources deployed, from November 2014 to November
2016.
A table summarising the state of progress of the Great Pompeii Project as at 31 October
2016 is attached here; to which we would add that during 2015 and 2016, in compliance
with a specific legal provision1, detailed six-monthly reports on the progress of the Great
Pompeii Project were sent to the Italian parliament, and detailed updates were provided on
the occasion of the hearings of the Culture Committees of the Senate of the Republic and
the Chamber of Deputies. Examination of these documents2 makes it possible to retrace –
in greater detail than is given in the summary document attached here – the pathway by
which this European project is being implemented.

b. Include within these conservation projects the five domūs believed to be at risk and
identified in the 2014 WHC/ICOMOS expert monitoring mission.
Of the five domūs believed to be at risk: the House of the Chaste Lovers, the House of the
Silver Wedding, the Schola Armaturarum, the House of Trebius Valens, and the House of
the Ceii, only the first two are included in the Great Pompeii Project works. The design
services for these two have been awarded to the agency Invitalia SpA, as the
Commissioning Centre, for implementation of the relevant contract procedures. However
in all cases, implementation of the consequent restoration works –also to be contracted out
via the Commissioning Centre – is subordinate to obtaining the required funding either via
the 2014-2020 “Culture and Development” National Operational Plan, the ordinary
resources of the Superintendence of Pompeii, or other sources.
c.

Maintain in post the GPP operational staff structure in expectation of the possible
opening of other archaeological areas.
Law 6 August 2015, no. 125, which converted into law Legislative Decree 19 June 2015,
no. 78, provided for the special works phase of the Great Pompeii Project to be concluded
by 31 December 2015, i.e. one year in advance of the deadlines fixed by the instituting law
of 2013. However, Law no. 21 of 25 February 2016, which converted into law Legislative
Decree 30 December 2015, no. 210, has ensured that the functions of the Project Director
General, and the work of the supporting structure, will continue until 31 January 2019, The
same statutory provision also sets out that beginning from 01 January 2017, the Project
Director General and the competencies attributed to that office are to be incorporated
within the Superintendence of Pompeii, with the effect that upon cessation of the special
works phase, the Great Pompeii Project can return to normality, albeit not at the time
originally planned. Recently, notice has been received in relation to a possible further

1
2

Art. 1, paragraph 1, letter f-bis of Legislative Decree 91/2013, as converted by Law 112/2013.
The documents mentioned can be accessed via a specific section of the Transparency
(http://open.pompeiisites.org/informazioni-gpp).
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slippage (until 01 January 2018) of closure of the emergency phase. Be that as it may, the
fact remains that – during 2015 and 2016 – a number of individuals working in the Project
Directorate General have either requested early termination of their roles, have expressed
the intention of not renewing their work in Pompeii (5 individuals), have been transferred
(4 individuals) as a result of ministerial mobility procedures, or have left service because
of the age limit (2 individuals). Thus the staff is gradually reducing in numbers; we hope to
compensate by advertising new posts which, however, it will not be possible to publish
before January/February 2017.

Great Pompeii Project
Status report as at 31 October 2016
The “Great Pompeii Project for the protection and enhancement of the archaeological area of
Pompeii” ( Great Pompeii Project - GPP), dated 26 January 2012 was funded by the European
Commission3, as a Large-Scale European Project financed from the resources of the Interregional
Operational Programme “Cultural, Natural, and Tourism Attractors” ERDF 2007-2013
(Interregional Operational Plan), for an amount of 105 M€.
The project is subdivided into 5 Plans (Works, Knowledge, Safety, Capacity-building, Public Use
and Communication), within which a total of 76 works packages have been activated.
Plan
Works Plan
Knowledge Plan
Safety Plan
Capacity-building Plan
Public Use and Communication Plan
Total

Works packages
51 (41 +10 design services)
8
2
7
8
76

Table 1 –GPP breakdown

Upon closure of the Interregional Operational Plan at 31 December 2015, the situation in relation to
the physical progress of the GPP, referred to the 76 works packages of which the project consists,
was as follows:
-

42 concluded (of which 21 fall within the Works Plan, 5 of which relate to the 10 design
services awarded to Invitalia as the Commissioning Centre, and 21 fall within the other Plans);

-

23 currently under way;

-

9 starting (including the 5 remaining design services);

-

2 at the tender stage.

The closure of Phase I of the GPP, which was financed from the resources of the 2007-2013
Interregional Operational Plan, as provided for by the European Commission with EU Decision no.
3

EU Decision no. C(2012)2154 dated 29 March 2012.
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1497 dated 10 March 2016 and the framing of Phase II of the GPP within the 2014-2020 “Culture
and Development” National Operational Plan, required reorganisation of the project.
In this new organisation, as at 01 January 2016 GPP-Phase II consists of 34 works packages, of
which:
-

23 are currently under way (19 in the Works Plan, 1 in the Knowledge Plan, 2 in the Safety
Plan and 1 in the Public Use and Communication Plan);

-

9 are awaiting start (all in the Works Plan; 5 works packages relate to the design services
awarded to Invitalia);

-

2 are out to tender;

-

additionally, although 30 works packages (21 in the Works Plan, 6 in the Knowledge Plan, 1 in
the Capacity-building Plan and 2 in the Public Use and Communication Plan) were physically
concluded within 2015, they remain within the National Operating Plan in terms of funding
only, to enable expenditure of a minimal residual share of the economic frameworks4.

As at 31 October 2016, the physical progress of the GPP is described below, referred to the 34
works packages that comprise Phase II:
-

14 concluded (11 in the Works Plan, including 4 design services, 1 in the Knowledge Plan and
2 in the Safety Plan);

-

15 currently under way (14 in the Works Plan, including 1 design service, and 1 in the Public
Use and Communication Plan);

-

5 awaiting start (all in the Works Plan).

31 December 2015
1 January 2016
31 October 2016

Total works
packages
76
76 - 42= 34
34

Concluded

Under way

Awaiting start

42
//
14

23
23
15

9
9
5

Out to
tender
2
2
0

Table 2 – GPP physical progress

In terms of funding progress, at the end of 2015 the situation was as follows:
-

calls for tenders published (76 works packages) for a total of M€ 157.5 gross of reductions;

-

final tenders adjudicated (74 works packages) for a total of M€ 126.9 gross of reductions;

-

final tenders adjudicated (74 works packages) for a total of M€ 90.4 net of reductions;

-

legally binding commitments for a total of M€ 71.0 (in addition to M€ 19.4 in respect of sums
available to the administration);

-

actual expenditure amounting to M€ 40.7.

As at 31 October 2016, the totals registered (Phase I + Phase II) are:
4

These amounts are referable to balances for works completed near the end of December 2015, but for which the
deadlines imposed by the IT procedures meant that payment could not be effected within that year, and sums
referable to design incentives for which the responsible functionary of the Superintendency did not complete the
payment.
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-

calls for tenders published (76 works packages) for a total of M€ 157.5 gross of reductions;

-

final tenders adjudicated (76 works packages) for a total of M€ 157.5 gross of reductions;

-

final tenders adjudicated (76 works packages) for a total of M€ 111.9 net of reductions;

-

legally binding commitments for a total of M€ 92.0 (in addition to M€ 19.9 in respect of sums
available to the administration);

-

actual expenditure amounting to M€ 57.0 (of which 40.7 within 2015 and 16.3 from January to
October 2016).

31 December 2015
31 October 2016

M€ put out to
tender
(gross of
reductions)
157.5
157.5

M€ tenders
adjudicated
(gross of
reduction)
126.9
157.5

M€ tenders
adjudicated
(net of
reduction)
90.4
111.9

Legally
binding
commitments

Actual
expenditure

71
92

40.7
57.0

Table 3 – GPP funding progress

To provide greater detail, and maintaining the now-accepted method of setting out Plans, the
progress situation – as at 31 October 2016 – of GPP-Phase II is given below.
Knowledge Plan – Phase II
Completed.
The works denominated “Line 3- Digitisation and cataloguing of the photographic and paper
archives of the SSPES [Special Superintendency for Pompeii, Herculaneum and Stabiae]”, were
concluded during the period May-August 2016.
Works Plan – Phase II
Consisting of 30 works packages (listed below) of which:
-

11 concluded (nos. 8, 10, 11, 25, A2, N, propping, and 4 design services: 15, B, D, I);

-

14 currently under way (nos. 1, 5-9, all within a single site, 7, 12, 23-24, all within a single site,
37, 39, A1, E, Roofs, Wood and 1 design service: 27); of these, 1 package is currently
suspended (Roofs) for the reason that on 4 June 2016, the contracting firm was made the object
of mafia disqualification: action is currently in hand to award a contract for continuation of the
works to the company that came second in the adjudication procedure;

-

5 awaiting start (nos. 2-3-4-G-M); of these: for 1 (nos. G) the start of work is conditional upon
the completion of other works in GPP-Phase II (nos. 12) although foreseeably, these works will
start before the end of 2016; for 4 (nos. 2-3-4, all within a single site, and nos. M) Invitalia SpA
has been requested to check the relevant projects: taking into account the technical time
required, it is theoretically possible that these works will begin before the end of 2016/Jan-Feb
2017.
____
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Safety Plan
Completed.
The 2 works packages: “Installation of a secure network for Wi-Fi coverage serving the Pompeii
archaeological area” and “Environmental Monitoring – asbestos census, mapping, and removal”
were concluded during the period May-August 2016.
Additionally, the works to install and configure the CCTV system, funded by the National Safety
Operating Plan, were concluded on 30 June 2016.

Capacity-building Plan
Completed in 2015.
Public Use and Communication Plan
This plan incorporates the convention agreement with the in-house company ALES SpA, which
remains in place until 31 December 2016 and includes the three operational branches of the two
previous agreements (public use: opening of additional domūs; public use: site decorum and
maintenance services; and capacity building: legal and administrative support), and repeats the
organisational model (total numbers of individuals employed and their tasks) already defined in the
previous agreements.

____
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GPP – Works Plan – Denominations of the works packages
GPP 1 - Making-safe works after hydrogeological reorganisation of the state-owned land bordering the area of the excavations (III and
IX).
GPP 2+3+4 - Making-safe works, Regiones I, II and III
GPP 5+9 - Making-safe works,, Regiones IV, V, IX
GPP 6 - Making-safe works, Regio VI
GPP 7 - Making-safe works, Regio VII
GPP 8 - Making-safe works, Regio VIII
GPP 10 - Structural consolidation and restoration works to the House of Siricus
GPP 11 - Structural consolidation and restoration works to the House of the Sailor
GPP 12 - Architectural and structural restoration works House of the Dioscuri
GPP 13 - Structural consolidation and restoration works to the House of the Red Walls
GPP 14 - Structural consolidation and restoration works to the House of the Cryptoporticus
GPP 15 - Award procedure for surveys, design work, and investigations in respect of: reconfiguration of the earth banks and restoration
of the Insula of the Chaste Lovers
GPP 16 - Award procedure for surveying and design work in respect of: restoration of the decorations and the garden area of the House
of Cerere
GPP 17 - Restoration of the painted decorations and flooring of the House of Octavius Quartio
GPP 18 - Restoration of the painted decorations and flooring - Fullonica of Stephanus
GPP 23-24 - Restoration and architectural and structural consolidation works to the decorations in Regio VIII from vicolo di
Championnet to the Sarno Baths (not included)
GPP 25 - House of Julia Felix, Regio II, Insula IV – Restoration works to the wall and floor decorations
GPP 26 - Reinstatement and structural consolidation works to the House of the Small Fountain
GPP 27 - Award procedure for surveys, design work, and investigations in respect of: making-safe works in the insula occidentalis with
the urban villas: House of the Library (VI,17,41), House of the Golden Bracelet (VI,17,42), House of M Fabius Rufus (VII,16,20-22),
House of Maius Castricius (VII,16,16)
GPP 29 - Award procedure for surveys, design work, and investigations in respect of: restoration and consolidation of the Gymnasium
of the Baths of the Forum
GPP 30 – Restoration works to the decorations of the House of Venus in the Shell
GPP 31 - Restoration of the decorations, paintings, and flooring and architectural restoration of the House of Paquius Proculo and the
House of Sacerdos Amandus, street numbers 4, 5, 6, 8 – Regio I Insula 7.
GPP 32 - Restoration of the decorations, paintings, and flooring in the House of the Anchor
GPP 33 - Restoration works to the decorations of the House of the Ephebus
GPP 34 – Restoration of the plaster casts and finds of Pompeii
GPP 35 - Award procedure for surveys, design work, and investigations in respect of: consolidation and restoration works, Central
Baths
GPP 37 - Upgrading works to state-owned houses serving the Pompeii archaeological area: building at Porta Stabia and reinstatement
of external areas
GPP 39 - Upgrading works to state-owned houses serving the Pompeii archaeological area: San Paolino, Casa Tramontano, Casina
Pacifico, external areas and adjoining services
GPP A1 - Upgrading and revision works to the perimeter fencing of the Pompeii excavations
GPP A2 - Upgrading and revision works to the perimeter lighting of the Pompeii excavations
GPP B - Award procedure for surveys, design work, and investigations in respect of: restoration of the House of the Silver Wedding
GPP C - Restoration works to Regio VII - insula 15 in the Pompeii excavations
GPP D - Award procedure for surveys, design work, and investigations in respect of: project for the restoration and enhancement of the
northern sector of the fortifications of Pompeii (Tower of Mercury)
GPP E – Restoration works to the decorations of the House of the Dioscuri
GPP F - Restoration works to the decorations of the House of the Red Walls
GPP G - Restoration works to the decorations of the House of the Sailor
GPP H - Restoration works to the decorations of the House of the Cryptoporticus
GPP I - Award procedure for surveys, design work, and investigations in respect of: project for the restoration of the area of the
necropolis of Porta Ercolano in Pompeii (Villa of Diomedes)
GPP L - Restoration works to the wall and floor decorations of the House of the Pygmies
GPP M - Making-safe works to the front face of the excavations and mitigation of hydrogeological risk in Regiones I, III and IX, IV and
V of the archaeological site
GPP N - POMPEI PER TUTTI - routes for accessibility and the elimination of architectural barriers
GPP P - Award procedure for surveys, design work, and investigations in respect of: works for the relocation and technological
upgrading of the waste water storage site situated at insula 6 of Regio VII
GPP-Gates - Italia per Pompei: Reg. I, II, III – enhancement, decorum, and making safe - GATES and BARRIERS
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GPP-Propping - Italia per Pompei: Regio I, II and III elimination of the existing temporary works
– PROPPING
GPP-Roofs - Italia per Pompei: Reg I, II, III – upgrading, maintenance, and rainwater disposal – ROOFS
GPP Wood - restoration of the Moregine wooden elements
GPP NewRos- Award procedure for surveys, design work, and investigations in respect of: restoration of the House of Rosellino and
reinstatement of green areas

____
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INTRODUCTION

The archaeological areas of Pompeii, Herculaneum and Torre Annunziata were inscribed
on the World Heritage List at the session held on 6 December 1997, in consideration of the
extraordinary importance of the remains of the towns of Pompeii and Herculaneum, and
their associated villas, buried by the eruption of Vesuvius in AD 79, provide a complete
and vivid picture of society and daily life at a specific moment in the past that is without
parallel anywhere in the world..
UNESCO, in conceiving a list of outstanding properties identified as a heritage of the
whole of humanity, aimed at underlining their universal value, beyond the contingency of
space and time, as characteristic of the history and development of mankind and its
environment, so that they could be considered mankind’s common reference - a general
world heritage.
The UNESCO Plan, as set out in the relevant methodological documents, is a
complementary and additional instrument, alongside the economic and territorial planning
activities of the central and local government authorities, which it should summarise and
integrate. The objective of the management plan is to protect and valorise the
archaeological sites of Pompeii, Herculaneum and Torre Annunziata, also by promoting
the areas to which they belong and, in order to achieve this goal, it sets out strategies
capable of bringing together the diverse public and private interests of the local
communities, consistently with the existing cultural and environmental values.
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The UNESCO Plan is an attempt to merge actions and governance, searching for the most
suitable approach to bringing about an effective social dialogue, with a view to improving
access to and the fruition of the sites by both tourists and residents.
The management Plan of the Pompeii, Herculaneum and Torre Annunziata system aims to
take action, with regard to a development model centred on cultural and economic
valorisation and, therefore, based on the following inspiring criteria:


preserving the archaeological heritage from all the possible risks of physical
deterioration and external events, and restoring it, where necessary, so that it can
be made available to and accessible by the community at large;
 improving the conditions and quality of fruition of the sites, by improving
accessibility by and providing a range of services to the visitors;
 fostering the broadest possible integration between the local archaeological
resources and cultural heritage and the surrounding communities, with a view to
enhancing the general economic impact of the fruition of the sites and improving
territorial identity.
The Plan is structured around the actions needed to implement the above mentioned
principles, as follows:


Protection and Conservation. The Plan sets out the intervention priorities and the
actions that need to be implemented to safeguard and preserve the archaeological
heritage;
 Use, Valorisation. The Plan contains the interventions aimed at improving the
conditions and quality of fruition of the areas and facilitating the development of the
economic chain related to the cultural heritage and tourism;
 Mitigation of the natural disaster risks.
 Governance. The Plan defines the procedures for managing the site and fostering
social dialogue among the stakeholders of the UNESCO Plan.
 Monitoring. The Plan aims to ensure the instruments for verifying and controlling
the state of conservation of the Properties and the implementation of the planned
actions, as well as the UNESCO Plan as a whole.
By virtue of the proposal to modify the boundaries of the buffer zone as little as possible,
and recognise its importance for the social and cultural development of the territory,
introduced by Italian law 112/2013, establishing the so-called “Great Pompeii Unit”, with
the task to “enable the economic and social relaunching and environmental and
urban requalification of the municipalities concerned by the Unesco management
plan for the site «Archaeological areas of Pompeii, Herculaneum and Torre
Annunziata», and to enhance the tourism attractiveness of the entire area”, the Plan
identifies the actions for fostering and stimulating the creation of processes for integrating
the areas and players, with the ultimate purpose of generating a long-term and large-scale
cultural and socio-economic development process.
However, the enormous complexities originating from the territorial and social
characteristics require a gradual approach and strategy for changing the cultural and
tourism system in these areas.
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Therefore, the Plan has established as the priority action the creation of a suitable
environment for inter-institutional Governance.
In consideration of the extreme institutional and cultural complexity of the area, with a view
to fostering the coordination of the public policymakers involved and, where possible, the
integration of the protection and valorisation activities, the memorandum of understanding
signed on 25 November 2013 provides for a dedicated forum, the Meeting Table, where
opinions can be exchanged on a permanent basis and featuring a simple and streamlined
organisation.
In 2015, the World Heritage Committee, with its Decision 39 Com 7B.80, paragraph 4,
requested the State Party to complete the management Plan, according to the
recommendations set out in the report by the Monitoring mission in November 2014, as
follows:
1. The management plan must contain, as the basis of the management, the adequate
definition of the values of the Property, based on the project of declaration of outstanding
universal Value, but also taking into account the other values of the site.
2. Parts of chapter 2, such as section 2.2, appear to be missing.
3. The criticalities related to the three components of the Property - Pompeii, Herculaneum
and Torre Annunziata - should be more clearly defined and differentiated;
4. The criticalities, threats and opportunities for the Property should be identified in each of
the thematic chapters on the conservation, public use, natural disaster risk management,
governance and monitoring;
5. The chapter on conservation must contain an overall evaluation of the state of
conservation of the three components of the structure and an assessment of the threats
and risks for the archaeology and the buildings;
6. The chapter on natural disaster risk management focuses almost entirely on the
potential risk of a volcanic eruption. This is clearly the risk that can cause the most
damage, but the chapter should also address other risks, such as earthquakes, the effects
of bad weather conditions, local flooding, lack of maintenance, etc., some of which are
more likely than others;
7. The purpose of the monitoring activities described in chapter 9 is almost exclusively to
measure the progress of the Plan. This is important, but the monitoring should also focus
on the state of conservation of the structure and the conditions of the surrounding
structures, as well as the state of the buffer zone;
8. Except for chapter 4 (public use), and some brief references to Section 9.4, there are no
indications of the objectives and priorities regarding the future management of the
inscribed properties; section 9.4 should be developed as if it were a separate chapter, with
much more than details on the objectives and priorities, as well as the actions to be
implemented during the Plan. Overall, it must present a clearer idea of the objectives of
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the plan, in terms of what can be achieved over the five years of its duration, and the
necessary resources and commitments;
9. The specific needs of the three components of the Property - Pompeii, Herculaneum
and Torre Annunziata - must be differentiated more clearly;
10. Any significant policies extracted from other plans, such as those listed in the
introduction to chapter 2, must be included in the plan or its appendixes.
Considering that some of the requests for integration are due to the fact that we had sent
UNESCO an abstract, instead of the complete text, so that some of the considerations
were already included in the 2014 management Plan, this version of the plan, based on
the recommendations received from the Committee, meets the requests and observations
contained in the inspection mission carried out in November 2014, integrating the requests
in the structure of the previous Plan.
Recently, Art. 6 of the DM of 23 January 2016 has established the Archaeological Park of
Herculaneum, separating it from the supervision of the special Superintendency of
Pompeii. Although the area of the archaeological park and its management structure are
already clear, the latter being modelled on the other autonomous institutions previously
identified, the Director of the new Park of Herculaneum will only be appointed by the end
of December 2016.
Therefore, believing that the outlook of the plan must fully respect the new director’s vision
and approach, we have decided not to include Herculaneum in this management Plan. An
integration will then be made as soon as the designated Director, and his or her support
bodies, scientific committee and executive board, have developed their policies and
related actions.
During the Meeting Table session held in September 2016, the draft version of the
integrations was presented to and shared with the stakeholder Entities.
The integrations are mostly based on the significant progress made in 2014/2016, with
regard to the implementation of the Great Pompeii Project, which has proved an
extraordinary testing ground for the various diagnostic, consolidation, restoration,
maintenance and risk mitigation activities, which have led to the definition of actions and
protocols enabling the Superintendency to include in its programmes and budgets for the
next 5-year period the extension to the inscribed sites, and the archaeological areas of the
buffer zone, of the activities already tested at Pompeii.
Several important recent innovations have already been included in the plan. For example,
the plan submitted in 2014 featured a criticality in the management of the volcanic risk,
consisting of a lack of provisions for the cultural heritage properties in the Vesuvius
Emergency Plan. Therefore, a working group has recently been set up, under the
supervision of the Civil Protection Department of the Prime Minister’s Office, comprising
representatives of all the local Superintendencies, of the MiBACT’s Regional secretariat, of
the Naples Cultural Heritage Protection Unit of the Carabinieri, of the Region of Campania
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and of the Prefecture of Naples, for the introduction of the Cultural Heritage in the updated
version of the volcanic risk emergency plan covering the “red zone” of the Vesuvius area.
Considering that the National Vesuvius Emergency Plan has been designed as a multiplerisk plan, tackling all the risks associated with the Vesuvius, from earthquakes to
landslides, the documents produced will be of great importance for managing the risks
affecting the UNESCO sites.
Likewise, the Plan also includes the monitoring activities donated by Finmeccanica to
Pompeii, an important example of how cutting-edge technology can be adapted to meet
the monitoring needs of archaeological sites. These technologies can also be extended to
the other sites, for valuable consideration, especially those in the buffer zone.
A lot of work has also been carried out by the Meeting Table, which has surveyed the area
and produced a GIS of the heritage properties in the buffer zone, which will be used for
planning local intervention projects, as well as for risk prevention purposes and other factfinding activities.
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1. Why a new management Plan
For a site to be inscribed on the World Heritage List, having a Management Plan in place
as well as being protected by current legislation is one of the important requirements to
comply with, besides possessing innate characteristics of integrity, authenticity and
uniqueness.
In 1997, the UNESCO Committee decided to inscribe Pompeii, Herculaneum and Torre
Annunziata on the List on the basis of criteria III, IV and V, with the following motivation:
“considering that the impressive remains of the towns of Pompeii and Herculaneum
and their associated villas, buried by the eruption of the Vesuvius in AD 79, provide
a complete and vivid picture of society and daily life at a specific moment in the
past that is without parallel anywhere in the world”.
This consideration is the basis for ascribing Outstanding Universal Value to the site,
recognising it as heritage of all Mankind, to be passed on complete to future generations.
The task of the State Party is therefore to maintain the uniqueness of this site over time,
protecting it as an asset, conserving its innate characteristics, managing it correctly, and
providing for forms of public use that respect its characteristics in ways that communicate
its value and significance.
Conserving the integrity of the Vesuvian sites over time is no simple matter, considering
that already at the time of their inscription, an ICOMOS report recognised their particular
situation in relation to their state of conservation: “there are serious structural problems
at both sites (Pompeii and Herculaneum) resulting from a variety of factors, such as
inappropriate materials, rising damp and rain and wind attack, and these were
exacerbated by the 1980 earthquake”.
For all their fascination, the Vesuvian archaeological sites do give the impression of “a
paradise inhabited by devils”. Rising damp, rain, wind, earthquakes, anthropogenic
pressure and processes of urbanisation across the region pose a continuous threat to their
conservation and to their relationship with the landscape. Whilst we cannot hope to
overcome all the risks that threaten the integrity of these sites, we certainly have a duty to
identify short and long-term actions to contain them.
The tool that will enable those responsible for preserving and passing on all the values of
these sites, complete, as heritage of mankind, is a Management Plan.
The architect and conservationist Giora Solar has defined a management plan as “a plan
based on identifying cultural values which ensures they are protected by applying legal,
administrative, financial and technical methods and tools, and sets out the appropriate
strategies to be adopted and the specific action to be taken”.
This definition highlights the two basic components of a management plan: its strategic
aspects and its operational characteristics.
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All of the management activities currently carried out by the Special Superintendency for
the Archaeological Heritage of (formerly Naples and) Pompeii (hereinafter "the
Superintendency"), as part of its normal work, could in some respects already be defined
as a "management plan". In the absence of any other specific management document, the
task of protecting the sites and enhancing their appreciation falls on the Superintendency
as the responsible institution. In carrying out this role, it applies a range of legal,
administrative, financial and technical instruments already provided under Italian law, from
identifying ordinary and extraordinary sources of funding to taking specific ad-hoc action.
A fully-fledged management plan is more complex, however, particularly in terms of
involving local communities in planning and implementing action to protect, manage and
use these sites and to enhance appreciation of them.
Above all, the end goal of a full management plan must be to balance the needs of
conservation with the needs of these local communities, and to make sustainable
economic use of these sites as an asset.
In relation to the changes this will require, and to balance the needs of conservation with
local interests so that the process of change can be managed, it is fundamentally
important to involve all interested parties in managing and programming development in
the region and all of the local communities.
To foster local understanding of the universal values of these three listed areas and the
importance of conserving them, public information will be required, specifically addressed
to the communities in the area.
In the 2003 Budapest Declaration, the UNESCO World Heritage Committee invited all
States Parties to aim for an appropriate and equitable balance between conservation,
sustainability and development, and in order to attain this objective required a
Management Plan to be adopted for each site; for the first time, the Operational
Implementation Guidelines for the 2005 World Heritage Convention required that “each
nominated property should have an appropriate management plan or other documented
management system that must specify how the outstanding universal value of a property
should be preserved, preferably through participatory means” and should set out its own
aims and the elements upon which it is based.
The Management Plan for the listed site of Pompeii, Herculaneum and Torre Annunziata is
a dynamic tool that, by means of a cycle of planning, implementation, monitoring,
evaluation and feedback, ensures conservation of the asset. It is also a tool for
coordinating and interconnecting various types of plans or programmes so, although it
should not be confused with other urban and regional planning tools, socio-economic
development programmes, and above all with the legislation for protecting cultural assets
(all of which played a role in its preparation), it serves additionally as a form of integrated
programming between different objects and subjects.
Via processes of participation in the local region, it is expected that the Pompeii,
Herculaneum and Torre Annunziata Management Plan will orientate decisions about urban
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and economic planning in the local area by correctly identifying the ways for dealing with
the knowledge, conservation and enhancement of these distinctive resources, taking into
consideration the unique characteristics of the region and all the subjects and other
planning instruments that play a role within the local administrative organisms.
In addition to conserving the tangible and intangible resources of the region, the ultimate
goal of the Pompeii, Herculaneum and Torre Annunziata Management Plan is to identify
how socio-economic development and territorial change should be governed in such a way
as to balance these different interests and maintain, over time, the integrity of the values
that made it possible to obtain recognition of the sites in the first place.
The Pompeii, Herculaneum and Torre Annunziata Management Plan must therefore
reconcile the need to conserve the assets with the need for sustainably developing an
extremely complex territory where there are strong tendencies to generate conflicts.
The revisions and additions to the earlier Management Plan will include setting out
objectives and strategies that balance the social components of the region with its cultural
components at a time of particular fragility and risk, taking account of the pressures for
socio-economic change along with the need to conserve, protect, enjoy and appreciate the
heritage and the universal values that justified its listing, and so that it can be preserved for
future generations.
2. Previous studies and management systems for the UNESCO site
The UNESCO areas of Pompeii, Herculaneum and Torre Annunziata are a “serial site”
consisting of buildings and archaeological areas owned by the Italian state and managed
directly by the Ministry of Cultural Heritage and Activities, and of Tourism (MiBACT) via the
local Special Superintendency (Soprintendenza Speciale Pompei), as its peripheral body
currently in charge.
As part of its ordinary activities, the Superintendency has powers to apply all the legal,
administrative, financial and technical tools provided by Italian law to ensure conservation
of this heritage.
Thanks to the financial autonomy enjoyed by the Superintendency of Pompeii, funding
from ticket sales makes it possible, as part of normal programming, to take specific action
that supports the work of conserving and enhancing the sites as an asset.
Although Pompeii, Herculaneum and Torre Annunziata were inscribed on the World
Heritage List in 1997, they were not given a proper management plan until 2010. However,
before inscription, the need for a comprehensive tool for planning the works at Pompeii
had already been identified, and over a long period (1996-2005), with financial support
from the World Monuments Fund, the Superintendency drew up a Plan for Pompeii – a
synthesis is given below - as the basis for all subsequent action within that particular site.
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SUMMARY OF A PLAN FOR POMPEII FOR THE 1996-2005 PERIOD
A PLAN FOR POMPEII – 1996
Description:
It is a tool for the organic planning of the
interventions, aimed at ensuring the conservation of
the ancient structures and the offer to site visitors via
the identification of guidelines for the individuation of
the priorities in global and differential conservation.

Authors:
- Soprintendenza Archeologica di Pompei
- Architectural firm (Rome):
architects G. Longobardi, A. Mandara
- World Monuments Found: S Eddy
(financial support following the inscription of the
archaeological site of Pompeii in the first List of 100
Monuments to be Saved).
- M.P.Guidobaldi, F. Pesando
(analysis and filing of the archaeological buildings)
Objectives
(Ref. A Plan for Pompeii)

- design of a system for the conservation of the ancient structures and the maintenance, use and
management of Pompeii different from the previous, which, after a first extraordinary emergency phase for
recovering the resource, is capable of keeping it ongoing on an ordinary basis;
- rationalisation of the preceding historical and archaeological knowledge;
- reorganisation of the street furniture;
- planning of the location of areas for resting, services and information points within the site;
- demolition of incongruous buildings and shifting of several functions outside the walls thus freeing
the buildings and areas that could become strategic structures supporting the visit, such as restaurant,
Antiquarium, exhibition deposits;
- regulation of all issues regarding the location of the various service activities connected to the
functioning of the Superintendency, to the management of visitor flows, to the control and optimal
configuration of access points, and to the functioning of services for the public and of network
infrastructures.
- creation in Pompeii of a large museum.
Facilitate use and museumification via a museum design project to be used as educational support by the
user, necessary for a critical visit of the city, but that implies the congestion of some parts and the
desertification of others. Pompeii seen as a large urban museum;
- identification of several preferential and/or thematic itineraries for optimising management:
imagining not one but “many” Pompeii potentially usable by visitors, differing according to themes, spatial
layout or according to the season of the year, but always capable of rendering the idea that they are visiting
a large ancient city;
- setting up of two structures: on the one side the creation, by real estate unit or by space unit, of
maintenance manuals, calibrated on specific cases, that indicate conservation schedules and methods; on
the other the presence of an organising structure capable of managing the manuals i.e. the creation of a
veritable “Fabbrica di Pompei” (“Fabric of Pompeii” - in analogy with the “Fabric of St. Peter” – that was a
committee organising the construction, maintenance and administration of the Basilica);
- extension, in a second phase, of the studies conducted and of the work performed on all of the buildings in
Pompeii;
- creation of general maps based on georeferenced computer data on which to apply the plan analyses,
but that can also be used and updated by the technicians of the Superintendency as well as by the public of
scholars. (p. 21)
The vectoralisation of the RICA maps of Pompeii survey has resulted in the creation of Tables 1 and 2.
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Prospects
Creation of a sustainable Pompeii capable of regenerating its cultural resources:
the use activities, associated to the inevitable deterioration caused by time and by weather, must find a limit
in the possibilities of the city’s regenerating itself via ordinary maintenance operations.
Indicators of sustainability:
- regeneration capacity;
- operational thresholds;
- necessary investment flows.
Funds
Phase I: 1996-1998 (funds: WMF)
- CAD digitisation of RICA maps of Pompeii
(H. B. Van Der Poel, Corpus Topographicum Pompeianum, p. III, Roma 1984);
- drafting of the typological and conservative survey tables;
- identification of the guidelines for methodology.
Phase II: 1999-2000 (funds: WMF)
Start of GIS (Geographical Information System) processing.
Phase III: 1999-2000 (funds: SANP)
Mapping of the state of conservation of the structures and data entry into the GIS systems.
Phase IV: 1999-2000 (funds: SANP)
Construction of a single reference base for the various Local Information Systems, integrating the product
of the documentation and cataloguing project Neapolis [basic and cadastral mapping data, index cards,
photos and diaries of the excavations (various authors, Neapolis, p. III, Planimetrie della città antica di
Pompei, Roma 1994)] with the RICA (Regio, Insula, Civico, Ambiente) management system, thus obtaining
a new address book that gives the RICA data and the name of the cadastral unit, so as to connect the two
information systems and allow passage from one to the other, making it easier to consult a single GIS
platform.
Fact-finding survey (regarding over 600 buildings)
Tools used:
- Indexing on easily compiled modules the content of which has been transferred onto a spreadsheet.
Items have been envisaged capable of providing useful information for any subsequent processing of
different thematic maps describing the status of the site.
- Demonstrative maps:
 Table 01 – Map of the usability of the archaeological area.
Area of interest: excavations visible to all visitors.
Identification:
- areas freely accessed by the public;
- areas to be opened occasionally;
- service buildings;
- already funded restoration interventions.
 Table 02 – Map of the types of usable buildings.
Cognitive base for the formation of a plan that identifies the pattern of intended uses:
- shop;
- caupona/popina;
- domus;
- access to upper floors;
- public latrine;
- bakery;
- public building;
- stable;
- thermopolium;
- tomb;
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- contemporary installations in ancient buildings.
 Table 03 – Map of the state of conservation and of the needs for intervention on usable buildings.
Identifies the state of conservation of the buildings and the interventions they require in order to stop their
deterioration, establishing levels of priority:
- discrete state of conservation and need of maintenance work;
- poor state of conservation and need of restoration work;
- bad state of conservation and need of extensive restoration work.
Plan criteria
Conservation
Principles:
- city as the museum of itself;
- elimination of incongruous buildings;
- identification of new uses: reception, service and information;
- improvement in conservation status via flows addressed onto different visit itineraries;
- improvement in conservation status via alternance between conservation time and use time.
Use and museumification
Objectives and tools:
- reorganisation of the entrances in order to rationalise visitor flows (schools, groups, individuals);
- spaces for additional services and reception areas outside the perimeter of the excavations;
- signposting and educational panels concerning the excavations;
- search for a common language able to unify the educational and panel activities;
- leaflets;
- thematic installations.
Urban management
Objectives:
- expansion of the entrance at Piazza Anfiteatro considering its close relationship with the Sanctuary and
with the modern city;
- setting up the access in Via delle Ginestre so as to welcome only school visits, considering its close
relationship with the Auditorium in which to hold briefing sessions prior to the visit;
- setting up the access in Piazza Esedra so as to welcome visitor groups, because it allows not only for the
organisation of spaces for queuing but also for creating the temporary tourist bus waiting area;
- setting up the access in the baricentric area from Porta Stabia to favour the possibility of differentiating the
itineraries;
- shifting the offices, management and archive to State-owned buildings;
- valorising the pine tree forest for recreational and restoration purposes;
- reorganising the warehouses and therefore of the pieces contained in the Granai del Foro;
- clearing of all restoration functions from the ancient buildings and moving them to Casina dell’Aquila;
- setting up of a visitor welcome and information structure in the rooms of the Terme Centrali;
- reconversion of the Antiquarium to place for the study of findings;
- studies concerning the management and drainage of water;
- studies concerning the increase in public services;
- reorganisation of the site’s furniture: unification of the signs, waste baskets, sitting structures, gates, etc.;
- reorganisation of personnel in order to improve surveillance.
External context
Objectives:
- establish a new relationship with the planning of the contemporary city in technical/town-planning
and in economic terms.

16

However, the first phase of the “Plan for Pompeii” was not implemented and in its place a
UNESCO Management Plan, funded by the Italian State under Law 77/2006, was
drawn up in 2008-2010 by the SANP - “Archaeological Superintendency for Naples
and Pompeii” then in charge of the site. Here below is a summary of the plan.
SUMMARY OF THE PLANS AND ACTIONS FORESEEN BY THE 2010 MP
The MP 2010 was articulated into four different plans:
1. Knowledge Plan (Piano della Conoscenza)
2. Protection and Conservation Plan (Piano della Tutela e della Conservazione)
3. Valorisation Plan (Piano della Valorizzazione).
4. Communication Plan (Piano della Comunicazione)
KNOWLEDGE PLAN
Location:
objectives

differentiated

according

to

specific

General objective: setting up of a dynamic
information collection structure supporting the other
Plans

Specific objectives:
A) Creation of an Information System concerning the state of conservation of the archaeological/cultural
heritage and on the intervention initiatives.
B) Creation of an Information System concerning the cultural/tourist supply-demand and the socioeconomic dynamics of the area.
Activities envisaged:
- analysis and updating of existing tools
- activation of new tools (for measurement, analysis, information communication, etc.)
- setting up of a framework of rules.
Specific objective A): Creation of an Information System concerning the state of conservation
Location: Pompeii, Herculaneum and Oplontis area
sites + any other sites.

Specific objective: A) Information system
concerning the archaeological and cultural heritage.

Description: setting up of an integrated Information System regarding the archaeological and cultural
heritage of the set of UNESCO archaeological areas aimed at monitoring the status of the properties and at
supporting the resources’ protection and conservation activities.
Related plans: Protection and Conservation Plan.
Activities envisaged:
1) identification and analysis of tools and databases available in each one of the three sites and in the area
as a whole;
2) setting up of an implementation/updating programme for these tools and existing databases;
3) analysis of the opportunity of expanding the cognitive system to other local archaeological/cultural
resources;
4) design of a GIS-type integrated information tool;
5) identification of the potential users of the Information System and of the methods for disseminating the
information;
6) planning of the periodical updating/integration/coordination activities for the system and of the training of
the personnel charged with managing it.
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Phases: impossible to determine
Subjects involved: Soprintendenza Archeologica di Napoli e Pompei (Archaeological Superintendency of
Naples and Pompeii)
Financial resources: impossible to determine
Timing: impossible to determine
Current implementation status: awaiting activation but the preliminary analysis has begun with the
examination of the tools activated in Pompeii as a consequence of “A Plan for Pompeii” (GIS) and in
Herculaneum within the framework of the HCP (GIS and new Land Registry of Herculaneum), aimed at
monitoring the state of conservation of the properties and the implementation of the interventions.
Results: construction of a constantly updated integrated information tool to be used to support the planned
actions for protection and conservation of the properties.
Remarks: presence of fragmented databases, resulting from irregular analyses limited only to some of the
areas.
Specific objective B): Creation of an Information System concerning the cultural/tourist supply-demand
Location: Pompeii, Herculaneum and Oplontis area Specific objective: B) Information System
sites + tourist and cultural sites of the Vesuvian area concerning the cultural/tourist supply-demand and
+ local economic system.
the socio-economic dynamics of the area
Description: creation of a Osservatorio turistico-culturale del territorio costiero (Tourism/Culture
observatory of the coastal area) charged with collecting and processing the data within an Information
System aimed at monitoring the dynamics of the local tourist market, the conditions of the offer of services
and area accessibility. Probable consequences of the promotion of the local economy.
Related plans: Valorisation Plan
Activities envisaged:
1) Creation of the Tourism/Culture Observatory charged with managing the System and reconciliation
of the interests of the various stakeholders and of the public and private spheres;
2) Analysis of tourism-related data;
3) Preparation of a programme of ad hoc periodical measurements (regarding the tourism/culture
dynamics and regarding infrastructures and mobility);
4) Analysis of the documents of economic and financial planning of the provincial area (PO Campania,
POIN Attrattori culturali naturali e turismo, etc.);
5) Planning of an integrated qualitative-quantitative information System for the collection and
processing of the data;
6) Setting up of a programme for the dissemination of the data.
Subjects involved: Archaeological Superintendencies of Naples and of Pompeii, Municipal Authorities,
specific private professionals, other subjects (Chamber of Commerce, Tess, etc.)
Financial resources: impossible to determine
Timing: 6 months
Current implementation status: to be activated, but related initiatives already started:
Start of constitution of the Tourism Observatory of the Campania Region;
TESS Agency: data acquisition and analysis of phenomena related to the tourist/cultural use of the
Vesuvian coast (publication: “Costa del Vesuvio. Un distretto turistico di eccellenza”, 2004);
HCP project: study on the behaviour of visitors to the Herculaneum site.
Results: creation of a single, complete and updated information management system regarding tourism and
cultural dynamics, for supporting tourist/cultural valorisation policies.
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Remarks: scarce, fragmented and partial databases.

PROTECTION AND CONSERVATION PLAN

Location
 Pompeii area
 Herculaneum area
 Oplontis area
 Local
archaeological
sites

General objective:
 Better and more in-depth knowledge of the heritage, both for scientific and
historical purposes and for the purpose of tourist/cultural promotion (directly
connected, unlike those pertaining to the conservation and protection of the
heritage, Knowledge Plan);
 Reconstruction of the history and greater knowledge of the city structure, of the
sites, of the dwellings, of the construction techniques;
 Appropriate conservative actions via testing of techniques, materials, practices and
intervention policies;
 Creation of a transversal and integrated front in terms of systems and areas.

Specific objective
 Identification of three main priority intervention areas:
- Knowledge and research: acquiring deeper knowledge of the characteristics of the sites, of the heritage
and of the protection and conservation intervention methods;
- Protection: guaranteeing an appropriate protection and safeguarding system for the areas by means of
specific restrictions and asset protection regulations;
- Conservation: acting on the resources via interventions for the recovery, consolidation, elimination of the
risks of deterioration or decay, and systematic ordinary maintenance of the areas;
 Reconstruction of the state of conservation of the archaeological areas;
 Description of the planning and project instruments being used.
Description
- has considered the specific intervention priorities indicated in programming documents and in projects by
the Superintendency;
- has prepared a set of possible actions intended tp propose tools, procedures and rationales for coordinated
and integrated action at overall level, capable of improving the efficiency of the functions of the
Superintendency and the state of conservation of the properties of the entire archaeological system.
Activities envisaged:

Ordinary programming (AP);

Extraordinary interventions (AP).
Phases:
First phase: context analysis.
The objectives set by SANP envisage three priority intervention areas (objectives):
 Interventions for consolidation and protection addressing the growing risk of volcanic, seismic,
hydrogeological calamities, etc.;
 Interventions for the restoration and recovery of findings, works and materials;
 Interventions for the planned maintenance of the areas, capable of reducing to a minimum the effects of
progressive erosion caused by the weather and other deterioration phenomena (weeds, anthropic
pressure, etc.).
Tools
 Programmes and study and documentation tools directly connected to the conservation and protection
techniques for the residential and commercial structures;
 Activities dedicated to data collection and processing (described in the Knowledge Plan);
 Processing of a single and integrated programme of stable studies and research supporting the
conservation functions of the set of archaeological areas, including those outside the UNESCO perimeter.
In addition to improving the intervention conditions on the properties, this programme would help jumpstart
the integration of this function at system level;
 Creation of a single seat supporting the entire system, and of integrated tools and programmes that, by
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involving any external specialised partners (universities, scientific bodies and organisms, etc.), would allow
for the unitary management of the data, of the resources available and of the testing and study
programmes, allowing to create, over time, a veritable hub of excellences in archaeological restoration and
conservation;
 Involvement of external specialised bodies and subjects (universities, study centres, ICR, international
research institutes), via the direct support of a project (HCP Study Centre for Herculaneum), or the creation
of specialised intervention teams for specific emergencies or themes (as in the case of the Laboratorio di
restauro dei dipinti murali - Fresco restoration lab - in Pompeii).
Subjects involved
SANP, Centro Studi Internazionale Herculaneum, Universities, study centres, ICR, international research
centres, scientific bodies and organisms.
Financial resources
Not yet defined in this phase.
Timing
Not defined.
Current implementation status
To be established.
Results
The HCP - Herculaneum Project indicates the measures required to underline the specific objectives that
can be pursued by means of coordinated archaeological conservation study and research actions.
These objectives concern:
 The identification of typical solutions for common conservation issues (waterproofing of floors between
storeys acting as roofs, masonry restoration, barriers, protections, bird dissuaders, etc.);
 The identification of solutions to complex localised issues (roofs for large openings, windows and doors for
special rooms, etc.);
 The study of the types of deterioration, laboratory analysis and testing for the creation of effective
conservation solutions for the wall and floor decoration elements.
Remarks
None.
Protection and Conservation Plan – Knowledge and Research aspects

Location

Specific objective
Primary intervention area: knowledge and research.
Acquire deeper knowledge of the characteristics of the sites, of the heritage and of
the methods for protecting and conserving:
 Research and promote methods and tools for the coordination and integration of
research and testing activities;
 Strengthen the research and study functions regarding the activities and techniques
for conserving the archaeological areas.

 Pompeii area
 Herculaneum area
 Oplontis area
 Local
archaeological
sites
Description
As regards the knowledge and research of the most effective techniques, materials and intervention
procedures, the Pompeii as well as the Herculaneum and Oplontis areas have been subjected to frequent
and sometimes highly scientific and costly observation, study and research campaigns.
Only occasional and fragmented initiatives (specific themes and/or portions of the areas/declined at insulae
level) and the large numbers of subjects involved over time in this field, however, have hampered the
development of continuing support tools and system projects capable of creating shared, integrated and
transversal instruments aimed at providing scientific and cognitive support to the activities of the
Superintendency.
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Activities envisaged
 To define, within the framework of the activities of SANP, a programme of studies and documentation with
coordinated objectives, actions and activities regarding transversal or specific themes, possibly in concert
with research bodies;
 To also propose the creation of a single seat (study centre) for the management and organisation of these
activities, directly run by SANP, that can envisage the involvement of other subjects (universities,
specialised centres, ICR, etc.) and specialised partners, including private ones;
 To extend the activities of the rising study centre of Herculaneum (HCP) to supporting the entire
archaeological system.
Phases
The action plans must include:
- the initiatives already promoted or envisaged in the main programming documents of the Superintendency;
- a series of strategic proposals or actions, where possible translated into more detailed intervention
proposals, aimed at favouring greater integration and coordination of the conservation functions.
Tools
Not defined.
Subjects involved
SANP, possibly universities, ICR, etc.
Financial resources
The level of conservation and restoration activities ordinarily put in place by the Superintendency is
insufficient.
The scarcity of financial resources available affects efficiency and planning. This generates the need to seek
alternative and additional sources of support.
It should be possible to develop and enhance promotion and coordination actions for study, restoration and
conservation interventions capable of boosting the acquisition of additional funding, the enhancement of the
Superintendency’s intervention capacity and the realisation of medium/long-term integrated programmes for
the recovery and valorisation of the heritage (HCP and the Pompeii project financed with resources from the
bank Foundation are examples of how it is possible to create highly important projects even without turning
to public funding).
Timing
Not defined.
Current implementation status
To be established.
Results
The experience of the Centro Studi Internazionale Herculaneum, connected to the HCP conservation project,
proved to be extremely interesting and could become the pilot project for the start of the integrated and
coordinated planning of actions linked to the search for, and the field study of, materials, techniques and
processes.
Remarks
The proposal is still at an entirely hypothetical and embryonic stage, which should be overtaken first of all
with the creation of a more detailed project proposal, to be drafted in the wake of the investigations and the
verifications regarding the degree of implementation of the Herculaneum study centre and the programs of
the private partners of the HCP project.

Protection and Conservation Plan – Protection aspect

Location
 Pompeii area
 Herculaneum
area

Specific objective
Primary intervention area: protection.
Guarantee an appropriate protection and safeguarding system for the areas by
means of specific restrictions and asset protection regulations;
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 Oplontis area

Description
The Plan could:
- be limited to verifying the opportunity of amplifying, changing, integrating, upgrading the existing
restrictions, especially on the border areas (so-called ‘buffer areas’);
- analyse the organisation and the surveillance support tools ;
- verify the possibility of introducing or of enhancing - once again at system level so as to exploit the scale
economics of any investments – the electronic, remote control and video surveillance systems, in such a way
as to allow for complete surveillance both outside (already partly possible thanks to several completed and
on-going initiatives) and inside the areas, and to assign part of any human resources left idle to other
management functions (guides, maintenance, reception, etc.).
The imminent launch of several surveillance-related projects, including video and remote control systems
(Municipality of Herculaneum: video surveillance project outside the areas based on the measures of the
Security PON – National Operational Plan), for ensuring the safety of residents and visitors.
There is no need for the revision of projects or initiatives linked to the protection of findings inside the areas,
designed and implemented at whole system level for the archaeological areas, since a single technical
management and an integrated controls system are envisaged. This system would allow to monitor the
areas in an effective manner and to considerably save on surveillance and guard expenses.
Activities envisaged
To implement this initiative, the following activities are envisaged:
1. Design of a system of video cameras and other video-surveillance supports;
2. Setting up of a single office and monitoring, control and assistance service;
3. System installation.
Phases
The action plans must include:
- the initiatives already promoted or envisaged in the main programming documents of the Superintendency;
- a series of strategic proposals or actions, where possible translated into more detailed intervention
proposals, aimed at favouring greater integration and coordination of the conservation functions.
Tools
The level of restrictions and of the regulations supporting the safeguarding of the areas is rather high and
consolidated throughout all three areas.
Subjects involved
SANP
Financial resources
Not yet defined in this phase.
Timing
Not defined.
Current implementation status
To be established.
Results
Not definable.
Remarks
The introduction of a video surveillance system would have a significant impact on the organising of the
SANP workforce.
Protection and Conservation Plan – Conservation and Maintenance aspects
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Location
 Pompeii area
 Herculaneum
area
 Oplontis area

Specific objective
Primary intervention area: conservation
Act on the resources via recovery and consolidation interventions and by eliminating
the risks of deterioration or decay, and the systematic ordinary maintenance of the
areas.
 C.I Conservation (planning of interventions and improvement of efficiency)
 C.II Planned maintenance
 C.III Partnerships and search for additional funding resources

Description
The restoration, excavation and maintenance interventions envisaged by the main planning documents are
the primary targets of the Superintendency’s conservation action on the archaeological heritage of the
Pompeii, Herculaneum and Oplontis areas. The main frame of objectives that can be referred to the entire
archaeological system (including that existing outside of the UNESCO perimeter) includes actions aimed at
gathering knowledge about the sites, about the deterioration issues and about the recovery methods; about
the restoration and recovery of the compromised or deteriorated property; about the ordinary maintenance of
the areas and the consolidation of the structures; each of the three areas has its very own characteristics,
emergencies and issues addressed via specific action plans and specific intervention tools.
Activities envisaged
General
 To promote actions aimed at helping to introduce tools and rationales shared among the various territorial
offices of the SANP;
 To promote programming actions, such as the drafting of a complex plan/programme common to all three
areas (and possibly extended to all of the other archaeological areas supervised by the SANP) in which,
starting from a report illustrating the current state of conservation of the property, an intervention priority
scalewill be defined, the resources and projects under way or about to be launched will be identified, and a
plan of system interventions will ne defined, so as to improve the overall efficiency of the conservation
functions.
Specifications
Pompeii area: conservation, restoration and maintenance interventions are envisaged, deriving mainly from
the set of objectives and interventions drafted as from 1997 through the project “Un Piano per Pompei” (A
Plan for Pompeii), described in the foregoing.
Herculaneum area: the plan/programme of conservation interventions referring to the 2008-2013 period
indicates interventions of various kinds, most of which listed in the HCP conservation project, aimed at
increasing the knowledge about the property and at acting on specific aspects: excavations and valorisation
(completion interventions and excavation of structures, archaeological surveys, make-safe works);
conservation (restoration of roofs and floors, planned periodical maintenance operations) and infrastructures
(water supply and drainage systems and surveillance systems).
Oplontis area: a series of interventions is being completed on Villa B aimed at bringing the structures back to
light and to making the area safe, also with a view to making the site visitable.
Phases
The action plans must include:
- the initiatives already promoted or envisaged in the main programming documents of the Superintendency;
- a series of strategic proposals or actions, where possible translated into more detailed intervention
proposals, aimed at favouring greater integration and coordination of the conservation functions.
Tools
Planning of ordinary actions and of extraordinary projects directly supervised and/or addressed by the
Superintendency and with a corresponding detailed program of interventions, partly on-going and partly
planned that, naturally, are entirely coherent with an overall heritage conservation and protection strategy,
also based on the UNESCO Plan’s objectives.
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The Plan, that intends to take on an overarching position with respect to the existing tools and to the system
of institutional competences, is focused on several specific aspects of conservation, aligning to the specific
intervention strategies in the areas formulated by the Superintendency by placing among the specific
objectives those aspects linked to the coordination of functions and processes.
Subjects involved
This plan should be assigned entirely to the offices of the Superintendency. The latter, however, would be
called to coordinate and integrate the three areas, each one of which, at the moment, has its own practically
autonomous intervention guideline and/or conservation programme. Several initiatives launched within the
framework of special Superintendency projects could be used as pilot actions for a hypothetical unitary and
shared programme of conservation interventions, especially where tools – created within the HCP – for the
monitoring of interventions and of vast area emergencies, and system interventions for the solution of
emergencies common to all areas (water collection, roofing, etc.) are envisaged.
Financial resources
The UNESCO Plan cannot fail to identify a set of targeted actions that could help launching a debate about
how useful and effective planned maintenance would be, a debate that should be extended to the entire set
of funding rules and policies and of ministerial programmes. Acting as a tool for coordination and integration,
the UNESCO Plan lends itself to being the venue for this debate driven by the overarching (Ministry) and/or
regional bodies that could be involved, including in financial terms, in a system discourse linked to the
planned maintenance of the local cultural heritage.
The planned maintenance theme, as well as that of the launching of an overall project for the planning of
conservation and maintenance interventions, is closely linked to the context of research for alternative
sources of funds and of partnerships capable of strengthening the Superintendency’s ordinary activities and
capacity for intervention. From this point of view, the experience taken from the HCP and from other forms of
intervention on the property (participation of mainly private external subjects and foundations) and the
creation of partnerships could be put to good use by following up the interventions with a stable and
continuous plan of actions over the medium and long term. The search for alternative methods and
additional sources of intervention on the property must be one of the Administration’s main objectives,
considering the notoriously contracting availability of public resources and the need to address a very large
volume of interventions on extensive areas.
Timing
Yet to be defined
Current implementation status
To be established
Results
 The need to introduce medium/long-term intervention planning criteria and rationales;
 The implementation of targeted actions for improving the effectiveness of the interventions on buildings,
materials and on specific issues of the areas (water collection, roofing, etc.).
Remarks
None
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1. Property description
The Site "Archaeological areas of Pompeii, Herculaneum and Torre Annunziata" was listed
as a UNESCO World Heritage Site in 1997, based on three "cultural criteria" – which will
be analysed below - out of the total 6 defined by the World Heritage Committee.

Criterion iii: “Bear a unique or at least exceptional testimony to a cultural tradition
or to a civilization which is living or which has disappeared”
The archaeological sites of Pompeii, Herculaneum and Torre Annunziata represent a
valuable record of everyday life and society at a specific moment in history unlike any
other in the world. They provide a clear picture of what life was like around Vesuvius 2,000
years ago, when, as a result of the most famous and devastating of all eruptions, that
struck the area in 79 AD, several cities in the area were buried under a blanket of
pyroclastic materials.
The excavation activities undertaken in the Bourbon period and that continued over time
allowed us to recover structures, decorations, furnishings, inscriptions and graffiti, and to
draw evidence from them of what public and private life was like in the area.
Criterion iv: "Be an outstanding example of a type of building, architectural or
technological ensemble or landscape which illustrates (a) significant stage(s) in human
history".
In the archaeological areas, one can admire the Roman city of the period between the 1 st
century BC and the 1st century AD in its several facets (urban, architectural and
decorative) and its characteristic elements: luxurious villas, apartments, shops, public
places, the Forum and the streets, but also items of furniture, tools and objects of
everyday life.
The ancient city of Pompeii, which at the time was a major centre of trade based largely on
river traffic, presents a complex urban structure rich with public buildings, temples, baths,
palaces, theatres and beautiful villas.
The ancient city of Herculaneum, instead, appears as a residential centre and not mainly
commercial like Pompeii was. In fact, it was one of the most beautiful residential area of
Roman patricians, who built magnificent mansions here.
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Torre Annunziata contains the underground villas of Oplontis, an ancient residential centre
that hosted the summer homes of officials and dignitaries, a set of richly furnished and
decorated buildings. One of the richest and most opulent villas of Roman times was
brought to light in its territory; it presumably belonged to Poppaea Sabina, Nero’s second
wife. The architecture retains the fundamental traits of Roman tradition combined with
elements of Hellenistic taste, while the walls inside are a triumph of murals.
Criterion v: "Be an outstanding example of a traditional human settlement, land-use, or
sea-use which is representative of a culture (or cultures), or human interaction with the
environment especially when it has become vulnerable under the impact of irreversible
change".
The archaeological sites are located within a complex territorial context that is marked by a
mixture of residential areas, production sites and other areas of very high historical and
environmental value, where the risk of earthquakes and volcanic eruptions is high. The
exceptional housing density and the building expansion of the last forty years have
contributed to compromising the archaeological and historical qualities and to radically
upsetting the traditional landscape identity of the territory. The territorial area included in
the management plan comprises both the properties listed as World Heritage Sites,
represented by the archaeological areas of Pompeii, Herculaneum and Torre Annunziata,
and a broader territorial context in which the three archaeological sites are included and
which lies within the boundaries proposed for the buffer zone.
POMPEII
Historical and geographical context
Pompeii developed near the mouth of the Sarno river, on a small promontory that, until the
eruption of 79 AD, was separated from the sea by small lagoons and sand dunes.
The presence of a pile dwelling inhabited for several centuries during the 2nd and 1st
Millennium BC and unearthed by recent excavations at a ford of the river in Longola –
Poggiomarino, a few kilometres from Pompeii, has revealed the importance that the valley
of the Sarno river, a small district in terms of geographical extension, had even before the
foundation of Pompeii for North-South communications in Tyrrhenian Italy's historical and
geographical context. Between the end of the 9 th and the beginning of the 8th century BC,
this relevance resulted in a renewed prosperity thanks to the increasingly intense relations
established by indigenous peoples with the Etruscan areas of Capua to the North and
Pontecagnano to the South, and with the Greek colonial area (Pithecusa, Cuma)
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concentrated in the Northern part of the Gulf of Naples. At the end of the 7th century BC,
we witness a decrease in the number of settlements and their organisation according to a
proto-urban pattern. It is at this time that Nocera, located in the upper valley of the river,
and Pompeii, situated at its mouth, began to form.
The plateau on which Pompeii developed was the residue of an ancient volcanic cone
formed during the Holocene, of heights varying between 30 and 40 meters a.s.l., and very
steep in North-South direction. The significant difference in altitude was partially settled
with grading and terracing works. The stage of the first settlement of Pompeii (late 7 th
century BC) can be linked to the almost simultaneous construction of two shrines, the
Temple of Apollo in the place that would subsequently host the Forum and the Temple of
Athena and Hercules on the lava outcrop overlooking the mouth of the Sarno, as well as of
the city walls in local lava that includes an urban space occupied by villages separated by
fields, that remained unchanged in terms of size even in the Samnite and Roman phases
of the city.
Around the middle of the 5th century BC, a profound crisis due, among other things, to the
migration of populations from the innermost districts of the region, hit Pompeii (as well as
other towns of Campania). According to the account of the Greek geographer Strabo
(Strab. V .4, 8), the city was now permanently occupied by the Samnites. Other sources
testify to the involvement of Pompeii in the Samnite wars, at the end of which the city
came into the Roman sphere of influence. At the end of the war against Hannibal, at the
end of the 3rd century BC and throughout the following century, Pompeii enjoyed a period
of great prosperity. New quarters were built and the areas already occupied in previous
centuries were renovated, while important public utility buildings were built and existing
ones were embellished. Pompeii became an important seaport, trading with the entire
Mediterranean basin, as attested by the presence of several families of Pompeian origin at
Delos, the largest emporium of the time, and became a magnet for many Italians who
moved there, attracted by the advantages offered by its location. The reinvestment of
commercial profits led to the creation of large farms specialised in wine production (the
famous Holconia vitis) and of craft businesses, such as furnaces for the production of
bricks and ceramics. This situation continued until the beginning of the Social War, when
Pompeii, too, is mentioned among the cities that rose against Rome (Appian, Civil Wars, I,
50; Orosius, V, 18, 21 -22; Velleius Paterculus II, 16, 2). After the war, during which the
city was conquered by Silla, the dictator deprived it in 80 BC of the status of municipium
and established there the Colonia Veneria Pompeianorum, an event that marked a
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profound mingling of the population due to the arrival of Roman settlers, who became the
new dominant class. Roman sources mention Pompeii again on two occasions: in the
course of the battles between Pompey and Caesar, and to describe the well-known
episode of scuffles that erupted in the amphitheatre on the occasion of the gladiatorial
munus organised in 59 AD by Livineius Regulus.
On January 5, 62 AD, a terrible earthquake devastated Campania, with disastrous effects
on Pompeii and Herculaneum (Tac. Ann., XV, 22; Sen. Nat. Quaest., VI, 2).
Reconstruction moved at a fast pace and the eruption of Vesuvius in 79 AD therefore
buried a city that was fully efficient. Immediately after the eruption, Emperor Titus arranged
for the provision of first aid by sending two curatores restituendae Campaniae, but unlike
in other centres, in Pompeii it was not possible to promote the return of the population to
the city and its reconstruction.
Urban development
An important aspect of the archaeological Site is the ability, increasingly applied in recent
years as part of widespread stratigraphic research, to monitor the urban and architectural
evolution of an ancient city of medium size in a significant region of Italy. This ability ties in
with the one - already exploited since the early days of excavations - that allowed
archaeologists to unearth, along with the other complexes of the Site and the National
Museum in Naples (part of the Site “Historic Centre of Naples”), the most comprehensive
and significant collection of home decoration and furnishings of a Roman city in the early
Empire Age.
The monumental and urban development model considered most reliable for Pompeii was
the one that theorised a progressive development of the city. According to this
reconstruction, in fact, a village is presumed to have developed in the 6 th century, defined
by a set of walls, a network of inter-urban roads and squares and of extra-urban streets,
with sanctuaries within and without the walls. The urbanisation of the area between the
Altstadt and the city walls was still very modest and sparse, limited to the sections
bordering the streets, with settlements separated by wide cultivated areas. The Altstadt,
with a surface area of about 9 hectares, was centred on a sanctuary of Apollo with strong
Etruscan characterisation, which apparently had a suburban offshoot, the sanctuary of
Athena at the Foro Triangolare (Triangular Forum), whose primarily Greek architectural
features would seem to point to the fact that is was once a marketplace. Other suburban
sanctuaries are present in the harbour area, in the hamlets of Bottaro, S. Abbondio, and
Fondo Iozzino.
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The stage less documented is the one that encompasses the second half of the 5 th and 4th
centuries BC, a period marked by a major crisis that caused the demise of the Greek and
Etruscan population and the emergence of the Samnites throughout the region. The
radical nature of this change is documented by the almost total absence of new buildings
and of any maintenance on the religious buildings, and by the contraction of the votive
ditches of the shrines. The only work is the construction of the double-curtain city walls in
Sarno limestone orthostats.
The decisive phase, which gives birth to the Pompeii that was ultimately buried by
Vesuvius, began in the early years of the 3 rd century BC. The earliest evidence of public
buildings is seen during this period: the Stabian baths, the first stage of the Theatre and a
building for public meetings on the Hellenistic model of the hestiatorion. With the tracing of
the cardo (via Stabiana, via del Vesuvio), and of the decumani (via della Fortuna, via di
Nola and via dell’Abbondanza), the urban layout took on its current shape, in which the
road network appears firmly oriented in the territory, with two strongholds, Mount Vesuvius
to the North and Mount Torrenone to the East, taking on the religious value of auguracula
of the city.
During the 3rd century BC, a new city wall was built, where the coincidence between the
road layout and the arrangement of the gates and towers points to the knowledge of the
dictates of Hellenistic poliorcetics. This organisation remained in use throughout the life of
the city. Seven gates have been identified to date: Porta Marina, Porta Ercolano, Porta
Vesuvio, Porta Nola, Porta Sarno, Porta Nocera and Porta Stabia.
Stratigraphic excavations carried out on a large scale throughout the city have helped
reconstruct the housing model in use in Pompeii in the early 3 rd century BC, represented
by the model of the Atrium House (Tuscan or “testudinal”, i.e. shaped like a tortoise shell),
with a complex layout and sumptuous decorative features of direct urban derivation. At the
end of the century, the atrium-shaped domus, tablinum and hortus begin to be used.
The 2nd century BC definitely should be considered the "golden age" of Pompeii. Most of
the public buildings date back to this century: the Samnite gymnasium, the final
architectural structure of the Stabian baths, the Republican spas, the two theatres with a
large quadrangular porch, and the small urban sanctuaries used for the worship of foreign
gods. The Macellum, the Basilica with the porticus duplex linked to it and the porches with
colonnades, were built in the most prominent public area of the city, the Civil Forum,
dominated to the North by the Temple of Jupiter, later transformed into Capitolium. The
Temple of Apollo, instead, was reconstructed on the western side of the Civil Forum, and
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the Temple of Venus was built just nearby. The city fully adopted the model of organisation
of public and private spaces typical of Rome and its colonies. To this period, we also owe
the construction of the most luxurious houses in Pompeii: Casa del Fauno, Casa di Pansa,
Casa del Labirinto, Casa dei Capitelli Colorati, Casa dei Diadumeni, Casa di M. Obellius
Firmus, all characterised by their large spatial extent and sumptuous décor. Following a
trend which would be continued in the following century, luxurious domus were built on the
western and southern sections of the city wall - whose military function had now become
obsolete in Italy, which was entirely under the rule of Rome -, giving rise to buildings even
four stories high and looking onto the landscape.
With the establishment of the Sillan Colonia Cornelia Veneria Pompeianorum in 80 BC,
several public building sites were opened (Amphitheatre, Forum baths), including in the
areas of the Civil and Triangular Forums, which multiplied the city's public spaces. In the
countryside, opulent otium villas were built or renovated (Villa dei Misteri, Villa di Diomede,
Villa di Cicerone, Villa di Fannius Synistor) and even more numerous villas for agricultural
production, while in the city most of the domus located along the decumanus maximus
were rebuilt. The Amphitheatre, built around 70 BC by order of the duumviri Q. Valgus and
M. Porcius, is among the oldest and best preserved amphitheatres of the Roman world,
and could accommodate over 20,000 spectators. The cavea is divided into three sectors:
the ima cavea (first row) for prominent citizens, and the media and the summa caveae
higher up, for others. It also featured a canopy to protect spectators. The building is also
known for the brawl between the Pompeians and Nocerians of 59 AD, which is also
celebrated in the famous fresco from the house of I,3,23, or of Actius Anicetus, and
preserved in the National Archaeological Museum of Naples, following which the Roman
Senate decided to close the building for ten years and condemned its promoter, Livineius
Regulus, to exile. After the earthquake of 62 AD, the building suffered considerable
damage and the ten-year ban was lifted: the entire structure was completely renovated, as
evidenced by two inscriptions found in the entrance passage, under duumviri C. Cuspius
Pansa (father and son).
With the onset of the Empire, we witness the monumentalisation of the Forum up to the
Quadrivio della Fortuna. A grand celebratory path of the ruling dynasty is built in this
space. Along the eastern side are three buildings reserved to the Imperial cult (the building
of Eumachia, the Temple of the Genius of Augustus and the so-called building of the
Public Lari), the Macellum with the shrine of the Ministers Augustales Mercurii et Maiae
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and the Temple of Fortuna Augusta. The Temple of Venus takes on the function of
celebratory place of the origins of the gens Iulia.
The Palaestra Grande was built on the opposite end of the city, a gym dedicated to the
physical and cultural education of youth that replaced the ancient Palaestra Sannitica
behind the Teatro Grande, which was also renovated. The new housing model is that of
the Atrium House, of which one of the best examples is Casa di M. Obellius Firmus.
The earthquake of 62 AD caused several changes in the urban layout and especially in the
housing model. This period abounds with houses that have large gardens and spaces
designed to accommodate guests, in particular, in the South-East quadrant of the city, an
example of which is the small urban villa of Octavius Quartio, but the quality of the
decorations and architecture is impoverished.
The eruption of 79 AD buried the entire city with its houses and shops, temples and
theatres, returning to posterity the vivid image of an ancient city and of the tragedy that
resulted in its ruin.
History of the excavations
About 44 hectares of the ancient city of Pompeii have been restored, roughly to two-thirds
of its original extent. The first findings in the archaeological area date back to 1592. During
the construction of the Canale del Conte di Sarno (“Conte di Sarno” canal) designed by
Domenico Fontana, at the time of the excavation of the cave that runs just below the level
of the ancient city, certain inscriptions and parts of structures were unearthed that,
however, were attributed to the site of Stabiae. The actual archaeological excavations
officially began in 1748, ten years after the beginning of the surveys in the underground of
Herculaneum, by order of Charles III of Bourbon and which were meant to bestow even
greater honour to the dynasty and add ancient objects to the royal collections. However,
the lack of findings worthy of note soon led to the sites being closed, and they were
abandoned and resumed only in 1763, following the discovery of an inscription containing
the city’s full name. It was only with the discovery of the Foro Triangolare and of the
surrounding buildings that greater importance was attributed to the findings that emerged
from the full excavations and that were left exposed, abandoning the previous practice of
re-burying the buildings explored. A new thrust came under French rule (1799-1815), with
the direct involvement of Caroline Bonaparte. The search applied scientific criteria and
methods with the aim of reconstructing the city’s topography and the functionality of its
spaces. The city walls around the perimeter of the settlement were surveyed and the
foundation for the protection of the urban area was laid thanks to the acquisition of private
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land by the Royal Treasury. At the same time, more watchers were hired, visits were
monitored and isolated excavations were avoided, focusing on specific areas.
Unfortunately, the expropriation process was completed only in 1870, because of the
paucity of financial resources allocated for this purpose by the Bourbon Government. In
1858, to facilitate scientific research and the management of an area so vast, Giuseppe
Fiorelli, at the time Director of the excavations, divided the city into 9 regions (districts)
comprising insulae (blocks) of varying number, inside of which houses and workshops
were opened that were marked with a number, precisely to avoid confusion with the
conventional names attributed during excavation. Fiorelli is responsible for reorganising all
the documents and layouts gathered until then, the publication of the excavation journals
of the Bourbon age in the three volumes of "Pompeianarum Antiquitatum Historia", as well
as for applying the plaster method to retrieve the footprints left on volcanic soil by
perishable materials. Another work completed under the supervision of Giuseppe Fiorelli
between 1870 and 1885 by Tascone was the General Map of Pompeii, which was often
updated and revised to include new editions. This was followed by the staggering scale
model (1:100) now preserved in the National Archaeological Museum of Naples, which
represents an invaluable testimony to the condition of the excavations in the last century.
A special moment in the city’s history is represented by the repeated Allied bombings of
September 1943, which struck several buildings, some of which were completely
destroyed. During the 20th century, under Vittorio Spinazzola first and then Amedeo Maiuri,
most of the excavations in the city and suburbs were completed and excavations began in
via dell'Abbondanza. The serious and growing problems in the routine maintenance and
conservative restoration of the buildings and ornamental structures led to setbacks in the
excavation after the great efforts perfused by Maiuri. Starting in the 1960s, under de
Franciscis, the excavation activities were confined to targeted works, with a particular
focus on preserving the contexts. After the earthquake of 1980, which was followed by the
campaign to estimate damages by the Extraordinary Commissioner Zamberletti,
explorations were further slowed down, with a few scheduled excavation (and restoration)
works aimed at attracting incoming tourism in the new areas. Currently excavations to
unearth new structures are prohibited, and only stratigraphic research and interdisciplinary
studies concerning the city’s earliest phase are allowed, regulated by a strict protocol
established by the Superintendency.
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HERCULANEUM

Historical and geographical context
The ancient city of Herculaneum is described in sources from the 1st century BC.
According to Sisenna, the city was an oppidum with walls built on a volcanic plateau in an
elevated position overlooking the sea and at the foot of Mount Vesuvius, confined on the
eastern and western sides by two streams, two river creeks that served as natural and
safe harbours.
Historical sources are at odds as to the origins of Herculaneum: Dionysius of
Halicarnassus (I, 35) attributes its foundation to Hercules on his journey back from Iberia,
therefore suggesting the city’s Greek origin and connecting it to the myth of the demigod
bearer of culture and civilisation by having founded the city. Strabo (V, 4, 8) suggests that
Herculaneum and Pompeii were originally inhabited by the Opici-Osci, then by the
Etruscans and the Pelasgians, and finally by the Samnites, bearing witness to the
progressive complexity of both settlements.
Like Pompeii, Stabiae and Sorrento had to be part of the so-called Lega Nucerina, with
which it shared a similar fate, falling under Rome’s sphere of influence at the end of the 4 th
century BC. Associated with the other Italic cities during the social war, it was conquered
by Titus Didius, a legate of Sulla, and became a municipium after 89 BC, benefiting of the
provisions introduced by the Lex Plautia Papiria. Life in the city continued without
noteworthy events until its destruction. The amenity of the attractions and the landscape’s
beauty made it a favourite location of the Roman leaders, who had built numerous villas
along the coast, the most famous of which is Villa dei Papiri located near the city centre.
The city came to a sudden end in 79 AD due to the eruption of Mount Vesuvius. After the
descent of several surges with temperatures of 400°C and at a speed of about 80 km/h,
the city was buried with 10 billion tonnes of magma and hundreds of millions of tonnes of
water vapour and gases arising at a speed of 300 m/s. This disaster caused a blanket of
volcanic deposits between 16 and 30 metres high that covered the city, and the area of
Villa dei Papiri was also covered by the lava that erupted in 1631. The eruption of 79 AD
handed down a city that crystallised in its later stages of life, in which the decorated
building structures, furnishings and, in particular, organic materials such as food and wood
remarkably have been preserved.
Knowledge of the urban layout of Herculaneum is determined by applying burial methods.
The ancient city, in fact, is covered by the impressive tufa bank that consolidated after the
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eruption and on which the modern city of Resina was built, which only in 1969 regained
the name Herculaneum. Of its surface, estimated around 20 hectares, only 4.5 hectares
have been unearthed, consisting exclusively of private homes. The forum and public
buildings have not been explored.
Although limited surveys have been carried out, which have led to assume the existence of
an urban layout similar to an "ippodameo" and dating back to the 4 th century BC, the
insignificance of the portion surveyed and the almost total lack of stratigraphic excavations
make a reliable reconstruction of the oldest urban affairs in Herculaneum, impossible.
More than half of the city, including the area of the Forum with all the civil and religious
buildings annexed to it, is still buried under the modern city. At present, private dwellings of
different types are visible, ranging from the home with traditional layout to multi-family
tenements, to large residences with entire neighbourhoods arranged on terraces and
within which the architectural solutions typical of villas were adopted.
We know for a fact that during the 1st century BC, Herculaneum was a small oppidum
surrounded by walls. Like almost all cities of ancient Italy, it underwent profound
renovation in the Augustan age thanks to the local oligarchy’s acts of euergetism. In fact,
several public buildings were built or radically renovated, among which are the Macellum,
the theatre, the basilica, the walls and gates, a public scale, a schola and a chalcidicum,
the seat of the Augustales, the aqueduct with the network of public fountains and lifting
pillars, perhaps the first layout of the Temples of the Area Sacra Suburbana (Suburban
Sacred Area), the Terme Centrali and the Palaestra. Alongside these public works, we
ought to point out that several private buildings also were renovated. After the earthquake
of 62 AD that made many buildings unstable, further damage was caused by the
continuous tremors that preceded the eruption of 79 AD. Emperor Vespasian financed the
reconstruction of the Augusteum and of the Temple dedicated to Magna Mater (not yet
identified), and many other restorations have been archaeologically and epigraphically
documented.
In spite of the limitations imposed by the small size of the portion surveyed, we can affirm
that the urban layout was organised on three decumani running parallel to the coastline
and that were intersected by five streets (cardines) and surrounded by defence walls, a
small stretch of which are attributable to a more ancient fortification of the 2 nd century BC.
All the cardines led to the sea through permanently shut gates that opened into the walls.
The decumanus maximus was intended for pedestrians. Of the road network, three streets
and two decumani are currently visible, while the others have been explored through
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tunnels. Similarly, the location of the graves is deduced from the floor plans. Only the city’s
suburban portion is sufficiently well known (the so-called Terrazza Meridionale, with the
baths and the sacred area dedicated to Venus), which makes up the southern front of the
urban settlement overlooking the beach. With the impressive vaulted substructures, the
terraces above and the large private residences, sometimes divided into multiple levels, it
provides an illustration of ancient Herculaneum, built on a series of terraces overlooking
the coastline. The excavations carried out between 1996 and 1998 in the area of the socalled Scavi Nuovi located North of the archaeological site have unearthed a new city
block that validates this reconstruction. The opulent Villa dei Papiri, of which only a fraction
has been brought to light, develops North of this block, in a dimension that is now
decidedly suburban. The villa was built in terraces that spread over a hill Northwest of
Herculaneum in parallel to the coastline and spanned a stretch over 250 metres long. Four
main units have been identified: a central unit made up of an atrium, a tablinum and a
square peristyle; a series of rooms in the eastern wing; a large rectangular peristyle and a
few structures West of the rectangular peristyle in the direction of a terrace that ended in a
circular belvedere. The residential complex has brought to light approximately 90
sculptures and over 1800 Papyrus rolls, mostly Greek texts of Epicurean philosophy by
Philodemus of Gadara, a philosopher of the 1st century BC, along with some in Latin,
including an anonymous De bello Actiaco about the war waged against Octavian by Mark
Antony and Cleopatra.
History of the excavations
The first findings related to the city were unearthed between 1709 and 1711, when
Emanuel-Maurice de Lorraine, Prince of Elboeuf and Commander of the Austrian army
that settled in Naples and who had purchased agricultural land in the village of Resìna,
having acquired some statues, carried out excavations he personally funded and explored
the area of the theatre through tunnels. The official excavations began during the Bourbon
period, in 1738, and were funded by the Royal Treasury with the aim of collecting
materials for the glory of the Kingdom and for the decoration of the Royal Palace of Portici
being built. The excavations continued, applying the method of digging underground
tunnels and shafts until 1828, when "open sky" excavations were authorised, and which
continued until 1875. The excavation of Herculaneum has taken on much importance in
the history of culture, because it marked the beginning of a new season of excavations
different from those carried out hitherto in Rome or in other sites, with plans for a complex
organisation dedicated permanently to the excavation, study and publication (Accademia
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Ercolanese), conservation and museum-rendering on site of the finds (Herculanense
Museum) and their promotion through international visits by "meddlers" and the creation of
modern furnishings inspired by antiquity. The emerging neoclassical style drew much
inspiration from images of Herculaneum and Pompe\1i, while the legislation dedicated to
the creation of a system of research and archaeological protection had great influence on
laws passed in other countries, starting with the excavations in the Spanish colonies of
America.
After a long interruption, the works were resumed in 1927 by Amedeo Maiuri, who oversaw
them until 1958, but already in 1942, almost the entire area that constitutes the current
Archaeological Park had been excavated and restored. Between 1960 and 1969, other
excavation works were carried out in the northern sector of the Insula VI and along the
decumanus maximus, while over the past 20 years, the ancient shoreline that coincides
with the southernmost range of the archaeological site has been explored. In the years
1996-1998, open excavations were carried out in the area conventionally named "Scavi
Nuovi".
Even the excavations of Herculaneum are divided into insulae, a total of 9 numbered
counterclockwise, in addition to the suburban area of the Terrazza Meridionale
(cartography and images).

TORRE ANNUNZIATA
Historical and geographical context
The name Oplontis appears only in the Tabula Peutingeriana, a medieval map taken from
a Roman road map, where it is placed between Pompeii and Herculaneum near modernday Torre Annunziata. Oplontis is believed to have been a small semi-urban cluster that
was administratively dependent on Pompeii and whose structure unfortunately can be
reconstructed only hypothetically because of intense modern urbanisation, which is an
insurmountable obstacle to any research. The main findings that fall in the cultural heritage
asset are villa A, the so-called Villa di Poppea, and villa B (a horreum belonging probably
to a Lucius Crassius Tertius). Other villas have been identified along the coast (Complesso
delle Suore di Cristo Re, Punta Oncino), near which thermal environments have been
surveyed that are believed to have belonged to Marcus Crassius Frugi.
History of the excavations
The first remnants of the villa were discovered in 1748, when a farmer who was farming in
the village at that time called "Mascatelle" di Torre Annunziata found fragments of frescoes
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and marble. To be precise, these were not the first findings, because during the works for
the construction of Canale Conte di Sarno (1594-1600), which in East-West direction
crosses the southern portion of the villa, "marble with inscriptions in Latin" had been found.
The findings in the early 18th century were followed in 1839 by the excavations carried out
under Bourbon official Michele Rusca, which led to the discovery of the peristyle of the
servile district and of other areas explored through tunnels. Although the excavations were
suspended in 1840 due to a lack of funds and the ancient remains backfilled, fortunately,
thanks to the foresight of the Superintendent of the time, Francesco Maria Avellino, the
area of the villa was acquired by the State, to reserve it for future explorations, saving it
from urban expansion. The extensive excavations which therefore were made possible
about a century later between 1964 and 1984 by order of Alfonso de Franciscis have
unearthed a large part of the old building, whose preservation was guaranteed by the
contextual restoration work and coverage. The building is located within the modern urban
centre adjacent to a major complex of the Bourbon age used to manufacture weapons.
The disposal of this industrial activity and its public property offered an extraordinary
opportunity both to extend the excavation of the main district and to build an Antiquarium
of the site as part of an advisable and in any case necessary urban redevelopment project.
The villa has been explored in recent times, between 1972 and 1985, following the
discovery of structures during works to expand a school building. There are additional
remains between the two units that document the existence of other complexes.
Architectural context
Located on a high promontory on the coast, as recent excavations have shown, villa A is
divided into two sectors. The original unit is ordered around the Tuscan atrium and dates
back to the 1st century BC. It features a magnificent pictorial decoration in II style, replaced
in some environments by a decoration in III style of the Augustan age. Under Claudius
Nero, the villa was expanded eastward, adding a neighbourhood organised around the
large pool and decorated in so-called IV style. The villa therefore represents a rare and
qualitatively outstanding specimen of decorative patterns and paintings supplemented also
by marble furnishings and sculptures. The villa is believed to have belonged to Poppea
Sabina, wife of the Emperor Nero, based on the presence of graffiti bearing the names of
members of the Court of Nero and of freedmen of the Emperor.
The so-called villa B, which is believed to have belonged to L. Crassius Tertius based on a
ring-seal found in the excavation site, dates back to the 2 nd century BC, but shows clear
signs of restorations in the 1st century AD.
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The excavation brought to light the building and part of another complex located to the
North and separated by a road on which there were shops with apartments on the upper
floor. The central unit of the building, inaccurately defined as a villa, consists of a large
area with packed dirt floor and is bordered by an impressive colonnade with a double row
of columns surrounded by rustic environments and linked to a first floor used for habitation,
with decorative elements of IV style. More than 400 amphorae, weights in stones and
modii for measuring of goods were found. The building, which experienced its social peak
at the time of the eruption in 79 AD, was evidently a warehouse (horreum) used for the
trade in wine and agricultural products.
In addition to other furnishings, the complex has returned a group of objects known as "Ori
di Oplontis." In fact, in 1984, a wooden crate was found that contained 170 coins, some
jewellery in gold and silver, a series of unguentarium (glass bottles used for oil), bones and
glass dishes for cosmetics. In another environment, gold jewellery consisting of various
types of earrings, necklaces, bracelets and rings decorated with gems and precious stones
were found on the dead bodies of victims of the eruption.
2.

Vesuvian territory and new boundaries proposed for the buffer zone

…mias poleos opsin parechontai (“…offer on a whole the aspect of a single city”)
Strabone, Geografia, Libro V

Referring to the recommendations made by the joint ICOMOS/UNESCO mission in the
wake od the collapse of the Schola Armaturarum at Pompeii in November 2010, the World
Heritage Committee asked for the buffer zone to be extended, not only to better safeguard
and protect the archaeological areas, but more importantly, to ensure the conservation of
the visual relationship between the ancient cities and Vesuvius, since it is this landscape
that gives the whole Vesuvian region its identity. Therefore the first step for establishing
the limits of the new buffer zone was to analyse the geographical, socioeconomic, and
cultural characteristics of this region, and the planning tools currently available for
governing its development.
Ever since antiquity, the felicitous geographical position of the Vesuvian territory has made
it so attractive for human settlement that during the Roman period the geographer Strabo,
describing the Gulf of Naples, wrote “bounded by two headlands that look towards the
south, Cape Miseno and the Cape of Athena, the gulf known as the Krater comes to
an end here and is made all the more beautiful by the cities that lie along its
sweeping curve, and in the spaces between them by residences and plantations set
one next to the other, all giving the appearance of a single continuous city”.
The beauty of this setting, as Strabo observed it, demonstrated how fertile and wealthy it
was in ancient times. Even today it is still beautiful even though the inability to control how
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it is used, together with demographic pressure, have been having deleterious effects that
now put the cultural and landscape heritage at risk.
With one of the highest population densities in Europe, this territory has now become a
dense admixture of residential and industrial areas interspersed with areas of high historic
and environmental value, which can be seen both as points of strength and points of
weakness within the overall territorial system. The strongest, most significant way in which
we perceive the Vesuvian landscape is the visual relationship between the sea, the coast,
and the great volcano itself, but over the past forty years this has become seriously
compromised by the uncontrolled expansion of construction (including widespread illegal
building) which affects not only the coastal strip but the very slopes of Vesuvius itself.
The ancient Vesuvian cities are a scientific-cultural reference point and a tourist
destination today not only because of the importance they had in the Roman world but
above all because of the events that caused their destruction. This established their
relationship with the landscape as we now think of it: ever since 79 AD we have seen the
eruption of Vesuvious and the destruction of these cities as a single phenomenon of cause
and effect. That is what gives the excavations their personality as we understand it, and it
would be unthinkable to preserve them without also conserving their immediate
surrounding environment and the wider landscape.
For that reason the new perimeter of the buffer zone is intended to strengthen the
uniqueness of the UNESCO site by protecting and enhancing appreciation of all the
elements of which the region originally consisted when it was an ancient territorial system.
This is a very particular situation that can only be found here. This territory once nurtured
an everyday life that emerges not only out of the excavated squares, streets, and houses
of the cities, but also from the farms that have been excavated in the countryside where,
as at the villa rustica of Boscoreale, it has even been possible to reconstruct rows of
grapevines, or from the maritime villas of Stabiae, built on the ruins of a pre-Roman city
destroyed by Sulla. Despite all the changes brought about by the passage of time and the
sedimentation of disparate elements in the landscape, the works of our ancestors still look
out over the same panoramic view of the Gulf, and their beauty still moves us.
Analysis of the Campania Region Territorial Plan made it possible to identify, as part of
the system of territorial development axed on the coastal Bourbons road, a “Golden Mile”
from Torre Annunziata to Stabiae in which the Vesuvian municipalities can be seen as the
element around which to further develop a proposal for the perimeter enclosure of the
buffer zone. This is also in view of the fact that the area is already protected by the
Landscape Plan of the Vesuvian Municipalities, drawn up in 1998 by the Ministry of
Cultural Heritage and Activities under Law 431/85.
The “National Park of Vesuvius and the Golden Mile from Torre Annunziata to
Stabiae” was recognised as early as 1997 as a Reserve of the “MAB-UNESCO”
40

Biosphere, and plays a crucially important part in identifying the new perimeter of the
buffer zone, since it opens up the possibility of interconnecting the UNESCO site with
Vesuvius.
Thus reconfigured, the buffer zone will include a large area whose great value has been
acknowledged in many different ways by a range of different institutions. It will link the
archaeological areas of Pompeii, Herculaneum, and Torre Annunziata with the other
archaeological, cultural, environmental and landscape evidence in the district, constituting
a regional system that will ensure the heritage values of the UNESCO site are protected.
Joint action will then be possible to favour sustainable tourism and forms of economic
development that focus on the values of this heritage.
Within the buffer zone, protective action will be implemented in accordance with the
already existing regulations provided by the regional plans: the Landscape Plan of the
Vesuvian Municipalities and the Territorial Plan of the Sorrento Peninsula. The
zoning provisions in these plans is regulated in accordance with the implementation
regulations of the Campania Landscape Plan.

Fig. 1 Buffer zone perimeter proposed with Zoning Landscape Plan
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3. Protection of the inscribed property and of the buffer zone
Guidelines for the protection of the archaeological heritage

The archaeological areas of Pompeii, Herculaneum and Torre Annunziata are the
property of the State and as such are subject to the rules of protection set out in
Legislative Decree No. 42/2004 (Cultural Heritage Assets and Landscape Code). The
State owes the acquired property of the areas of Pompeii, Herculaneum and Stabia to the
fact that they formerly belonged to the French or Bourbon Royal Treasury. With the
unification of Italy, the areas of Herculaneum, Pompeii and Villa A in Torre Annunziata
continued to be State-owned.
The protective measures of the Vesuvian sites for private and public areas not owned by
the State intensified during the first three decades of the 20 th century. Starting from 1924,
Amedeo Maiuri decided to impose constraints on areas of the city of Resina that were still
free and that fall within the confines of the city of Herculaneum. The State relied on
extraordinary funds to acquire an area of seven hectares coinciding with the area
southeast of the city.
In 1929, with Ministerial Decree dated June 10, the State established the buffer zone for
the State-owned area of Pompeii based on article 14 of Law no. 364 dated June 20, 1909.
The Decree, which is still in force, provides that all routine and special maintenance work
that falls within the outlined perimeter should be subject to approval by the Ministry of
Education (now the Ministry of Cultural Heritage and Activities, and of Tourism), in
compliance with the provisions of law that call for a safeguard area to prevent that the
integrity of immovable property subject to the law be jeopardised, that its prospect or light
suffer damage, or that the environmental conditions and decor be altered.
The protective measures continued in time, pursuant to Law no. 1089 dated June 1, 1939,
Leg. Decree no. 490 dated October 29, 1999 and Leg. Decree no. 42 dated January 22,
2004.
The measures especially concerned Pompeii, where the perimeter of the necropolis
outside the southern portion of the city walls near Porta Stabia was declared a site of
archaeological interest, and the buffer zone for the areas adjacent to the property was
expanded in the hamlet of Villa dei Misteri, near the so-called Villa Imperialis, in front of
modern-day Piazza Esedra and in the perimeter of the necropolis of Porta Stabia.
Several restrictions were imposed on the area North of the city, the so-called Civita
Giuliana, modern place name that preserved the memory of the city buried and of
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unidentified praedia owned by the Giulii. Other sites in the same area were declared to be
of archaeological interest, namely a funerary monument, a cemetery and the rustic villas,
which are a testimony to the settlement’s continuity even after the Plinian eruption.
Other rustic villas, burial grounds, avenues and a sacred building fell under the State’s
tutelage in Via Moregine, via Plinio, via Lepanto - traversa Campo Sportivo; via Casone,
via Minutella, fondo Pacifico and fondo Iozzino.
In Torre Annunziata, by Decree dated March 10, 1978, the State declared "the
particularly important interest", within the meaning of articles 1 and 3 of Law no. 1089
dated June 1, 1939, of the land surrounding the perimeter of the two villas, and the area of
Villa B was included among the State’s properties.
As for the theatre of Herculaneum, in 2002 the State renewed the restriction for the
protection of the theatre, establishing an area that includes exactly the surface of the
scenic building, part of an ancient street located on the extension of the decumanus
maximus, and part of the Bourbon tunnel that connected two ancient wells, which allowed
the knowledge of the city.
In addition to the specific measures of archaeological protection, the territories belonging
to the municipalities of Pompeii, Herculaneum and Torre Annunziata were also
subjected to the national legislation of landscape protection established by the Cultural
Heritage Asset and Landscape Code (Leg. Decree No. 42/2004). More specifically, for the
archaeological sites of Pompeii, Herculaneum and Stabia, the plan in force is the
"Territorial Landscape Plan of the Vesuvian Municipalities", approved by Ministerial
Decree of July 4, 2002, which under Title I, art. 4, paragraph 1 indicates that the standards
of protection be applied to the areas identified and with the perimeter stated in Title II of
the same law.
The plan, pursuant to art. 23 of Royal Decree No. 1357/40, is immediately binding and
prevalent in respect of municipal and provincial urban planning tools and of the Territorial
Coordination Plan, pursuant to art. 5 of Law No. 1150 dated August 17, 1942, and the
regional sector plans. For all projects concerning things and properties included in the
territories governed by the territorial landscape plan, authorisation must be requested in
advance to the competent Superintendency.
The powers of guardianship for areas falling within the UNESCO Site are exercised by the
Soprintendenza Speciale Pompei (Special Superintendency for Pompeii) in relation both
to the State-owned and privately-owned areas, and by the Soprintendenza

ai Beni

Archeologici, Architettonici e ai Beni Paesaggistici della Città Metropolitana di
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Napoli (Superintendency of the Archaeological, Architectural and Landscape Heritage of
the Metropolitan City of Naples) for the external territory. Coordination tasks are entrusted
to the Segretariato Regionale per i Beni e le Attività Culturali della Campania
(Regional Secretariat for Cultural Heritage and Activities of Campania), peripheral agency
of the MIBACT, which replaced the former Regional Directorate.

Landscape conservation and protection rules applicable in the buffer zone
The buffer zone is a territorial system which, in our case, identifies and demarcates an
area that has shared the destiny of burial and rediscovery with the UNESCO sites, that to
this day continues to share the geomorphological characteristics, plant and wildlife, and
cultural heritage in all aspects that bear witness to the action of man on the territory and,
above all, the landscape shaped by such action.
The term "landscape" has several meanings, but fundamentally, it is the product of the
interaction of natural and anthropogenic factors that combine to shape the territory, as an
archive of the traces of the history of mankind and nature, a common and symbolic good
and collective cultural reference.
The European Landscape Convention (Council of Europe, 2000) defines it as something
that "designates a certain part of the territory, as perceived by people, whose character is
derived from the action of natural and human factors and their interrelationships". This
entails that not only the landscape deemed "exceptional" be subject to protection, but
above all, the one seen as relevant to each community, through its collective memory and
the awareness of its past.
The value of the landscape is confirmed by the current Italian legislation in the Cultural
Heritage Asset and Landscape Code, which under art. 131 reads as follows: "For the
purposes of this code, landscape means a homogeneous part of territory whose
characters are derived from nature, from human history or from their mutual
interrelationships. The protection and enhancement of the landscape safeguard the values
that it expresses as perceivable manifestations of its identity".
Protection within the buffer zone will be ensured by enforcing the existing rules under the
current territorial programming tools, such as:
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the Landscape Plan of Vesuvian Municipalities (for the most part of the
territory of the inscribed property)



the Territorial Urban Plan of the Penisola Sorrentina (for the buffer zone
of the Stabian territory)

Landscape Plan of Vesuvian Municipalities
The Territorial Landscape Plan of Vesuvian Municipalities (PTP) issued by MIBACT in
1998, pursuant to Law No. 431 dated August 8, 1985, is immediately binding and
prevalent in respect of municipal, provincial and regional urban planning tools, which must
be adapted to the rules of the Landscape Plan.
The plan was approved with Ministerial Decree of 04.07.2002 by the Minister for Cultural
Heritage Assets and Activities. The plan contains the rules and guidelines for the territories
of the Vesuvian Municipalities - San Giorgio a Cremano, Portici, Ercolano, Torre del
Greco, Torre Annunziata, Pompeii, Boscoreale, Boscotrecase, Trecase, Terzigno, San
Giuseppe Vesuviano, Ottaviano, Somma Vesuviana, Sant'Anastasia, Cercola, Massa di
Somma, Pollena Trocchia, San Sebastiano al Vesuvio, Nola-Castel Cicala - that are
subject to the provisions of art. 1 quinquies of Law No. 431 dated August 8, 1985.
The field of application covers the whole territory of the municipalities listed above, as
identified by Ministerial Decree dated March 28, 1985, and which concerns the areas and
assets identified pursuant to art. 2 of Ministerial Decree dated September 21, 1984.
The plan consists of the plan report, the implementing rules and the zoning tables.
The report describes the reference laws, the set of methods applied, the objectives of the
plan, the scope of planning, the analysis of the territory, the categories of assets, the fields
of application and the degrees of protection.
The regulated areas are divided into zones, according to their perimeter and specific
regulations. The distinction is inferred from the differentiated value of the constituent
elements. These values correspond to different degrees of landscape protection.
The categories of assets to be protected are those identified in art. 1 of Law No. 1497
dated June 29, 1939 and in art. 1 of Law No. 431 dated August 8, 1985.
The areas identified and their perimeters can be broken down as follows:
- P.I.:

Integral Protection.

- P.I.R.:

Integral Protection with Environmental and Landscape Restoration.

- R.U.A.:

Urban and Construction Recovery and Environmental and Landscape
Restoration.
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- A.I.:

Recovery of Industrial Areas.

- S.I.:

Standards for Internal Saturated zones.

- S.C.:

Standards for Coastal Saturated zones.

- R.A.C.:

Environmental Remediation of Quarry areas of Torre del Greco and
Terzigno.

- R.A.I.:

Environmental Remediation of non-industrial Settlements

- A.S.I.A.P.: Rules for the Port Areas
The plan includes general provisions that apply to all zones, the categories of feasible
recovery works and the rules for the protection of sea coasts, and describes the actions
authorised for all zones. It then goes on to describe the individual zone, each with its own
degree of landscape protection, and the afferent rules.
For the territories of the municipalities listed, the PTP identifies the following zones:
Integral Protection Zone (PI): includes the areas of high landscape value listed below:
- Area North-East of the settlement of Herculaneum between the urban nucleus of S. Vito
(municipality of Herculaneum) and the foothill town of Torre del Greco.
- Two areas on the eastern side of the area, the one defined by the development of the
settlements of Torre Annunziata, Trecase and Boscotrecase; the other by the settlements
of Torre Annunziata, Boscoreale and Boscotrecase, and by the flat area of integral
protection North of Pompeii.
- Area South of the archaeological excavations of Pompeii on the border of the planned
area.
Area of Urban and Construction Recovery and Environmental Restoration (R.U.A.):
includes the following urbanised areas prone to high urbanisation and with high landscape
value that are to be concerned by the urban and construction recovery and by the
environmental and landscape restoration works.
- Town and settlement of the municipality of Herculaneum.
- Nucleus of S. Vito in the municipality of Herculaneum, which is connected to its saturated
settlement.
- Settlements articulated in two newer areas located upstream of the highway NapoliSalerno, in the territory of Herculaneum and Torre del Greco.
- Area in the territory of Torre del Greco and Torre Annunziata grafted on S.S. no. 18
Tirrenia Inferiore (of Calabria) and connected to the nucleus of Cappella Vecchia in the
foothills near Colle S. Alfonso (Torre del Greco).
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- Large area of the settlement of Torre Annunziata linked to the North with the foothill
settlement of the municipalities of Trecase, Boscotrecase and Boscoreale.
- Area on the border with the territory of the municipality of Pompeii South and East of the
excavations.
- Area on the border with S.S. del Vesuvio no. 268, from the cemetery of Pompeii to the
one in Boscoreale.
- Areas of recent expansion and public housing complexes in the town of Herculaneum
(loc. Fosso Grande), up to the area upstream of the saturated zone of Portici.
Recovery zone of industrial areas (A.I.): includes the industrial areas of the
municipalities of San Sebastiano al Vesuvio, Portici-Ercolano, Torre del Greco, Torre
Annunziata and Pompeii.
Internal Saturated Areas (S.I.): includes the saturated urban areas listed below, some of
which have a high landscape value.
- Area of recent expansion of the municipality of Herculaneum, from Corso Italia to the
Napoli-Salerno highway.
- Area of recent expansion to the East of the settlement of Torre Annunziata, defined by
the bend in the railway line Caserta-Castellammare di Stabia, and wedged up to Pompeii,
between S.S. no. 18 and the Circumvesuviana railway.
Environmental Remediation Area of non-industrial Settlements (R.A.I.): includes the
areas in the municipality of Torre Annunziata already falling in the industrial development
plan (A.S.I.), today characterised by the presence of a widespread building fabric not
classifiable as industrial.
Port areas (A.P.) includes the port areas of the municipalities of Portici, Torre del Greco
and Torre Annunziata.
Article 18 establishes that the areas and archaeological sites and the historical and
archaeological landscape included in the plan, as well as the 300-metre-wide perimeter in
front of the sea coast of Torre del Greco, as outlined in the plan’s zoning tables, are
subject to full protection (P.I.), even in the absence of specific measures taken by the
Superintendency. In these areas, the following requirements must be respected:
a) all public and private works falling in areas of archaeological interest that involve works
on the ground, excavations or earthworks require the prior and binding approval of the
Archaeological Superintendency.
b) unit and executive projects that fall into the areas of archaeological interest must
receive prior and binding approval by the Archaeological Superintendency, which as part
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of the application process, may order that archaeological essays be carried out at the
expense of the applicant.
c) local urban planning tools, general and executive, should include in their legislation the
preventive control of the territory, as expressed in the previous sub-point a). The prior
approval will consist of binding and graduated measures, depending on the type of work to
be carried out and of the historical and archaeological characteristics of the site.

Implementing rules of the Landscape Plan of the Vesuvian Municipalities
Art. 1 - Purpose and content of the plan
1. This plan establish rules and provisions regarding the municipalities in the area of Vesuvio: San Giorgio a
Cremano, Portici, Ercolano, Torre del Greco, Torre Annunziata, Pompei, Boscoreale, Boscotrecase,
Trecase, Terzigno, San Giuseppe Vesuviano, Ottaviano, Summa Vesuviana, Sant’Anastasia, Cercola,
Massa di Somma, Pollena Trocchia, San Sebastiano al Vesuvio, Nola-Castel Cicala, subject to the
provisions of art. 1quinquies of the Law August 8, 1985 n. 431.
2. This Landscape Territorial Plan, drafted pursuant to art. 1bis of the Law August 8 1985 n. 43, consists of
the implementation rules and zoning plates.
Art. 2 - Boundaries of the plan environment.
1. The area covered by this plan includes all the territory of the municipalities of San Giorgio a Cremano,
Portici, Ercolano, Torre del Greco, Torre Annunziata, Boscotrecase, Trecase, San Sebastiano al Vesuvio,
Massa di Somma, and also part of the territory of the municipalities of Pompeii, Boscoreale, Terzigno, San
Giuseppe Vesuviano, Ottaviano, Somma Vesuviana, Sant’Anastasia, Pollena Trocchia, Cercola and NolaCastel Cicala, as identified by DM March 28, 1985 regarding the areas and assets identified according to art.
2 of D.M. September 21, 1984.
2. The areas governed by this plan are divided into zones, according to the perimeters and rules specified in
the articles of the next Title II. The distinction of the different zones was determined by the distinguished
values of the constituent elements recognized by the analysis. These values correspond to different degrees
of landscape protection.
Art. 3 - Categories of the assets aim of the protection regulated by this plan.
1. In the area defined above, the categories of the assets to protect are identified by art. 1 of the Law of June
29, 1939 n. 1497 and by art. 1 of the Law August 8, 1985, n. 431.
Art. 4 - Rules of protection and zoning.
1. In the areas identified and defined in Title II of this plan, the following rules of protection shall apply:
P.I. Total protection
P.I.R. Total protection with landscape and environmental restoration
R.U.A. Urban-building recovery; landscape and environmental restoration
A.I. Industrial Areas recovery.
S.I. Rules for inland-overfilled zones
S.C. Rules for coastal overfilled zones
R.A.C. Environmental recovery of the quarry areas of Torre del Greco and Terzigno
R.A.I. Environmental recovery of non-industrial settlements in A.S.I.
A.P.: Rules for Harbour Areas.
Art. 5 - Effectiveness of the rules and the provisions of the plan.
1. This plan has the value of Landscape Territorial Plan pursuant to and in accordance with the first
paragraph of art. 1bis Law 431/85.
2. The plan, referred in the preceding paragraph, pursuant to art. 23 R.D. 1357/40, provides rules
immediately binding and prevailing against the municipal and provincial instruments of urban planning and
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against the Territorial Coordination Plan, pursuant to art. 5 of Law August 17, 1942 n. 1150, and against
Field Regional Plan. General and detailed land use plans must be adapted to the present Landscape Plan
rules. In adapting the aforementioned planning instruments, or in developing the same instruments for
Municipalities which don't as yet have them, areas of archaeological interest must be bounded in agreement
with the Archaeological Superintendence responsible for the area; as well as historical town centres, units
and rural complex of historical and environmental value, must be identified and bounded in agreement with
the Superintendence for Architectural and Artistic Heritage.
The boundaries of historical town centres, units and rural complexes of historical and environmental value,
will be approved in the statutory form and in accordance with procedures laid down by law.
3. The authorizations pursuant to art. 7 Law. 1497/39 and art. 1 Law 431/85 regarding projects on things and
real estate included in the territories governed by this plan are issued in compliance with the requirements of
this legislation. The Mayor, after receiving the formal advisory opinion of Integrated Building Commission ex
lege R.C. n. 10/82, monitors the compliance with the rules contained in this legislation, immediately inform
the Superintendence for Architectural and Artistic Heritage of any authorizations granted and send them to
the Superintendence, together with the corresponding documentation pursuant to the fifth paragraph of
Article. 1 Law no. 431/85.
The opinion of the Archaeological Superintendence must be requested in advance to the authorization
release pursuant of the art. 7 law. 1497/39, for the areas of archaeological interest, bounded as set out in the
paragraph 2 of this Article
4. It being understood the public interest of the Minister for Heritage and Culture for the annulment of the
Mayor authorization pursuant to art. 7 law. 1497/39, as enshrined in the law August 8, 1985 n. 431. The
building permit will be issued to the interested parties only after the expiry of the period provided by Law no.
431/85.
Art. 6 - Standards and general provisions for all zones.
1. The Plan provides rules for each of the individual zones specified in the next Title II. The general
provisions listed below will apply to all areas.
2. Placement of hoardings and advertising objects, even if temporary, along all the roads and on both sides
of them is forbidden. The placement of hoardings shall be regulate by a specific plan drawn up by the
individual municipalities; this plan must be approved by the Superintendence.
3. Waterproofing the open areas, with the exception of public roads already paved and those to be built,
compatibly with the rules of the individual zones, it is forbidden
4. Installation of curtains that prevent the panoramic view from the places accessible to the public it is
forbidden.
5. All the residual views between the existing buildings and enjoyable from places accessible to the public,
are protected and placed under the protection system of the buffer zones provided by point 1) art. 23 of R.D.
n. 1357/40.
6. The areas resulting from the reinstatement of the places following the demolition of illegally built works,
which cannot be remedied, are placed under the protection system of the buffer zones. Special projects
providing for the demolition and the environmental redevelopment will be draft.
7. Public and private planking with traditional paving or traditional pavements should not be covered or
replaced with other materials. After the installation of underground network services, the original planking
mantles must be restored and set in place in a workmanlike manner, in accordance with the tradition of the
area.
8. The TV antennas of any type, presents in each building, must be unified for buildings or groups of
buildings, to not prevent the panoramic views.
9. All property referred in paragraph 3, article. 1 of the Law of 29 June 1939 n. 1497 are subject to the
following requirements.
All materials and colours of the external parts of buildings, must be compatible with the environmental
decorum: the downspouts visible from public spaces, gutters collecting and removing water from the roof and
any other visible pipe or conduit must be made or replaced with parts made by galvanized steel or copper
sheets; the channelling of technical facilities should be placed in a conduit; banister, grilles and gates of all
types, visible from the outside, must be made of wrought or worked iron. The anodized aluminium is
forbidden.
10. In the historical centres, housing units and rural properties of historical and environmental value, with the
exception for buildings of recent plant referred in art. 7 point 6 below, only routine and extraordinary
maintenance, restoration and conservative renovation works are allowed. The materials will be that of the
tradition and they will be used for masonry, window frames, gutters and gargoyles, downspouts, fences, roof
coverings and exterior floorings. Roof coverings made with traditional tiles cannot be replaced with other
materials. In waterproofing of vaulted extrados the use of bituminous, and all those materials that could
modify the appearance, the colour scheme and the external features of the vaults themselves, are excluded.
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Paintings of external surfaces of walls with non-breathable synthetic resins and coatings made by polyvinyl
or asphalt materials are forbidden. The stone works are not to be painted but they must be cleaned without
the use of abrasives.
11. Consolidation work with environmental engineering techniques in case of landslides and erosion
phenomena are allowed. If, upon certification of scientific institutes or universities, is certified that the
technique of environmental engineering is not applicable, interventions, to evaluate in their environmental
compatibility will be permitted case by case.
12. The walls retaining ground are to be made of stone material for the exterior, without pointing of joints; in
exceptional cases, where it is essential to resort to reinforced structures, they should be covered with
traditional stone.
13. The floors of the uncovered areas, linked to buildings, or at least to unbuilt spaces, must exclude the
waterproofing, using materials that allow the absorption of rainwater.
Art. 7 - Categories of recovery.
1. The categories of interventions to provide with Recovery Plans ex lege no. 457/78, aimed to the
management of protection of the bound assets, subject of this plan, are defined as follows.
2. Routine maintenance. For buildings of traditional aesthetic value shall apply the requirements of
paragraph 9 of article. 6 of this plan.
3. Extraordinary maintenance, with reference to art. 31 letter b) Law no. 457/78, must admit only:
- Static consolidation interventions and earthquake-proof adjustments, health and hygienic improvement and
functional upgrading, through renovation or also replacement of structural parts of building, without any
change in the outward appearance of the buildings of traditional aesthetic value. Construction of toilets and
technology device without alteration of the volumes and surfaces of the individual real estate units.
4. Restoration, with reference to art. 31 c) Law no. 457/78, must admit only:
- Measures to preserve the building structure and to ensure its functionality through a systematic set of works
that, in respect of the typological, formal and structural elements of the organism itself, will allow compatible
destinations use. This principle will applies to all properties listed under law June 1, 1939 n. 1089 and for all
other buildings of cultural and historical value, which are recognizable as significant assets of the history of
art and architecture, even dated to the twentieth century. In all cases of property subject only to restoration,
the obligation is extended to the parks and gardens linked to them, which form a constituent element of the
urban landscape of the municipalities subject to the rules of this plan, as a fusion of nature and architecture.
5. Conservative recovery, with reference to art. 31 c) Law no. 457/78, should include only those cases of
"recovery" in which the property to be protected, especially isolated or inserted in layered complexes, were
grossly disfigured by accretions, added, interstitial aggregations and similar, to require significant changes in
order to restore the typological structure and original appearance. The conservative renewal can
contemplate new uses that are compatible with the protection of property and the contexts of the site as a
whole.
6. Building renovation, with reference to art. 31 d) Law no. 457/78, shall be admitted only for buildings
recently planted (after 1945), with the exclusion of the buildings of historical/artistic and natural/landscape
value, as well as those referred to in paragraphs 2 and 3 of Art. 1 of Law no. 1497/39.
7. Urban restoration, with reference to art. 31 letter e) Law no. 457/78, shall be accepted only for areas
recently planted, with the exception of installations or parts of them, having historical/natural and
artistic/landscape, as well as those referred in paragraph 3 of article. 1 of Law no. 1497/39.
Art. 8 - Protection of coastline.
1. On the coastline, unless otherwise requirements laid down for individual areas, are allowed only
interventions aimed at upgrading and nourishment of beach and preservation of rocky coasts through
constant work of ordinary maintenance in charge of the Municipality and individual private owners or
licensees for the state-owned part, always in compliance with any archaeological findings. Any extraordinary
measures to defend the coast must be preceded by executive projects involving the use of bioengineering
technologies safeguarding the environmental and archaeological features. If, upon certification of scientific
institutes and universities, it will be establish that the technique of natural engineering is not applicable, other
interventions will be allow only if compatible with the protection of environmental values.
Interventions to defend the coast and coastal settlements, to be performed at sea, must be preceded by
executive projects accompanied by specialized and sea weather studies that ensure the protection of the
environmental, archaeological and landscapes feature of the marine environment and ensure, even after the
intervention is carried out, to maintain shorelines and water edge in their present position.
The periodic recovery and maintenance operations of existing cliffs must provide the integrations and/or
replacement of the artificial plain concrete rocks with stone elements of volcanic origin. These actions must
be authorized under art. 7 law. 1497/39, according to the procedures of art. 5, and will be notified in advance
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to the Archaeological Superintendence for the controls and any requirements, if they fall in the areas of
archaeological interest listed in art. 5, paragraph 2, or in those already identified in this plan.
2. Within 300 meters from the coastline the following interventions are allowed, unless otherwise
requirements for individual areas of Title II:
- Conservation of existing coastal vegetation cover, with particular attention to the psamofila and halophyte
vegetation, both of rocky and sandy coast and for that behind, along the strips of beach and backshore;
- Interventions for the rehabilitation and reconstruction of the coastal vegetation with native species in
accordance with phytosociological requirements that meet the dynamic-evolutionary processes and the
potential of the vegetation of the area;
- Bathing establishments authorized must be checked in order to verify the compatibility of existing works
with landscape, environmental and archaeological values of the area; sanitary and technological adjustments
are permitted only without increases in existing volumes;
- Existing shipyards, other coastal industries, shops and restaurants and sailing clubs must be checked in
order to verify their compatibility with the protection rules for the landscape and the quality of the marine
environment.
Art. 9 - Interventions allowed for all zones.
For all areas, included in this plan, even derogating from the rules and provisions for the protection of the
individual zones (Title II), according to the provisions of Articles. 6, 7, 8 of this plan and in any case unless it
is causing damage to tree species of high and mid-shaft, the following interventions are allowed:
a) Ordinary and extraordinary maintenance, restoration and conservative recovery interventions; building
renovations (to be expected limited to buildings of paragraph 6 of art. 7 of this plan), which will point to the
redevelopment of recent building without causing any increase in existing volumes; interventions for the
demolition and reconstruction in situ, funded under Law 219/81, of property damaged by the earthquakes of
1980 and 1981.
b) Interventions of landscaping for the buffer strips on both side of the road ex DM n. 1404/68, in respect of
road safety rules. You may not use those strips.
c) Interventions aimed at the environmental restoration of the plant system, the ordinary and extraordinary
maintenance of gardens and parks.
d) Restoration, surveys and archaeological excavations and arrangement of related areas, including the
works aimed at the safety, the useful services for visitors and the institutional activities of the Archaeological
Superintendence.
e) Extension of existing cemeteries and related works connected and indispensable.
f) Interventions of upgrading to new safety standard and for the removal of architectural barriers, in the
existing buildings. These interventions must be compatible with the needs of landscape protection with
particular reference to the respect for viewpoints, residual panoramic views between the existing buildings,
the geomorphology and natural morphology of the ground, the heights of the buildings themselves and that
of the existing in the boundary.
g) Interventions for the fencing of agricultural funds, the free and built areas in compliance with the methods
listed below:
- In agricultural areas, woods and uncultivated land, areas of maquis, fences and wooden poles can be
realized with wire, or with hedges and shrubs of local plants, not preventing the open views;
- In areas for residential use and other areas different from those listed above, falling in all areas of this plan,
masonry fences can be realized, even with inclusion of metal gate completely see-trough. In any case, the
height of the fences, of any type, cannot exceed 2 meters.
h) Settlement and upgrading interventions even through the expansion of pedestrian and vehicular traffic
with the use of the existing one. For scenic stretch of existing roads, or exposed to the panoramic views of
the sites, the possible works to enlarge road will exclude retaining walls and overhang structures or pillars,
cutting and harvesting of high-stem trees.
i) Interventions for redevelopment the feature of public roads, square and sidewalks, stairs and resting place
with stone materials and traditional techniques; flower beds and trees; street furniture such as benches,
seats, walls, light fixtures.
For interventions in points b), c), i) Mediterranean essences or essences historically included in the Vesuvius
landscape must be used.
Art. 10 - Performance of local authorities.
1. The Municipalities, the Province, the Region and the state and local Management Authority, are required,
in the formulation, adoption and approval of the respective planning tools to observe the rules and provisions
contained in this plan. The rules and provisions of the Landscape Plan prevail against all the instruments of
urban planning, general and executive, both regional and sub regional.
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TITLE II - RULES AND PROVISIONS FOR INDIVIDUAL PROTECTION ZONE
Art. 11. - Zone P.I.
1. Description of the boundaries.
The area P.I. includes the most relevant elements and geological, naturalistic, environmental,
archaeological, landscapes areas within the Vesuvian slopes. From north northeast to northwest: the
Vesuvius cone, the Atrio del Cavallo, the Valle dell’Inferno, the slopes of Monte Somma, up to the
municipalities of San Sebastiano, Massa di Somma, Pollena Trocchia, Anastasia, Somma Vesuviana,
Ottaviano, San Giuseppe Vesuviano, Terzigno. The slopes up to the route of the S.S. 268a between the
municipalities of Somma Vesuvius and Octavian, and between the towns of San Giuseppe Vesuviano and
Terzigno (landlocked). The slopes of the volcano on the coastal side up to the municipalities of Portici,
Ercolano, Torre del Greco, Trecase, Boscotrecase, Boscoreale. The natural, historical, archaeological park,
up to the coastline, just by the Upper and Lower park of the Palace of Portici in continuity with the
archaeological excavation of Herculaneum, historical parks of the Vesuvian villas Favorita and Campolieto,
the park and archaeological site of Villa Sora; the area of the parks of the Vesuvian villas Bruno and
Vannucchi in the territory of San Giorgio a Cremano (landlocked); the Castel Cicala hill in the territory of
Nola; the strip of sea, for 300 meters from the coastline, from the settlement of Villa Sora to the industrial
area of Santa Maria La Bruna. The zoning tables identify boundaries of each area.
2. Protection rules.
The above-mentioned area are subject to the rules of Integral Protection (P.I.).
3. Admissible actions.
Interventions aimed at the conservation and improvement of the green land in compliance with the
phytosociological principles respecting the dynamic-evolutionary processes and the potentiality of the
vegetation of the area. Interventions against fires with exclusion of firebreaks. Environmental remediation
and restoration interventions aimed at the reconstitution of the vegetation characteristics of the sites, as well
as their redevelopment including the removal of structures and infrastructures in contrast with the
environment and of each other environment detractor. Interventions of settlement and upgrading of existing
pedestrian and vehicular road system, even through the expansion with the limitations of art. 9 letter h) of
this plan, to allow better use of landscape and views values.
4. Prohibitions and restrictions.
Any intervention involving increase of existing volumes with the exclusion of those referred in paragraph 7 of
this Article; the construction of roads of any type is forbidden; crossings of power lines or other air
infrastructures of new plant; the cultivation of quarries existing in the area are forbidden.
Any modification of the natural ground feature and of the existing agrarian settlement is forbidden. Cutting
and removal of the high-stem trees and of the shrub vegetation, both of exotic species and spontaneous
Mediterranean maquis, is forbidden. The essences to explant because of the phyto-pathological diseases
must be replaced with the same species; if the species are unrelated to the landscape cultivation context
they should be replaced by native species or compatible with the above context. Any replacement
intervention of essences unrelated to the landscape cultivation culture must be gradual and programmed.
Chopping down high-stem trees for safety reasons must be communicated, for the authorization, to the
offices of the State Forestry. Are exception to this rules cuts and explants strictly necessary for the
excavation and restoration of ancient monuments by the competent Superintendents, or to those absolutely
necessary for the purpose of scientific Vesuvius Observatory.
5. Land use.
The owners and the holders, even using the available providences of state and regional law, must do
interventions to ensure the conservation and protection of the natural vegetation complex; notably these
interventions must tend to the maintenance, restoration and redevelopment of the vegetation typical of the
sites. Agricultural use of the land, through the recovery of traditional crops, is allowed with the following
requirements:
-Tillage over fifty cm deep in areas of archaeological interest referred to in paragraph 2 of art. 5 of this law, is
forbidden;
- The introduction of agricultural crops foreign to local traditions is forbidden;
- The use of means and techniques of cultivation resulting in a reduction of the productive potential of the soil
and other primary resources is forbidden;
- The replacement of tree crops with field crops is forbidden;
- The planting of new greenhouses of any type and size, is forbidden.
6. Marine protection.
The zoning tables identified a 300-meter offshore zone in front of the coast of the town of Torre del Greco.
The Archaeological Superintendence with territorial jurisdiction, in cooperation with Authorities and
competent Bodies, will draft a detailed marine plan defining the area aimed to become Archaeological
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Underwater Parks, and control the use of this marine area, with particular reference to the navigation, both
recreational and commercial, to the moorings, the fishing, the mussel farming and any fish farming. Pending
the approval of this detailed Plan, all interventions, even extraordinary, involving the seabed must be subject
to prior opinion of the Archaeological Superintendence.
7. Rural housing upgrading.
In addition to interventions under Articles. 7 point 6 and 9 letter. a) the hygienic-functional upgrading of the
rural houses, also through expansion, is allowed, with the exception of the buildings with landscape and
environmental value and of those referred to in paragraphs 2 and 3 of Art. 1 of Law no. 1497/39.
Any extensions aimed at the hygienic-functional upgrading must not exceed the maximum limit of 20%
(twenty percent) of the existing residential area and may be granted only once for the same unit.
The volumes arising from such extensions shall not exceed the height of the existing volumes and must be
made in compliance with the criteria of environmental protection (respect for scenic views, the morphology of
the land, and prohibition of terraces).
Building permission must compulsorily register, in the Land Registry, the restriction of the fund for agricultural
use and of the buildings authorized by the permission.
Art. 12 - Zone P.I.R.
1. Description of the boundaries.
The area P.I.R. includes the areas of high landscape value listed below.
- the coastal area in the municipal territory of Portici, from Pietrarsa up to Villa d'Elboeuf.
- three large areas, extended south-north, bordering the saturated areas respectively belonging to the
municipalities of Portici and San Giorgio a Cremano and to the urban areas on the axis Cercola-S.
Sebastiano al Vesuvio.
- the area located to the north-east of the town of Herculaneum between the town of San Vito (Herculaneum)
and the foothill town of Torre del Greco.
- the coastal area located to the north of the town and the port of Torre del Greco.
- the internal foothills area near the railway line "Circumvesuviana" in the territory of Torre del Greco and
bordering the urban areas of the same town.
- two areas located around the perimeter of the quarry of S. Maria La Bruna; one closed to the west, on the
sea, by the saturated coastal zone of Torre Annunziata; the other extended up to the coastline to the north of
Torre Annunziata.
- two areas on the eastern side of the planned area, defined one by the development of the villages of Torre
Annunziata, Trecase and Boscotrecase; the other by the villages of Torre Annunziata, Boscotrecase and
Boscoreale, and by the level area, with full protection, north of Pompeii archaeological area.
- the area to the south of the ruins of Pompeii up to the border of planned area.
- the area in the territory of Terzigno to the north-west of the town, close to the north from the town of
Terzigno itself.
- two areas of limited extension in the territory of San Giuseppe Vesuviano, closed from the town itself and
from the area of recent expansion in S. Maria la Scala.
- areas landlocked, on the north-west of the planned area, including the settlements located along the
Vesuvio Main Road n. 268, from Cercola up to S. Anastasia and those located, upstream of the town of
Cercola, Massa di Somma and Pollena Trocchia The zoning tables identify the boundaries of each area.
2. Standards of protection.
The defined area is subject to the rules of protection of Integral Protection with Environmental Landscape
Restoration (PIR).
3. Admissible actions
Interventions aimed at the conservation and rebuilding of the green land in compliance with the
phytosociological principles respecting the dynamic-evolutionary processes and the potentiality of the
vegetation of the area. Interventions against fires with exclusion of firebreaks. Environmental remediation
and restoration interventions aimed at the reconstitution of the vegetation characteristics of the sites, as well
as their redevelopment including the removal of structures and infrastructures in contrast with the
environment and of each other environment detractor. Interventions of settlement and upgrading of existing
pedestrian and vehicular road system, even through the expansion in compliance with the limitations of art. 9
letter h) of this plan.
4. Prohibitions and restrictions.
Any intervention that involves increase of existing volumes with the exclusion of those referred in paragraph
6 of this Article; the cultivation of existing quarries in the area are forbidden;
Any modification of the natural ground feature is forbidden.
Cutting and removal of the high-stem trees and of the shrub vegetation, both of exotic species and
spontaneous Mediterranean maquis is forbidden. The essences to explant because of the phyto-pathological
diseases must be replaced with the same species if these are not unrelated to the landscape-crop context.
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Chopping down high-stem trees for safety reasons must be communicated, for the authorization, to the
offices of the State Forestry. Are exception to this rules cuts and explants strictly necessary for the
excavation and restoration of ancient monuments from the competent Superintendence or to those
necessary for the purpose of scientific Vesuvius Observatory.
5. Land use.
The owners and the holders, even using the available providences of state and regional law, must do
interventions to ensure the conservation and protection of the natural vegetation complex; notably these
interventions must tend to the maintenance, restoration and redevelopment of the vegetation. Agricultural
use of the land, through the recovery of traditional crops, is allowed with the following requirements:
- Planting of new greenhouses of any type and size, is forbidden;
- Tillage over fifty cm deep in areas of archaeological interest referred to in paragraph 2 of art. 5 of this law;
- The removal of the orchards for crops renewal, is allowed.
6. Rural housing upgrading.
In addition to interventions under articles 7 point 6 and 9 letter. a) the hygienic-functional upgrading of the
rural houses, also through expansion, is allowed, with the exception of the buildings with landscape and
environmental value and of those referred to in paragraphs 2 and 3 of Art. 1 of Law no. 1497/39.
Any extensions aimed at hygienic-functional upgrading must not exceed the maximum limit of 20% (twenty
percent) of the existing residential area and may be granted only once for the same unit. The volumes
arising from such extensions shall not exceed the height of the existing volumes and must be made in
compliance with the criteria of environmental protection (respect for scenic views, the morphology of the land
and prohibition of terraces). Building permission must compulsorily register, in the Land Registry, the
restriction of the fund for agricultural use and of the buildings authorized by the permission.
Art. 13- Zone R.U.A.
1. Description of the boundaries.
The area R.U.A. includes the urbanized areas with high landscape value to be submitted to urban and
housing regeneration and landscape and environmental restoration, listed below:
- The area including the towns of Portici and San Giorgio a Cremano with their historic centres.
- Old town and residential area of the town of Herculaneum.
- S. Vito area in the town of Herculaneum, welded to the saturated of Herculaneum itself.
- Settlements divided into two areas of more recent construction, located upstream of the Napoli-Salerno toll
road, in the territory of Herculaneum and Torre del Greco.
- The old town and the area of Torre del Greco.
- The area in the territory of Torre del Greco and Torre Annunziata near the SS n. 18 Tirrenia Inferiore (or
Strada delle Calabrie) connected to the foothills area of Cappella Vecchia near Colle S. Alfonso (Torre del
Greco).
- The large area of Torre Annunziata joined north with the foothills settlement of the municipality of Trecase,
and Boscotrecase Boscoreale.
- The area in the municipal area of Pompeii south and east of the Archeological Area of Pompei.
- The area near the S.S. del Vesuvio n. 268, from the cemetery of Pompeii to that of Boscoreale.
- The area so called Boccia al Mauro til the village and the historic center of the municipality of Terzigno.
- Area including the old towns and settlement of recent expansion, beside the route SS Vesuvio n. 263 north,
Casilli and S. Maria la Scala in S. Giuseppe Vesuviano, San Giuseppe Vesuviano, Ottaviano.
- Area of the settlements near the SS Vesuvio n. 268, in the territory Somma Vesuviana.
- Area of the town of St. Anastasia, including the historic center of the town itself.
- Settlement and historical center of Pollena Trocchia.
- The large well-structured area, including the built areas of Cercola, the built area at the turn of the road
Cercola-S. Sebastiano al Vesuvio, the town of San Sebastiano al Vesuvio, the historic centre of Massa di
Somma and, further south, the areas of recent expansion and public building in the town of Herculaneum
(loc. Fosso Grande), til the area upstream of the saturated zone of Portici.
- The limited area on the border of the area of Castel Cicala in the municipal area of Nola.
The zoning tables identify the boundaries of each area.
2. Standards of protection.
The so-defined area is subject to the rules of protection for Urban and Housing Regeneration and Landscape
and Environmental Restoration (RUA).
3. Prohibitions and restrictions.
Any intervention that involves increase of existing volumes with the exclusion of those referred in paragraph
5 and 6 of this Article; the cultivation of existing quarries in the area are forbidden.
Cutting and removal of the high-stem trees and is forbidden. The essences to explant because of the phytopathological diseases must be replaced with the same species if these are not unrelated to the landscapecrop context.
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Chopping down high-stem trees for safety reasons must be communicated, for the authorization, to the
offices of the State Forestry. Are exception to this rules cuts and explants strictly necessary for the
excavation and restoration of ancient monuments from the Superintendence.
4. Admissible actions.
Intervention aimed at the conservation of the residual agricultural green, and those in compliance with the
phytosociological principles respecting the dynamic-evolutionary processes and the potentiality of the
vegetation of the areas. Interventions aimed at soil conservation. Interventions aimed at upgrading the
appearance of public roads, streets and sidewalks, stairs and resting place, they could include street
furniture, lighting, benches or seats, walls and traffic islands, flower beds, trees and public gardens. These
elements must be compatible with the restoration of the constituent characters of the urban landscape, using
mostly traditional stone materials, fair-faced, and natural colours.
5. Public facilities.
Planning instruments and those for planning implementation must identify soils and existing buildings owned
by municipality to allocate, with prior recovery, for public equipment for the respect of urban standards under
state and regional laws. If these properties were unsuitable to the planned destination, soils and private
buildings can be identified for this purpose. However, the interventions to be implemented in these areas will
take into account the landscape protection criteria (respect for scenic views, the geomorphology of the land;
prohibition of terraces). The height of new buildings shall not exceed the average of the existing buildings all
around and, however, may not exceed 10 meters. Works to re-modelling the areas and the related primary
infrastructure in order to achieve the sector urban standards, are allowed.
6. Building Rehabilitation.
The instruments of planning and implementation of planning can provided measures aimed at hygienicfunctional upgrading of housing units, as well as building renovations to be performed according to the
limitations and requirements dictated by art. 7 point 6 and art. 9 letter a) of this regulation;
Any additions in order to improve the health and hygiene of the above units, shall not exceed the maximum
limit of 20% (twenty percent) of the existing residential area and may be granted only once for the same unit.
Therefore, the planning permission must be transcribed in the Land Registry. The volumes resulting from
these expansions will take into account the criteria of landscape protection (respect for scenic views, the
morphology of the land). The height of the new volumes will not exceed than that of the buildings to the
boundary. For buildings of historic, artistic and environmental-landscape value, as well as those referred to in
paragraphs 2 and 3 of Art. 1 of Law 1497/39, the upgrading cannot provide a volumetric expansion.
The Municipality will prepare special detailed plans aimed at the recovery and landscape-environmental
upgrading of the whole urban fabric, in the limit of the existing total volume, except the extensions for
upgrading mentioned in the preceding paragraphs of this point 6, according to the categories of restoration
mentioned in art. 7 of this regulation, for the areas falling within the area covered by this article (RUA) and
outer of the perimeters of the historic centres, settlement and rural complexes of historical and environmental
value, identified and approved in accordance with the provisions of art. 5 paragraph 2 of this legislation. The
height of any new buildings should not exceed the average height of the existing buildings in the boundary.
Pending the approval of these detailed plans interventions described in points 2, 3, 4, 5 and 6 of art. 7 of this
legislation, shall be carry out on existing buildings.
Art. 14 - Zone A.
1. Description of the boundaries.
The area A.I. includes the industrial areas of the Municipalities of San Sebastiano al Vesuvio, PorticiErcolano, Torre del Greco, Torre Annunziata and Pompeii. The boundaries of the area are identified in the
zoning tables.
2. Standards of protection.
The above described area is subject to the standards of protection for the Recovery of Industrial Areas (AI).
3. Eligible actions.
Ordinary/extraordinary maintenance and building renovation of industrial, craft and commercial plants not
decommissioned, i.e. still active, at the date of entry into force of this Regulation, as well as
ordinary/extraordinary maintenance and building renovation of existing residential building.
The areas, plants and buildings, available because of the decommissioning of industrial activities, must be
subjected to environmental and landscape recovery and intended to be used for activities compatible with
the character and the specific vocations of each of them as part of the district Vesuvius (scientifictechnological, cultural, tourist accommodation; productive).
The Municipalities concerned shall prepare an appropriate implementing planning tool, which may also
include the urban restoration as described in art. 7, paragraph 7, of this regulation, for the redevelopment of
brownfields with details of the intended uses that must be compatible with the specific vocations of each of
them.
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The overall space allowed by that implementing planning tool, aimed at the landscape and environmental
recovering of the areas, may not exceed 40% of the space subject to decommissioning and existing at the
date of entry into force of this Regulation. Restoration and conservation, with intended use compatible with
the characteristics of the buildings themselves, should be allowed only for the buildings that, by character
and architectural style, are of historical interest.
Art. 15 - Zone S.I.
1.Description of the boundaries.
The area S.I. includes the urban areas of high landscape value, even saturated, listed below:
- Area of recent expansion belonging to the town of Portici, from Piazza S. Ciro to the toll road.
- Area of recent expansion belonging to the town of Herculaneum, from Corso Italia to toll road NaplesSalerno.
- Area of recent expansion belonging to the town of Torre del Greco, close to the old town and up to the
Circumvesuviana railway line and at the Torre del Greco tollhouse.
- Area of recent expansion to the east of the town of Torre Annunziata, defined by the loop of the railway
Caserta-Castellammare di Stabia, and wedged up to the ruins of Pompeii, between the SS n. 18 and the
route of the railway Circumvesuviana.
- Area of recent expansion with public housing in the territory of Boscotrecase, south of the town.
- Area of recent expansion of the town of San Giorgio a Cremano until the border with the district of Ponticelli
(Naples).
- Area of recent expansion in the north area of S. Sebastiano al Vesuvio, falling in the municipalities of
Massa di Somma and Pollena Trocchia.
2. Standards of protection
The above-described area is subject to the rules established by planning and ordinary planning
implementation tools that discipline territorial changes in Saturated Internal Urban areas (SI).
3. Prohibitions and restrictions.
Any intervention that involves increase of existing volumes with the exclusion of those referred in paragraph
5 of this Article; the crossings of power lines or other air infrastructures of new plant are forbidden.
4.Eligible actions.
Ordinary and extraordinary maintenance, restoration, conservative, rehabilitation, building renovation, urban
renewal, as described by art. 7 of this regulation, are allowed.
5.Public facilities.
Planning instruments and those for planning implementation may provide public facilities for the respect of
urban standards under the state and regional laws. The actions to be taken in these areas shall, however,
take into account the criteria of landscape protection (respect for scenic views, for the geomorphology and
the natural ground feature; prohibition of terraces). The height of any new buildings should not exceed the
average height of the existing buildings in the boundary, however, may not exceed 10 meters.
6.Building Rehabilitation.
The instruments of planning and implementation of planning can provided measures aimed at hygienicfunctional upgrading of housing units, as well as building renovations to be performed according to the
limitations and requirements dictated by art. 7 point 6 and art. 9 letter a) of this regulation. Any additions in
order to improve the health and hygiene of the above units, shall not exceed the maximum limit of 20%
(twenty percent) of the existing residential area and may be granted only once for the same unit. Therefore,
the planning permission must be transcribed in the Land Registry. The volumes resulting from these
expansions will take into account the criteria of landscape protection (respect for scenic views, the
morphology of the land). The height of the new volumes will not exceed than that of the buildings to the
boundary.
For buildings of historic, artistic and environmental-landscape value, as well as those referred to in
paragraphs 2 and 3 of Art. 1 of Law 1497/39, the upgrading cannot provide a volumetric expansion.
The Municipality will prepare special detailed plans aimed at the recovery and landscape-environmental
upgrading of the whole urban fabric, in the limit of the existing total volume, except the extensions for
upgrading mentioned in the preceding paragraphs of this point 6, according to the categories of restoration
mentioned in art. 7 of this regulation. The height of any new buildings should not exceed the average height
of the existing buildings in the boundary.
The height of any new buildings should not exceed the average of the existing buildings in the boundary. The
planning and implementation of planning tools must exclude from building reconstruction and urban
renovation the buildings with historical, artistic and environmental-landscape value, as well as those referred
in paragraph 3 of article. 1 of Law no. 1497/39.
Pending the approval of these detailed plans, interventions in points 2, 3, 4, 5 and 6 of art. 7 of this
regulation will be done on existing buildings.
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Art. 16 - Zone S.C.
1. Description of the boundaries..
The area S.C. includes the saturated urban area with high landscape value, in the municipality of Torre del
Greco, along the sea road south of the town.
2. Standards of protection.
The above-described area is subject to the rules set out through a specific, binding, planning tool and
ordinary planning implementation tool that shall discipline the territorial transformations that area Saturated
Urban Coast (SC), according to the criteria set out in paragraphs 5 and 6 of this Article
3. Prohibitions and restrictions.
The increase of existing volumes, with the exception of what provided for in paragraph 5 of this article, is
forbidden.
4. Eligible actions.
Ordinary and extraordinary maintenance, restoration, conservative rehabilitation, building renovation, urban
renewal, as governed by art. 7 of this regulation, are allowed.
5. Public facilities.
Planning instruments and those for planning implementation may provide public facilities for the respect of
urban standards under the state and regional laws. The actions to be taken in these areas shall, however,
take into account the criteria of landscape protection (respect for scenic views, for the geomorphology and
the natural ground feature; prohibition of terraces). The new buildings will observe the criteria set out under,
in paragraph 6.
6. Urban renewal
The interventions of urban renewal, governed by the specific detailed plan, shall be aimed at landscape and
environmental rehabilitation of the coastal strip, according to the character and the specific vocations of the
area (residential and tourist accommodation), taking in consideration the following criteria:
- Protection of buildings of historical, artistic, landscape, environmental value;
- Progressive vertical thinning of the buildings, starting from the built curtain (to predict with a maximum
height of 7 m) located upstream the coastal road, until the buildings inside the area (to predict with a
maximum height of 12 meters );
- Transfer of existing volumes resulting from the above-mentioned thinning, in the areas available in this
zone and in accordance with the criteria set out in this chapter;
- Protection of the axes of unobstructed and panoramic view of Vesuvius from coastal road and coastline;
- The tract of the coastal road between the two National Railway track underpasses and the existing volumes
between the coastal road and the coastline (falling in the P.I. area) must be transferred in the areas of this
zone, upstream of the coastal road itself.
Pending the approval of the implementation tool for planning, restoration, conservative renewal, ordinary and
extraordinary maintenance and building renovation, as governed by art. 7 of this law, are allowed only.
Art. 17 - Zone R.A.C.
1. Description of the boundaries.
The area R.A.C. includes the quarry areas in the towns of Torre del Greco and Terzigno. The boundaries of
the area are identified in the tables of zoning.
2. Standards of protection.
The above-described area is subject to the rules of Remediation and Environmental Redevelopment of
Quarries Areas (RAC).
3. Prohibitions and restrictions.
The prosecution of mining activity is not allowed. Any work that involves increase in existing volumes is
forbidden.
4. Eligible actions.
This area is subject to environmental and landscape remediation interventions governed by specific projects
of Municipal initiative. This project shall regulate the activities compatible with the environmental
characteristics of the area, and will provide for the elimination of precarious structures and environmental
detractors.
In implementation of the aforementioned projects of municipal initiative, aimed at the environmental
restoration of the area, the transfer of existing volumes acquired as municipal assets, through demolition and
reconstruction, is allowed only for the allocation of the necessary equipment and services
Ordinary and extraordinary maintenance, building renovation, restoration and rehabilitation conservative are
allowed only for the residential buildings existing in the area.
Art. 18 - Zone R.A.I.
1. Description of the boundaries..
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The R.A.I. area includes areas in the town of Torre Annunziata, already falling in the industrial development
plan (ASI), today connoted by the presence of a widespread building not related to the nature of the industry.
The boundaries of the area are identified in the tables of zoning.
2. Standards of protection.
The above mentioned area is opposite to the standards of protection for the environmental and urban
recovery, set by a specific binding instrument for planning and implementation of the ordinary planning that
will govern, according to the criteria set out in paragraphs 5, 6 of this Article, the territorial changes in this
area, predominantly rural and with a high archaeological wherewithal (RAI).
3. Prohibitions and restrictions.
Any work that involves increase in existing volumes, with the exclusions set in section 5 of this article;
crossings of power lines or other air infrastructures of new plant are forbidden.
4. Eligible actions.
Ordinary and extraordinary maintenance, restoration, conservative rehabilitation, building renovation, urban
renewal, as governed by art. 7 of this regulation, are allowed
5. Public facilities.
Planning instruments and those for planning implementation must identify soils and existing buildings owned
by municipality to allocate, with prior recovery, for public equipment for the respect of urban standards under
state and regional laws. If these properties were unsuitable to the planned destination, soils and private
buildings can be identified for this purpose. However, the interventions to be implemented in these areas will
take into account the landscape protection criteria (respect for scenic views, the geomorphology of the land;
prohibition of terraces). The height of new buildings shall not exceed the average of the existing buildings all
around and, however, may not exceed 7 meters.
6. Building rehabilitation.
The building rehabilitation, regulated by a specific mandatory detailed plan, will be aimed at the landscape
and environment rehabilitation, according to the characteristics and specific environmental quality of the area
(rural, archaeological), with the following criteria:
- Maintaining the agricultural character of the area, given the exceptional potential of archaeological
landscape of the site;
- Preservation of buildings of historical, artistic, landscape and environmental value;
- Elimination of environmental detractors and vertical thinning of the building exceeding 7 meters height;
- Transfer of existing volumes resulting from the above-mentioned thinning or the demolition of volumes
constituting environmental detractors, in the available areas of this zone and in accordance with the criteria
set out in this chapter and in compliance with the criteria of landscape protection (respect for scenic views,
respect for geomorphology of the land, prohibition of terraces, respect of the agricultural and archaeological
landscape).
Art. 19 - Zone A.P.
1. Description of the boundaries.
The area A.P. includes the port areas of the municipalities of Portici, Torre del Greco and Torre Annunziata.
The boundaries of the area are identified in the tables of zoning.
2. Standards of protection.
The above mentioned area is subject to the rules for protection aimed at the recovery and upgrading of port
areas, set by a specific instrument for planning and implementation of the ordinary planning that will govern
the territorial changes in the area (AP), according to the potentiality and the specific vocations of each
individual areas, and respecting the criteria set out in paragraph 3,
This plan must be submitted to the binding opinion of the Superintendence BB.AA.AA. and the
Archaeological Superintendence, responsible for the territory.
The mandatory instrument for planning and implementation of the ordinary planning of port areas will assess
the compatibility of the activities and of the existing buildings (shipyards, coastal industries, storage areas,
handling and storage, shops, restaurant and hospitality facilities, yacht clubs, etc.) with the specific
characteristics of the sites (environmental, landscapes, history, archaeology) and with the nature and
vocation of the each ports (commercial, industrial, fishing, tourism, etc.).
3. Prohibitions and restrictions.
The interventions in defence of port facilities and docks, to be performed in the sea, must be preceded by
executive projects accompanied by specialized and sea weather studies that ensure the protection of the
environmental and archaeological landscapes of the marine environment and safeguard, even after the
implementation interventions, the conservation of the current coastline and shoreline trend. The construction
of emerging reefs in not allowed.
The periodic recovery and maintenance operations of existing reefs must provide for integration and / or
replacement of artificial boulders placed on the surface with stone elements.
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Any structure built for residential purpose as well as the increase of the existing residential volumes is
forbidden.
The plan for the port areas must specifically provide for the protection of:
- Buildings of historic and artistic landscape and environmental value;
- Artefacts similar to the testimonies of industrial archaeology, for character and architectural style;
- Road systems of historical and environmental value such as roads, ramps, tiers, underpasses, bleachers,
etc.;
- Characteristic and distinctive features of historical and environmental systems, such as terraces and
ramparts mentioned above, docks and railways, pavements, etc.
The recovery of the existing volumes through interventions of building and town planning renovations, as
defined by art. 7 of this regulation, in accordance with criteria of landscape protection, is allowed.
Any new volumes done for the necessary provision of public facilities and public interest, necessary and
functional to the redevelopment and/or upgrading of port areas, each according to its specific vocations, will
be located in areas made available as a result of neglect and / or activities decommissioning already
practiced.
Pending the approval of the implementation tool for the port areas planning, only restoration, conservative
renewal and ordinary and extraordinary maintenance, building renovation, as governed by art. 7 of this
regulation, are allowed.
Projects relating to individual projects shall follow the procedures of the law n. 1497/39 and Law. 431/85, for
its approval.
Art. 20 - Areas, archaeological sites and historical-archaeological landscape.
The areas, archaeological sites, and the historical-archaeological landscape falling under this plan, the areas
and sites of archaeological interest as defined in paragraph 2 of art. 5 of this law, as well as the band of sea
300 meters wide in front of the coast of Torre del Greco, as bounded in the zoning tables of this plan, are
subject to the integral protection (P.I.) in the absence of specific measures taken by the Superintendence.
a) All work, of public and private initiatives, falling in areas of archaeological interest, involving action on the
ground, excavation, earthworks; require the prior binding advice of the Archaeological Superintendence.
b) Joint and executive projects falling in areas of archaeological interest must acquire the prior binding
advice of the Archaeological Superintendence that may provide at the appraisal stage also archaeological
probes to perform by the applicant at his own expense.
c) The local planning tool, general and executive, must provide in its rules a prior control of the territory, as
expressed in above-mentioned paragraph a). The preliminary decision will be divided into graduated binding
rules, depending on the type of action foreseen and the characteristics of the historical and archaeological
site.
Art. 21 - Public works and of public interest.
In all areas of this plan, notwithstanding the rules and requirements of each area covered by this legislation,
it is allowed:
- The creation and / or upgrading of technological and infrastructural systems, such as sewage and water
treatment, water, electrical, telephone and similar public utility systems of municipal and supra-municipal
importance.
- The adaptation and the upgrading of the existing motorway network, with its junctions and link roads, and of
the rail networks with the works connected to the abolition of level crossings;
- Remediation and accommodation of riverbeds and channels that fall into areas of this plan.
Under the circular of P.C.M. n. 1.2.3763/ 6 April 20, 1982 and n. 3763/6 June 24, 1982, the location of the
buildings works and of the volumes, absolutely indispensable to the creation and functionality of the
aforementioned technological and infrastructure plant, must first be authorized by the Ministry BB.CC.AA.
The executive projects of such works, that will take into account the criteria of landscape protection,
notwithstanding the rules of the area where they fall, will incorporate any information and requirements
dictated by the BB.AA.AA. and Archaeological Superintendence (if they fall within area of archaeological
interest).
The permitting procedures of the aforementioned works are those provided for by law n. 1497/39 and Law.
431/85.
For the protection of landscape and environmental values of the Monte Somma and Vesuvius the installation
of antennas, repeaters, trusses and the similar on its top and above the five hundred meters altitude is
forbidden. Existing plants over the height 500 will be removed. For the identification of new locations, the
owning authorities should prepare a special project in order to reduce and downsize the plants, taking into
account the environmental and landscape values of the scenic areas.
Art. 22 - Transitional rules.
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The authorizations already granted for works not yet started, should be considered void if they conflict to the
provisions of this plan.
It is allowed, notwithstanding the rules and requirements done for each area covered by this legislation, the
use for public facilities or public interest through interventions urban restructuring, in equal volumes existing
buildings acquired the equity in law enforcement February 28, 1985 n. 47.
Authorization procedures for operations above are those provided for by law n. 1497/39 and n. 431/85.
Is allowed in all areas of this plan, notwithstanding the rules and requirements of each area covered by this
legislation, the completion of public works already started and suspended, or still in progress and in an
advanced stage at the date of entry into force of this plan, as well as the construction and / or completion of
the primary and secondary infrastructure works for the areas of public and social housing already achieved
at the date of entry into force of this plan. For artefacts incomplete and destined to residence in
implementation of programs of public and agreement above, allowed the completion.
It allowed the implementation of programs of public housing, only in areas classified RUA and SI under this
legislation, if it has already begun, the date of entry into force of this plan, the procedure for the acquisition
by the municipality of the areas hit by the building program.
Authorization procedures for operations above are those provided for by law n. 1497/39 and n. 431/85.
For the purpose of implementing programs for the development of Torrese-Stabiese area (TESS plan) it is
allowed, notwithstanding the rules of the area where they fall, the realization of the following works:
- Arrangement of Torretta di Siena road ant the road connecting the town cemetery in the territory of Torre
Annunziata;- Upgrading the road connected with the SS 268 Vesuvius, in territory of Boscotrecase.
For the development of tourism potentiality, as well as the upgrading of the services and infrastructure of
supra-municipality interest, is allowed, notwithstanding the rules of the area where they fall, the realization of
the following works:
- Pedestrian recovery of the Cook railway, from the town of Herculaneum to the site of the former station of
the Vesuvius chair lift;
- Completion and expansion works of the Justice Palace, as well as the new road link to the existing
motorway network, in the municipality of Torre Annunziata;
- Realization of the Hospital Consortium and related infrastructure works in the municipality of Boscotrecase.
For the purpose of strengthening and upgrading of the services and facilities of local interest it is allowed,
notwithstanding the rules of the area in which they fall, the realization of the following works:
- City of Herculaneum. Access road and parking area for the archaeological area (zone P.I.).
- City of Torre del Greco. Expansion of Judicial Offices in place Cemetery (area P.I.); Sports Centre in Santa
Maria La Bruna (R.I.P. area); Completion of the Constructive Program ex-Law 219/81 art. 2a in the localities
Lamaria and Leopardi.
- City of Massa di Somma. Building restoration of Via Marini through a special recovery plan pursuant to Law
n. 457/78, according to intervention categories and related restriction as described in art. 7 of this law.
- City of Terzigno. Realization of the Municipal House in place Croce del Carmine (area R.U.A).
- City of Pompeii. Arranging the area overlooking the road connecting Porta Marina Superiore and Porta
Marina Inferiore for the establishment of commercial structures of light type. The proposed arrangement shall
still preserve the existing natural arboreal heritage. and the conformation of the altitude in the area and its
boundary (area P.I.).
All above-mentioned works, of municipal or supra-municipal interest, must be submitted to the authorization
of the Municipality pursuant to art. 7 of Law no. 1497/39.
If the above works fall into the area of archaeological interest, as defined in art. 5, paragraph 2, of this law,
they shall be submitted, also, to the binding advice of the Archaeological Superintendence.
Art. 23 - Plan of detail of illegal works.
This territorial landscape plan has been prepared for the purpose of evaluating landscape protection, the
status of the territory in the presence of all the existing buildings you can see in the ortho-photos on which
zoning has been traced, integral part of this plan.
In the areas, even large, where works illegally executed are gathering, the advice requested by art. 32 of
Law no. 47/85 will be made in accordance with the requirements contained in a detailed plan to be drawn up
within a period of twelve months from the date of entry into force of this plan by the Ministry for BB.CC.AA.
and with the support of the Technical Offices of the municipalities involved. This plan is aimed at the specific
assessment of the compatibility of the works carried out illegally with the degree of impairment of its
environmental area.
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4. Strategic plan for the buffer zone

Law Decree No. 91 dated August 8, 2013 converted with amendments into Law No.
112/13 as amended, in order to facilitate the socio-economic revitalisation and
environmental recovery and urban planning of the municipalities included in the Master
Plan of the UNESCO site "Archaeological areas of Pompeii, Herculaneum and Torre
Annunziata", as well as to make the site more attractive to tourists, created the “Great
Pompeii Unit”. The task of this unit, based on the guidelines provided by the General
Manager of the Project, is to draw up a strategic plan for the development of the areas
listed above, with the aim of ensuring the performance in collaboration of the activities of
common interest of the public administrations involved and to converge all administrative
decisions necessary for the implementation of the plans, projects and works that are
instrumental to the achievement of the objectives set out above, into a single unit.
Furthermore, the law provides that the Master Plan (UGP) make the decisions regarding
the design, implementation and management of the works included in the plan.
The plan must provide for the urgent infrastructural works that are necessary:


for the improvement of the access roads and interconnections to the archaeological
sites;



for the environmental recovery of degraded and compromised landscapes, primarily
through the recovery and reuse of abandoned industrial sites;



for the redevelopment and urban regeneration works, while respecting the principle
of lower consumption of land and the priority of recovery;



for actions and works designed to promote and foster donations and sponsorships
and the creation of forms of public-private partnerships, as well as the involvement
of associations and non-profit organisations engaged in the promotion of cultural
heritage.

In preparing the Strategic Plan, therefore, the focus of every environmental remediation
and spatial development perspective should be the enhancement of the urban and periurban landscape (by recovering unused agricultural and interstitial spaces) and of the most
important architectural and archaeological sites in the area, as well as the reuse of large
abandoned industrial areas. The plan, therefore, also aims at identifying the infrastructures
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that cater to the needs of the community for the purposes of socio-economic revitalisation
of the area of the buffer zone and the enhancement of its attractiveness as a tourist site.
On the one hand, the plan represents an ambitious design that will fit in a territorial context
rich in natural and cultural resources – despite some risks (seismic, hydrogeological, etc.)
involving the area – and, on the other hand, an attempt that encourages the development
of a new operational tool that can expertly combine spatial development, public resources
and private investment.
Law Decree No. 91/13 identifies the Management Committee, formed by the Minister of
Cultural Heritage and Activities, and of Tourism as Chairman, the Minister of Infrastructure
and Transports, the State Secretary for the Presidency of the Council of Ministers
responsible for territorial cohesion policies and sports, the President of the Campania
region, the Mayor of the metropolitan city of Naples and the Mayors of the municipalities
concerned (Boscoreale , Boscotrecase, Castellammare di Stabia, Herculaneum, Pompeii,
Portici, Torre Annunziata, Torre del Greco, Trecase), as the body responsible for approval
of the strategic plan that produces the effects foreseen by art. 34 of Leg. Decree No.
267/00, articles 14 and ff. of Law No. 241/90 and art. 2, paragraph 203, of Law No. 662/96,
and supersedes every other obligation and opinion, clearance, authorisation or deed of
consent deemed necessary for the execution of the works approved.
Strategic guidelines
The plan identifies key strategic guidelines for the socio-economic revitalisation and
environmental and urban remediation of the municipalities included in the Master Plan of
the UNESCO site "Archaeological areas of Pompeii, Herculaneum and Torre Annunziata",
as well as for the enhancement of the site’s attractiveness in terms of tourism.
Strategic guideline 1: Improvement of the access roads and interconnections to the
archaeological sites for the execution of improvement actions:


Accessibility by train



Accessibility by sea



Accessibility by road



Interchange and connection with the archaeological sites

Strategic guideline 2: Environmental recovery of degraded and compromised landscapes
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Recovery and reuse of abandoned industrial areas



Coastal recovery



Recovery of agricultural and peri-urban agricultural landscape

Strategic guideline 3: Urban redevelopment and regeneration


urban regeneration of functional axes to ensure accessibility to cultural sites and
their context



recovery, restoration and enhancement of tourism, trade and crafts in abandoned
volumes

Strategic guideline 4: Promotion of donations, sponsorships, forms of public-private
partnerships, etc.:


“Art Bonus” (Law No. 106/2014)



“Sblocca Italia” (Law No. 164/2014)

The actions that have been identified as essential for the various strategic guidelines are
listed below:
Guideline 1: Improvement of the access roads and interconnections to the archaeological
sites:






New railway station FS-EAV "Pompei scavi" and tourist-cultural Hub;
New railway station of Herculaneum;
Sustainable mobility (electric shuttles network);
Accessibility to the Vesuvius National Park from Trecase – Boscotrecase and
service area;
Accessibility to the Vesuvius National Park from Herculaneum;

Guideline 2: Environmental recovery of degraded and compromised landscapes







Re-conversion of the railway line Torre Annunziata-Castellammare and
environmental urban regeneration of the waterfront;
Transformation of the abandoned railway line Torre Annunziata – Boscoreale in
linear service area;
Recovery of the agricultural landscape: area North of the site of Pompeii up to
Boscoreale, with an archaeological walk from Villa dei Misteri to Villa Regina –
Antiquarium;
Enhancement of the archaeological area of Villa Sora in Torre del Greco;
Enhancement of the archaeological area of Stabia;

Guideline 3 - Urban redevelopment and regeneration
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Redevelopment of axes connecting to sites of cultural interest: from Miglio d’Oro to
Via Plinio, from train stations and from ports-marinas:
Redevelopment of the roadway connecting the archaeological area of Pompeii to
the archaeological site of Oplontis;
Enhancement of the Miglio d’Oro;
Plan for the development and reuse of available real estate complexes:
Torre del Greco, Molini Marzoli – Pompeii, Istituto del Sacro Cuore –
Castellammare, Reggia del Quisisana – Torre Annunziata, Real Fabbrica D’Armi
“Spolettificio”;
Portici, monumental complex of the Royal Bourbon Site;
Herculaneum, complex of Favorita.

4. Strengths and weaknesses: an analysis of the territory
In order to ensure a more effective focus to the strategic and operational choices of the
Plan, we have conducted a SWOT analysis to highlight the major problems requiring
intervention and the strengths to be exploited, with reference to the site as a whole and to
its three archaeological areas. Though belonging to the same territorial context, the three
sites, in fact, have their own peculiar characteristics, which call for a differentiation of the
works that are to be carried out in each one.
In spite of the problematic nature of the territorial context to which the sites belong (high
population density, high unemployment, poor sense of belonging, high crime rate*), the
area where the site is located has considerable and prestigious varieties of natural, cultural
and architectural resources. In addition to its remarkable archaeological heritage,
consisting not only of the sites included in the WHL and of those of Stabiae and
Boscoreale which we want to include, the area, in fact, has several valuable natural sites
(Vesuvio, Monti Lattari, Monte Faito), the thermal spas of Castellammare di Stabia and
Torre Annunziata, the shrine of Pompeii, the royal palace of Portici and the Bourbon site of
Quisisana in Castellammare, as well as museums and ethnological and anthropological
resources of great interest. The strategic location of the area, too, is quite favourable, as it
is centrally located in the Amalfi-Sorrento Coast and close to other important
archaeological, artistic, historical, natural and cultural sites, primarily Naples but also
Sorrento, Baia, Capri, Ischia and Pozzuoli. Tourism, however, is characterised by the
limited stay of tourists in the area and the low level of per capita expenditure, resulting in
minor effects on the area’s economic development. These go hand in hand with the low
quality of the range of hospitality services offered. The area also highlights some
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weaknesses insofar as concerns the usability of the archaeological sites of Herculaneum
and Oplontis due to a shortage of services for visitors, the inaccessibility for disabled
persons and the insufficiency of the restaurant and catering business. The cultural offer,
which is broader in Pompeii and characterised by events that take place within the
archaeological areas, continues to be poorly structured in Herculaneum and Oplontis. Of
the three sites, the latter is the one that records the least number of visitors, due to a
number of critical issues, such as the difficulties linked to reaching the site and the almost
complete lack of ancillary services.
The difficulties in using the sites goes hand in hand with parts of the archaeological areas
having been closed to the public because of the need to ensure their conservation and to
carry out maintenance. Despite several works having been carried out to ensure the safety
of the new structures excavated, in some cases their use is still limited due to temporary
closures, also because of the contained load capacity of some areas. In other cases,
instead, use is limited because to the impossibility of unearthing buildings that are still
buried due to lack of funds or because they are obliterated by modern buildings, as in the
site of Herculaneum. Another factor that affects accessibility and the process of
conservation, protection and enhancement of the site is its exposure to pollution and
weathering that impact unearthed buildings and accelerate their degradation. In addition to
preservation problems associated with the direct exposure of the structures to the
atmospheric agents, the high seismic and volcanic risk must be considered and, with
reference to the archaeological site of Pompeii, the hydrogeological disruption of the
excavation sites and a water drainage system that continues to be inadequate.
The deficiencies of the infrastructures and services linking the three archaeological areas
and the other territorial resources represent additional critical elements, in spite of local
administrations and the Superintendence having pursued a path for the improvement of
the overall accessibility and usability of the area (parking lots, signage, online ticket sale,
etc.).
The network of infrastructures and mobility, and the accessibility to the area
The transport infrastructures of the territorial area of reference, as regards the main road
network, to date are the A3 Napoli Pompei - Salerno motorway and the SS268 national
road. Insofar as concerns the railway network, instead, there are the Napoli-Torre
Annunziata-Sorrento, Napoli – Somma Vesuviana Poggiomarino lines, the Torre
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Annunziata-Poggiomarino line of the Circumvesuviana railway company, and the NapoliTorre Annunziata-Salerno and Torre Annunziata-Cancello lines of RFI.
Therefore, the archaeological sites of Pompeii, Herculaneum and Oplontis are presently
reachable by car, by bus departing from the cities of Naples and Salerno, or by train.
During the high season (from 30.05 to 07.09), you can reach Herculaneum and Torre del
Greco by sea from Naples with the MM1 line of Metrò del Mare. More specifically,
accessibility to the three archaeological sites (map 5 at the end of Chapter 4) appears as
follows:


Pompeii can be reached via the A3 motorway and is likewise served by the State
railway station and the two Circumvesuviana train stations, one of which, the one of
"Pompei-Villa dei Misteri", is adjacent to the entrance of the excavations at Porta
Marina and Piazza Esedra, and the other one, the one of Pompei Santuario, near
the entrance at Piazza Anfiteatro. It is also possible to reach Pompeii by bus from
either Naples (SITA bus lines) and Salerno (CSTP bus lines), in both cases with
access to the excavations from the entrance of Porta Marina or Piazza Esedra.
Not far from the three entrances to the excavations (Porta Marina, Piazza Esedra
and Piazza Anfiteatro) are three private parking lots. The parking lot located on via
Villa dei Misteri, adjacent to the namesake Circumvesuviana train station, also
offers caravan parking and features a camping site.



Herculaneum is accessible by car via the A3 motorway and is served by two
Circumvesuviana train stations, one of which ("Ercolano-Scavi") is closer to the
archaeological site, from which it is 700 m away. There is also the railway station of
"Portici-Ercolano" located in the municipality of Portici, which is 1.6 km away from
the archaeological site of Herculaneum.
It is also possible to reach the excavations of Herculaneum by bus from Naples
(ANM bus lines).
The archaeological area features a spacious parking lot for tour buses at the new
entrance to the excavations from via Alveo. There are also two private parking lots
for cars, one at about 500 m from the excavations, and another 600 metres away
from the archaeological area.



Torre Annunziata can be reached by car via the A3 motorway and is served by the
Circumvesuviana

station

"Torre

Annunziata-Villa
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di

Poppea",

near

the

archaeological area of Oplontis. The city can also be reached by bus with the
Circumvesuviana bus lines that stop in via Vittorio Veneto near the excavations.
To date, an integrated visit to the three sites must be planned using private transport, as
there still is no real logistics network connecting the resources of the territory.
The need to plan a network of interconnections, however, is now commonly felt by local
governments. In particular, the region of Campania in the PTR and the province of Naples
in the draft PTCP identify mobility strategies as the means to stimulate and promote
territorial development.
Campania retains a system of natural and anthropic resources of exceptional importance
and with a huge potential. Typological components of this complex system include the
evidences of civilisation and culture that have been stratified over the centuries by the
history of anthropisation.
These typological components can generate a multiplicity of opportunities, especially
linked to luxury tourism, if we promote a synergy between them and their mutual
accessibility.
In other words, a proper system of transport and the transverse joint mobility opportunities
can enable the integration and thus the usability among the various resources of
Campania that undoubtedly represent the highlight of this region.
A series of works have been planned and developed in this context, of which the following
(especially important for the territory herein examined) ought to be mentioned:


the extension of the A3 Napoli-Salerno motorway with the construction of a third
lane (for each travel direction) and the redesign of almost all the junctions, with the
inclusion of new ones and the adjustment of existing ones;



the extension of the Circumvesuviana railway by doubling the Torre AnnunziataCastellammare di Stabia line and the development/restyling of some stations,
including the Pompei Scavi stations;



the construction of the variant Acerra – Pomigliano – Cercola of SS268 national
road (“Strada Statale 268 del Vesuvio”) that will allow, through the toll booth of
Angri along the Napoli-Salerno highway, to connect the Vesuvian area and
coastline with the Nolan area, thus favouring the decongestion of the state highway
and the motorway, in particular as concerns heavy traffic;
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the transformation of the coastal railway line Naples-Torre Annunziata – Pompeii Salerno into a Regional Metropolitan line aimed at increasing widespread
accessibility of the area by public transport;



the establishment of the Metrò del Mare, which helps provide a transport offer that
reconnects portions of the territory in a polycentric logic, directly linking coastal
areas that had thus far been kept "isolated" by the presence of large hubs of
attraction consisting of the provincial capitals;



the construction of a number of interchange nodes of clear territorial importance.

Of considerable strategic interest is the introduction in the Neapolitan area of the High
Speed (AV) railway line ("General Programme of construction of systems for the
upgrading of railway junctions" defined by FF.SS. in 1994), in order to create a new NorthSouth corridor for the long-haul passenger services located in the eastern part of the
province of Naples.
The main works inherent to the AV line can be summarised as follows:


construction of the "New AV Station of Porta" in the municipality of Afragola;



link between this station and the existing stations;



construction of dedicated infrastructure;



use of the two lines connecting to Napoli Centrale train station;



completion of the line upstream of Mount Vesuvius with access to Napoli Centrale;



direct connection of the Rome-Naples line with the line upstream of Mount
Vesuvius.

The effects on the Vesuvian area will obviously be very important. First of all, these works
will provide an effective link between the city of Naples and its province with rather short
travel times. In addition, the works linked to the "metropolitanisation" of the coastal railway
line Napoli-Salerno will bring great benefits to the local mobility by improving accessibility
to the sites and, by redeveloping the Vesuvian coastal area, will facilitate the
interconnection between the coast and the hinterland.
Finally, the sea routes and the process of enhancement of the ports and strategic harbours
aimed at regaining the coast and increasing the diversification and further development of
tourism should be considered an essential component of the integrated regional transport
system.
Tourism
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Accommodation facilities in the province of Naples overall have more than 61,000 beds,
which are concentrated (roughly 60%) in the tourist resorts of the island of Ischia and the
Sorrento peninsula (these have respectively 35.2% and 24.8% of beds at provincial level).
In this territorial context, the Pompeii area, which includes the municipality of Torre
Annunziata and another 9 municipalities (Boscoreale, Boscotrecase, Castellammare di
Stabia, Gragnano, Sant’Antonio Abate, Santa Maria la Carità, Terzino and Trecase) in
terms of beds counts for less than 6% and the area of Miglio d’Oro, which includes the 4
municipalities of Herculaneum, Portici, Torre del Greco and San Giorgio a Cremano, for
only 0.6%.
Among the municipalities of the Pompeii area, the one with the highest vocation for
tourism and hospitality is by far Castellammare di Stabia, which has more than 1,800 beds
(52% of the district), outstripping even Pompeii, which has just under a thousand (28%).
The number of accommodation facilities is actually similar in the two municipalities (22 are
in Pompeii, one more than Castellammare), but the average size is rather different: 87
beds per hotel in Castellammare compared to the 45 in Pompeii.
The number of accommodation facilities in other towns in the area is rather low: all of them
count 1-2 facilities of medium-small size (on average between 30 and 40 beds). One
exception is the town of Gragnano, adjacent to Castellammare di Stabia, which includes 6
hotels with a total of 343 beds.
The situation in terms of tourism and hospitality in the area of Miglio d’Oro looks similar to
that of the Pompeii area. Herculaneum, in fact, despite being the town with the highest
flow of incoming tourism and the highest number of accommodation facilities, has a
number of beds (297), equal to 32.7% of the total of the area, compared to the 55.9% in
the municipality of Torre del Greco (507). The number of accommodation facilities is
actually similar in both municipalities (8 in Herculaneum and 6 in Torre del Greco). What is
noticeably different, instead, is the average size of the facilities: 84 beds per hotel in Torre
del Greco, compared to the 37 in Herculaneum.
The number of accommodation facilities of the other municipalities in the area is again
very small. In fact, Portici has only 3 facilities with 80 beds and San Giorgio a Cremano
only 1 hotel with 23 beds.
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Insofar as the quality of the tourist offer is concerned, while in the whole province of
Naples almost 1 bed out of 2 (48%) now falls into the 4- and 5-star category, the Pompeii
area has a slightly lower profile. There is no hotel of the highest category, while the
number of 4-star accommodations is a little over 36% of the total amount. As with the
Pompeii area, also in the area of Miglio d’Oro there are no 5-star hotels, while the number
of 4-star hotels amounts to roughly 28% of the total.
Taking into consideration the tourist offer concerning facilities other than hotels, the
situation is quite similar in the Pompeii area and in the Miglio d’Oro area.
In the category "campsites and holiday resorts", where the "leadership" is held by the
Sorrento peninsula with nearly 49% of the total beds, followed by the Phlegraean area
(with almost 20%), the incidence of the Pompeii area is 2.7%. The indicator, though, which
is lower than the hospitality one, should not deceive. The accommodation facilities (three
campsites for a total 360 beds) are all located in Pompeii, which happens to have a slightly
lower number than the towns of Sant'Agnello, Vico Equense or Piano di Sorrento, each
with between 500 and 600 beds in campsites.
Rather low is the number of "holiday home rentals", which are 4, for a total of 38 beds in
the Pompeii area and only 3 with 34 beds in the area of Miglio d’Oro. In this case, Naples
ranks in first place, with 49 facilities for approximately 600 beds, followed by the holiday
resorts in Ischia and the Sorrento peninsula, which together have about seventy facilities
for almost 900 beds.
Even the number of "bed & breakfasts" is quite low, although the situation in this case is
totally the opposite. In fact, the area of Miglio d’Oro counts 10 bed & breakfasts (64 beds),
compared to the 4 of the Pompeii area (24 beds): 3.8% and 1.8% respectively. As for the
category of "holiday home rentals", even for the bed & breakfasts the first place is held by
the city of Naples, followed by the Sorrento peninsula: 141 facilities respectively in the first
(623 beds) and 72 in the second (357 beds).
The last category we need to consider are "hostels". Altogether, there are not many at
provincial level: only 9, for a total of nearly 500 beds. However, there are hostels in both
areas considered. In fact, in the area of Miglio d’Oro, there is a hostel that counts 87 beds
and in the area of Pompeii a hostel with 50 beds.
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Historical and cultural heritage
The activity carried out by the meeting table created for implementation of the Master Plan
has allowed for the establishment of a GIS of the heritage, both for the implementation of a
Vesuvian tourism system (see operating plan) and for the prevention and mitigation of
disasters (see risk plan).

Fig. 2 - Gis of the heritage in the buffer zone area
It is clear that the widespread presence of cultural heritage sites, although concentrated in
the territorial systems of the cities of Herculaneum, Pompeii, Torre Annunziata and
Castellammare, represents one of the most significant elements of the landscape and
likewise one of the most significant opportunities for the territory, which at the same time
can be a dangerous weakness if its importance is not clear to the local communities.
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SWOT analysis of the sites and territory

Archaeological site that preserves large
portions of the ancient city in its original
extension and with its own urban
peculiarities.

-

Substantial extension of the archaeological
site.

-

Presence of areas not yet excavated.

-

Cultural attractor of international interest.

-

Insufficiency of surveillance staff.

-

Suburban transport network with major
centres (Naples and Salerno) and with the
neighbouring Vesuvian municipalities.

-

Localised rainwater drainage problems.

-

Some buildings are not accessible due to
safety reasons and/or load capacity.

-

Reduced accessibility in some areas of the
archaeological area.

-

Insufficient presence of parking spaces for
cars and buses.

OPPORTUNITIES

STRENGTHS

-

Presence of a GIS of the archaeological
area of the site of Pompeii.

-

Collection of data on incoming tourism flows.

-

Internal and external video-surveillance
system implemented under the GPP.

-

Projects completed and in progress under
the GPP (Knowledge Plan, Use Plan,
Capacity Building Plan, Works Plan, Security
Plan).

-

Events sponsored and hosted by the
archaeological site of Pompeii and by the
Archaeological Museum of Naples.

-

Distribution
of
informational
material
(leaflets) at the entrances to the excavations.

-

Experiments on the use of identification
devices to monitor exits and re-access to the
site during the day.

-

Accessibility for disabled persons partly
guaranteed.

-

Strategic location vis-à-vis neighbouring
areas that are competitive in terms of
tourism (Sorrento, Capri and Ischia, Amalfi,
Naples, etc.).

-

Low-quality tourist offer.

-

Limited stay of tourists in the area and low
expenditure per capita.

-

Tourist routes linking the site to the Ente
Parco Vesuvio.

-

Hydro-geological risk involving the excavation
sites.

-

Extension proposal for the AV line and
creation of a railway hub at the excavations
of Pompeii.

-

Seismic and volcanic risk.

-

High flow of visitors, especially in summer.

-

Drafting of the PUC in progress.

-

Bridging of the GPP.

-

Possible use of the Sarno canal for draining
waters from the archaeological site.
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THREATS

-

WEAKNESSES

POMPEII

Links to the railway network and to the
Circumvesuviana railway.

-

Construction of the modern city on the ancient
ruins and inability to unearth more remains.

-

Presence of a GIS of the archaeological area
of the site of Herculaneum.

-

Insufficient urban signage on how to reach the
site.

-

Projects carried out under the HCP, funded
and conducted by the Packard Humanities
Institute and the British School at Rome.

-

Absence of integrated events with the other
sites and the Archaeological Museum of
Naples.

-

Internal video-surveillance system.

-

Absence of a refreshment area integrated into
the archaeological site.

-

Distribution
of
informational
material
(leaflets) at the entrances to the excavations.

-

Lack of an integrated system of street
furniture and signage within the site.

-

Antiquarium not open to the public.

-

Buildings not open to the public for safety
reasons.

-

OPPORTUNITIES

-

- Site not accessible to disabled persons.
Strategic location near neighbouring areas - High rate of crime and petty crime, strong social
that are competitive in terms of tourism
and economic discomfort.
(Sorrento, Capri and Ischia, Amalfi, Naples,
etc.).
- Weak urban identity and sense of belonging
to the local community.
Adjacent to the Vesuvius National Park.
- High unemployment rate, especially among
th
Proximity to the twenty-two 18 century villas
young people.
along the Miglio d'Oro.
- Low-quality tourist offer.
Incoming tourism flows on the rise.
- Lack of areas specialised for tourism and
Presence of a business sector boasting a
related services.
strong identity with the historical places.
- Limited stay of tourists in the area and low
PUC in progress.
expenditure per capita.
Implementation of a number of urban
projects under the European economic plan.
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-

Urban and environmental degradation.

-

Seismic and volcanic risk.

WEAKNESSES

-

THREATS

STRENGTHS

HERCULANEUM

Connection
railway.

-

Organisation of thematic exhibitions
collaboration with the municipality.

the

Circumvesuviana

in

STRENGTHS

with

OPPORTUNITIES

-

Strategic location near neighbouring areas
that are competitive in terms of tourism
(Sorrento, Capri and Ischia, Amalfi, Naples,
etc.).

-

Adjacent to the Vesuvius National Park.

-

Proposed redevelopment of the waterfront.
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-

Construction of the modern city on the ancient
ruins and inability to unearth them completely.

-

Villa B closed for safety reasons.

-

Parts of Villa A closed for safety reasons.

-

Absence of a GIS for the archaeological area
of Torre Annunziata.

-

Insufficient urban signage on how to reach the
site.

-

Lack of an internal and external videosurveillance system.

-

Lack of services for visitors.

-

Absence of integrated events with the other
sites and the Archaeological Museum of
Naples.

-

Lack of an integrated system of street
furniture and signage within the site.

-

Absence of information material.

-

Site not accessible to disabled persons.
Limited incoming tourism.

-

Urban and environmental degradation.

-

High rate of crime and petty crime, strong
social and economic discomfort.

-

High unemployment rate, especially among
young people.

-

Low-quality tourist offer.

-

Lack of areas specialised for tourism and
related services.

-

Illegal construction phenomena.

-

Seismic and volcanic risk.

THREATS

-

WEAKNESSES

TORRE ANNUNZIATA

SWOT SITE 829
Encouragement of private support to the
management of the conservation and
enhancement of the cultural heritage.

-

High housing and building density.

-

Low-quality tourist offer.

Availability of regional and European
funding
for
knowledge,
restoration,
enhancement and utilisation of the
archaeological sites.

-

Social
decay
organised.

-

Little sense of belonging to the territory.

-

Significant landscape relationship between
sea, coast and volcano.

-

Low level of accessibility of most of the
cultural and landscape resources.

-

Transport network connecting the major
centres and the Vesuvian municipalities.

-

Seismic and volcanic risk.

-

Legislative and administrative instruments
for the protection and governance of the
territory.

Natural degradation phenomena and local
conditions affecting the conservation of
buildings (pollution, weathering, erosion,
moisture, temperature, humidity, etc.).

-

Varied tourist offer: cultural, environmental
and religious attractors of international
importance.

-

Anthropic degradation phenomena (high
flow of visitors, especially in summer, high
anthropic pressure in most well-known
buildings, vandalism).

-

Strategic location near neighbouring areas
that are competitive in terms of tourism
(Sorrento, Capri and Ischia, Amalfi, Naples,
etc.).

-

Organisation of events with an international
outreach.

-

Proposal for a new buffer zone bordering
the Vesuvius National Park.

-

Incoming tourism flows on the rise.

-

Presence in the territory of non-profit
associations having as their purpose the
knowledge and enhancement of the cultural
heritage.

OPPORTUNITIES

-
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and

crime,

including

THREATS

-

CHAPTER 3
CONSERVATION

8. The objectives of conservation
9. Identifying risks and vulnerability
10. Identifying the priorities - risk mitigation projects
11. Planned maintenance actions
12. Guidelines for identifying and assessing deterioration
13. The guidelines for planning interventions on the archaeological heritage
14. The guidelines for mitigating hydrogeological risks
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1. The objectives of conservation
In the organisation of the Management Plan, the chapter dedicated to preserving the
integrity and authenticity attributes of the inscribed property deals with the problem of
conservation of the archaeological heritage of the Vesuvian cities inscribed on the WHL,
and of the archaeological sites in the new buffer zone, by identifying, assessing and
mitigating the risks of deterioration or loss of the Properties themselves.
The activities carried out, in this respect, by the officials of the Superintendency have given
rise to policy guidelines and operational indications for the various risk situations present in
the above mentioned areas. In particular, the Plan defines the criteria for diagnosing the
degree of deterioration and using the information collected by the Superintendency’s
Information System, to design interventions for consolidating and restoring the built
heritage, besides preserving the decorative elements, for designing the interventions
aimed at mitigating the hydrogeological risks and landslides and for planning maintenance
activities. All these criteria form the Guidelines to which reference should be made by the
planning decision-makers in both the inscribed sites and the buffer zones.
Other defined criteria are the intervention priorities for preventing and mitigating the risks,
which should inform both the works already completed and in progress, financed by the
Superintendency with EU funds, and those planned for the 2017-2019 3-year period with
the ordinary funds of the Superintendency and with the refinancing of the Great Pompeii
Project (GPP) interventions by the European Union.
The major medium-term objectives are:







to extend the deterioration documentation and analysis activities (Knowledge Plan)
to all the sites and implement the information system developed with the GPP
funds;
to develop risk maps based on the collected information;
to structure the planned maintenance actions based on the risks maps;
to complete the hydrogeological risk mitigation interventions at Pompeii and Torre
Annunziata;
to carry out the consolidation and restoration interventions, with regard to the
architectural elements and large decorated surfaces.

In the long run, the above mentioned activities should allow the coordinated management
of the interventions concerning the inscribed Properties, with the systematisation of the
various types of intervention, planned maintenance and consolidation/restoration
interventions concerning the structures and decorated surfaces over an established time
sequence, allowing the monitoring of the instability and deterioration in an ordinary way.
Such a coordinated management should become the solid foundation for mitigating most
of the risks, natural disasters, effects of climate change, anthropic risks and, above all,
help replace emergency interventions with ordinary care, restricting the former to
circumstances and events that are really out of the ordinary.
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2. Identifying risks and vulnerability
In preparing the plan, a distinction has been made between the typical risks affecting the
historical and archaeological heritage, which are addressed in this chapter, and the risks
brought on by disastrous events, unrelated to the properties themselves, which are tackled
in the Plan chapter desaling with the identification and mitigation of disaster risks (see
Chapter 5). Therefore, following is a list of the major risks affecting the archaeological
artefacts and properties in the inscribed sites of Pompeii, Herculaneum and Torre
Annunziata, and in the archaeological areas included within the new boundaries of the
buffer zone.
Risk assessment: vulnerability and hazard
Quantitative risk assessment is generally defined with regard to earthquakes, but the
concept can be extended to include other environmental risks. A risk is substantially the
result of a sort of equation that brings together factors such as dangerousness,
vulnerability and value of the exposed property.
Since these concepts are not very widespread in the world of archaeology, it is probably
best to explain beforehand the difference between vulnerability and dangerousness, which
consists in the fact that the former indicates a disposition to undergo damage, while the
latter indicates a disposition to cause damage: therefore, the former refers to a structure or
an area, while the latter refers to any environmental or anthropic features; the third factor
refers to the value of the property exposed to a risk. The different relations between these
three factors determines the extent of the risk to which an archaeological property or area
may be exposed.
The vulnerability of an archaeological artefact, therefore, consists in its disposition to be
damaged, as a result of its degree of deterioration (culminating in its collapse), or of
possible environmental (earthquakes, landslides, terrain instability) or anthropic
(destruction, demolition, excessive frequentation, etc.) events.
Instead, dangerousness, generally speaking, identifies the frequency and magnitude of an
event that can jeopardize the integrity of a structure, and the likelihood that such structure
be affected by such an event.
Risk can be defined as the possibility/probability of being damaged, to a higher or lesser
degree, as a result of the dangerous event, and in relation to the value of the property.
Within this framework, knowledge of the different causes that have produced the existing
situation of an ancient artefact is particularly important to effectively assess the
environmental and anthropic risks to which an archaeological area can be exposed. In
particular, precise knowledge is required of the different environmental hazards affecting
an archaeological area, and especially of the frequency and magnitude of the natural or
anthropic events that concerned the area in the past, in order to assess their relevance for
the future.
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Geological and morphological risks
The geology and morphology of the area have a general effect on the conservation of
ruins, in relation to natural phenomena such as landslides, subsidence, coastal erosion,
variations in ground water levels, etc.
Geological dangerousness can be determined in terms of quality and probability, based on
specific surveys. The effects of surface movements can be mitigated by means of
maintenance actions, or by monitoring the relevant physical magnitudes of the
phenomenon.
Structural risks
The structural vulnerability of an archaeological artefact depends on its configuration over
time, as well as its type, geometrical dimensions, materials and state of conservation.
Sometimes, the condition of an artefact can be substantially altered as a result of
archaeological excavations, which modify the relationship between the parts of the
structure above and below ground.
To analyze the structural vulnerability of a ruin, the following factors should be taken into
account: form, geometrical dimensions, nature and quality of the materials and their state
of conservation, relations between the excavated and buried parts.
An analysis of the crack patterns is particularly important, because they could be the result
of past actions and not necessarily of a current situation of instability.
Therefore, it might be expedient to define historical crack patterns, examined and
discussed by the design and structural engineers and by the archaeologists.
Geotechnical risks
Geotechnical vulnerability depends on the interaction between the nature and mechanical
characteristics of the soil and on the type and geometrical and construction characteristics
of the foundations and structure of the artefact.
Geotechnical vulnerability is generally related to excessive deformation of the foundation
soil, with consequent damages. Movements of the soil are usually difficult to see and are
normally signalled by the interacting constructions, which due to their greater fragility
feature cracks even in the case of small movements of the soil on which they are built.
Therefore, constructions generally show the symptoms of an artefact’s geotechnical
vulnerability.
It is necessary to survey the geotechnical aspects of the problem, to identify the causes
and, possibly, distinguish between the origins of the situations of instability.
The nature and mechanical characteristics of the soil can be determined in quantitative
terms, by means of geotechnical surveys – typical of geotechnical engineering – based on
experimental on-site or laboratory procedures and tests.
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Geotechnical surveys are one of the stages of a field study, closely related to the
objectives that need to be pursued and the characteristics of the artefact that needs to be
safeguarded.
Regarding the static conditions of an artefact, these are greatly affected by the horizontal
actions exerted by the huge amounts of soil that have accumulated over the centuries for
natural or anthropic causes. The weight of the soil on a construction is particularly
damaging when there is accumulation of water or in the presence of seismic events.
Hydraulic risks
Hydraulic vulnerability depends on the physical characteristics of the artefact, its altimetric
and planimetric position in relation to watercourses and basins, the nature of the soil and
of the physical environment as a whole.
Hydraulic and geotechnical vulnerability are often related and should, therefore, be
considered jointly. In particular, during excavation, especially with regard to steep
excavation faces, trenches and tunnels, it should be kept in mind that silty sandy soils are
only apparently cohesive and the presence of water can rapidly make them very unstable.
Environmental and geographical risks
Geographical vulnerability is related to the biophysical context in which the archaeological
site or artefact is located.
Land transformations caused by the construction of infrastructures and facilities for
primary, secondary and tertiary activities have clearly altered the balance of the original
ecosystems, producing a new situation that can be harmful to the conservation of the
archaeological built heritage.
Factors such as environmental pollution and deterioration can also damage the
archaeological heritage.
Intrinsic and additional risks
The vulnerability of the historical, and especially the archaeological, built heritage can be
broken down into two components: an “intrinsic” component linked to the building concept
of the work and how it has been altered through history, and an “additional” component
caused by deterioration. The intrinsic vulnerability depends on the type and volume of the
building and the nature of the construction materials and techniques, which are all
recognised as being elements of cultural importance.
The additional vulnerability can be defined as the impairment, over time, of the quality of
the building, as a result of its ageing and of the natural and anthropic events.
The former type of vulnerability can often be mitigated by means of radical interventions
capable of altering important features of the work, while the second may require
interventions limited to the restoration of the degraded building elements, which, in any
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case, are necessary to prevent any further deterioration of the historical and/or
archaeological property.
Weather risks
This vulnerability, which affects all the built heritage, is particularly serious in the case of
archaeological remains, because ruined masonry is particularly susceptible to the effects
of weathering, such as run-off, wind erosion, encroaching vegetation and the presence of
micro and macro-organisms.
This type of vulnerability, which affects ancient decorative elements such as plasterwork,
mosaics, frescoes and floors, can only be contrasted by effective maintenance
programmes capable of balancing the effects of the deterioration and the conservation
interventions.
Thermohygrometric risks
Hygrometric vulnerability depends on the interaction between the artefact and the
surrounding surface and/or ground water, as well as on the presence of any adjacent
embankments; the former produces rain penetration and rising damp, while the second
leads to dampness penetrating from the embankment.
Rising damp is caused by ground-water rising up through the walls, depending on their
porosity and eventually deteriorating the entire building; a similar phenomenon occurs in
the case of penetration damp from an embankment, the difference being that, in the latter
case, the water does not not need to be pushed up the walls by capillary action. In the
case of rising damp, the mitigation measures depend on whether the damp is caused by
surface or ground water.
Heat and humidity risks require conservation interventions aimed at blocking ventilation
inside the buildings.
Anthropic risks
Anthropic hazards are due to both the interventions connected to the use of a property and
those caused by the widespread alteration, by man, of the surrounding environment.
The former include the alterations aimed at ensuring the safety of visitors, the wear and
tear of the property and the damage caused by maintenance and restoration activities.
The latter include the alterations affecting the wider environment, as a result of new
excavations or new infrastructure, pollution, industrialisation, etc., the difficulty in
implementing protected archaeological areas.
3. Identifying the priorities - risk mitigation projects
Having decided that, based on the vulnerability and hazard criteria, the predominant risks
are the geological, morphological, geotechnical, hydraulic and structural ones, for some
time now projects have been implemented to the purpose of preventing and mitigating the
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effects of said risks. In the case of Pompeii, the European funds provided under the Great
Pompeii Project have been invested, while the works at other sites have been financed by
the Superintendency or, as in the case of Herculaneum, by international donations.
Planned maintenance activities are in progress in the archaeological areas of Pompeii and
Oplontis, under a contract with Ales, an in-house company of the Ministry, which has
allowed to identify an intervention model to be applied in many situations, by financing
such fundamental risk prevention activity with ordinary funds by the Superintendency.
Of primary importance for all the risk-mitigation planning activities is the use of the data
that has already been systematised for Pompeii, within the framework of the interventions
provided by the GPP Knowledge Plan, while in the case of the other sites projects will be
implemented in 2017 financed by the Superintendency.
The data will be used to plan the interventions, but especially to develop thematic maps
concerning the various risk categories, which will be kept continuously updated by means
of planned maintenance activities providing for an initial phase dedicated to monitoring the
instability and deterioration phenomena, and a final phase for monitoring the effectiveness
of the intervention.
The following tables show the risk profiles, ranked by order of magnitude, for each
component of the inscribed site. Each type of risk features the risk prevention and
mitigation interventions already carried out or being presently carried out, as well as those
planned or scheduled for the 2017/2019 three-year period.

POMPEII

RISK

PRESENT

Geological and
morphological risks
Geotechnical and
hydraulic risks

YES

MITIGATION PROJECTS
GPP FUNDS, M. intervention “Safety works regarding the
excavation faces in the ancient city and mitigation of
hydrogeological risks in Regiones I-III-IV-V-IX” in progress
€ 19.423.600,00

GPP FUNDS “Safety works, to be carried out after the
hydrogeological stabilisation of the state-owned land
bordering the excavation area in Regiones III and IX” in
progress
€ 2.824213,12

Extra Moenia- Diagnostic and fact-finding surveys and safety
works
Scheduled forn 2017/2019
€ 700,000.00
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Structural risks
YES

GPP FUNDS” Safety works in Regio VI” completed; €
5.210.882,20

GPP FUNDS “Safety works in Regio VII in progress €
5.457.867,84
GPP FUNDS “Safety works in Regio VIII” completed
€ 6.212.000,00
GPP FUNDS “Safety works in Regiones I, II and III” in
progress - € 10.608.234,84

GPP FUNDS “Safety works in Regiones IV, V and IX”
completed- € 11.300.250,29

ORDINARY FUNDS BY THE SUPERINTENDENCY “Planned
maintenance works” In progress and scheduled for the
2017/2019 period
€ 17.700.000,00

Environmental and
geographical risks

YES

Weather risks
YES
Intrinsic and added
risks
YES

ORDINARY FUNDS BY THE SUPERINTENDENCY “Planned
maintenance works” In progress and scheduled for the
2017/2019 period
Risk maps

ORDINARY FUNDS BY THE SUPERINTENDENCY “Planned
maintenance works” In progress and scheduled for the
2017/2019 period
Thematic risk maps developed by the operational unit of the
Superintendency
ORDINARY FUNDS BY THE SUPERINTENDENCY “Planned
maintenance works” In progress and scheduled for the
2017/2019 period

Heat and humidity
risks

YES

ORDINARY FUNDS BY THE SUPERINTENDENCY “Planned
maintenance works” In progress and scheduled for the
2017/2019 period

GPP FUNDS Installation of a video-surveillance system;
Anthropic risks

GPP FUNDS “Fruition Plan I” completed ORDINARY FUNDS
BY THE SUPERINTENDENCY “Fruition Plan II”
Scheduled for 2017/2019
€ 2,000,000.00
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TORRE ANNUNZIATA

RISK

Geological and
morphological risks

PRESENT

YES

MITIGATION PROJECTS

ORDINARY FUNDS BY THE SUPERINTENDENCY Project for
determining and assessing the risks affecting Villas A and B at
Oplontis - “Knowledge Plan” Scheduled for 2017/29019

Geotechnical and
hydraulic risks

Structural risks
YES

ORDINARY FUNDS BY THE SUPERINTENDENCY
“Excavation, restoration and valorisation works of Villa A at
Oplontis” Scheduled for2017/2019
€ 1,500,000.00

ORDINARY FUNDS BY THE SUPERINTENDENCY “Architectural
restoration and overhauling of the roofs of Villa A”
Scheduled for 2017/2019
€ 3,660,000.00
FONDI ORDINARI YESOPRINTENDENZA
“Architectural restoration and overhauling of the roofs of Villa B”
Scheduled for 2017/2019
€ 6,018,834.51
Environmental and
geographical risks

YES

ORDINARY FUNDS BY THE SUPERINTENDENCY
Ales Convention
Planned maintenance works

Weather risks
YES
ORDINARY FUNDS BY THE SUPERINTENDENCY
Ales Convention
Planned maintenance works

Intrinsic and added
risks
YES
Thermo-hygrometric
risks

Anthropic risks

YES

ORDINARY FUNDS BY THE SUPERINTENDENCY
Ales Convention
Planned maintenance works

ORDINARY FUNDS BY THE SUPERINTENDENCY
“Installation of a video-surveillance system in
Villa B”
Scheduled for 2016/2018
€ 294.700,00
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4. Planned maintenance actions
During the implementation of the Great Pompeii Project, an experimental planned
maintenance support service has been launched through an organisation consisting of a
multidisciplinary team, for the purpose of providing an ongoing response to the multiple
conservation needs of the site1. Requested for more than fifty years, and widely supported
from a theoretical point of view, maintenance actions are hardly ever applied in the field of
archaeology, due to scarce motivations and lack of adequate cultural policies. The good
practices of daily widespread ‘care’, frequently adopted in the past, have been gradually
neglected over the last few decades, in favour of the restoration of individual monuments,
which, however necessary, are nevertheless insufficient, on their own, to ensure the
safeguarding of the context as a whole. The meaning assigned today to the maintenance
of archaeological architectures, however, is profoundly different from the past, when the
focus was primarily on operational practices that lacked a process-based viewpoint. This
change in methodology, due to the fact that, in the meantime, maintenance has acquired a
cloak of scientific dignity, on a par with restoration, consists in the transition from primarily
operational activities to organisational procedures, based on study and control, that need
to be implemented before, during and after the purely executive phases.
The maintenance process. Being characterised as an activity with a high degree of
cultural content, planned maintenance can be achieved through a process featuring three
key stages: inspection, execution and critical review. These phases, although distinct and
with their own typical features, are nevertheless closely related. The process, in fact, is
seamless, because it needs to be periodically re-iterated on the basis of a defined timeline
(fig. 1). It can therefore be assumed that a process-based and cyclical approach to
maintenance activities, organised in the above mentioned fashion, is the only possible tool
we have for contrasting the advancement of deterioration, especially in so complex and
physiologically fragile a site as Pompeii, where the degenerative alterations caused by the
environment combine with an anthropic pressure that often conflicts with the sustainability

Fig. 1 Maintenance as a ‘process’: methodology.
1

This service, launched in 2015, was contracted out to Ales SpA, an in-house company of the Ministry of Cultural
Heritage and Activities, and of Tourism. The team features 1 Project manager, 1 Engineer, 4 Specialised archaeologists,
3 Architects specialising in restoration work, 5 Restorers of cultural properties, 16 Specialised workmen, 5 Qualified
workmen.
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threshold of the decorative structures and apparatuses.

Inspection phase. This is the first step in the process for approaching and identifying the
problems of a monument, based on a direct and repeated inspection of the building, to
determine the deterioration phenomena in progress and their possible causes. In order to
accurately identify the dynamics of the deterioration, the direct inspection should be
accompanied by the gathering of as much preservation information as possible relating to
the past. However, in most cases, the case history of a monument is fragmentary and
partial, due to the scarcity and loss of documents produced in connection with past
conservation actions. Therefore, the information inferable from the GPP Knowledge Plan

Casa del Menandro. A graph showing the criticalities found.
will be of great help because, for the first time, they can provide reference data applicable
to the site as a whole, albeit related to a specific moment in time. For a broader and
thorough understanding of the conservation needs of the building, the inspection must be
based on visual and empirical observations by an inter-disciplinary team. This is a great
opportunity to successfully test the teamwork by an archaeologist and an architect,
supported by a restorer, with the task of analysing the decorations, and a structural
engineer, with the task of conducting specialist investigations to detect any structural
problems. This multi-disciplinary approach can minimise the interpretational uncertainties
regarding the deterioration phenomena, improving the quality and overall reliability of the
final result. All the observations made during an inspection are collected in a Report, a sort
of “medical record” of the monument, summarising the principal processes of deterioration
observed according to three different levels of severity and urgency, for the purpose of
prioritising the relevant interventions. The Report should satisfy the need, in the shortest
possible time, for a general view of the criticalities in a graphical format (fig. 2), in order to
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develop a short- and medium-term intervention plan to be submitted to the competent
authorities.
The Report is divided into technological units (roofs, elevation structure, decorations,
floors, systems), for each of which specific types of alteration or deterioration have been
found, indicating their severity, scale and urgency. Summary datasheets are also provided
for each situation featuring the criticalities, phenomena and probable causes; the
assessment of the severity of the damage, and the interpretation of the deterioration
process under way, determine the urgency required to remedy the problem. The overview
resulting from the inspection activities serves as a foundation on which to build diversified
programmes, depending on the state of conservation of the single artefacts, distinguishing
between urgent corrective measures (safety works, repairs, consolidation) and ordinary
maintenance activities (removing loose deposits, cleaning decorated surfaces, checking
the rainwater drainage systems, improving any modern constructions for aesthetic
reasons). Another important activity to be carried out during the inspections is observing
the visitor flows in order to recommend improvements in the fruition of the building, while
mitigating the anthropic vulnerability of the structures and decorated surfaces.
Execution phase. The corrections or maintenance requirements, emerging from the
various strategies adopted during the inspection phase, must be planned and carried out
according to a specific timescale. To promptly address at least the more critical situations,
which if left untreated would probably determine the loss of the artefact, it is necessary to
employ at the site, on a daily basis, specialised personnel operating as part of a dedicated
structure and coordinated by technical and scientific experts. Since any maintenance
activities carried out directly on ancient artefacts entail historical and aesthetic
interferences and manipulations, the interventions must always be guided by critical
judgement and never left to unbounded creativity. The constant presence of highly
qualified personnel during the execution of the works is necessary to ensure respect of the
monument’s identity and to best exploit the opportunities for scientific knowledge that
always arise when working directly on archaeological architectures (ancient construction
techniques, stratigraphic reports on the masonry, identification of past restorations,
understanding of the deterioration processes).
Critical review phase. The decisive contribution of archaeologists, architects and restorers
engaged in the maintenance process primarily consists in the production of documents, a
fundamental activity for controlling results, because it makes it possible to test the
effectiveness of the interventions at a later date and, if necessary, to change the
operational strategy. The documents must be as accurate as possible and provide a
detailed description of the materials used and the techniques adopted and not just the
location and type of the works. The widest possible circulation of the documentation, and
the entry of data in the Information System, should limit the fragmentation and dispersal, in
the future, of the conservation information, which is absolutely necessary to assess the
speed and extent of the deterioration over time and the outcome of the decisions taken
(with regard to the materials and techniques). The critical review of the data collected
during the inspection and execution phases is important to plan the ordinary maintenance
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activities, by identifying the type, location and frequency of the interventions required. This
entails the development of maintenance sheets and procedures for planning and
scheduling the maintenance activities on the basis of real data, and enabling the
Superintendency to outsource the maintenance services, at least in part (figs. 3-4).
Hopefully, this process will lead to the gradual construction of a maintenance plan for the
site, providing in the forthcoming years an increase in spending, as a result of the gradual
increase of the number of buildings to be inspected and the implementation of the
maintenance programmes.

Casa di M. Lucretius Stabia. An example of detailed maintenance procedure for the opus sectile of the tablinum. If adequately
planned, the maintenance activities will prevent the repeated occurrence of situations of serious deterioration (top left-hand
corner) requiring expensive correction interventions (top right-hand corner).
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Maintenance data sheets relating to the removal of loose deposits
from the streets and buildings: Foro Civile (top), Casa del
89
Menandro (bottom).

The first results. The monitoring teams have carried out visual and empirical inspections
of wall surfaces and decorations along the streets and inside the buildings, producing 30
Reports on buildings and 110 technical reports or inspection sheets relating to single
artefacts. In thirteen of the reported buildings, conservation interventions have been
implemented on a regular basis according to the maintenance programmes. In these
buildings, priority was given to the major criticalities, as well as to less urgent situations, as
a means for controlling and preventing the deterioration processes in progress. The
technical and scientific personnel has coordinated and documented the conservation
interventions set out in the maintenance programmes. To ensure their indirect
conservation, the masonry structures and decorative elements have been checked and
cleaned and the relevant waterproofing and drainage systems repaired, with regard to both
the roofs and the impluvia, peristyles and gardens. Besides the planned interventions, the
teams have also strived to promptly respond to emergency requests from the
Superintendency, with regard to precarious masonry structures and decorations (87
interventions) inside the buildings or along the main streets. In the space of a year, they
have carried out a total of 300 conservation and scientific support operations, maintenance
oerations on modern buildings and transportation and removal of materials.
The key purpose of the service was also to improve the appearance and fruition of the site,
in the shortest possible time, by improving its accessibility, safety and the conservation of
the visitor routes. This included the cleaning and periodical maintenance of the streets, of
the areas open to visitors and of the houses, by removing the earth and loose deposits
carried by the run-off water (3 km of streets and a total area of approx. 17,000 m2). The
frequency of the street cleaning operations needed to maintain the results achieved is
based on the monitoring operations and on the analysis of the documents prepared by the
archaeologists. In parallel with the gradual implementation of the Reports and the
maintenance procedures, and before the opening hours, periodical cleaning activities are
planned and carried out on the floors in a growing number of houses; these activities are
coordinated by the restoration staff and the archaeologists, who direct the operators and
manage the execution procedures according to the nature and state of conservation of the
areas concerned. Always with a view to improving the appearance of the site, the modern
buildings have been given a coat of paint, the fencing systems have been checked and
improved and some of the principal visitor routes re-qualified, while all the transparent
shields protecting the plasterwork and frescoes, as well as the showcases and description
panels, are kept constantly clean, and the 220 marble slabs and 381 slates with the street
and other place names written on them have also been overhauled and improved.
The interventions are widespread, which means that they have been designed and
planned over a large urban context and not confined to single isolated monuments.
Although, with regard to certain specific processes, the urban sectors featuring the highest
visitor flows have inevitably been singled out (streets such as the Via Marina – Via
dell’Abbondanza axis, the Forum and the Via del Foro, the Theatre, Amphitheatre and
Large Palaestra complex, several newly opened houses), the focus is still on the organic
whole, with a view to ensuring a rational distribution of the differentiated interventions.
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Following are several examples of coordinated planned maintenance interventions
in Pompeii.
Reports on the identification of
priorities
Reports (30)
Domus dell’Ara Massima; Domus della
Caccia Antica; Domus di M.Lucrezio
Stabia; Domus del Frutteto; Domus di
M.Lucrezio Frontone; Domus del
Menandro; Domus del Poeta Tragico;
Domus di Fabius Amandio; Domus del
Fauno; Domus della Fontana Piccola;
Domus degli Amorini Dorati; Domus di
Paquius Proculus; Domus di Octavius
Quartio; Domus del Sacerdos Amandus;
Domus dell’Efebo; Domus di Trittolemo;
Thermopolium di L. Vetutius Placidus;
Fullonica di Stephanus; Terme
Stabiane; Terme Suburbane;
Quadriportico dei Teatri; Villa dei Misteri;
Via di Nola; Via dell’Abbondanza; Vicolo
del Menandro; Via di Castricio; Via
Marina; Via Consolare; Via della
Fortuna; Via delle Terme
Maintenance programmes in
progress (13)
Domus dell’Ara Massima; Domus della
Caccia Antica; Domus di M.Lucrezio
Stabia; Domus del Frutteto; Domus di
M.Lucrezio Frontone; Domus del
Menandro; Domus di Paquius Proculus;
Thermopolium di L. Vetutius Placidus;
Fullonica di Stephanus; Terme
Stabiane; Terme Suburbane; Via
dell’Abbondanza; Via Marina
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Control, cleaning and minor repairs
of the waterproofing systems and of
the eaves and ridge (21 buildings)
Domus del Menandro; Terme del Foro;
Orto dei Fuggiaschi; Domus dell'Ara
massima; Domus di Octavius Quartio;
Domus della Venere in conchiglia; Villa
dei Misteri; Terme Stabiane; Domus
della Nave Europa; Domus della Caccia
Antica; Vicolo del Lupanare; Domus dei
Pittori; Domus di M.Fabius Rufus;
Domus di Trittolemo; Domus di M.
Lucrezio Stabia; Domus di Paquius
Proculus; Domus del Frutteto; Domus
dei Vettii; Domus di Giulio Polibio; Porta
Anfiteatro (biglietteria); Padiglioni
espositivi presso Piazza Anfiteatro
Drainage of
flooded areas along the streets and in
the buildings (about 660 m2)
Via dell’Abbondanza; Via Marina; Vicolo
del Menandro; Vicolo del Citarista; Foro;
Teatro Grande (orchestra); ambulacro di
accesso al Teatro Grande da Via
Stabiana; area antistante i containers
(camerini del Teatro Grande); Odeon;
Domus del Fauno; Terme Stabiane;
Macellum; Foro Triangolare; Fullonica di
Stephanus; Domus di Fabius Amandio;
Orto dei Fuggiaschi; Domus del
Criptoportico; Domus di Paquius
Proculus; Domus dell’Efebo; Domus del
Sacerdos Amandus; Thermopolium di
L.V.Placidus; Domus del Frutteto;
Domus della Venere in conchiglia;
Lupanare; Anfiteatro.
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Removal of soil and loose deposits
carried by rainwater (about 17.000
m2)
Seasonally maintained streets (3 km)
Via Marina; Via dell’Abbondanza; Via
del Foro; Via delle Terme; Via della
Fortuna; Via delle Tombe; Via di
Mercurio; Via di Nola; Via Stabiana;
Vicolo del Menandro; Via di Castricio;
Via Consolare; Via delle Tombe; Via di
Nocera; Vicolo di Octavius Quartio
Buildings cleaned and maintained on
a regular basis (22 buildings)
Foro; Teatro Grande; Odeon; Domus di
M. Lucrezio Stabia; Domus del
Menandro; Thermopolium di Vetutius
Placidus; Fullonica di Stephanus;
Domus di Paquius Proculus; Domus di
Fabius Amandio; Domus del
Criptoportico; Domus dell’Efebo; Domus
del Sacerdos Amandus; Domus della
Venere in Conchiglia; Caupona di
Asellina; Domus del Frutteto; Domus di
Octavius Quartio; Domus di Casca
Longus; Domus degli Amorini dorati;
Villa Imperiale; Terme del Foro; Terme
Stabiane; Terme Suburbane.

Restoration work is in progress on the decorative apparatus of the porch on the western
side of the pool of Villa A and the floor mosaics are being cleaned.
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5. Guidelines for identifying and assessing deterioration

The development of the GPP Knowledge Plan has been an opportunity to systematise the
documentation, fact finding and data filing procedures, with regard to the condition of the
architectural properties and decorated surfaces.
These procedures can be reproduced in a range of contexts and are summarised below:
1. Graphical documents including:
 Preparation of a 1:50 floor plan of all the levels included in the lot.
 Georeferencing of the floor plans in the reference system of the
Superintendency and, therefore, in UTM 84 and Gauss Boaga coordinates, and
in coordinates referring to the elevation above sea level.
 Preparation of an agreed number of Sections regarding the entire lot.
2. Photogrammetry
 Ortho-corrected high-definition photos will be taken with FULL frame cameras of all
the vertical and horizontal surfaces.
3. Georeferenced laser scans
4. Preparation of inspection sheets showing the diagnostic data of the analysed
surfaces.
5. Development of a GIS system


The Information System receives all the data collected based on a GIS graph as the
connecting point between the totality of the work carried out and the data
management system.
A software platform based on the Web Gis system forms the database, which can
be implemented online and is easy to consult. The data stored in the IS will be used
for the technical and scientific activities related to the sites, from design to scientific
and site management activities.
The data will make it possible to develop thematic maps of the degree of
deterioration for the continuous monitoring of the state of conservation of the
properties.

6. The guidelines for planning interventions on the archaeological heritage
Preliminary considerations
The aim of the project must be to conserve a unique document and make it accessible in
the modern world; this means that even though the conservation of the archaeological
heritage generally only has a cultural purpose, it is essential also to give due consideration
to urban planning implications. Where there is no effective policy of control and territorial
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development that extends to evidence from the past, the safeguarding measures laid down
for protected archaeological sites all too often produce effects of marginalisation and
degeneration.
The conservation project must relate ancient monuments to the urban and territorial
context, establishing the principles for a plan for the archaeological sector that is able to
interact with the other operative plans drawn up by the local authorities. This will make it
possible to incorporate the features of the safeguarding project into the norms of the
P.R.G. [Regional planning blueprint] and the development schemes. Therefore, any
structural territorial interventions will have to take into account the presence of scattered
archaeological artifacts or isolated monuments, as well as the safeguards already in place
for protected areas. To this end, it is essential for each local authority to draw up a specific
Archaeological Map for its territory.
The conservation of archaeological finds and their integration in the activities that
characterise a city or territory are essential requisites for a modern society. This is why it is
necessary to rectify the situation in which the conservation of the material documents of
the history of our civilisation has been in opposition to the planning of spaces destined for
society at large. The archaeological built heritage and modern living spaces can come
together in a planned city, each taking on the most significant qualities of the other. When
it comes to restoring the ancient fabric, the capacity of modern technical culture must be
expressed in reducing intervention to a minimum, without altering the original construction
conception of the artefact being conserved.
Recognised projects of conservation, enhancement and restoration of archaeological
monuments and areas are only some of the possible cases, whereas widespread
interventions involve complex situations generated by the transformation of ancient
constructions. The restoration of ruins, even on a large scale, occurring in complex urban
stratigraphic situations, may not only make the most of the potential of what exists and
anticipate future needs, but may also constitute an effective response to the demand for
widespread urban quality, initiating an on-going process for selecting the use, materials
and technologies compatible with the historical context.
The semantic value of artifacts reduced to ruins, often highlighted by a condition of
romantic abandonment, is comparable to that shown by whole monuments and may
consist in sheer grandness, visible or evoked architectural quality and the ability to acquire
an autonomous role in the urban fabric, bearing witness to an important phase of the past.
The intervention criteria will obviously vary according to the value to be attributed to the
historical artefact in the local urban context and to the general guidelines for territorial or
metropolitan development.
For urban and extra-urban archaeological parks, just as for historic city centers or
residential districts, the relationship with the contemporary city can be ensured by locating
the necessary service infrastructure, required to integrate the new with the old, in open
spaces, or decommissioned industrial buildings, or obsolete transport infrastructures, thus
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safeguarding their architectural quality and urban value, or again by regenerating former
industrial sites on the basis of appropriate projects.
Conservation and restoration alone cannot ensure the survival of the ancient artifacts if the
planning of the contemporary city does not acknowledge the permanence of the historical
structures as an essential feature.
Hence, the need to explicit the intervention procedures capable of directing urban planning
decisions in a sectorial plan aimed at safeguarding archaeological areas and monuments.
Preserving the material substance of the artefact can also be ensured by means of the
legally envisaged project phases – preliminary project, final project, executive project – as
long as these phases are planned as a single sequence and contain safeguarding
measures for the territorial or sectorial scale, combined with verifying the conservation
projects, maintenance programmes and monitoring efficiency. The project must coordinate
feasibility, environmental objectives and costs, ensuring the compatible use of the artefact.
The following instruments are indispensable:
• the historical/critical analysis of the archaeological resources, assuming the built fabric of
which the artefact is or was once a part as the reference; thus, it becomes necessary to
research the artefact’s original form, also through typological comparison, as well as the
function it performed in the ancient urban context, since the variations in form and context,
brought about by historical events, may have led to its destruction or favored its
conservation. Knowledge of the structural conception and construction techniques adopted
makes it possible to recognize any additions or transformations that do not belong to the
original configuration, as well as the effects produced by such transformations. Thus, the
historical investigation must include a typological analysis, at the urban level and of the
single structure, in order to identify any convincing references and parallels; this will
enhance knowledge of the construction system and any transformations it underwent, to
help make a correct assessment of damage and vulnerability.
• a geometric survey and, where appropriate, metrological analyses providing indications
as to the criteria applied to the conception of the artefact, and to gain a full understanding
of its dimensions; a partialised structure can be understood with the help of typological
analyses, construction repertories, the existence of repeatable construction modules, and
knowledge of the relevant techniques and materials;
To this end, the survey must make use of direct measurements taken on the existing
artefacts, and theoretical matching with known or knowable types. Lastly, the survey
should accurately describe the configuration of any structural damage and surface
degeneration; a critical interpretation of the measured geometries can be the starting point
for outlining the project;
• a logical and documented case history of the transformations, deformations and
restoration and maintenance interventions, identifying their motivations and coherence
with the conservation, necessity and effectiveness of the artefact;
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• as complete as possible a diagnostic study of the mechanical, chemical and physical
properties of the materials used, including analyses of any disturbances, knowledge of the
construction techniques and the nature of the interventions that transformed the original
form. This diagnosis aims at collecting technical and scientific knowledge on the ruin and
will contribute to defining the conservation project.
Preliminary project
Knowledge of the artefact in question is always the first step in any conservation
intervention. It can be based on written and iconographic records, surveys or reports of
previous restorations, excavation logbooks or working notes, while in archaeological areas
it cannot ignore the symbolic value of the ancient artefact, however this is documented.
Furthermore, the project and operative phases will have to be measured against the
requirements of the contemporary world, abiding by the normative and standard
restrictions, without however impairing or deforming the ancient structures.
In defining the qualitative and functional features of the work, the overall requirements to
be met, as well as the objectives and the administrative and technical feasibility of the
planned intervention, the preliminary project must focus primarily on gaining knowledge of
the material substance of the archaeological artefact, and the historical events which
brought it about, ensuring the correct definition of the criteria needed to contrast
deterioration and complying with the standard of “minimum intervention”. A procedural
report will be able to outline the measures held to be urgent, necessary or expedient, for
safeguarding the artefact or site, and the scale of the resulting interventions.
It will then be possible to indicate the general criteria to be respected, the periodicity of the
applications and controls, and the scale of the worksites, so as to draw up an efficient
picture of the material and economic feasibility. The preliminary project can draw on all the
necessary disciplinary contributions, with relation to the problems and importance of the
work in question, as well as multidisciplinary analysis and comparative studies.
Final project
The aim of the final project is to conserve the material substance of the archaeological
resources, designating functions and uses that are compatible with the existing structures;
it identifies the work that needs to be carried out, in accordance with the requirements,
criteria, orientations and indications set out in the preliminary project. In the case of
extraordinary maintenance actions, it will be necessary to foresee the priorities, define the
technical operations, establish the operational timescale and sequence of works, in
relation to the investment budget. Excavation campaigns must also be planned in their
entirety and must envisage adequate protection measures; since the findings of an
excavation do not always match the forecasts, a significant part of the work must at least
be completed, before moving on to further investigations. Even when the archaeological
areas only serve cultural purposes, conservation must be guaranteed so as to avoid
situations of vulnerability for the artefacts and danger for visitors.
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The project receives and organizes the findings of the many disciplines which define the
conditions for the conservation of the materials and its place in the surrounding
environment, composing, with new modes of equilibrium, images and data on the history
of the territory and the ancient city as values for the modern city. Every spatial
metamorphosis reflects the project culture which, based on the specific nature of each
location, is transformed into a valid instrument for measuring the reciprocity of ancient and
modern. Continuity and discontinuity in the materials used, new viewing areas and
itineraries can express different and more complex analytical and formal approaches,
which are qualitatively related to architectural objects as repositories of a large amount of
information, even recomposing the fragments of images open to multiple interpretations,
with the readiness to experiment a contemporary frequentation of successive phases of
construction history without betraying the principles of conservation. Attention to this issue
in conservation and restoration projects concerning the archaeological heritage can be
expressed, at the territorial level, by requiring excavations to be carried out prior to the
construction of any infrastructure, defining buffer zones, identifying ordered sequences
that can be freely followed, organised according to parameters that are consistent with the
most ancient spatial values, obtained using non-invasive instruments, materials and
technologies, which can easily be reversed. In each of these cases the final restoration
project will be based on the broadest possible knowledge of the artefacts, on conservation
decisions that are consistent with the different situations, and on the criterion of minimum
intervention.
Executive project
The purpose of the executive project is to provide a detailed description of the work to be
carried out, enabling the effective setting up and organisation of the worksite for carrying
out the planned conservation tasks, on a previously defined portion of the archaeological
heritage. The tasks must be consistent with the relevant general principles and achieve the
improvements envisaged by the project, involving the completion of one or more sites
according to the established timetable; at the conclusion of the tasks, all the requisite
documentation must be provided for a full comprehension of the work carried out, an
evaluation of its effectiveness over time, and the applicable maintenance requirements.
The executive project must form part of the general intervention programme and receive
sufficient funding, to ensure the achievement of the minimum envisaged goals. It can,
however, represent just one stage of the final project, with further investigations being
contemplated, concerning significant data that will permit subsequent stages in the
executive project. The executive project must set up a maintenance plan setting out the
operations to be reiterated, according to an established timetable. A conservation
intervention, in fact, can never be considered finite or definitive; it inevitably involves
ongoing interventions and the constant confrontation of conservation and maintenance
requirements.
The executive project must include a specific security plan for each site, accompanying the
work. In organising the worksite it must be borne in mind that the image of an historical
artefact and archaeological complex is the result of the many varied transformations that –
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from ancient times to the present day – have affected the urban and natural landscape,
with differing roles over time. The permanence of the ancient structures, which underpins
the city’s topography and history, identifying spatial sequences for which one can
reconstruct the architecture, technology, function and duration, can be highlighted and
enhanced also during the phases of the intervention, using various systems of
communication.
Nowadays, attestations of the ancient art of building, which grew out of practical
experience and experimentation with forms and the durability of materials, confront
structures conceived according to the modern epistemology of design and calculus. A
commitment to the knowledge and conservation of the former is not in contradiction with
the latter, but actually enhances the autonomous pursuit of innovatory spatial qualities,
which may not be so lasting but are undoubtedly more flexible, and it is the responsibility
of the executive project to ensure any such joint presence without conflict.
The restoration project must not consist in a variety of incoherent indications, but rather in
orderly ongoing sequences, which can be freely adopted, organised with instruments,
materials and technologies that may also be modern, but which respect parameters that
are consistent with the older spatial values featuring light, water and earth, produced by
human labor through the manipulation of natural materials.
Transgressing the rules as a way of deliberately breaking with the past, ushered in by the
Avantgarde movements in the 1920s, in both architecture and the visual arts, was based
on a critical and, in part, political discussion on the role of the arts. Today, this discussion
has lost a lot of its meaning because flouting the rules has come to be expected of every
planning and aesthetic initiative; and when any manner of surprise is taken for granted,
surely the only true surprise lies in a planning approach based on the rules which
architecture has patiently pursued for centuries. Recomposition fragment by fragment, the
reversibility of interventions, the multi-functionality of spaces can, in fact, come to be seen
as a strikingly new expression of modernity.
The executive project should take into account the following considerations:
– the intervention takes place in an existing context, which is already defined, even if not
necessarily known, and takes the form of a complex process involving different phases,
based on a scrupulous examination of the technical and construction qualities of the
artefact, on the comprehension of the resulting space, and on a recognition of its intrinsic
qualities. The project involves preserving the artefacts in their spatial and structural
integrity and their “contamination” with modern materials designed to give the artefact a
new functionality. This must be compatible with the quality and nature of the ancient
structure and, in any case, must respect minimum intervention and maximum reversibility;
– in ancient structures, the rules of the art of building constitute a unique document of
material history, and knowledge of the design and executive canons becomes an
indispensable tool for investigating and identifying the fundamental principles for their
conservation. In fact, the ancient concept of construction, often adapted from nature
through the mediation of geometry, together with experimentation of materials with a
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significant specific weight, inertia and durability, generate exemplary construction
prototypes. Materials and adhesives, used with skillful and accurate experimentation
based on observation, have contributed, through a long history of trial and error, with
successes and failures, to determining the widespread convictions that for thousands of
years have been at the heart of the principles underlying the historical built heritage.
Once no doubts remain as to the original form and technique, one may consider the
advisability of reconstructing some portions, to ensure the structural improvement of parts
of the ancient structure.
In other cases, often with a view to use, surface elements can be rebuilt, such as flooring,
plasterwork, etc..
Structural calculus based on rational mechanics, which makes use of simplified theoretical
models formulated analytically in interpreting nature, is at the service of an ever greater
specialisation, which separates the planner from the practical know how of the worksite
and makes it difficult for him to appreciate the laws and potential behind the historical built
heritage.
It can be unequivocally stated that it is harmful for the planner to respond exclusively to the
schemes proper to calculus and the inevitability of normative measures. Only recently has
the development of calculus based on finite elements made it possible to obtain a more
reliable approximation of the static behavior of ancient buildings, suggesting the possibility
of bridging the irreconcilability of epistemological approaches, which are so much at odds
with one another.
– Also in the planning phase, a different concept of construction and structure reveals the
dichotomy between the historical built fabric and its modern counterpart. While
construction, carried out according to the rules of the art, gives form to a unitary spatial
organism that responds to all requirements, the structure is a material organism designed,
based on the mechanical models, exclusively to fulfill static functions and connect the
load-bearing parts of the building, which can be made by assembling industrial
components. If the project envisages the even partial use of elements to be produced off
the worksite, with processes far removed from the craft-based aspect of the historical built
heritage, this must be taken into account when drawing up the construction details of the
points of contact.
Technical intervention operations
Interventions in an archaeological context feature specific aspects, which often set them
apart from interventions regarding the historical heritage.
First of all we, can note that, as a rule, the levels of risk for people are significantly lower,
while from a conservation point of view archaeological sites should not be used for largescale public events.
The archaeological ruin is a built element that has come down to us in a modified,
mutilated and transformed condition, with respect to its original configuration and function.
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It is what remains of an ancient building, about which we may not know very much and the
identification of whichcan be quite difficult and laborious.
It is not what it was, originally, and it makes sense and is of value, in its current condition,
as a document in the “archive of material history”. It has to be safeguarded and preserved
for its cultural content and material substance. It is essential to preserve every part of an
archaeological ruin, irrespective of the reasons behind its use.
Archaeological ruins can be classified as follows:
– large-scale ruins standing above ground (features which have always been present in
the cultural landscape);
– remains uncovered through excavation, generally less significant in terms of
configuration and complexity, as well as scale. Hence the need to respect the inalterability
of the archaeological heritage; the inevitable and irreversible processes of wear and tear
can only be retarded by a correct application of technological progress, employing all the
currently available means and techniques (databases, geometric and material surveys,
etc.) in realising the most comprehensive and exact documentation possible.
Ancient building materials and techniques have always been one of the fundamental
domains of archaeological research. Since the middle of the last century this has been
complemented by archaeometric research and engineering for cultural properties, two new
developments, which are now in the forefront of scientific research on the ancient world.
This has emphasised the significance of documents in the archive of material history, to
the point that, at present, our greatest cause for concern is the deterioration of the building
materials, whether natural or artificial, brought about by maintenance shortcomings.
Protection from deterioration due to weathering and biological aggression thus constitutes
a priority that outranks even seismic vulnerability.
Two fundamental criteria have to be adopted for archaeological interventions:
• improvement;
• possible reversibility.
The criterion of “improvement”, referred to in art. 34 of the national Code for Cultural
Properties (in its definition of restoration), is not restricted to seismic vulnerability. Given
the durability of the archaeological ruin over millennia, it tends to ensure stability, besides
protection from deterioration, by means of uniform interventions compatible with the
material nature of the ruin, planning the various technical operations according to the
criterion of minimum intervention. In other words, the aim is to remedy deterioration by
restoring the structure, as far as possible, to its original conditions, showing maximum
respect for the ruin’s material integrity and long-term durability. The concept of
“reversibility” is intimately linked to a critical approach to historical knowledge, for which
archaeology is a fundamental proving ground. The intangibility of the document derives
first of all from the possibility of its reinterpretation, in the light of more complete historical
knowledge. Unfortunately, however, while the intangibility of a paper document has finally
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been taken on board by modern historiographical culture, the same does not hold for the
documents of material history, in particular, for the history of buildings and the built fabric,
of which the archaeological heritage represents the oldest manifestation.
This blind spot of historians, concerning the material history, of the built heritage, has left
room both for restoration interventions keen more on leaving their own mark than in
safeguarding the identity of the monuments, and for technical interventions designed to
ensure stability and functionality using materials and techniques that are quite alien to
conservation. If the focus is on the safeguarding and transmission of the monumentdocument, it is clear that the concepts of reversibility and durability become cogent, and
must be confirmed both in the conservation projects and in the programmed maintenance
process.
The criteria required to ensure the above principles are:
• respect for the construction concept of the archaeological artefact,
• use of materials and techniques which are compatible with reversibility.
These criteria must be adopted, first of all, as methodological references, while various
difficulties may be encountered in their technical application. Moreover the “specific
weight” of reversibility changes, according to whether it involves deconstruction or is,
above all, a methodological touchstone for new interventions.
When interventions concern situations that have firmly established themselves over time, it
is necessary to act with particular caution, since significant new documents of material
history have become stratified over the long time span of the archaeological ruin. Suffice it
to mention, for example, the major archaeological “insertions” that can be seen in a lot of
religious architecture. In many cases, reversibility can be safeguarded, awaiting
technological developments that will specifically benefit conservation.
With reference to new conservation projects, the hope is that they will be drawn up in a
historical/critical perspective, focusing primarily on the integrity of the monumentdocument. This means scientifically documenting the status of the artefact and then
drawing up a conservation plan based on full knowledge of both the possible reversibility
and the need for the intervention to be readily identifiable.
When reversibility becomes objectively impossible, as in the restoration of masonry
structures, it will be necessary to adopt materials and techniques that are as consistent as
possible with the ancient ones, so as not to alter the construction concept or distribution of
stresses and preserve the durability of the artefact. Where restoration or use requires the
introduction of new construction elements, such as horizontal axes, roofing, etc.,
architecture and modern structural engineering provide many technological possibilities for
adding these elements without altering the ancient artefact or its structural behavior,
minimising the linking and transmission of stresses between the ancient construction and
the new structure.
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Great care must be taken when applying the recent structural norms to the archaeological
heritage, and this also applies to the recent guidelines for the evaluation and reduction of
seismic risks in the cultural heritage, issued by the Ministero per i Beni e le Attività
Culturali, drawn up for the historical heritage without making any specific allowance for its
archaeological counterpart.
Unfortunately, the so-called consolidation interventions, which on the one hand have
ignored the ancient construction concepts and on the other have applied the standard
technologies of reinforced concrete or metallised timber, have caused irreversible damage,
which now requires an urgent overhauling of the general strategy, putting an end to the
concreting of the archaeological heritage and the interpretation of its stability in terms of
standard structural coefficients

Archaeological sites and geotechnical problems
Archaeological sites often feature geotechnical aspects. The mechanical characteristics of
the terrain influence the progress of excavation, the stability of embankments and the
security of the operators involved. In these brief notes it is clearly not possible to discuss
the principles of soil mechanics in any great detail, or address the technical problems of
excavation in general.
We shall merely look at the situations that are most likely to arise, pointing out the relative
geotechnical problems and the appropriate precautions.
In shallow excavations, or when it is possible to extend the area of intervention and limit
the slope of the embankments, obviously no difficulties or risks of instability arise. A trench
in a terrain which is not stony exceeding 1.5 m in depth, however, does require attention.
Frequently, archaeological sites concern deposits which are not natural in origin, such as
infills or shifted earth, deposits of detritus or the remains of collapsed previous structures,
containing stone elements or fragments of bricks and mortar; generally speaking, these
materials conform to the mechanical behavior of “incoherent soils”.
Archaeological sites involving sloping embankments higher than a few meters require a
preliminary stability analysis conducted with geotechnical engineering investigation
methods and procedures. Now, there are means and procedures for intervention that are
not so invasive and make it possible to ensure the stability of the embankment and the
security of the operators, preventing, or minimising, the risk of damaging any structures or
features out of sight.
Foundations
Often the foundations of a ruin go down into an archaeological deposit level or one which
is, in any case, fundamentally stable.
As a rule, where there has been no disruption caused by landslides, seismic events or
floods, only very limited interventions are carried out. These must nonetheless be based
103

on a comprehensive knowledge of the existing foundations, as well as the geotechnical
profile of the terrains in question. It will be necessary to ensure the greatest possible
uniformity for the conditions of simple supported, restoring and strengthening the
horizontal connections or, where necessary, underpinning the wall structures, a technique
which can afford a better knowledge of the archaeological foundation area. In any case, no
piles or micro-piles should be drilled, because this causes the definitive concreting of the
deposit level, obliterating all the archaeological evidence and altering the original
relationship between foundation and construction.
Masonry
Archaeological masonry constitutes a precious and complex attestation of material history
in general and construction history in particular.
Its integrity has to be safeguarded now more than ever before, in view of the fact that
contemporary technological development in the applied sciences enables us to make
investigations that transform masonry into a historical document of outstanding value.
Masonry enables us to determine the nature and provenance of the materials used and
the mechanical, chemical and physical characteristics that determine their structural
behavior. From its dimensions, analysis of its foundations and, where possible, study of
the built structure, it is possible to gain precious evidence concerning the “rules of the art”
and the construction techniques on a given territory at a certain time in history.
Further contributions can come from a stratigraphic analysis and, in the near future,
methods for dating inorganic materials, currently at an advanced stage of research, will
place analysis of masonry in the forefront of our historical knowledge of any construction
whatsoever, enabling us to establish its origin and all successive interventions.
The definition and analysis of pattern of cracks and different forms of deterioration, if
analyzed using scientific methods backed up by modern diagnostic, can provide new
information about the recent evolution of the artefact, as well as being fundamental to
defining the most appropriate conservation intervention.
When planning an improvement intervention it is necessary to use materials with physical
and chemical characteristics that are as uniform as possible with the original materials. In
particular, the stone or brick materials and adhesives used should be similar to those
present in the artefact, while concrete and cement-based mortars must be avoided at all
costs.
Using such materials, circumstances will determine one or more of the following actions:
• making localised repairs and making good fractured parts by closing up the lesions and,
where necessary, “unsewing and resewing”;
• restoring existing alterations to the artefact in successive phases, which have been
deemed inappropriate when the restoration was being planned;
• making integrations which are indispensable for ensuring the stability of the structure.
104

In any case, it is essential that the wall being treated should regain complete homogeneity
of fabric, uniformity of resistance and rigid continuity, carrying out where necessary the
appropriate connections by means of an efficient refurbishment of the masonry.
Perforating the fabric, with or without the insertion of steel, fiberglass or other rods should
absolutely be avoided, for four reasons: their invasive effect on the ancient fabric, their
obvious irreversibility, the legitimate doubts as to their durability and, last but not least, the
lack of evidence concerning their effectiveness, especially in the case of earthquakes.
When dealing with masonry that features particularly poor mechanical characteristics, as
also micro-cracks and gaps in the masonry fabric, it is possible to draw on more modern
techniques of cement-free adhesive compounds, which must be given a preliminary trial in
terms of their feasibility and effectiveness, by making specific injections into the mortar
joints and any cavities. There can be no question of reinforcing the masonry by concrete
plating, whether reinforced or not, of using cement-based plasterwork.
Such interventions obliterate the ancient fabric and cause major damp-related problems,
because they prevent the wall from transpiring.
Clearly, walls decorated with frescoes or mosaics are particularly delicate. If the fresco is
only on one wall surface the intervention can be carried out with great care on the other
surface. In any case, such interventions must always be performed working with
specialists in the specific sector.
Pillars and columns
First of all, pillars and columns were generally designed to bear vertical loads with only a
small degree of eccentricity: any action that affects this static behavior will negatively affect
resistance and stability. Actions of this kind are due, above all, to the pressure from
arches, vaults and roofing, caused by such dynamic events as earthquakes or wind.
In the interests of improvement, interventions on pillars and columns involve the following:
• restoring, where necessary, the original resistance under normal stress by means of
hoops and inserts;
• removing or in any case limiting horizontal pressures by introducing chains into arches,
vaults and roofing and providing or renewing buttressing;
• restoring, where appropriate, connections designed to transmit horizontal actions to
elements that are more rigid and resistant.
On the contrary, it is important to avoid interventions designed to endow columns and
pillars with resistance in the forms of bending and shear, such as reinforced perforations,
pre-compression and the insertion of metal pins. Such interventions, as well as being
invasive and non reversible, are generally of limited use and often damaging because they
drastically modify the structure’s overall behavior.
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Another technique to be avoided is swathing with carbon fiber or the like, and any other
type of cladding that obliterates the construction element and modifies its static behavior.
Non-vertical situations must be analyzed with care, identifying causes and effects and
evaluating the advisability of correcting or preserving them.
To the extent that they can be applied here, the observations made in the preceding
section on walls remain valid.
Chaining and tie bars
The technique of inserting “chains” in masonry structures has been practiced for centuries.
It has recently received new support and should be adopted systematically, especially for
interventions in seismic zones. It is preferable to use chains made of bars of stainless steel
with “keystone” fixtures, such as to distribute pressure across large areas of the masonry,
better if fixed onto the outside of the walls. Alternatively, fiberglass bars or innovatory
materials may be used, as long as they have proven mechanical, chemical and physical
qualities and durability.
The chains serve to achieve the so-called “box effect”, meaning the capacity to function
structurally as a single spatial structure.
To this end the chains will mostly be placed along the main walls, at all levels, using
double chains round the walls themselves whenever possible.
Generally speaking, in the case of external walls, a single chain will be used on the inside.
Where it is necessary to pierce the wall lengthwise (which should be done as rarely as
possible), lined rather than injected bars should be used, ensuring reversibility, the
possibility of replacing the tension and avoiding anomalous and harmful stresses.
As a rule, chains are horizontal. In some cases vertical or transverse tractions tie bars may
have to be used. Whenever tractions are introduced the masonry must always be
monitored to ensure that the induced actions are tolerated, with ample safety margins, also
in the transitory installation phase. In some cases a masonry element in a condition of ruin
may be stabilised with the use of adequate tractions anchored to the ground or to adjacent
constructions. The intervention should be left visible so as to demonstrate the vulnerability
of the ruin.
Arches and vaults
Construction elements featuring arches and vaults are characteristic of the all the historical
built heritage. Contrary to widespread belief, based on knowledge restricted to the modern
technical theory of the beam, which has had decidedly negative consequences for the
conservation of ancient architecture, the behavior of arches and vaults during earthquakes
is actually very good, a fact that becomes evident when assessing the damage suffered. It
is no coincidence that underground structures, or those built on the lower floors, are
traditionally covered by vaulting, specifically to increase the building’s box-like behavior.
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Besides, arches have been used throughout the Mediterranean Region as an antiseismic
connection between the various outbuildings of a complex, to dissipate the seismic energy
over large masses or link up highly asymmetrical parts of a construction.
In ancient masonry roofs with a flat extrados and vaulted intrados, resistance is provided
by all the masonry and not just by the arch-shaped intrados, enabling the pressure curve
to adapt to the various stress conditions.
Regarding the presence of crack patterns, the arches and vaults can be subjected to local
supplementary interventions similar to those indicated for the masonry, bearing in mind
that some cracks can be physiological, making it advisable not to repair them; this is true
in particular for fiches at the top and the sides, as long as resistance to trust is ensured.
A judicious adoption of chains of the kind described above can bring about significant
improvements; as a rule, they will be applied to the trunk of arches and vaults. It is as well
never to make use of lining techniques, which use various materials to introduce a
countervault to the extrados; such techniques not only make the structural behavior of the
two overlapping elements ambiguous, but also give rise to lack of uniformity in the
materials with very different durability, while also being largely non-reversible.
Floors
Floors are generally only subject to vertical loads. In the presence of seismic actions they
take on the important role of link between walls and transverse bracing stiffening, helping
to produce the “box effect” which is essential for the building’s spatial behavior. To this end
it is necessary for the floors to be well connected to the load-bearing walls and to have an
adequate rigidity on their own plane. This said the following may serve as intervention
guidelines:
• the introduction of beams involving the constant bisection of the masonry must be
avoided. Instead, well placed external connections must be adopted, where necessary
with chains and continuous fixtures in wood or steel framing, joined to the masonry by
means of suitable fixtures. If the floor has to be replaced, it is important for this intervention
to be largely reversible;
• usually wooden floors must be preserved; where this is not feasible, the replacement
itself should be in wood. Beam heads must be well lodged into the masonry and rest on
stone or brick underlays; where necessary they should be reconstituted, just as any trace
of deterioration in the beams must be removed. Moreover it is advisable, wherever
possible, to introduce an extra fixture presenting any significant horizontal movement.
Finally the standard techniques for stiffening the deck will be adopted and, in any case,
adequate provision must be made for air to pass, to avoid the risk of long term rotting;
• for ceilings with a beam and small-vaults or bricks it is advisable to provide stiffening by
means of a reinforced ceiling linked to the girders, where necessary inserting chains and
protecting the metal beams against corrosion;
• floors made of cemented brick are best replaced by new floors preferably made of wood.
107

Roofs
Wooden roofs with tiles should be preserved; if they weigh unduly on the structure it is
best to remove the pressure by means of simple devices such as tie bars. The same
conservation guidelines apply here as for floors, with the addition, of course, of effective
and lasting waterproofing.
Other interventions
Sometimes, ruined structures can become very precarious and even verge on instability,
or are stable enough in normal conditions, but become highly precarious in the case of
earthquakes. This includes walls that are very slender or too high and not wind braced, or
again fragments of vaults which merely function as cantilevers. These problems can be
resolved, in general, with traditional improvement interventions, for example, by means of
traction, or else with limited additions using uniform materials, which are in any case left
visible, or, finally, by limiting the use of the structures to spaces that are safe from
collapse. In planning such interventions it is essential to constantly safeguard the identity
and material integrity of the ruin.
The contribution of innovation: diagnostics and materials
In the context of a historical/scientific theory of conservation of the archaeological built
heritage, diagnostics is increasingly emerging as a key to scientific knowledge of material
history. Over the last decade there has been a considerable development in geotechnical,
structural, physical, chemical and biological diagnostics, and this is sure to continue in the
immediate future, making it possible to achieve a reasonably certain dating of inorganic
materials. Thus, before planning a conservation intervention, and alongside the case
history of the remains in question, it is advisable to draw up a diagnostic plan for the
specific case that can ensure a deeper scientific knowledge of the construction concept of
the ruin, the materials and techniques used, and the various aspects of the ongoing
deterioration. It is also indispensable to collect data from previous monitoring and
analytical studies, of considerable value in interpreting the current and potential
phenomena of destabilisation.
In recent decades materials engineering has developed numerous innovatory materials
including artificial stones, fiberglass elements, composites, etc.. These materials must be
used with extreme caution in interventions on the archaeological built heritage since there
is no proof of their compatibility with traditional materials, nor indeed of their real
reversibility or durability. Besides, recalling the damage done by widespread use of
cement and construction elements in reinforced concrete, everything must be done to
avoid such catastrophic experiences.
We would emphasize that it is becoming increasingly possible to design materials with
specific physical, chemical and mechanical qualities, so that one can envisage a further
stage in the scientific interaction between archaeology and engineering.
Protection against rising damp and control of the microclimate
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In order to reduce the risks arising from the presence of water in the masonry, it is
necessary to identify the relevant causes and magnitude, by means of an accurate
diagnosis. If rising damp is due to the presence of surface water it is necessary to channel,
regulate, contain and drain off the water. It is normally possible, and in any case
preferable, to make use of structures sunk into the ground as being less intrusive than
masonry or concrete constructions, which require the excavation of foundations and which
are bound to hamper any future investigations. If, on the other hand, the rising damp is
due to the water table, it is necessary to intervene on the filtering conditions of the terrain
by means of deep drainage systems and the installation of (temporary or permanent)
pumping equipment. These are, of course, particularly costly interventions, to be planned
with extreme caution, assessing not only the positive effects, but also the possible risks.
With respect to the risk linked to the presence of high levels of humidity in the air, which
can cause deterioration on contact with the artefact, it is necessary to install a natural or
mechanical ventilation system, depending on the circumstances, featuring adequate
amounts of circulating air to ensure relative humidity values compatible with the
conservation requirements.
Conservation of surfaces
A correct conservation intervention on the surfaces of historical architecture has to
recognize the fundamental importance of knowledge of the intrinsic characteristics of the
constituent materials and their state of conservation. The validity of this method has been
amply borne out by the important findings achieved in defining the methodologies to adopt
in restoration. These findings show that a scrupulous verification of the materials used in
cladding, finishing, decorations and materials that make up the wall structure can have a
considerable impact on historical and aesthetic evaluations, and represent a unique tool
for formulating a correct diagnosis, planning the interventions required for the artefact’s
conservation, and drawing up the programme for ordinary maintenance.
The planning choices which concern the surfaces of the archaeological built heritage in
particular are heavily conditioned by the need to conserve a multiplicity of features. As a
result, interventions must be strictly conservative, involving operations of strengthening
and/or renewal of the adhesive properties. The conservation of the stratifications and, in
particular, of the ancient plasterwork makes it possible to acquire and pass on a material
archive of the transformations in working techniques.
The finishing materials which overlay the masonry, often found only in tiny fragments,
require particular attention in the phase of firsthand observation, and specific tests may be
needed to establish their identity.
We must stress that the ancients made frequent use of artifices that imitated noble
materials, using simple coats of mortar applied in various ways and colored to ennoble the
final aspect.
The first phase of the restoration intervention must consist in firsthand observation, so as
to establish the material substance and state of conservation of the surfaces, recording the
forms of alteration, visible on the macroscopic scale, in specific graphic records that permit
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their precise localisation. Close-up scrutiny of the wall surfaces must be possible, using
provisional structures if necessary, as well as their stratigraphic investigation. A number of
stratigraphic assays may be necessary to make a correct identification of the constituent
materials and their state of conservation. The stratigraphic sequences constitute a
precious record of the artefact’s conservation history and the building techniques; in the
specific case of an architectural feature, it is important to identify the articulation of the
single parts in relation to the idiom of the architectural order as a whole. In the case of
plastered surfaces, it is often the deterioration itself which reveals, albeit only in summary
fashion, the succession of layers, offering numerous interfaces caused by destruction
episodes, where larger or smaller portions of the surface have flaked off or been prised off.
Only after firsthand observation of the surfaces will it be possible to programme detailed
diagnostic tests both on-site and in the laboratory. The taking of samples must be properly
documented by means of permanent localisation and, when this is stipulated, with the due
authorisation of the competent bodies.
Preliminary observations prior to establishing the conservation interventions required for
the surfaces of ancient artefacts in stone should be approached in the same way, once
again respecting and preserving all the transformations which are not actually detrimental
and which have come about in the surfaces in the course of time and events.
Prior to direct intervention on the artefact, one must evaluate the possibility of intervening
on the external causes that have produced the damage, whether connected to the
environment (pollution, traffic, etc.) or the geometric configuration of the architectural
feature (structural deformations, splaying at the joints, lack of surface water run-off, etc.).
In evaluating damage, the extent to which interaction with the environment and the
conservation interventions have affected the surface of monuments must be assessed. In
the most serious cases of disintegration and erosion, this may even have modified the
volume of the structure.
In situations of pronounced surface erosion, it is clear that the restoration of the original
color of the stones would not only require a major consumption of material, but would
result in an “original” color scheme for a structure that has lost its original configuration. In
view of such a limitation, conservation interventions regarding stone surfaces must take as
their prime aim the removal of the products of alteration and non compatible materials
which can constitute a further cause of deterioration over time, and the restoration of the
cohesion and continuity of the materials.
The uniformity of the materials that can be identified on an architectural surface (natural
stone, brickwork and terracotta, plasterwork, stucco, mosaic, wall paintings, graffiti, etc.)
may well require widely differing intervention techniques. The most common intervention
methodologies refer to the typologies of wall surfaces in stone or masonry clad with
plasterwork and/or stucco.
Prior to any cleaning intervention it is necessary to ensure the security of the materials
displaying damage such as to compromise their conservation even in conditions of
minimum interference. Once the chemical and physical characteristics of the single
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materials is known and the environmental situations with which they interact, it will be
possible to identify the techniques and products to use in limiting loss of the material. The
complex issues and all too frequent failures which have accompanied interventions of
consolidation of stone materials are all too familiar; the problems involved both scant
penetration of the consolidating products applied by impregnation, and incompatibility of
the products with the mineralogical/petrographic characteristics of the material in question
with the ensuing chemical/physical alterations.
The choice of product and manner of application must be established according to data
which are absolutely reliable, ensuring their efficacy; where these are not available,
preliminary testing must be carried out in the laboratory according to standard practice.
In the case of finishing made from artificial materials (plasterwork, stucco, etc.) ensuring
their security may require both consolidation by impregnation, in the presence of forms of
disintegration, and renewal of the adhesive properties, in situations where layers of
plasterwork or stucco have flaked off, whether between one layer and another or away
from the wall. The forms of disintegration can be treated using methodologies analogous
to those indicated above for consolidating stone work, while the flaking of layers of
different consistency requires the infiltration of suitable mixtures with low saline content
accompanied, when necessary, by appropriate pointing.
The successive cleaning operations must always be preceded by extensive
experimentation conducted first on site with products and techniques which match the
chemical composition of the materials and the products of alteration in question. In
choosing the techniques to be adopted, it is always advisable to favor methods that, with
the same efficacy, can enable the restorer to operate in a gradual and selective manner,
maintaining close control over the operation. When the conditions of the material permit
the use of sprayed water, preceded by the appropriate consolidation and protection of
parts at risk, this can usefully remove widespread deposits, after which precision cleaning
can be carried out by mechanical means, or by the localised action of wads of solvents or
again, in particular cases, instruments of greater precision still such as laser.
The surfaces of architectural features in archaeological parks are frequently affected by
forms of degeneration due above all to bio-deterioration.
In such cases disinfection and disinfestation are particularly appropriate, and will normally
precede any cleaning intervention. Disinfestation involves biocides and/or herbicides,
according to the biological species to be eliminated. This operation can require several
application cycles, and thanks to water’s solvent power and the bland mechanical action of
scrubbing generally results in a good level of surface cleaning, except in the presence of
serious forms of degeneration such as tenacious forms of encrustation.
The importance of conserving the repertory of evidence linked to significant events that
have taken place in the course of time must also guide the conservation operations that
concern layers of mortar, whether at joins or in plasterwork. Here the objective of the
intervention must be the integration of the existing mortars, eliminating or limiting any that
are irremediably useless or those involving unsuitable recent substances. Mortars can be
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integrated by making up traditional compositions, according to type and granular size of
the inert components, so as to ensure continuity with the existing mortars or make good
small gaps in the stone elements, especially when these constitute barriers against water.
One should also pay particular attention to the introduction of new layers of mortar, in view
of the levels of fragmentation of the aspect of the structure caused by possible excesses of
philological scrupulosity.
In treating surfaces in stone and plasterwork exposed to the elements it may be
appropriate to apply a protective surface at the end of the conservation intervention, to
limit the harmful action of atmospheric agents and in particular rain water. The choice of
product has to take into consideration the issues reviewed above concerning
consolidation, and also the aspects concerning the limited durability of the intervention and
the likely effects of a faster run-off for the surface water, leading to the formation of dark
threadlike deposits.
The conservation techniques used for prestigious architectural surfaces and the
archaeological built heritage must be left to specialist restorers who are able to operate
with the requisite expertise.
Protection systems for archaeological areas
More often than not, ruins in archaeological areas are kept covered over. While such
coverings undoubtedly benefit conservation by limiting the impact of rainwater, they remain
an alien element in the archaeological context. The ISCR - Istituto Superiore per la
Conservazione e il Restauro - has carried out an accurate study of archaeological
coverings, and this should become standard reference material prior to any planning
decisions. In any case coverings must be conceived in full awareness of the many
requisites that accompany the conservation of ruins, identifying the most appropriate
environmental characteristics and ensuring efficient maintenance.
Emergency interventions
Over recent years an analysis of emergency has been developed which can ensure its
management and limit the scale of damage, all too often catastrophic. Emergencies can
involve fire, flooding, earthquakes, acts of terrorism or serious acts of vandalism.
Methodologies have to be constantly updated, permitting the formalisation of operations in
the awareness that bad emergency management can cause irreparable damage to the
archaeological heritage. It is clear that urgent action should never be improvised, and
those responsible must be able to identify the scope and type of damage to be tackled as
quickly as possible.
Forecasting and prevention actions should already be in place at the outbreak of the
emergency.
One emergency to be tackled is seismic activity which, in cycles that are to a small extent
already familiar, is bound to affect zones at seismic risk. The first requisite in situations of
emergency is to have an accurate and reliable documentation. This must be easily
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available and familiar to managers, scientific staff and the people in charge of security and
plant structures. A “team leader” has to devise an action plan which will establish the
priority for a sequence of interventions alternating evaluation and action. The presence of
a team leader is essential for formulating an emergency plan immediately, providing the
forces of civil protection, army and volunteers with ample documentation and monitoring
the intervention operations since, as as was only too often the case in recent seismic
events, crude, uninformed interventions cause irreparable damage.
For each archaeological site or monument, an intervention protocol should be drawn up
containing all necessary information, to avoid wasting time and to curb injudicious
interventions. To this end a squad of volunteers could be set up, receiving specific training
so as to give an immediate response to the emergency. Finally, as the Civil Protection
advises, it is important to carry out periodic simulations of a seismic event, designed to
show up problems of knowledge and documentation and accumulating a store of
experience that will be triggered automatically on the outbreak of an emergency.
7. The guidelines for mitigating hydrogeological risks
The need to identify a method for ensuring the safety of the excavation faces and
mitigating the hydrogeological risks in the Regiones I, III and IX, IV e V of the
archaeological site of Pompeii, most of which has yet to be excavated, has enabled the
definition of an intervention system that can be reproduced in other sites affected by
hydrogeological problems, such as Oplontis and Herculaneum and other areas in the
Vesuvian area.
The methodology identified focuses on:
1. reducing the hazards associated with the perimeter walls bounding the plains
by means of a systematic set of hydraulic and geotechnical artefacts aimed at
mitigating the hydrogeological risks and consisting in a series of slope
reconfiguration and stabilisation interventions;
2. ensuring the safety of the walls by means of consolidation and basic
restoration works aimed at mitigating their intrinsic vulnerability;
3. identifying design solutions for maximising the conservation of the integrity of
the archaeological heritage and of the relevant context, as well as the
durability of the works and the reduction of the maintenance costs.
The approach to the project definition begins with an analysis and synthesis phase,
according to the methodological process summarised in the diagram below:
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Phases included in the intervention design
Existing studies, surveys and investigations
o Before starting the design activities, it will be necessary to review the existing
documentation, consisting of studies, surveys and investigations carried out in the
area.
Assessment based on direct surveys
The existing data shall be supplemented by means of the following activities and surveys:
o hydraulic and geological analysis;
o geotechnical survey of the area concerned;
o structural-architectural-archaeological surveys;
o study of the decorative apparatuses;
o agronomical survey.
Direct archaeological-architectural-structural analysis
This type of survey, carried out directly on the field, focuses on the following aspects:
o
Deterioration of the surfaces (disintegration of the mortar ridges and joints,
gaps and holes, detachment of the plaster and decorative apparatuses, weeds, etc.)
o
Structural deterioration (off plumb, through cracks, collapses, shorings, lack
of masonry joints, presence of chains, etc.)
o

Masonry/terrain ratio (with the identification of typological cross-sections)

o

Archaeological analysis

o

Analysis of the decorative apparatuses

o

Cross-sections of topographical surveys (if any)

o

Photographs

o

Identification of any existing natural engineering works, with reference to their
degree of effectiveness

o

Identification of areas affected by landslides and earth faces lacking gravity
support works at the foot of the slopes.

Examination of the findings
The examination of the findings of the surveys carried out will provide data relating to:
1. soil stratigraphy;
2. hazards posed by the earth pushing behind the masonry walls;
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3. hazards related to the characteristics of the slopes of the plains (both with free
toe or with toe adjacent to the walls), in particular in the cases in which the
slope is steeper than the natural slope of the terrains, with regard to the
considerable mechanical thrust against the masonry walls, to the greater
effects of the run-off rainwater and to the geomechanical stability of the slopes
themselves;
4. presence of natural engineering works and their slope stabilisation
effectiveness;
5. the presence of trees planted on the slopes, entailing wall collapse
mechanisms as a result of the roots thrusting against and breaking the walls.

Assessment of the multi-disciplinary studies and identification of the intervention
criteria
Based on the outcome of the multi-disciplinary analysis carried out, it has been possible to
define the objectives that the project must pursue, which can be summarised as follows:
a) reducing the mechanical thrust of the embankments behind the walls and
stabilising the slopes;
b) reducing/mitigating the rainwater run-off along the slopes;
c) improving the performance of the masonry walls, in structural terms.
These requirements can be achieved by means of design choices based primarily on two
key principles:
1) ensuring maximum conservation of the material integrity of the excavated
archaeological heritage by implementing the actions described below;
2) allowing the future generations to carry out further excavations activities of the ancient
city, by adopting a rationale featuring the re-iterability of the process, also based on
future innovative excavation and slope stabilisation techniques.
Before describing the solutions adopted in accordance with the points above, it must be
specified that the definition of the design choices takes into account the fact that, in most
cases, the faces feature, with regard to the slopes, physical and geometric constraints of
the following types:
a) fixed toe, when the situation at the toe of the slope cannot be delocalised (i.e.
moved elsewhere) (e.g., a wall flanking a street open to the public);
b) fixed crown, when the situation at the crown of the slope cannot be
delocalised (i.e. moved elsewhere) (e.g., an architectural structure 2, or else
the pathways envisaged in GPP 1);
c) fixed toe and crown, when both the above mentioned situations occur.
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Therefore, the technical choices can be assessed in relation to the need to change the
gradient of the slope and its height behind the wall. Therefore, different approaches have
been considered for remodelling the slopes:
A. by removing soil. This solution consists in moving the crown of the slope
towards the inside of the plain and reducing the height (of the soil) behind the
wall and the gradient of the slope by means of excavation, based on the design
inclination. This would solve the situation at the toe of the slope; however, it is
extremely likely that archaeological remains would be intercepted during the
remodelling and excavation of the slope, for which adequate conservation
solutions must be designed.

B. by adding soil. This features moving the toe of the slope forward to reduce its
gradient. This type of intervention would maintain the crown, but determine the
reburial of a part of the walls in front of the toe, to ensure their stability.

C. by means of containment and natural engineering techniques. This solution
provides for the use of gabions, which feature a significant degree of
compatibility and reversibility, and is adopted when there is a need to reduce the
thrust against the wall from behind, or when it is necessary to reduce the length
or gradient of the slope by means of the “step” determined by the height of the
gabion.
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D. by shoring up the wall. This solution is adopted when it is not possible to reduce
the thrust of the soil behind the wall by remodelling the slope and is only used in
exceptional circumstances, compared to the previous solutions.
The approach described here has, therefore, led to different design solutions illustrated in
the following paragraphs and in the specialist studies, depending on the diversity of cases
considered and the multiplicity of factors involved.
Designing the interventions
The project must identify:
Hydraulic interventions
From a hydrological point of view, it will be necessary to provide for interventions entailing
large-scale improvements in the capacity to withstand rainfall by diminishing the amount of
water absorbed by the soil and the amount of water running off and eroding the slopes of
the excavation faces.
It will also be necessary to provide for a rainwater drainage net.

Geotechnical interventions
Based on the analyses carried out, it has emerged that the conditions of stability and
general safety could be achieved, theoretically at least, by implementing the following
solutions:


traditional geotechnical solutions: reinforced concrete walls, micropile
bulkheads, tie rods;



natural engineering solutions: palisades, woven wicker fences, geonets and
biotextiles.

Given the location of the interventions and the historical and archaeological importance of
the site, it has been decided to apply the least invasive solutions, excluding the use of
reinforced concrete. Furthermore, given the necessity to preserve the wall structures, that
are often located at the bottom of the excavation faces, and the difficulty of conducting the
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archaeological excavations, the intervention hypotheses must aim at requiring the least
possible earthworks, avoiding the use of polluting products, while at the same time
minimising the need for maintenance operations over time.
In particular, the factors affecting the decision-making process are:


the conditions of geotechnical criticality;



the possibility/impossibility to move the excavation faces backwards;



the possibility of reducing the excavation volumes, where possible;



the need to focus on the fabric of the ancient city already uncovered in the
previous digs and of any newly uncovered areas;

Therefore, the following types of intervention will be preferred:
Intervention A – Reshaping the excavation face, with a maximum slope gradient of 30°.
Regularising the gradients of the excavation faces, moving back the crown of the face
towards the plain, where necessary, so as to obtain the best possible gradient.
Intervention B – Reshaping the excavation face, with a maximum slope gradient of
between 30° and 40°. Regularising the gradients of the excavation faces, moving back the
crown of the face towards the plain, where necessary, so as to obtain the best possible
gradient. The slopes of the excavation faces will be stabilised, given the steep gradient.
Intervention C – This intervention features a higher springing line to allow the partial
reburial and the adequate reshaping of the excavation faces, with a gradient of between
30° and 40°.
Three applications of this type of intervention are provided:


Closing the openings of the domus by means of new walls, or improvement of
the existing walls;



Closing the alleys with a gabion system;



Positioning the basement system at the toe of the slope (gabion or edge
beams).

Intervention D – Limited to the excavation face portion downstream from Casina
dell’Aquila, on the side facing via dell’Abbondanza, where the conditions of the face and
the presence of constraints at the top do not allow the required moving back for reshaping
purposes; the intervention also provides for safety measures along the face, consisting of
slope stabilisation works.
Intervention E – Construction of a timber grid, with the base element consisting of wood
pilings, also suited to conditions that require a considerable degree of flexibility in
positioning due to the possible presence of archaeological remains. The gradient of the
slope thus obtained is about 45°. The intervention concerns exclusively the face that will
be created by the archaeological excavation operations in the “wedge” area of Regio V,
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given that none of the other solutions presented here are suited to the area, with its special
characteristics. This intervention enables a drastic reduction of the length of the excavation
face and the conservation of the archaeological wall structures.
Intervention F – This is related to the works for safeguarding the Conte Sarno Canal
(Regio I) and the masonry walls along Vicolo del Citarista. The solution requires in the first
place the reshaping of the excavation face, with a gradient of between 30° and 40°,
together with a series of other works detailed in 11_A_geote.1 – Studio geotecnico.
Intervention G – This essentially consists of the regularisation of the surfaces, so as to
reduce the irregularities present in the examined stretches, with slight reshaping and
hydroseeding.
Intervention H – Reduction of the volume of soil behind the wall structures, until a height
of the soil of no more than 1.5 m above the structures is obtained.
Construction of ditches at the top – To avoid rainwater run-off along the slopes, it will
be necessary to build ditches at the crown of the excavation faces, at a certain distance
behind the slope brink, obviously. The gradient facing the plain must be very low, about 34%. The ditches will be either about 30-40 cm or about 50-60 cm deep, depending on the
area that needs protecting. The ditches will be protected with 3D geonets and biotextiles,
to ensure their durability and avoid any surface erosion.
Regarding the above mentioned interventions, and in particular the reshaping of the
slopes, the following indications shall apply:


the soil placed on the surface must have the minimum characteristics set out
for the “A-type” terrain (with reference to the paragraph showing the
stratification characteristics of local soils), for a depth of at least 30-40 cm;



hydroseeding shall be carried out, using a mixture of grass seeds previously
selected based on agronomical indications, so that they can take root easily.
This process is necessary for ensuring the success of the intervention;



behind the wall structure placed at the toe of the excavation face it will be
necessary to provide for a horizontal protection space about 1-1.5 m deep, to
minimise the direct thrust of the excavation face against the wall structure itself
(featuring a slight gradient from the wall to the face of about 3 %);



in the event new wall structures are unearthed during the reshaping
operations, it will be necessary to temporarily protect any surfaces exposed
during hydroseeding by means of waterproof sheets.

Agronomical interventions
From an agronomical point of view it will be necessary, in the design phase, to remove
everything from the intervention areas, including any vegetation planted there and not
deemed of any particular value. Furthermore, it will be necessary to provide for a grass
cover, consisting of a multi-grass meadow, on the plain, as well as a grass cover over the
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natural engineering works along the excavation faces, in order to stabilise and protect the
soil from erosion and run-off water due to rainfall, and to achieve an evaporatingtranspirating surface for natural draining of the rainwater.
Regarding the multi-grass meadow, this shall preferably consist of a mix of 6-7 species of
grass, the selection of which shall take into account the commercial mixes sold on the
market, based on parameters such as soil and climate conditions, precocity and resistance
to diseases. When selecting the mix, and fixing the number of species, it will be necessary
to accurately balance the leguminous and graminaceous types of grasses; it goes without
saying that the best period for sowing the grass is, of course, spring. The grass covering of
the faces may be obtained by means of hydroseeding, which provides for use of a mixture
containing water, a mix of seeds suited to the environment, fertiliser, adhesives, plant
growth hormones and soil improvement products, all mixed together and sown with a
hydroseeder. If it proves necessary to provide for a protective layer of the soil, for the
purpose of supporting the growth of the vegetation, in the initial stages at least,
geosynthetic and natural fibres may also be used.
The choice of the flower species shall pursue the aim of favouring the best possible
biological stability and the least possible incidence of fungal diseases and parasites,
preferring the native plant and grass species found in the surrounding countryside, so as
to ensure the fast growth of the grass cover to protect the soil from erosion, while at the
same time gradually introducing the spontaneous species already present at the site. A
sampling of the spontaneous grass flora most representative of the archaeological park
would be useful in fostering the choice of grass mixes to be used in the grass cover
design; maintenance of the grass cover shall provide for all the necessary agronomical
operations for ensuring the conservation over time of the quality characteristics of the
grassy cover, until the new spontaneous flora gradually replaces the planted grass. The
formation of a spontaneous grass cover in the archaeological area is suited to covering the
slopes, even when the gradient is not close to the normal gradient. The loose soil forming
the so-called “Bourbon” mounds, in fact, has proved stable over the years thanks precisely
to the grass cover. These observations are also the result of the simple realisation that
several of the slopes parallel to the city walls, between the necropolis of Porta
Herculaneum and Porta Vesuvio and between Porta Nola and the Amphitheatre, have
stabilised over the years without showing any instability.
Archaeological interventions
The observations made during the analysis of the archaeological heritage is very important
for determining not just the nature of the conservation solutions to be adopted with regard
to the unearthed structures, but also the more general strategy that needs to be applied for
ensuring the safety of the excavation faces. Regarding the former, the actions provided
are characterised by consistency, recognisability and, where possible, reversibility, aimed
at restoring the static balance of the walls, protecting the e exposed surfaces and the
summit crowns from weathering, and strengthening the wall structures, by means of
integrations, repairs, also adopting the stitch/unstitch method, refacing of the cores or
crumbling surfaces and/or surfaces lacking cohesion. Where there are decorated and/or
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otherwise cladded surfaces (including floors), the restoration work shall be completed with
special conservative interventions for preserving the plasterwork, paintings, cocciopesto,
marble and floors, for which reference should be made to the chapter on the decorative
apparatuses.
The archaeological excavation process, therefore, is necessary and preliminary to the
stabilisation of the slopes aimed at ensuring the safety of the excavation faces.
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CHAPTER 4

PUBLIC USE PLAN

7. Objectives of the use plan
8. Current status of property use
9. Interpretation and presentation systems
10. Communication and fruition program in the archaeological area of Pompe
11. City and territory: planning for a sustainable tourism system
12. A sustainable tourism system in the Vesuvian area
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1. Objectives of the use plan
The development of a use plan of the Pompeii, Herculaneum and Torre Annunziata sites
aims to adapt to international standards the site reception, visit aid and site leaving
services, to alleviate the risks associated with the pressure exercised by the excessive
anthropic pressure of tourism on Pompeii as opposed to the limited influx seen in other
inscribed properties such as Herculaneum and Torre Annunziata.
The objective is therefore to identify the necessary actions that will provide inscribed areas
with services they are currently lacking, improve the existing ones and set up a site
interpretation and presentation plan aimed at maximum visitor involvement, while guiding
the visit so as to avoid excessive concentration in the most famous places.
To this end, suitable actions will be identified to facilitate a longer stay at the sites (ideally
several days), as well as visitors’ mobility, to create a closer relationship between the
ancient city and the modern one, such as the temporary exit facility from the
archaeological areas now being experimented in Pompeii.
Functional to that is also the development of communication campaigns through social
networks and the Superintendency website, to promote the sites and assist visitors’
choices in travel arrangements.
Lastly, the Plan wants to create a sustainable tourism system in the territory, combining
inscribed areas and buffer zone areas in one comprehensive offer that will allow visitors to
have a richer cultural experience during the visit, and local people to increase their sense
of belonging by appropriating the key elements of knowledge necessary to understand the
site’s universal values, thus enhancing their ability to cooperate for its conservation.
That is also the modus operandi of Unità Grande Pompei [Greater Pompeii Unit], created
by Law 112 in 2013, that set up a Strategic Plan for the buffer zone of the UNESCO site
made up of the Pompeii, Herculaneum and Torre Annunziata Archaeological Areas.

2. Current status of property use
A significant proportion of the sites cannot be visited, for various reasons ranging from the
partial unearthing of some buildings to the lack of staff. As regards the basic offer, to this
date an increase in excavated areas is not being envisaged, except for the completion of a
few ones already partially brought to light.

Pompeii
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The ancient city of Pompeii is spread over an area of 66 hectares, of which two thirds have
been excavated. Of the approximately 44 hectares, only 35% are practicable for the public,
with 90% public spaces and 30% private homes open to visit. Limited access areas were
set up to avoid congestion in busier periods, such as the Lupanar (brothel), open to just 10
visitors at a time, and a few domus accessible only during part of the day. However, the
completion of interventions to make the ancient city’s Regiones safe and of the restoration
works of many notable domus has recently widened the tourist offer.
Herculaneum
As regards ancient Herculaneum, most of the city is not above ground and often buried
under modern buildings. An area of 4.5 hectares, making up about 25% of the ancient city,
has been excavated. Wall structures are certainly better preserved in Herculaneum than in
nearby Pompeii, since during the eruption the city was buried deeper and there was a
good process of lithification of the ashes due to higher temperatures. Unfortunately it was
not possible to bring to light many of the public buildings, which have a greater carrying
capacity.
Torre Annunziata
In Torre Annunziata, near the Oplontis site, only the so-called Villa di Poppea has been
brought to light and can be visited. Although it cannot count on a great carrying capacity, it
can accommodate around two hundred people, divided into the villa’s different spaces
(swimming pool, atria, peristyle, garden, salon and colonnade). The site surface area is
around 20,213 sqm, but the strictly archaeological part covers 12,200 sqm. The
monumental complex of Villa B is closed to the public.
The tables below illustrate the critical points currently found at the sites with respect to the
following service categories:


Site reception services (ticket office, info-point, cloakroom, rest room for coach
drivers, kindergarten, distribution of visit aids)



Site visiting services (meeting point, visual routing system, lighting, bar,
restaurant, pic-nic areas, semi-mobile kiosks, first aid);



Site leaving services (bookshop, banking services).
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Site reception services

INFO-POINT
Pompeii

2

Herculaneum

1

Oplontis

0

At Porta Marina and Viale delle Ginestre
Available at the ticket office
Under construction
CLOAKROOM – BAGGAGE ROOM

Pompeii

At Porta Marina, Piazza Anfiteatro,
Piazza Esedra

3

Herculaneum

1

Oplontis

0

Near the new ticket office
Under construction
REST ROOM FOR COACH DRIVERS

Pompeii

0

Not available

Herculaneum

0

Not available

Oplontis

0

Not available
ARCHAEOLOGICAL KINDERGARTEN

Pompeii

Not available

0

Herculaneum

0

Not available

Oplontis

0

Not available
VISIT AIDS ON PAPER

Pompeii

YES

- Map with numbered buildings, including routes recommended by
the SSP
- Site information booklet
- Various information material (bus timetable, events) on request

Herculaneum

YES

- Map with numbered buildings
- Site information booklet

Oplontis

YES

- Map of the Villa
- Site miniguide
AUDIOGUIDES

YES

In Italian, English, French, German, Spanish

YES

In Italian, English, French, German, Spanish

NO

Not available

Pompeii
Herculaneum
Oplontis
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Site visiting services
MEETING POINTS
(allowing visitors to form groups heading for different destinations)
Pompeii

0

Not available

Herculaneum

0

Not available

Oplontis

0

Not available

PRESENTATION AND INTERPRETATION SYSTEMS

YES

The site coding system includes the “paline” (i.e. poles
placed along the routes), information boards on the
monuments with possible QR CODE, audio guides and
maps. Multimedia support applications for themed itineraries.
Reconstruction model with image mapping. Widespread
museumification. Night projections.

Herculaneum

YES

The site coding system includes the “paline” (i.e. poles
placed along the routes), audio guides and maps

Oplontis

NO

Pompeii

Not available
LIGHTING

Pompeii

YES

Herculaneum

YES

Oplontis

YES

Lighting in operation during evening openings only
BAR

Pompeii

YES

Herculaneum

NO

Oplontis

NO
RESTAURANTS

Pompeii

YES

Herculaneum

NO

Oplontis

NO
PIC-NIC AREAS

Pompeii

3

Herculaneum

0

Oplontis

0

One in the north area, one in the area below the
Amphitheatre and one outside the area
Not available
Not available
SEMI-MOBILE KIOSKS
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Pompeii

0

Not available

Herculaneum

0

Not available

Oplontis

0

Not available
TOILETS

Pompeii

14

At the three entrances and inside the area

Herculaneum

2

- In the eastern area of the excavations
- At the ticket counter

Oplontis

2

- In front of the ticket counter and offices

FIRST AID
Pompeii

YES

Herculaneum

NO

Oplontis

NO

Only available in the summer period (pending tender to
allocate the service throughout the year)
Not available
Not available

SERVICES FOR DISABLED PEOPLE
Pompeii

YES

Herculaneum

YES

Oplontis

NO

“Pompeii for everyone” route and visit aids for partially
sighted and blind people
- Access ramp for disabled people on the eastern side of the
excavations
- Toilets for disabled people
Not available

Site leaving services
BOOK SHOP
Pompeii

1

Herculaneum

1

Oplontis

0

At the Antiquarium

Not available
BANKING SERVICES

Pompeii

1

Herculaneum

0

Oplontis

0

At Porta Marina
Not available
Not available
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3. Interpretation and presentation systems
Developing a plan for the interpretation, presentation and communication of the
cultural values of the site is essential in order to manage a World Heritage site.
The interpretation and presentation of the cultural heritage, already the subject of
many considerations and discussions during the preparation of several Cultural
Tourism Maps, is a very complex and delicate task that must observe such
standards as to allow visitors to enrich themselves culturally during the visit and
local people to increase their sense of belonging, appropriating the key elements
of knowledge necessary to understand the universal values of the site, thus
developing the ability to cooperate for its preservation.
In particular, the document known as “Carta di Ename” [Ename Paper], prepared
by ICOMOS, has become a fundamental tool in developing an interpretation,
presentation and communication system.
Its key principles can be summarised as follows:
I.

Facilitate the understanding and appreciation of cultural heritage sites and
promote public awareness together with a commitment to the need for
protection and preservation.

II.

Communicate the meaning of cultural heritage sites to diverse people
through a deep and well documented recognition of such meaning, using
approved methods of scientific analysis and research assisted by living
cultural traditions.

III.

Safeguard material and immaterial values typical of the cultural heritage
sites in their own cultural and natural environment and in their social
context.

IV.

Respect the authenticity of cultural heritage sites while communicating the
importance of their historical contents and the scope of their cultural
values, protecting them from the negative outcomes of intrusive
interpretation expedients, the pressure exercised by the public and from
inaccurate and inadequate interpretations.

V.

Contribute to the sustainable conservation of cultural heritage sites,
promoting the understanding and participation of the public in the ongoing
conservation work, and ensuring long term maintenance of equipment and
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interpretation services, together with a regular review of their interpretative
content.
VI.

Encourage participation in the interpretation of cultural heritage sites by
facilitating the active involvement of all players and of the communities
associated with the development and implementation of interpretation
programs.

VII.

Develop technical and professional standards for the interpretation and
presentation of the heritage assets, including technology, research and
training. These standards must be appropriate and sustainable in their
own social context.

Considering the critical points highlighted in the sites, the following actions will be
required in order to apply the standards laid down in the “Carta di Ename” to the
UNESCO site “Archaeological areas of Pompeii, Herculaneum and Torre
Annunziata” and to the associated integrated routes in the territory:
 removal of architectural barriers (by adapting existing structures and,
where possible, by creating new routes and a dedicated assistance
service);
 increase of the area open to visits, after restoring and making safe the
buildings or part of the currently closed architectural complexes, without
increasing the amount of excavated area;
 upgrade of the site access system and creation or upgrade of observation
points on the archaeological landscape, in particular for Pompeii, by
providing accesses that will facilitate a cultural exchange between
residents and visitors; that will include the completion of current projects in
the area outside Herculaneum’s excavations;
 improvement of the fixed educational illustration system, with short and
clear texts in Italian, English, German, French, Spanish, Russian, Chinese
and Japanese, also by updating technological communication facilities;
 visitor quotas in certain portions of the sites, with the offer of routes open
to groups, in limited numbers and at fixed times;
 planning of themed itineraries, according to an itinerary rotation logic to
cover the areas in turn, year after year;
 expansion of visiting routes and set up of domestic settings to represent
Pompeii lifestyle, in addition to graphic reconstructions and models;
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 planning of alternative routes for school trips;
 planning of itineraries and visits with animations, interactive games and
virtual reality;
 creation of integrated routes, with comprehensive tickets, on the tourist
sites of the Vesuvian area, thanks to an efficient local mobility and
adequate communication and promotion activities;
 improvement of reception services (ticket office, info-point,

cloakroom,

rest room for coach drivers, kindergarten, distribution of visit aids, etc.);
 improvement of site visiting services (meeting point, visual signs, lighting,
bar, restaurant, pic-nic areas, first aid, toilets);
 improvement of site leaving services (bookshop, gift shop);
 initiatives that will contribute to manage and promote the cultural heritage
(improvement of the website, opening of social networks);

4. Communication and fruition program in the archaeological area of
Pompeii
The work carried out on the archaeological areas registered in the WHL, aimed at
intervening on the identified issues and upgrading the reception and visit service
system, saw the

Superintendency focused on the problems of the Pompeii

archaeological area in connection with the significant number of visitors, the risks
associated with the strong anthropic pressure and the need to make visits to the
site more engaging. The work was financed by European funds of the Great
Pompeii Project. The Pompeii project was seen as a test for a number of projects
to be later extended to other registered archaeological areas and to the buffer
zone, financed by the Superintendency’s ordinary funds.
In the work done for the Pompeii Communication and Fruition Plan, the
considerations expressed in the statement concerning inscription in the UNESCO
lists have become the concept underlying the identification of themed itineraries,
the fil rouge of the whole project. Visitors are invited to participate in the
awakening of the city from a sleep of millennia, and their very presence starts the
time clock, starting to run again on the occasion of their visit. Thanks to the
visitors interest, Pompeii people resume their life and tell their story of men and
women, merchants and bankers, politicians, matrons, slaves and gladiators; the
streets, houses, squares and temples are no longer mere remains, albeit
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extraordinary, of a past buried under the volcano ashes, but a place where the
stories we are telling actually took place.
The fruition system that was put in place acts as introduction or support to a new
way of visiting Pompeii, where the city becomes the subject of the visit and no
more a passive object for “distracted and weary” visitors; it can be outlined by the
following actions:

A. Identification of 6 themed itineraries assisted by cross-media technology,
improving the visit experience and offering it interactive guidance systems,
so as:
a) improve the perception of Pompeii as the place where ancient Pompeians
used to live rather than where they died, through the tale of their daily life,
their stories, their habits;
b) illustrate the places, buildings and monuments of ancient Pompeii, their
function, transformations, uses and modifications;
c) improve the understanding of the city urban history, from its birth to its
destruction;
d) reveal in a scientifically correct way how Pompeii was buried, the history of
Mount Vesuvius eruptions and the discovery of Pompeii;
e) promote personalised and alternative visiting routes, oriented at
discovering Pompeii as a place of great environmental and landscape
value, not just historical and archaeological.
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Layout of a themed itinerary on public life in Pompeii

B. Creation of interactive 3D reconstructions to complete the visit routes and
provide an opportunity to consider the knowledge acquired during the visit.

Three-dimensional reconstruction of the basilica
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Reconstruction model of Pompeii in 79 AD

C. Reconstructions of buildings and widespread museumification in the area
touched by themed itineraries. Original materials and faithful reproductions
are displayed in ancient spaces of the ancient city.

Settings at Isis temple
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D. Creation of settings for night viewing in the theatre area, given the central
role of these buildings in the Site fruition circuit.

Night projections at the small theatre

E. Creation of a system that, through different ways to access information,
will allow to assemble a polysemantic set of cross references, reminders
and feedbacks between visitors, and between visitor and site, to improve
the quality of the Site visit and expand its scope from the time of
preparation to the next one.

Virtual reality

Sites and social networks Enhanced reality

Cross-media system
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The implemented cross-media system allows the applications assisting the
themed itineraries being directly connected to the Superintendency’s social
channels and website, thus providing a virtual place where you can gather and
exchange information, images and impressions before, during and after the visit.
Among the available applications, one in particular is devoted to providing visitors
with a direct and continuous connection with the Superintendency, to express
their opinion on the visit or report inconveniences or mishaps and receive
adequate responses. The “Pompeii advisor” application will enable the
Superintendency to gather directly from its visitors indications on system
criticalities, so as to introduce any due changes in the visitor management
activity.
The system fruition part so implemented was subjected to public approval
analysis through a market research conducted as part of a study on the
“proposals for the Pompeii Excavations offer model”, in order to highlight any
issues before planning other sets of activities in Pompeii and in the other areas.
The survey conducted by cross-referencing the results of three different activities
- in-situ interviews with visitors of the Pompeii archaeological site, on-line survey
and social media listening – showed that Pompeii visitors, who present on
average a high socio-cultural profile, do like the new proposals.
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Total Visitors
=2310

Extremely

Visitors from Italy
= 462
24

32

Visitors from
abroad = 1848

34

Very
Quite
Little
Not at all
Don't know

47
45

44

24

18
3
1

3
1

Satisfaction graph of the visit to Pompeii
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17
3
1

Extremely

Very

The domus

Quite

35

Necropolis

36

The Pompei model with the
video

11 11

39

14

42
42

17
36

39

38

42
19

Given these results, in the medium-term program (2017/2019 planning), greater
work to support the Pompeii visit was therefore envisaged, including the
landscaping work on non excavated areas and the introduction of themed
itineraries focused on historic or historicised gardens of the ancient city.
The next 2018/2020 planning phase will include the extension of these activities
to the other registered sites and the territory, following consolidation and
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6 41
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Graph showing the liking of different visited places

restoration work on the monuments.
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42
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311
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46

32

311

18

51

Villa dei Misteri

111

11 221

40

38
37

15

39

42

The old craft workshops

The furnished interiors at
Villa Imperiale

44

47

The plaster casts

The exhibitions

Don't know

45

The thermae

The Lupanar

Not at all

38

Amphitheatre/Theatres

The Palestra Grande

Little

43 2

Medium term fruition projects:
POMPEII
GPP N. Routes for
disabled
people
”Pompeii
for
everyone” - Lot 1
GPP Fruition plan
GPP Communication
plan

Completed

Completed
Completed

Improvement of the
cultural offer through
work focused on site
fruition
2017/2019
Planning

€ 2,000,000.00

Enhancement and
functional upgrade of
the external area to
complete the GPP N
"Pompeii for
everyone" project

€ 1,000,000.00

2017/2019
Planning
Landscape
enhancement of non
excavated areas in
view of a renewed
connection with the
street axes of via
Stabiana and via di
Nola
2017/2019
Planning
Landscape upgrade
project. Lots 1 and 2.
Archaeological
Promenade and
Viale delle Ginestre

€ 9,000,000.00

2017/2019
Planning

€ 4,200,000.00
Lighting and fruition
project for the area
from Porta Marina to
the Pompeii Forum
OPLONTIS
Villa A
Construction of a
building for reception
services

In progress
€ 2,170,000.00
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5. City and territory: planning for a sustainable tourism system
The World Tourism Organization defines sustainable tourism as a tourism development
that “meets the current needs of tourists and hosting regions, while protecting and
enhancing future prospects. Sustainable tourism aims to integrate the management of all
resources in such a way as to fulfil economic, social and aesthetic needs while preserving
cultural integrity, essential environmental processes, biological diversity and living
systems”.
Starting from the consideration that while a site inscribed on the World Heritage List
gathers the identity values and evolutionary signs of a territory and represents its
complexity while acting as an element of highly competitive local development, such
aspect should be managed respecting the site values and aiming to maintain them as the
heritage of future generation, the identification of a sustainable tourism system must be
based on universally recognised principles such as those reported below3:
Principle 1: Contribution to World Heritage objectives
Tourism development and visitor activities associated with World Heritage properties must
contribute to and must not damage the protection, conservation, presentation and
transmission of their heritage values. Tourism should also generate sustainable socioeconomic development and equitably contribute tangible as well as intangible benefits to
local and regional communities in ways that are consistent with the conservation of the
properties.
Principle 2: Cooperative partnerships
World Heritage properties should be places where all stakeholders cooperate through
effective partnerships to maximize conservation and presentation outcomes, while
minimizing threats and adverse impacts from tourism.
Principle 3: Public awareness and support
The promotion, presentation and interpretation of World Heritage properties should be
effective, honest, comprehensive and engaging. It should mobilize local and international
awareness, understanding and support for their protection, conservation and sustainable
use.
Principle 4: Proactive tourism management
The contribution of tourism development and visitor activities associated with World
Heritage properties to their protection, conservation and presentation requires continuing

3

WHC-10/34.COM/INF.5F.1
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and pro -active planning and monitoring by site management, which must respect the
capacity of the individual property to accept visitation without degrading or threatening
heritage values. Site management should have regard to relevant tourism supply chain
and broader tourism destination issues, including congestion management and the quality
of life for local people. Tourism planning and management, including cooperative
partnerships, should be an integral aspect of the site management system.
Principle 5: Stakeholder empowerment
Planning for tourism development and visitor activity associated with World Heritage
properties should be undertaken in an inclusive and participatory manner, respecting and
empowering the local community including property owners, traditional or indigenous
custodians, while taking account of their capacity and willingness to participate in visitor
activity.
Principle 6: Tourism infrastructure and visitor facilities
Tourism infrastructure and visitor facilities associated with World Heritage properties
should be carefully planned, sited, designed, constructed and periodically upgraded as
required to maximize the quality of visitor appreciation and experiences while ensuring
there is no significant adverse impact on heritage values and the surrounding
environmental, social and cultural context.
Principle 7: Site management capacity
Management systems for World Heritage properties should have sufficient skills,
capacities and resources available when planning tourism infrastructure and managing
visitor activity to ensure the protection and presentation of their identified heritage values
and respect for local communities.
Principle 8: Application of tourism-generated revenue
Relevant public agencies and site management should apply a sufficient proportion of the
revenue derived from tourism and visitor activity associated with World Heritage properties
to ensure the protection, conservation and management of their heritage values.
Principle 9: Contribution to local community development
Tourism infrastructure development and visitor activity associated with World Heritage
properties should contribute to local community empowerment and socio-economic
development in an effective and equitable manner.
A conclusion that can be drawn from the above principles is that we must set up a
process allowing to:
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I.

identify a territorial area that combines the anthropic-settlement characteristics with
the natural ones, giving rise to a homogeneous territorial context centred on the
Property, to be considered in a territory planning based on protection, conservation,
enhancement and tourism management programs for the site, assessed in terms of
sustainability;

II.

establish open and regular contacts with the communities involved, in a participative
way;

III.

develop a sustainable tourism system that takes into account, in addition to the
rules governing cultural tourism, the site capacity for sustainable hospitality.4

Sites like Pompeii, Herculaneum and Torre Annunziata, among the most visited in Italy
and located in a territory full of historical, cultural and naturalistic resources of enormous
value, have a longtime tourist offer tradition, with a significant economic fallout on a
regional scale that must be protected as a source of income for local people, for a
sustainable tourism that will safeguard, in the long term, the Property integrity and its
environmental and landscape context. As a matter of fact the tourist flow, especially if
considerable, can generate a strong impact on the territory, and become one of the risk
factors that should be taken into account in managing the Property.
A key criterion for identifying the sustainability limit of tourist flows is the Tourism Carrying
Capacity, or the limit beyond which the territory is no longer able to sustain the exploitation
of its own resources, with a consequent loss of autonomy. The crux of the discussion, in
aiming to define the carrying capacity of a given area, is therefore the ability to identify the
critical threshold beyond which there is no capacity left to sustain more anthropic pressure.
According to the World Tourism Organization (WTO) definition, the Carrying Capacity of a
tourist location is given by “the maximum number of people that may visit a tourist
destination at the same time, without causing destruction of the physical, economic, sociocultural environment and an unacceptable decrease in the quality of visitors' satisfaction”
(World Tourism Organization, 2000).
In general terms, we could say that tourism becomes sustainable when it does not exceed
its carrying capacity, i.e. when tourism activities develop in such a way as to remain
indefinitely vital and attractive, without altering the natural, social and economic
environment, while managing to satisfy all players involved (tourists, businesses, the host
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community and the political-administrative system that happens to be governing the
destination).
According to the same organisation (WTO, Ottawa Conference,1991), the high or low
carrying capacity depends, in addition to the site features, on the management situation,
the tourists’ acceptance, the residents’ acceptance, the characteristics of the
environmental resources and the available technology.
In fact, the TCC is defined by a set of capacities, including:


System capacity, i.e. the availability of the destination’s resources in relation to the
anthropic fruition;



Aesthetic and experiencing capacity, i.e. the measure of the aesthetic and cultural
satisfaction and of the expectations of tourists visiting the destination;



Socio-economic capacity, i.e. the social and economic satisfaction of people living
in the destination with respect to the tourist phenomenon.

The TCC analysis is decision-helping tool and as such it must be conducted in a context of
participation of all main players in the extended local community. The participation of local
communities in decision making becomes therefore extremely important.
In the specific case of the Vesuvian sites, the TCC and the management of visitor flows
could benefit from measures taken to integrate the archaeological areas with local
environmental resources, in particular as regards accessibility, fruition and the provision of
reception services.
Tourism Carrying Capacity of the inscribed sites
Carrying capacity

Average duration
of visits (hr)

Site
(visitor number)

Max visit offer
per year

Pompeii

2,720

3

4,345,367

Herculaneum

360

3

1,029,300

Oplontis

200

1

342,500

Source: Studio Andersen
An effective analysis tool for a rational management of tourism with regard to the visitors’
behaviour is provided by the Visitor Management.
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This is defined as a “visitor management maximising the quality of tourist experience,
while helping to meet the management objectives of local administrations” (Hall, McArthur,
1996).
The Visitor Management methodology, through the analysis of tourists expectations, the
impact assessment, the management of destinations and the stakeholders involvement,
can guide policies and administration processes to provide a high quality guest
experience, protect the environment and maintain profitability for the local community.
Its strategies must converge towards efficient tourist flow management objectives in
relation to the specific needs of the tourist attraction considered, working on the three
closely linked themes of accessibility, reception and information.
In particular, the Visitor Management instrument can help public decision makers and
managers of tourist resources to guide tourism management policies, work on
weaknesses and rationalise visitors’ presence in the territory.
Today, the extremely complex picture of the Pompeii site, of the system made up of the
three archaeological areas and of the larger system of resources at territorial scale
requires policies and solutions with an impact on reception, the offer to visitors, service
localisation and signage rationalisation. From this point of view, the Visitor Management
methodology applied to the site could provide and quantify absolutely significant
knowledge elements for the definition of such policies within a resource rationalisation
framework.
6. A sustainable tourism system in the Vesuvian area
A “tourism system” is based on the overall offer, meaning a “complex of activities and
attractiveness factors that, located in a defined space (site, locality, area), are able to
provide an articulated and integrated tourist offer, i.e. represent a specific and distinctive
tourist hospitality system that enhances local resources and culture”5.
A territory is characterised by material and tangible elements such as morphology or
infrastructures but also by cultural heritage and immaterial elements such as social values,
skills and, lastly, by that special product of the relationship between men and the site’s
history that is commonly called “genius loci” and embodies its deepest essence.

5

M. RISPOLI, M. TAMMA (1995), Risposte strategiche alla complessità. Le forme di offerta dei prodotti alberghieri, Giappichelli,
Torino.
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In this sense the Vesuvian area, with its widespread presence of great archaeological and
naturalistic wealth, marked by the power of nature and its effects on human lives, provides
something unique, offering great attraction possibilities.
This is certainly a complex and contradictory territory, with sights of great impact such as
the lava rock formations alternating with wide plains and elevations covered in pine trees,
wild Mediterranean vegetation and cultivations, as in ancient times when the large and
peaceful mountain was described and represented as covered in vineyards: a natural
landscape now unfortunately contrasting with a strongly urbanised environment, where
concrete has devoured the space once occupied by vegetable gardens, orchards and
multicoloured flower expanses.
The environmental and urban degradation of the territory is often accompanied by social
decay and crime, even organised crime, constituting one of the major weaknesses with
respect to the cultural and socio-economic growth of the territory, also in view of the
development of an integrated tourist system.
Deep at the heart of the Vesuvian coastal territory, the Pompeii, Herculaneum and Torre
Annunziata sites offer a great testimony of historical, cultural and landscape values
combined to characterise the whole Vesuvian area, and highlight the contrasting and
complex character of this territory.
If tourism development can be seen as one of the driving factors within an overall context
of cultural, social and economic development of the area, then we should identify a tourism
system allowing the implementation of a strategy based on the exploitation of the strengths
and the mitigation of weaknesses and risks. It is certainly necessary to activate a
coordination between the territory and its different social and cultural components in order
to develop themed itineraries that, taking into account the landscape and the historical and
cultural heritage of the area, offer visitors the possibility to choose a route according to the
length of stay and to the cultural offer.
A Vesuvian tourism system plan focusing on the inscribed site of “Pompeii, Herculaneum
and Torre Annunziata archaeological areas”, requires therefore a number of actions: the
identification of a homogeneous area with attractiveness factors, the definition of an
environmental sustainability characterised, among other things, by ecological production
and consumption systems along the whole tourism chain, and a sustainable management
and conservation of resources that are at the base of tourism activities.
An important structural element of such tourism system is also its social and ethical
sustainability, aimed at transforming the tourism phenomenon into an opportunity for
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cultural growth and development of the local communities and, through knowledge, for
peaceful and tolerant relationships and the coexistence of peoples.
The territorial system made up of the UNESCO Site and its buffer zone may therefore be
considered a complex of monuments and landscape, which can become the setting of
actions for enhancement and sustainable development mostly related to the growth of
tourist offer.
Although a large protection area surrounding a World Heritage List site, seen as a
homogeneous area containing part of the site values, may demand an extended, strong
and coordinated safeguarding action to preserve its distinctive cultural values, it may also
be seen as a tool to achieve sustainable social and economic development.
This is consistent with the objectives of the Management Plan for the UNESCO site
“Pompeii, Herculaneum and Torre Annunziata archaeological areas”, aimed at promoting,
through the new perimetral boundaries of the buffer zone, an awareness of the cultural
values of the territory, at encouraging residents to play an active role in identifying shared
actions for the protection, conservation, enhancement and socio-economic development of
the territory, and at favouring a sense of belonging in the whole territory.
A Vesuvian tourism system organised through fruition, animation and visitor management
activities maximising site enhancement in terms of increased conservation, knowledge and
fruition, would allow to pursue cultural growth thanks to a better knowledge of each site,
while economic growth would be produced by an increase in visits to “minor” sites and a
longer period of time spent by visitors at the sites. At the same time, the system would
lead to greater “educational” effectiveness and a better fruition of the archaeological sites,
coupled with better visit quality.
The increase, both in space and time, of tourist offer solutions would thus lead to a
concrete enhancement and protection action through definition of an organised fruition of
the sites, with an obvious social and economic fallout on the territory.
This type of fruition involves the setup of themed itineraries in the archaeological areas
and in the territory, coming up beside any free visits; these itineraries should be booked
through the Superintendency’s and Communication Centre’s websites and offered
according to a planning and rotation logic, for example on an annual basis.
Such a method, involving a programmed rotation of themed itineraries to go with the
annual rotation of visit areas, offers significant positive implications in terms of:
-

educational effectiveness, increased thanks to less congested sites and to visits
directed to “minor” sites and attractions;
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-

greater visitor numbers, due not only to an increase in visits to minor sites and the
spreading of visits throughout the day and throughout the year, but also to the
marketing policies that the management of itineraries would allow to implement;

-

increased protection, as a direct consequence of being able to carry out a
“programmed maintenance” for all itineraries.

This organisation of tourist routes will be all the more necessary as it is the only possible
way to coordinate tourist flows and the restoration and extraordinary maintenance work of
the insulae and regiones as envisaged by the Great Pompeii Project.

Better fruition

Marketing and
communication
policies

Rotation of
themed itineraries

Annual rotation of
visit areas

Programmed
maintenance

The operation of the Vesuvian tourism system routes will be ensured through the services
offered by the UNESCO Communication Centre, as part of the Superintendency website,
that will report any change in routes and visit areas and promote cultural marketing actions
on behalf of the Superintendency, in coordination with the activities carried out by local
institutions and tourist operators. Visitors will thus have the possibility to choose between
different types of stay, which the wider offer should however orient towards longer stays
than the current popular short day visit, as well as between different itineraries, which
could start from the UNESCO sites and continue in the territory or, vice versa, start from
the territory and finish off with a visit to one of more inscribed sites.
The Management Plan identifies as one of its priorities the promotion of actions for the use
and functionalisation of environmental, architectural, archaeological and historical assets
enclosed in the Buffer Zone perimeter and capable to ensure, in full compatibility with both
the environment and the localities, and with any specific protection restrictions, the
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development of an integrated economy: the use of assets intended as care and
encouragement to active conservation.
The Use Plan therefore pays special attention to activating public resources, attracting
private ones and envisaging a financial benefit for both the individual assets and the social
and economic concerns around them.
The Management Plan should in this way contribute to entrench in the territory a
sustainable capacity for hospitality through the support and promotion of activities and
initiatives that stimulate the residents’ pride and sense of belonging.
All that is taken into account by the Meeting Table in finalising its activity and function.
In order to facilitate and simplify the reading of the territorial area of reference and its
special features, it was decided to create a SWOT matrix to illustrate in brief the results of
the context survey.
The analysis highlights the strengths and weaknesses typical of the territory and brings out
opportunities and threats that may have an impact on the success or failure of the Plan’s
objectives, allowing to guide strategic and operational choices more effectively.
Although the analytical reading of the territorial system may bring out on the one hand the
certainly not glowing picture of an area characterised by considerable problems and
weighed down by old and recent difficulties, it highlights on the other hand potentials of
rare magnitude, associated in particular to its environmental and historical-cultural
resources. As a matter of fact, the area offers a remarkable and fine variety of natural,
cultural and architectural resources: in addition to the extraordinary archaeological
heritage, composed not only of the WHL sites but also of the Stabiae and Boscoreale
ones, it can also boast natural sites of outstanding value (Vesuvius, Monti Lattari, Monte
Faito), the spa complexes of Castellammare di Stabia and Torre Annunziata, the Pompeii
Shrine, the Royal Palace of Portici and the Bourbon site of Quisisana in Castellammare,
as well as museums and ethno-anthropological resources of great interest.
No less important, moreover, is the area’s strategic location, a real centre of gravity with
respect to the Amalfi and Sorrento coast, and close to other important archaeological,
artistic, historical, natural and cultural sites, first of all Naples, and then Sorrento, Baia,
Capri, Ischia, Pozzuoli.
In contrast with these features, in some ways unique in the whole of Italy, the examined
territorial system appears characterised by a strong demographic congestion, with
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consequent cases of unauthorised construction that may also involve architectural
buildings of great value.
Particularly serious is also the absence of an effective waste disposal system, a problem
common to the whole Region, which had a negative impact on the area image both
nationally and internationally, contributing to a decrease in tourist presence, as well as
causing, and continuing to cause, huge inconvenience to residents.

All this in an area subject to high seismic, hydrogeological and volcanic risk, representing
the most significant and serious threat to the territory, as well as the most emblematic one,
since it can definitely compromise the conservation of the archaeological sites.
The territorial context of reference is characterised by high unemployment levels,
especially youth unemployment, resulting in emigration to more developed areas, and by a
fragile and fragmented production structure, made up of small and very small businesses,
unable to invest in development and innovation.
The tourism sector shows many weaknesses, too, both in demand and in supply. The
short stay of tourists and the consequent low daily expenditure, the lack of services to
visitors and of accommodation facilities, an insufficient number of tourist operators, all
constitute key critical points for the development of local tourism. Although three million
visitors a year come to the area, and especially to Pompeii, and despite the huge potential
of local resources, the tourism system is still unable to express a tourist offer capable of
encouraging tourists to stay.
As regards potentials, priority is in any case given to a sustainable tourism development
associated with the promotion of the remarkable natural resources offered by the territory.
In the tourist sector job opportunities are plenty, provided that action is taken in several
directions. Like all resources, tourist resources also need the co-presence of a number of
conditions in order to be valorised: liveable cities, personal safety, accessible prices,
operators trained in tourist catering and accommodation, efficient transport, suitable
infrastructures.
With respect to the last two points, the transport and mobility/accessibility system appears
inadequate despite the presence of important railway lines (State Railways and
Circumvesuviana), motorways, ports, and the successful initiatives of the Campania
Region and transport companies, which made public mobility in the area more efficient,
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also thanks to the comprehensive UNICO Campania ticket, allowing to use in an
integrated way the different public transport means on the entire regional territory.

SWOT ANALYSIS
STRENGTHS

- An archaeological, historical, cultural and
environmental heritage of enormous value
- Cultural, environmental and religious attractions of
international importance
- Quality local handicrafts
- Strategic sectors for the development of the area
(floriculture, shipbuilding, working of coral and lava
stone)
- Typical farming products: apricots (IGP), cherry
tomatoes (DOP), Vesuvio and Lacryma Christi
wines (DOC)
- High quality food and wine tradition
- Presence of supra-municipal territorial planning
bodies (Agenzia Locale di Sviluppo TESS – Costa
del Vesuvio, Ente per le Ville Vesuviane, etc.)
- Scientific research centres and training institutions
of excellence
- An industrial tradition going back to the early 20th
century
- A varied tourist offer (naturalistic, spa, cultural, food
and wine)

WEAKNESSES

-

High unemployment/inactivity rate
Emigration of younger people
Strong diffusion of undeclared work
Excessive business fragmentation and small business size
Lack of adequate tourist–accommodation services
Poor usability of most landscape–cultural resources
Municipalities unable to produce an integrated tourist offer
Inadequacy of accompanying services for cultural, hiking, geovolcanological and alternative tourism
Lack of awareness by local communities of the territory
historical, cultural and landscape heritage
Short stay of tourists in the area and low expenditure per
capita
Inadequacy of transport and mobility networks
Urban and environmental decay
Presence of unauthorised building activities
Inadequacy of infrastructure and service facilities
Poor safety perception linked to the phenomenon of organised
crime

OPPORTUNITIES
- Positive trend of quality tourism demand (cultural
and environmental)
- Numerous tools for local development: territorial
planning bodies (PTR, PTCP, PSO, PTP, Vesuvius
National Park Plan)
- Upgrade of the mobility and transport infrastructure
network
- Organization of international events
- Greater willingness of institutional operators to put
in place actions for the enhancement and
promotion of the historical and cultural heritage
- Reclamation of the Sarno river
- Policies to mitigate the Vesuvius risk
- Strategic position of the area in the Gulf, proximity
to the city of Naples and to the Sorrento - Amalfi
coast

THREATS
-

Endemic and well routed presence of organised crime
Volcanic, seismic and hydrogeological risk
Lack of efficient and effective waste disposal system
High anthropic pressure
Competition with neighbouring, more competitive tourist areas
(Sorrento, Capri and Ischia, Amalfi, Napoli, etc.)

What emerges more clearly is, ultimately, the need to create an integrated system
involving the whole territory with all its economic, social and institutional components.
Such an objective must be at the same time the starting point for a tourist development
system in the area and the arrival point for the management and integrated valorisation
strategies for the sites.
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The Meeting Table called to implement the Management Plan has so far operated in this
direction by cataloguing the assets maintained in the territory for each municipality, and
the creation of a Geographical Information System (GIS) that has allowed to define the
Vesuvian tourism system as the complex of inscribed sites and their buffer zones. Within
the system, the subsystems of assets that are concentrated around Hercolaneum, Pompeii
and Castellammare di Stabia have been identified and, within them, the themed itineraries
that can link them together. Thanks to the collaboration of all Table members, three main
axes were identified:
I.

North-South axis: from Royal Palace to Royal Palace. From the Bourbon Royal
Palace in Portici starts an itinerary that, through ancient cities and picturesque
landscapes, reaches the Royal Palace of Quisisana in Castellammare di Stabia. In
addition to leading visitors to the archaeological sites, this itinerary brings them
closer to history and to the fascinating rediscovery of the cities in Bourbon times, to
the birth of a Pompeian imaginary world in 1738, when the remains of the buried
cities of Herculaneum and Pompeii were discovered. At that time, with its open air
excavations, Pompeii immediately became one of the popular destinations of the
grand tour (the journey to Italy undertaken by young Europeans from the aristocracy
and the upper classes to complete their education), and one of the essential points
of reference for new architectures, decorations and even clothing, especially
women clothing.
In those years, watercolours, drawings, etchings and paintings started depicting the
Vesuvian cities just as the excavations were returning them to the world, while short
stories, novels and essays on daily life in the first century AD gave an ideal picture
of it, showing how the mystery of the discovery had instantly turned into a
fascinating collective imagination loaded with charm.
Among the strengths of this itinerary, which puts together most of the unique
historical, cultural and landscape features of the area, are the Royal Palace in
Portici with its museum illustrating the history of the Bourbons’ collections from the
Herculaneum site, the Herculaneum excavations, the golden mile villas, the
Pompeii excavations, the Stabiae villas.
This complex material and immaterial heritage, comprising the excavations, their
history, the history of those who made them possible and the strong and contrasting
landscapes they were creating little by little, is the fertile ground on which to build a
very attractive route.
A key weakness in organising such an itinerary are the infrastructures related to
mobility; in this connection, the bodies participating in the Meeting Table asked to
reconsider the possible reactivation and boosting, with dedicated trains, of the
railway connection between Naples and Castellammare di Stabia, which on the
stretch between Naples and Portici follows the route of the oldest Italian railway.
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II.

East-West axis: Beyond the Walls. City and countryside in the shadow of the
Vesuvius. The itinerary goes from the cities of Pompeii and Herculaneum to the
Vesuvius following in the footsteps of the archaeologist, the geologist and the
farmer, among otium villas, rustic villas and great country mansions combining large
production areas with imposing architectures and figurative decorations of great
elegance.
The route branches out into two directions, the one pointing north towards the
Oplontis and Boscoreale Villas and the Vesuvius across a still preserved Pompeian
farmland as in the Civita Giuliana area, and the other pointing south to the Faito
through luxury villas and production sites that replaced the city of Stabiae after
Silla’s wars.
In order to develop the many strengths of this itinerary, however, agreements must
be reached with various institutions like the Vesuvius National Park, the Vesuvius
Observatory and the Lattari Mountains Regional Park.
Here too, the strength of the itinerary must be supported by an upgrading of road
infrastructures and the organisation of dedicated transport services.

III.

North-South axis, from the sea: the Talassa itinerary aims to promote the
development of already existing tourist destinations in order to favour access to the
Vesuvian area from the sea.
This highly evocative itinerary encloses in an ideal triangle, having as its base the
coastal strip, all the area’s archaeological and naturalistic sites.
It will need a great joint effort of the whole territory in coordinating tourist and
cultural offer activities. A challenge that will have to start from an overall view of the
territory and develop a coordinate picture of it.

IV.

The analysis of tourist flows in the territory clearly shows that the introduction of a
themed itinerary system, both inside the excavations area and in the territory
outside, cannot do without the organisation of a reception area making large spaces
available to receive tourists at the initial stage before they make their choice, to then
redirect them, with dedicated transport means, to the chosen areas of visit.
To this end, discussions are under way about including in the strategic plan of the
buffer zone the railway hub of Pompei, which would act as an interchange for
different mobility systems, and about finding the right location for a dedicated space
where to welcome visitors, guide them to the visit and offer them some space and
time for a direct contact with the features of the territory.

The survey, conducted for the project “Proposals for the Pompeii Excavations offer model”,
showed that slightly less than half of the Pompeii visitors are interested in other places on
the circuit, with preference given to Herculaneum and the Naples National Archaeological
Museum.
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AT LEAST ONE OTHER SITE

42

Herculaneum

29

Naples National
Archaeological Museum

22

Oplontis

5

Boscoreale

4

Stabiae

4

Graph of visitors willing to visit other sites in the territory
It is clear from the graph that a marketing of the Vesuvian tourism system that can
maximise the cultural and landscape assets of the area, together with the creation of a
dedicated mobility system, could activate a virtuous cycle, with longer stays and
considerable fallouts on the social and economic development of the territory.
While testing different systems to facilitate stay and mobility between the ancient city and
the modern one, a temporary exit system was created, at the moment working only during
one single day, that could easily be arranged to work over several days and at several
sites in the territory. Thanks to a bracelet incorporating a chip and a machine placed at the
entrances, this would allow tourists to move freely, entering and leaving the archaeological
area at ease.
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CHAPTER 5
DISASTER RISK PLAN

8. Objectives of the Plan
9. Identification of the major risks in the area
10. Identifying the risk of natural and anthropic disasters in the WHL inscribed
areas
11. Preventing and mitigating the risk of disaster
12. The Commission for updating the volcanic risk emergency contingency plans
in the red zone of the Vesuvian area
13. The Commission for updating the volcanic risk emergency contingency plans
in the red zone of the Vesuvian area
14. Forecasted actions for preventing natural disaster risks over the 5-year length
of the plan
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1. Objectives of the Plan
The objective of the plan is to identify, prevent, mitigate and manage any disasters of
natural or anthropic origin, which could damage the integrity and authenticity of the
properties inscribed in the WHL, or even cause their loss.
These risks, of course, cannot be entirely eliminated, and the plan should focus on the
following three key principles: prevention, protecting the heritage from possible damage,
and identifying the procedures for intervention and the chains of command that need to be
put into place if a disaster occurs.
The national regulations provide that the responsibility for identifying, mapping and
preventing/mitigating the major risks lies with the central and local government authorities,
as described in greater detail further on. In this context, the actions relating to the
UNESCO site are set out in an emergency contingency Plan by the Superintendency, in
which it sets out the key risk prevention and mitigation actions for which it is responsible, in
connection with its heritage protection and conservation duties, in coordination with the
provisions contained in the national and local emergency contingency plans.
The disaster risk mitigation Plan, therefore, provides for the following actions:
1. Creation of a dedicated risk database and maps
2. Risk management assessments and planning
3. Damage control planning (including maintenance programmes)
4. Continuous activity planning
5. Coordination with the firefighters and other authorities (including feedback activities)
6. Personnel training and management
In view of the pre-eminent volcanic risk in the Vesuvian area, and in agreement with the
Commission for updating the emergency contingency plans for the volcanic risk in the “red
zone” of the Vesuvian area, the management Plan for the UNESCO site proposes setting
up an international study group for determining the procedures for and systems of
conservation of the built heritage, in particular the decorated surfaces and mosaic
floors, which, in the event of a Plinian eruption, would be reburied and, therefore, lost to
the future generations. These are documents of fundamental importance, suffice it to
mention that Pompeii has proved to be the greatest single source of our knowledge of
painting in the ancient world, and therefore passive protection is simply not enough
and innovative active protection systems also need to be looked into.
One of the key objectives that needs to be pursued, in the 2017/2019 period, is to
complete the study of these systems and then, in 2020/2021, implement the first
interventions, on an experimental basis.
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2. Identification of the major risks in the area
The role of the Civil Protection Department
Considering that the Italian territory is fragile and exposed to a large number of specific
risks, related to this territorial vulnerability, the Italian Government – pursuant to Law
225/1992 – has placed the Civil Protection Department of the Prime Minister’s Office in
charge of implementing risk forecasting and prevention activities, carrying out rescue and
relief operations in disaster-affected areas, counteracting and overcoming emergency
situations and mitigating risks.
The Department directs, promotes and coordinates – in collaboration with the regional and
local governments – all activities for protecting people and safeguarding the territory.
The Department is responsible for forecasting activities, in partnership with the competent
scientific and technical bodies, for assessing the risk scenarios and, where possible,
predicting, monitoring, supervising and overseeing the expected events and risk levels. It
is also responsible for alerting, planning, training, circulating civil protection knowledge and
information to the local communities, organising drills and applying the technical
regulations, as the key civil protection instruments for preventing risks, with the aim of
preventing or controlling damage in emergency situations.
The forecasting and prevention plans are the instruments for defining priority interventions
and the schedules for implementing the civil protection actions, depending on the
hazardousness of the event, the vulnerability of the territory concerned and the available
funds. The Civil Protection Department issues the guidelines for preparing the forecasting
and prevention plans, which must then be implemented by the local authorities – the
provincial and municipal governments first and foremost – by means of forecasting
activities and prevention interventions.
Prevention activities should range from determining the risks affecting a certain territory, to
implementing specific measures for mitigating those risks. An example of this is the
seismic classification of the country, which has enabled the definition of earthquake
protection standards and regulations for building construction.
The Department is also responsible for emergency contingency planning related to
“expected” events, the nature and extent of which require the intervention of the central
government authorities. The regional governments issue the guidelines for preparing the
provincial plans for type-B events, and the local governments prepare the plans for type-A
events, depending on the local risks. Pursuant to Law 100/2012, the municipal authorities
are required to prepare the local emergency contingency plans within 90 days from the
entry into effect of the law, and are then responsible for periodically updating them.
Seismic risk
The seismic risk, determined as a combination of hazard level, vulnerability and exposure,
is the measure of the damage expected – over a certain amount of time – on the basis of
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the type of earthquake, the resistance of the buildings and the extent of human activities
(nature, quality and quantity of the exposed properties).


Hazard level
The seismic hazard studies, especially in recent years, are being used in territorial
and regional surveys for the purposes of zoning (basic hazard levels for seismic
classification) or micro-zoning (local hazard levels). In the latter case, assessing the
hazard level means identifying the areas, within a certain municipality, which could
be amplified, in the event of an earthquake, and provide useful information for town
planning purposes.

Fig.


Map of the seismic hazard levels in Italy

Vulnerability
Statistical methods are used to classify buildings according to the materials and
construction techniques, on the basis of the damage, observed in previous
earthquakes, on buildings of the same type. This method requires damage data
collected during previous earthquakes, which, however, is not always available, and
which, in any case, cannot be used to assess the vulnerability of a single building,
because it is of a statistical, not punctual, nature.
Instead, a more mechanistic approach uses theoretical models that reproduce the
principal characteristics of the buildings, examining the damage caused by
simulated earthquakes.
Finally, several methods use expert opinions to assess the seismic behaviour, and
the vulnerability of predefined structural types, or to identify the factors that
determine the behaviour of buildings and assess their influence on vulnerability.
To assess the vulnerability of buildings across the country, it is necessary to use
statistical methods based on uniform data relating to their characteristics. In the
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case of Italy, we have the data collected by the Istat housing censuses, which are
used in the application of the statistical methods.
Exposure
Assessing exposure requires taking into account a series of factors, the most
significant of which, in relation to the protection of human life, are: the number of
people living in the buildings, the possibility of evacuating and/or protecting
themselves, the type of involvement of people (number of fatal or other casualties),
the possibility of dying even after having been rescued. Another significant aspect
of exposure is the presence, in Italy, of an invaluable cultural heritage, consisting of
the built heritage in the historic city centres, the size and quality of which has still
not been adequately quantified.
The first step in seismic risk prevention and mitigation, with regard to the historical
and architectural heritage, is, of course, acquiring an in-depth knowledge of the
properties exposed. Therefore, in partnership with the MiBAC, a nationwide census
has been launched of the historic centres exposed to risk, combined with the
development of a fact-finding survey method for historical buildings, based on the
development of an ad hoc software called “Centri Storici e Rischio Sismico - Csrs"
(Historic city centres and seismic risk) shared with all the competent local
authorities.

Therefore, the nationwide hazard level data, as referred to in the applicable regulations,
are processed within the framework of the national plans.
Historical seismic micro-zoning studies
Seismic Micro-zoning studies have been considerably boosted over the least 40 years,
from a scientific point of view, although the importance of soil resistance and stability in
connection with seismic events had already emerged in the past. From the 18 th century,
and the increased interest by the Enlightenment in natural phenomena, it had become
clear to many scholars that the foundation soil conditions played a significant role in
determining the effects of an earthquake. A century ago, the Technical Regulations
approved by Royal Decree No. 193 dated 18 April, 1909, in the wake of the disastrous
earthquake of Messina and Reggio Calabria of 1908, prohibited the construction of new
buildings, or reconstruction of existing buildings “on ground placed above or in the vicinity
of fractures, subject to landslides, or otherwise unstable, or to subject them to vibrations,
or other forms of stress, as a result of their different geological constitution or differing
degree of resistance of parts thereof”.
Internationally, in a 1969 study by several US scholars, conducted in the wake of the San
Francisco earthquake of 1957, highlighted how the earthquake had had different effects in
the city, even in neighbouring areas, depending on the thickness and geomechanical
characteristics of the soils making up the surface layer. Since then, many studies have
been carried out on large earthquakes (e.g. Friuli, 1976; Irpinia, 1980; Mexico City, 1985;
Kobe, Japan, 1992; Izmir, Turkey, 1999; San Giuliano di Puglia, 2002), collecting data and
information that have shown how the local characteristics of a territory can significantly
alter the effects of an earthquake.
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The Seismic Micro-zoning studies have the purpose of rationalising our knowledge on the
alterations that the quakes can cause on the surface, providing useful information for land
management, design, emergency contingency planning and reconstruction purposes.
In the field of land planning and management, depending on the various scales and levels
of intervention, Seismic Micro-zoning studies are carried out in those areas for which the
applicable regulations allow or provide for their use for building or infrastructure
construction purposes, their potential transformation for these purposes, or otherwise for
civil protection purposes.
SM studies are of fundamental important in planning for:
- guidance in the choice of areas for new settlements
- defining the interventions that can be carried out in a certain area
- planning the extent and level of investigations
- setting out guidelines and procedures for interventions in urban areas
- defining priority interventions.
All the above aspects are included and taken into account in developing the Seismic
Micro-Zoning (SM) studies, for identifying and characterising stable and safe areas, areas
subject to local amplification and areas subject to instability, such as landslides, fractures
caused by fault lines and dynamic soil liquefaction.
For local and provincial emergency contingency planning purposes, SM studies can help
identify the strategic elements of an emergency contingency plan and of the civil protection
resources in general.
Knowledge of the possible local effects of a seismic event can help in:
- selecting emergency refuge areas and facilities and strategic buildings in stable areas;
- identifying, in the case of collapse, the “critical” sections of road and service networks
and significant works that could require specific safety assessments.
The technical procedures for implementing and applying the SM in Italy are defined in the
“Guidelines and Criteria for Seismic Micro-zoning”, which have recently been approved by
the Civil Protection Department and the Committee of Regions and Autonomous Provinces
(SM working group, 2008).
Campania
Following the preparation and approval of the nationwide seismic hazard map, the region
of Campania, under a resolution by the regional Government (no. 5447 of 7 November
2002), has classified each municipality according to its seismic risk. The municipalities in
the shadow of the Vesuvius feature a medium seismic hazard level.
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The seismic classification of the municipalities in Campania

The regional government then issued the Guidelines (resolution no. 146 of 27 May 2013)
for preparing the municipal emergency contingency plans, although, to date, not all the
Vesuvian municipalities have adopted this instrument.

Hydrogeological and hydraulic risks
Generally speaking, the expression “hydrogeological instability” is used to define the
phenomena, and related real or potential damage, caused by surface (in its liquid or solid
state) or ground water. The typical manifestations of hydrogeological phenomena are
landslides, flooding, coastal erosion, subsidence and avalanches.
The risks are differentiated and defined as either:



hydrogeological risk, caused by excess rainfall on the slopes, rising water levels
and flow rates in minor rivers and surface water run-off; or
hydraulic risk, caused by rising water levels and flow rates – in excess of certain
critical values – in major rivers, which can cause flooding.

In Italy, hydrogeological instability is very widespread and is a very serious problem.
Among the reasons causing widespread hydrogeological instability in Italy are the
country’s geological and geomorphological features, characterised by a complex
orography (distribution of the mountain chains) and generally small drainage basins,
which, therefore, feature extremely rapid response times to rainfall. This means that the
time between the start of rainfall and the overflow of water from a river can be very short
indeed. Localised severe weather, combined with these territorial characteristics, can
therefore rapidly produce various extreme and violent phenomena (mudflows and flash
floods).
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Hydrogeological risk is also heavily affected by human activities. Population density,
increasing urbanisation, mountain depopulation, unauthorised building, deforestation, the
use of non-environmentally-friendly farming techniques and the scare maintenance and
management of slopes and rivers have unquestionably aggravated this instability and
further highlighted the fragility of the Italian territory and increased exposure to these
phenomena, thus heightening the related risk.
Regulatory measures now require the bounding of areas at risk, and alert and supervisory
systems have been developed, which, combined with adequate local civil protection
planning, are important resources for mitigating the risk, where structural measures cannot
be implemented.
Italy has developed a network of centres for collecting, monitoring and sharing
meteorological, hydrogeological and hydrological data called the National Alert System.
The system is managed by the Civil Protection Department and the regional governments,
through a network of functional Centres, regional facilities and Centres of Competence.
Each region lays down the procedures for alerting its civil protection system at the
regional, provincial and local levels.
Regarding the area in which the inscribed sites are located, the Basin Authority of Central
Campania has developed a study of the hydrogeological and hydraulic risks and, as
shown in the relevant maps, the sites are affected by a low level or risk.

Basin Authority of Central Campania: landslide risk map
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Basin Authority of Central Campania: flooding risk map

Tidal wave risk
All the Mediterranean coastlines are subject to tidal wave risk due to high seismicity and
the presence of numerous active volcanoes, above and below sea level. Various cases of
tidal waves have been documented along the Italian coastline over the last thousand year,
only some of which were devastating. The most affected coastal areas are eastern Sicily,
Calabria, Apulia and the Aeolian archipelago. Smaller tidal waves have also been
recorded along the Ligurian, Tyrrhenian and Adriatic coastlines. The Italian coasts are also
within the reach of tidal waves generated far away, in other areas of the Mediterranean (for
example, in the wake of a strong earthquake in the Greek seas).
Fire risk
The alert system is managed by the Civil Protection Department, through the Cfc – Centro
Funzionale Centrale (Central Functional Centre) and the Forest Fire Risk Service, which
issues a daily nationwide forest fire susceptibility bulletin, with three risk levels for each
province (low – medium – high), corresponding to the following circumstances:




low risk: the event can be handled using the ordinary means and without any
special deployment of personnel;
medium risk: the event can be handled by ensuring a fast and efficient response of
the active fire fighting system;
high risk: the event can require the use of the national aircraft fleet.
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The forecasts are made not just on the basis of the weather conditions, but also by taking
into account the type of vegetation, the physical conditions and use of the soil and the
morphology and organisation of the land. The bulletin provides a provincial forecast,
estimating the average fire susceptibility over the next 24 hours and an outlook for the next
48 hours.
Prevention activities consist in:



forest operations, providing for the proper management of the forest resources, for
which the regions are entirely responsible; and
training and information operations for preventing improper behaviour, promoting
awareness of the risk and the adoption of proper rules of conduct.

The bulletin is made available to the regions and autonomous provinces, the Prefectures,
the forest police and the firefighters. The decentralised functional centres, in the regions
that have implemented an alert system, may also issue a fire susceptibility bulletin.
Nuclear risk
After the incident in the Chernobyl nuclear power plant, in 1986, and the moratorium on
the peaceful use of nuclear power following the 1987 referendum, Italy has suspended the
operation of its power plants and has since prepared an initial version of the National Plan
for Nuclear Emergency.
Despite having closed down its nuclear plants, the focus on nuclear risk in Italy remains
high, especially due to the presence of many nuclear plants in neighbouring countries, at
less than 200 km from its borders. To date, in fact, there are no less than thirteen active
nuclear power plants in France, Switzerland, Germany and Slovenia.
The National Radiological Emergency Plan – approved on 19 March 2010 – sets out the
necessary measures for addressing the incidents occurring in nuclear plants beyond the
country’s borders, such as to require nationwide coordinated actions.
Environmental risk
The civil protection system starts taking an interest in the various types of pollution when
the environmental risk is related to the probability of an event caused by a sudden change
in the chemico-physical parameters that characterise the environmental matrices of water,
air and soil, with immediate or short-term effects on the health of the population living in a
certain area, or such as to entail the adoption of emergency contingency measures.
Many parts of the country have experienced, or are currently experiencing, situations that
require urgent regulatory measures for the safety of the public. The work of the Civil
Protection Department in this field, in fact, is significantly increasing.
The Department is also involved in the remediation of polluted sites, in the management of
the SIN - Siti di Interesse Nazionale (Sites of National Interest), which are areas identified
on relation to the characteristics of the site, to the quantities and hazard levels of the
pollutants found there, as a result of the surveys for assessing their impact on the
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surrounding environment, in terms of health and environmental risks, and prejudicial to the
cultural and environmental properties. The Sites/Areas of National Interest require urgent
measures and concern about 316 municipalities in all the Italian regions, with about 7
million inhabitants.
Industrial risk
The presence of industrial plants, which use or stock chemical substances, expose the
surrounding communities and environment to industrial risk. An industrial incident, in fact,
can cause harm to the population and the environment.
The effects on human health, in the case of exposure to toxic substances released into the
atmosphere in connection with an incident, may vary, depending on the characteristics of
the substances, their concentration, the length of exposure and the absorbed dose.
The effects on the environment are linked to contamination of the soil, water and the
atmosphere by hazardous substances. The effects on things primarily concern damage to
the structures.
A full knowledge of these aspects is the necessary pre-requisite for minimising the
industrial risk as far as possible, preventing damage to health and the environment.
3 Identifying the risk of natural and anthropic disasters in the WHL inscribed
areas
Based on the study and processing of the thematic maps by the competent authorities, the
risks affecting the WHL inscribed areas can be identified as summarised in the table
below.

SITE
OF RISK

TYPE OF RISK

LEVEL

SEISMIC
POMPEII

catastrophic

HERCULANEUM

catastrophic

OPLONTIS

catastrophic
VOLCANIC

POMPEII

catastrophic (red zone)

HERCULANEUM

catastrophic (red zone)

OPLONTIS

catastrophic (red zone)
HYDROGEOLOGICAL

POMPEII

medium
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HERCULANEUM

medium

OPLONTIS

medium
TIDAL WAVES

POMPEII

non-existent

HERCULANEUM

low

OPLONTIS

low
FIRE

POMPEII

medium

HERCULANEUM

low

OPLONTIS

low
NUCLEAR

POMPEII

non-existent

HERCULANEUM

non-existent

OPLONTIS

non-existent
ENVIRONMENTAL

POMPEII

medium

HERCULANEUM

medium

OPLONTIS

medium
INDUSTRIAL

POMPEII

low

HERCULANEUM

low

OPLONTIS

low
risk of terrorist attack with explosive devices

medium

Pompeii

medium

Herculaneum

medium

Oplontis

medium-low
risk of terrorist attack with explosive devices

medium

Pompeii

medium

Herculaneum

medium

Oplontis

medium-low
risk of terrorist attack with telephone bomb
threats
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Pompeii

medium

Herculaneum

medium

Oplontis

medium
risk of terrorist attack by means of an
explosive letter/package

Pompeii

medium

Herculaneum

medium

Oplontis

medium
risk of terrorist attack by means of a
letter/package containing biological agents

Pompeii

medium

Herculaneum

medium

Oplontis

medium
risk of visitors being attacked by armed
terrorists

Pompeii

high

Herculaneum

high

Oplontis

high
risk of attack by placing an explosive device
near the site

Pompeii

medium

Herculaneum

medium

Oplontis

medium
risk of damage to or theft of cultural heritage
properties

Pompeii

medium

Herculaneum

medium

Oplontis

medium
risk of theft of heritage properties at the site,
in restricted access areas

Pompeii

medium

Herculaneum

medium

Oplontis

medium
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4. Preventing and mitigating the risk of disaster
Clearly, the highest risks are the volcanic and seismic risks, which, in this area, are closely
related because volcanic eruptions are generally preceded and accompanied by
earthquakes, which can also be very strong. Likewise, eruptions are also accompanied by
the risk of mudflows and landslides.
To prevent and mitigate the volcanic, seismic and hydrogeological risks, the Civil
Protection Department, working with the Prefecture of Naples and the local governments
concerned, has prepared the Vesuvius National Emergency Plan, which is a “multiplan”, i.e. a plan that envisages the necessary actions for managing the volcanic and
associated seismic and hydrogeological risks.
Following is an overview of the salient parts of the plan for preventing and mitigating the
risks affecting the archaeological areas of Pompeii, Herculaneum and Torre Annunziata,
as well as the newly bounded buffer zone.
Vesuvius National Emergency Plan (www.protezionecivile.gov.it)
The first “national emergency contingency plan for the Vesuvian area” was prepared in
1995 by two national Commissions, set up in 1991 and 1993, to assess the risk linked with
an eruption in the Vesuvian area and to plan the response to such an emergency.
“Additions and variations” to various sections of the Plan were approved in 2001.
A first test of the activities carried out by the new Commission was organised in 2006, with
the international Mesimex exercise - Major Emergency SIMulation EXercise – in which a
volcanic eruption of Vesuvius was simulated to assess and improve the emergency
procedures, including the evacuation of the people living in the red zone.
The 2001 National Emergency Plan for the Vesuvian area was modified in the wake of the
exercise, agreed by the Civil Protection Department, the Vesuvius Observatory, the
regional Government of Campania, the Prefecture and the Province of Naples.

On 26 April 2012, the Department received, from the working group of the National
Commission for the emergency contingency plan, a document containing new scenarios
and alert levels, on the basis of which different risk zones – and the relative operational
strategies - should be defined. On 27 June 2012, the scenario document was presented to
the National Major Risks Commission – Volcanic Risk Sector for an assessment, which
found it consistent with the most recent studies on the issue. From then on the Department
initiated a series of discussions with the regional Government of Campania to collect the
necessary information for redefining the boundaries of the red zone, which now includes
the territories of 25 municipalities in the provinces of Naples and Salerno. In particular, the
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zone to be evacuated includes the area exposed to the risk of pyroclastic flow invasion
(red zone 1) and the area featuring a high risk of roofs collapsing due to the accumulation
of volcanic ash and lapilli (red zone 2). The new scenario was presented to the
municipalities in the red zone of the Vesuvian area on 19 December 2012, and was then
shared with the national authorities on 11 January 2013, at an Operational Committee
meeting.

The National Emergency Plan for the Vesuvian area has examined the morphology of the
volcano, its eruptive history, geochemical and geophysical data. The main types of
explosive eruptions associated with various risk levels have been investigated and
classified:


Plinian eruptions;



Subplinian eruptions type I;



Subplinian eruptions type II;



Violent Strombolian eruptions;



Eruption characterised by the continuous emission of ash;



Medium Strombolian eruptions (strictly associated with effusive activity)

Following these studies, a reference eruption event was selected, in order to define the
scenario to act as the basis for the emergency contingency planning. This obviously
represents the most delicate and difficult decision, and the one that most greatly affects
the entire Emergency Plan.

Although the data provided by the studies was poor and fragmentary, it was thought
reasonable to assume for the Emergency Plan a reference scenario similar to the one
already adopted for the previous plan, namely, a Subplinian type event, for the following
reasons:


it has a relatively high conditional probability of occurrence, just below
30%;



it corresponds to a reasonable choice of “acceptable risk”, considering
that the probability that this event is exceeded by a Plinian eruption,
with VEI=5 is, in the next 140 years (approx.), is only 1%;



the geophysical data does not detect the presence of a surface
magmatic chamber with a volume sufficient to generate a Plinian
eruption (see Table 3.1 and subsection 2.3.2).
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It should also be noted that, whilst the most probable events (VEI=3) would not produce
pyroclastic flows, they could result in mudflows, which could invade a large part of the area
exposed to the risk of pyroclastic flows in the reference event (VEI=4). Consequently, the
definition of the high risk zone based on the reference event (VEI=4) also covers the area
of high risk for events induced by eruptions with VEI=3.

Volcanic hazard and expected damage for the reference event

On the basis of the characteristic phenomena of the reference eruption, we can identify
three areas with different risk levels, which partially overlap each other: one exposed to
pyroclastic flows, one exposed to falling pyroclastic materials, and one exposed to flooding
and mudflows (lahars), as described below.


Area exposed to pyroclastic flows (red zone)

National Emergency Plan for the Vesuvian area – New red zone
Due to the intrinsic characteristics and speed of the pyroclastic flows, they represent by far
the most dangerous phenomena for human life. The flows produced during the eruption of
1631 affected all the slopes of Vesuvius, with the sole exception of the southern slopes of
the Somma. However, it is worthwhile, for the purpose of preparing the Civil Protection
Plan, not to consider the caldera “wall” of Monte Somma as an insurmountable barrier. In
effect, only slight modifications to the position of the eruptive mouth and the eruptive
parameters would be sufficient to produce an overtopping of this barrier and consequent
pyroclastic flows in the direction of the towns of Ottaviano, Somma Vesuviana and
Sant’Anastasia. It is worth noting that the physical-numerical modelling of pyroclastic flows
with characteristics similar to those which could be produced by the collapse of a Plinian
column – as in 1631 – has confirmed that the overtopping of the caldera “wall” of Monte
Somma is possible. The same modelling has also indicated that the time for propagation of
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the flows between the crater and the inhabited areas along the coast is only 10 minutes.
This confirms the absolute need for a preventive evacuation of the areas exposed to risk.
The findings of a recent research (Exploris Project) indicate as probable that there is a
decreasing level of damage in the inhabited areas, proceeding from the parts closest to
the crater to those furthest away, also due to the attenuation of the dynamic pressure of
the pyroclastic flows caused by impact with the barriers of the first buildings encountered.
The study of the effects caused by the pyroclastic flows of recent eruptions also indicates
that the damage could be considerably reduced, at least in the peripheral areas, if the
openings of the houses (doors and windows) were adequately protected and reinforced.
However, the danger linked with the high temperatures and the presence of suspended
“dust” particles, as well as toxic gases, means that the total preventative evacuation of the
red zone must be maintained in the Plan.
The Work Group carefully assessed whether or not it was worthwhile to modify the
boundaries of the area exposed to the risk of pyroclastic flows outlined in the previous
Emergency Plan (red zone).
In the majority of cases, the boundary of the previous red zone is not exceeded, except for
certain exceptions, and in those cases it is a matter of ash cloud deposits, of a possible
co-ignimbritic origin, that is to say, due to convective and wind dispersion of the surface,
less dense part of the pyroclastic flow. This is a less dangerous phenomena, compared
with the main, denser flow, which generates the massive deposits, due to a significant
reduction of the dynamic pressure and temperature. On the other hand, the massive
deposits of the pyroclastic flows of 472, which have so far been discovered, are all well
confined within the red zone.
The boundaries of the red zone of the previous Plan were selected on an administrative
basis, that is to say, they coincided with the borders of the municipalities in which all, or a
major part, of the area exposed to the risk of pyroclastic flows from a Subplinian eruption
was located. Consequently, there is an irregular boundary with some anomalies, even in
the opposite direction, the most evident of which are in the municipalities of Torre
Annunziata and, above all, Pompeii, the outer south-eastern parts of which could be
excluded from the red zone, and in the municipality of Nola, the south-western part of
which should, on the other hand, be included, as should the easternmost part of the
Municipality of Naples, which includes the districts of Ponticelli, Barra and S. Giovanni a
Teduccio. Bearing in mind the delicate nature of the issue and the relevant implications of
each modification of the red zone boundaries, the Work Group suggests that the Civil
Protection Department make the decisions considered most appropriate for safeguarding
the population.
The only variation that is suggested is that the red zone include the enclave belonging to
the municipality of Pomigliano d’Arco, which is located physically within the boundaries of
Sant’Anastasia.
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National Emergency Plan for the Vesuvian area – Red zone and limits of pyroclastic
flows


Zone exposed to the falling of lapilli and ash (yellow zone)

The falling downwind of lapilli and ash from a Subplinian column causes various types of
problems and includes the possibility of accumulation of the material dispersed by the wind
up to the possible collapse of the roofs of buildings. Deposits with a thickness of more than
10 cm can cover areas of 300-1,000 km2 at distances of up to 20-50 km from the volcano
(Table 3.2).
Up to distances of a few kilometres, the falling of heavy fragments represents a tangible
risk for individuals in the open air, as well as for roofs, which can be seriously damaged by
the blocks of rock falling at high speeds.
It should be noted that, besides the problem of the collapse of roofs, the living conditions in
these areas would be very difficult, albeit not immediately dangerous for human life
(darkness, unbreathable atmosphere, clogging of sewers, water pollution, poisoning of
pastures, transport problems, interruption of power and communication lines, possible
stopping of engines, etc.), so it could be necessary to move people away, at least from the
most seriously affected zones. Table 4.1 shows the main problems which can be caused
by deposits of various thicknesses of volcanic ash.
In the previous Emergency Plan, the boundary of the yellow zone was fixed to a load of
falling pyroclastic material of 300 kg/m2, and the shape of the zone was represented in
order to take into account the main wind direction at high levels. However, this
representation led to ambiguities, even though it was clearly stated in the Plan that only a
part of the zone, estimated to be about 10%-15% of the total, would actually be affected by
an eruption.
The Work Group paid considerable attention to this issue, with the production of new maps
and original data which are presented here for the first time, making use of the findings of
the Exploris and Speed Projects, as well as the collaboration of prof. Giulio Zuccaro.
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The new findings concern the following issues:


vulnerability of roofs



simulation of deposits of ash falling from a Subplinian eruption, for various wind
directions



estimation of probable collapsing of roofs



preparation of a risk map



vulnerability of roofs to the load of pyroclastic material

Compared with the vulnerability assessments contained in the previous Plan, the recent
studies have enabled a better definition of the most widespread structural types of roofs
present in the area exposed to the risk of falling of pyroclastic material.
The territory was subdivided using a radial grid with its centre in the crater; each cell has a
constant surface area of 50,000 m2 up to a distance of approximately 12 km from the
crater (corresponding roughly to the red zone), rising to an area of 200,000 m2 for the
outermost zone (Figure 4.2). The data relative to the elements at risk which lie in that area
(i.e. typological-structural characteristics, population etc.) are associated with the cell; this
enables impact analyses to be performed using the results on the set of elements of the
cell at risk.
Simulation of falling deposits and estimation of roof collapses
The Vesuvius Observatory has provided 16 simulations for the distribution on the ground
of the pyroclastic material produced by a Subplinian eruption, which is assumed as the
reference event, having the same characteristics (column height = 18 km, total erupted
mass = 5 x 1,011 kg) but with a variable direction depending on the wind. For each of the
16 sectors considered, the probability is indicated (deduced from the NOAA data for the
decade 1991-2000) that the wind direction carries the centre of mass of the deposit inside
the area. The data confirms that the highest probability is in the sectors to the east of the
volcano, in accordance with the direction of dispersion of the falling deposits of the historic
eruptions of Vesuvius.
The probability that the wind blows westwards, carrying the falling ash to the city of
Naples, is very low, with a probability of always less than 1% (Figure 4.5). The real wind
speed profile nearest to the average of the sector has been adopted for each simulation.
Compared with the representation of the yellow zone contained in the previous Plan, the
current one is preferable as it allows the effects for a specific eruptive scenario to be
assessed, for which the probability of occurrence is also provided. There are certain
discrepancies with respect to the load curves used in the previous Plan. These
discrepancies depend on the fact that the current simulations are based on a new and
more reliable law for falling particles, which also uses a better estimation of their grain size
distribution.
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Thematic Maps
The findings of the simulations and the damage assessments are shown in the Thematic
Maps.
A first map is shown for each sector which describes the lines of equal thickness
(isopachs) of the falling deposit up to 1 mm. These maps identify the outer zones, at
distances of also many tens or hundreds of kilometres from the volcano, which can be
affected (with various degrees of probability) by the falling of ash, the thickness of which,
even if they are too small to cause the collapse of roofs, can nevertheless cause serious
problems for pastures, animals, transport, engines, power and phone lines, water pipelines
and sewers. The people living in these zones (even the outermost ones) must be
instructed to protect the respiratory tracts and the eyes.
It is possible, however, that the living conditions, even inside this outer strip, at least that
close to the red zone, become unbearable and that it is necessary to move those
individuals most exposed to the risk (the elderly and children).
The second map for each sector indicates the expected collapses of the roofs of the
buildings in each of the above-mentioned subdivision cells of the territory. These maps
have been obtained by overlapping the load curves of the falling deposit (which are also
indicated in the maps) provided by the simulations, with the vulnerability data for the roofs.
Each map contains a table summarising the expected damage, in terms of number of
collapses and homeless, for each Municipality of the Sector affected by the falling of ash. It
is also indicated whether the Municipality is included in the red zone or if it is outside of it
(yellow zone).
Damage scenarios
The attached Maps and the Tables summarising the roof collapses indicate that in the
outer area, but close to the boundary of the red zone, there can be a high number of roof
collapses. For these reasons, consideration was given to the possibility of also planning for
these zones, in the same way as for the red zone, an evacuation of at least for the most
vulnerable buildings at the time of declaring the state of emergency for the imminent
eruption.
However, an analysis provided by the Vesuvius Observatory indicates that the probability
that the wind remains in the same direction rapidly diminishes over time and after three
days it is already only approximately 10%. It is therefore confirmed that prevention
measures for these zones are only possible after the eruption has started, when the actual
wind direction and, therefore, the sectors in question are known. As already successfully
experimented during the Mesimex exercise on Vesuvius in October 2006, the scientific
community is able to continuously update, during the pre-alarm and alarm phases, the
maps of falling pyroclastic materials, taking into consideration the real wind parameters. It
will therefore be possible to keep the Municipalities in question continuously alerted, up
until the alarm for the falling of ash which coincides with the start of the eruption.
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The Work Group suggests the following two lines of action:


for the time being, that is, for the purposes of the current Plan, the Municipalities in
question must identify their most vulnerable districts (number of collapses greater
than 10) and these should be evacuated at the start of the eruption;



for the future, that is, for a next revision of the Plan, it is necessary to assess
vulnerability, looking in detail at the buildings in order to prepare detailed
information which allow a more focussed emergency contingency planning at a
local level.

Zone exposed to floods and mudflows (lahars)
This zone is exposed to the risk of syn-eruptive flood and mudflows (lahars). The floods
are caused not only by the intense rainfall but also by the reduction of the soil permeability,
due to the deposit of fine ash emitted during the eruption (the rainfall, which is unable to
filter into the ground, flows mainly on the surface and accumulates in the morphologically
depressed zones), whilst the lahars are due to the remobilisation, caused by the rainfall, of
melted pyroclastic material (falling material) deposited on steep slopes.
With regard to the dangers from syn-eruptive lahars and floods, recent studies have
enabled the exposed areas to be identified with greater detail than that defined in the
previous Plans. In particular, three distinct areas are exposed to these risks:


Vesuvian area;



Apennine Area;



Acerra-Nola Plain Area.

These consist of the zones around Vesuvius which would potentially be affected by rapid
mudflows originating directly on the slopes of the volcano (lahars). This area largely
coincides with the red zone, even though some lahar deposits have been identified outside
that area, as shown by morphological evidence which features a slightly more extensive
apron of the volcano. The apron is an area with slight inclines linking the slopes of the
volcano with the surrounding alluvial planes. This strip, which is roughly circular in shape,
is the area in which the volcanic materials re-sedimented by the mudflows will collect. The
apron therefore defines, on a geological and morphological basis, the outer boundary of
the expected invasion of rapid mudflows (lahars) from the volcanic cone.
The map indicating the danger (susceptibility) of lahars in Figure 4.8 shows the boundary
of the apron as obtained from the ground model. The area of the cone with the steepest
slope has an extension of 75 km2. The 6° corresponds to a break in slopes and
boundaries, approximately the area characterised by the presence of the source basins.
The zone between 0.5° and 6° outlines the apron and features a surface area of 179 km2.
The area corresponding to the apron includes more than 18 municipalities in the Vesuvius
red zone, including part of Naples, in particular, portions of the districts of San Giovanni,
Barra and Ponticelli, and also marginal portions of the municipalities located north of the
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volcano. However, it should be noted that the energy of the mudflows is considerably
dampened in the marginal parts of the apron and a detailed geomorphological study would
be necessary to identify the zones most exposed to the risks in the depressed areas and
valleys.
Apennine Area
The deposit by falling of melted pyroclastic material in areas with steep slopes is an
extremely favourable situation for the generation of mudflows and detritus (lahars), during
both an eruptive event and the periods immediately afterwards. This is without doubt a risk
which should not be underestimated in the Apennine areas located downwind, in the case
of an eruptive explosion. It should be expected that the loose pyroclastic material which
has just been deposited can be easily eroded and become unstable on steep slopes, if it
becomes saturated by water due to rainfall. This could occur even at some time – months
or years – after the eruptive event. However, stabilisation of the pyroclastic deposits does
not eliminate the risk factors in the medium and long term, as demonstrated by the
numerous tragic events of Sarno and the Sorrento Peninsula.
Alert levels
The Work Group believes that the same alert levels, as set out in the previous Emergency
Plan, should be maintained, that is:


BASE (GREEN)



WARNING (YELLOW)



PRE-ALARM (ORANGE)



ALARM (RED)

The warning, pre-alarm and alarm levels correspond to a progressive increase in the
probability of eruptive reactivation of the volcano, and imply an increasing response of the
Civil Protection system, which culminates (alarm level) with the evacuation of the
population present in the red zone, exposed to the pyroclastic flows and lahars.
The monitoring system, managed by the Vesuvius Observatory, consists in controlling the
following main parameters, which are described below:


Seismicity (distribution in time and space of the shocks, energy, focal
mechanisms, spectral characteristics);



Ground deformations (vertical and horizontal movements) monitored by
various techniques (levelling, geodimetric surveys, inclinometer surveys,
GPS, wave metering, interferometric SAR);



Geochemical variations (flow of CO2 and heat, variations of temperature and
chemical and isotopic composition of the fumaroles and thermal springs);



Other useful information can also be obtained from variations in the
gravimetric, magnetic and electrical fields, as well as from geological and
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volcanological observations (e.g. opening of new fractures, variation in the
groundwater levels and the flow of springs, appearance of new fumaroles).
The aim of the monitoring system is to recognise the first signs which can be associated
with the process of magma rising towards the surface, and follow the developments. The
variation of a single parameter may not be considered decisive, but the reliable diagnosis
results from the combined, multi-parametric and multi-disciplinary interpretation of all the
information which must be used in a model for interpretation of the process in progress.
The variations in the main parameters (seismicity, ground deformations and geochemistry)
to be taken into consideration for the purposes of the monitoring system are as follows:
Seismicity:


appearance of long-period events (VLP) and/or seismic tremors;



anomalies in the characteristics of occurrence of the seismic swarms;



exceeding the maximum magnitude of the Vesuvius earthquakes, observed
during the current dormant phase.

Ground deformation:


exceeding the annual average rate of deformation;



appearance of fractures in the ground.

Geochemistry:


Exceeding temperature of 100-105°C at the fumaroles;



Increase in flow of CO2 from the ground in the crater area;



Increase in flow of vapour and gas at the surface;



Increase in thermal radiation measured continuously in the crater area;



Chemical and isotopic variations in the gases from the fumaroles, in the
springs and water wells indicative of a significant increase in the input of
magmatic fluids.

It should be noted that, with the current level of knowledge, it is not possible to establish
the timing of the reactivation dynamics. In effect, the rising of the magma could be
associated with a large magnitude earthquake, or with numerous earthquakes of a smaller
magnitude. Similarly, for the deformations, either a rapid dynamic or a slow dynamic could
be observed.
The definition of the critical thresholds, the exceeding of which would result in activation of
the various alert levels, is a complex and delicate operation. It is considered that only by
the change from the base level to the warning level is it possible to establish a criteria
based on the exceeding of the background values of the parameters monitored (e.g.
based on the data recorded over the decades in which the monitoring system has
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operated during the current dormant phases). The variation of a parameter is considered
to be significant when it exceeds the background level by at least twice the value of its
standard deviation (sigma). In particular, it is established that the change to the warning
level occurs when there at least two of the parameters monitored (seismicity, ground
deformation, geochemistry) has recorded significant variations.
If the above-mentioned variation occurs for a single parameter, this does not imply a
change to the warning level, but activates for the entire surveillance system, as well as for
the Operational Centre of the Civil Protection Department, an extraordinary surveillance
phase. During this phase a detailed analysis will be carried out of the parameters which
have shown variations, even with the use of additional instrumentation and dedicated
measurement campaigns.
For the higher alert levels, it is considered that the definition of predetermined critical
thresholds results in the high probability of false and missed alarms; consequently, the
assessment of the evolution of the process during a volcanic crisis must be based on realtime analysis of the parameters monitored by experts.
It is worth noting that comforting results were obtained during the Mesimex exercise in
October 2006, during which a crisis of Vesuvius was simulated and it was possible to
verify the capacity of the national scientific community to provide in an extremely short
time a considerable quantity of data, collected both from the permanent monitoring
networks managed by the Vesuvius Observatory, and by numerous teams of specialist
involved in activities on the volcano.
Lastly, the Work Group underlines that:


an operational objective to be pursued in the emergency contingency planning is
the reduction to the absolute minimum of the time needed to evacuate the
population: the shorter this time is, the lower will be the probability of a false alarm;



it may be necessary to face a long waiting period between the evacuation and the
eruption; this period could be characterised by major controversies and enormous
pressures to return home, which it will be necessary to deal with.

It is extremely important that the national, regional and municipal Civil Protection
Authorities are aware of these difficulties and problems, and that the population affected is
adequately informed.
5. The Commission for updating the volcanic risk emergency contingency
plans in the red zone of the Vesuvian area
The Decree issued by the Head of the Department on 2 February 2015, laying down
indications for the members and operational facilities of the National Service for updating
the emergency contingency plans for the precautionary evacuation of the people living in
the “red zone” of the Vesuvian area, contains updates for the volcanic risk emergency
contingency plans relating to the red zone of the Vesuvian area.
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The indications and updates provide for planning activities and operations relating to the
safeguarding and protection of the cultural heritage properties, as specified below.
Planning for protecting cultural heritage properties

Contact person for planning purposes: the regional Secretary for Campania of the Ministry
of Cultural Heritage - MiBACT (Crisis Unit – regional coordination committee – UCCR
Campania)
Planning for protecting the cultural heritage properties in the Vesuvian area should focus
on two key elements: (i) the high density of immovable property, (i) the large number of
movable properties, which are very often preserved inside buildings that are themselves
heritage listed.
Responsibility for planning and implementing the necessary measures for pursuing the
defined objectives lies with the regional Secretary for Campania of the Ministry of Cultural
Heritage (Crisis Unit – regional coordination committee – UCCR Campania), who is also
in charge of coordinating the regional offices of the Ministry of Cultural Heritage in
Campania, the firefighting authorities, the public emergency and civil defence authorities
and the Cultural Heritage Unit of the Carabinieri. The regional Secretary will also operate
in coordination with the Secretary General of the Ministry of Cultural Heritage, the Civil
Protection Department and the regional Government of Campania.
Following is an overview of the main activities that should be programmed with the support
of all the competent authorities:
Immovable properties and archaeological areas
-

-

performing a census of the immovable properties of cultural interest and of the
archaeological areas, including geographical location data, specifying the
intervention priorities. These priorities are defined by the Regional Directorate for
Cultural and Natural Properties of the Region of Campania (UCCR), in agreement
with the competent Superintendency offices;
identifying methods and techniques for ensuring the protection of the immovable
properties and archaeological areas, for mitigating, where possible, any damage
caused by the events preceding an eruption, or by the eruption itself;
determining the instruments, formats and procedures for sharing the data,
especially with regard to the agreements already concluded on the matter between
the Department and the MiBACT.

Movable properties
-

performing a census of and locating all the movable properties, indicating the
intervention priorities for ensuring their safety, under the responsibility of the
competent Superintendency offices;
defining the procedures for ensuring the safety of the movable properties (either in
situ or by providing for their removal);
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-

identifying safe temporary storage facilities or alternative shelters, away from the
areas at risk, for the short or long-term storage of the properties;
definition of the procedures for transferring the movable properties in the pre-alarm
II phase and indicating the priorities of intervention and the removal procedures;
identifying and training the specialised volunteer organisations engaged in the
protection of the cultural heritage properties in Italy;
defining the adequate procedures for alerting and deploying the emergency teams,
in agreement with the provisions set out in the Operational Rules and in the
Procedure for managing Emergency Operations (see the Directive issued on 12
December 2013 by the MiBACT).

-

The meeting table is made up of the Civil Protection Department, the peripheral bodies of
the MiBACT, the Heritage Protection Unit of the Carabinieri, the Prefecture of Naples, the
firefighting authorities and the Region of Campania, and it has started working on the
census of the cultural heritage properties, consisting of movable and immovable
properties; specific datasheets are being prepared, with regard to the latter, which also
contain the priority actions that need to be implemented, while, with regard to the
buildings, on-site protection systems are being investigated.
6. The emergency contingency plan by the Superintendency of Pompeii
In 2016, the Superintendency of Pompeii revised and updated its emergency contingency
plan, which dated back to 2004.
Risk management according to the UNI EN ISO 31000:2011 standard – Principles
and guidelines
This international standard describes in detail the logical and systematic process for
achieving risk control.
Risks are better managed when a risk management process is put into place. However,
where the process is implemented by a large organisation, a number of operational groups
and processes may be involved, each with its own objective and approach, with the effect
of ultimately hampering risk management.
This standard provides a risk management process that can be interpreted by various
entities involved, creating an operational synergy between the groups operating according
to uniform models.
By implementing these processes, an organisation may:


achieve its objectives efficiently and effectively,



oversee the entire risk management process,



determine whether the risks are managed proactively, in specific areas and
activities,



ensure the effectiveness of the corporate risk management process,
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promptly react to any changes in the scenario.

The approach envisages the following actions:
P – planning the relevant actions,
D – implementing corrective measures,
C – controlling the efficiency and effectiveness of the corrective measures,
A – improving the actions, if necessary.

The emergency contingency plan takes the following hazards into account:


Natural hazards



External accidental hazards



Internal accidental hazards



Internal anthropic hazards



External anthropic hazards



Hazards relating to tangible assets



Hazards relating to intangible assets



Other hazards

The standard envisages 5 risk levels, determined by multiplying the severity of their
consequences and the likelihood of their occurrence:
5 – catastrophic
4 – high
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3 – medium-high
2 – medium-low
1 – acceptable
Identification and assessment of the risks
Risk of volcanic eruption
This risk should be based not only on whether the site is directly involved, although the
likelihood is undoubtedly very high, but also on whether the Plinian type eruption can
reach areas that are distant from the archaeological site in question. It should also be
remembered that this risk features many related risks, such as the seismic risk, collapsing
buildings, personal injuries and traumas, etc..
Assessment of probability and impact
Based on the historical records regarding the eruptions of the Vesuvius, geologists have
inferred that on average, over the centuries, there has been an eruption every 50 years.
Since the last eruption was recorded in 1943, the probability of an eruption occurring is
very high.
An important aspect concerns the nature of the Vesuvius and its eruptions, which are
totally different from those of Mount Etna. The latter, in fact, is characterised by lava
eruptions, which can be kept under control – to a certain extent – by directing the flows
towards uninhabited areas, while Plinian eruptions feature the formation of a column of
ash and lapilli, even several kilometres high, which then fall to the ground in an area
determined by the winds.
Since the prevailing winds in the area are north-westerly winds, the area of Pompeii could
easily be directly affected.
Therefore, this risk level is classified as 5-catastrophic
Risk control measures
The section of the Vesuvius National Emergency Plan setting out the measures for
the prevention and mitigation of the volcanic risk affecting cultural heritage
properties is currently being drafted by a meeting table comprising the Civil
Protection Department, representatives of the peripheral bodies of the Ministry of
Cultural Heritage in the Vesuvian area, the Prefecture of Naples, the firefighting
authorities, the Cultural Heritage Protection Unit of the Carabinieri and the region of
Campania.
A designated safe area can be identified, at the site, where visitors can await the
emergency services. The identification of this site, however, must be closely related to the
identification of the designated assembly or muster areas, which, in the majority of cases,
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must be located outside the excavation area and must be identified by the competent civil
protection authorities, namely, the civil protection service of the Municipality of Pompeii.
Irrespective of the identification of the safe areas, a key factor is the involvement and
availability of the (adequately trained) safety staff members, who must be able to direct the
visitors to the safe areas.
Residual risk level
The residual risk level is very high, due to the insufficient amount of facilities that could be
made available by the Superintendency, while the overall risk level, with regard to the
entire site and the surrounding areas, cannot be determined because of the lack of support
documents.
Therefore, the risk level of 5-catastrophic can be maintained.

Seismic risk
This risk too can be associated with many other related risks, such as collapses, personal
injuries and traumas, etc..
Based on the update of the national state of the art, regarding the civil protection plans by
the Civil Protection Department of the Prime
Minister’s Office, at 18 September 2015, only
39% of local governments in Campania have
actually prepared a prevention plan.
In making this assessment, we have taken into
account the indications by the Ministry of
Cultural Heritage in its “Guidelines for assessing
and mitigating the seismic risk for the cultural
heritage”.
Assessment and probability of the impact
Based on the available information, although the likelihood of an earthquake alone is
relatively low, the probability of earthquakes occurring in association with a volcanic
eruption is decidedly much higher.
Therefore, based on the historical records, this risk is classified as 5-catastrophic.
Risk control measures
Effective risk control measures are related to the stability assessments of the
archaeological structures and office buildings. Of fundamental importance, in this respect,
is the preparation of thematic maps on the state of conservation of the archaeological built
heritage. For damage mitigation measures, it will be necessary to train safety teams
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capable of rapidly ensuring the evacuation of the premises at risk, as well as first aid
teams for assisting any injured persons. Reference should be made to the specific
description below.
Residual risk level
The residual risk level is very high, for the exposure of both properties and persons.
Therefore, the risk level of 5-catastrophic can be maintained.

Hydrogeological risks related to ordinary and extreme weather conditions
This risk is taken into account for reasons of completeness, rather than for its frequency or
severity. This risk, in fact, which can only slightly affect employees and visitors, may have
a rather more significant impact on the cultural heritage.
Assessment of probability and impact
This risk should be classified in two categories, namely, flooding and extreme
weather conditions, such as tornadoes.
The risk of flooding at Pompeii may only occur in the lower areas of the site, compared to
the upper part, where the castellum aquae is located. Therefore, it can be assumed that, in
the case of heavy rainfall for a protracted period of time, flooding might occur in the area of
the Porta Stabia, where the ground is significantly lower compared to the adjacent areas.
Flooding may occur at Herculaneum and Oplontis, which sites are lower than the modernday towns.
Only recently have the climate changes under way started producing intense effects
resembling tornadoes and hurricanes.
Considering the low probability of this event, and its modest impact on both
employees and visitors, this risk is classified as 2-medium-low.
Risk control measures
One risk control measure could consist in broadening the safety instructions for visitors,
especially on the map of the site which is distributed to all visitors, free of charge.
Non-structural interventions are typically represented by the following actions:
maintenance programmes
- town and land planning policies;
- insurance cover for the properties exposed to the risk and not covered by the structural
measures;
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- monitoring and alarm systems;
the structural interventions may be inspired by two different criteria:
- active defence (or preventive) measures, aimed at preventing instability;
- passive defence (or protective) measures, aimed at mitigating the effects of instability.
It will be necessary to liaise with the firefighting authorities for emergency services, in the
case of intense and widespread rainfall.
Residual risk level
The implementation of the suggested measures will make it possible to downgrade the
risk.
Considering the low probability of the event, and its probably limited impact on both
employees and visitors, this risk is classified as 1-acceptable.
Risk of fire inside the site, in the archaeological areas.
Generally speaking, archaeological excavations are not deemed particularly subject to the
risk of fire, however, fires could break out in parts of the site featuring large amounts of
vegetation.
Assessment of probability and impact
Based on the available historical records, the probability of a fire breaking out inside the
site is linked only to the cultivated areas or where there is vegetation. The impact may be
more or less severe, depending on the time required for the firefighters to reach the scene.
Based on the statistical data and an analysis of the known historical events, this
risk is classified as 2-medium-low.
Risk control measures
In the second half of the last decade, drills were carried out, in partnership with the local
firefighting authorities, featuring water tenders entering the site and reaching all the
accessible points from where the firefighters could tackle a potential fire.
The drills highlighted the fact that most of the areas at risk of fire could be rapidly reached
by firefighting teams, which could, therefore, promptly intervene and significantly minimise
any damage to the structures. It is hardly likely that a fire can affect the visitors to the site,
because the examined areas are scarcely frequented by visitors, which means that the
evacuation of the few visitors present there would be a relatively fast and easy operation.
Residual risk level
In the light of the above mentioned measures, the residual risk level is classified as
1-acceptable.
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Risk of fire occurring outside but affecting the site
Most of the area surrounding the site does not feature significant amounts of vegetation.
Furthermore, along the perimeter of the site there are no structures or industrial plants
posing a significant fire risk. The only areas featuring an – albeit low – fire hazard are
found to the south-east of Piazza Anfiteatro, where several retail outlets and hotels are
located.
Assessment of probability and impact
A careful examination of the structures located close to the perimeter of the site has shown
that the probability of a fire breaking out is very low and its impact would also be low, in
consideration of the modest fire load. Therefore, the risk level is classified as 1acceptable.
Risk control measures
In the light of the above considerations, it has been thought unnecessary to implement any
risk control measures, which, in any case, would have an extremely limited effect on the
risk mitigation. It should be highlighted, in fact, that the patrols carried out inside the site,
with the invaluable support of the firefighting authorities, have shown how very little time
would be required to reach any areas bordering the site and affected by a fire.
Residual risk level
In the light of the above, the risk level of 1-acceptable will be maintained.

Risk of collapse inside the site and affecting visitors and employees
Collapses may occur and, indeed, have recently occurred a number of times, for both
endogenous and exogenous reasons. The latter include earthquakes and heavy rainfall.
Assessment of probability and impact
Although a number of collapses have occurred within the site, involving, for example,
sections of columns, walls and similar structures, no harm has been caused to visitors or
employees. However, a low probability of occurrence does not necessarily mean a low
impact, especially if the collapse were to affect visitors and employees.
Therefore, it is expedient to classify this risk as 3-medium-low.
Risk control measures
There are three types of measures for controlling this risk:


periodical inspections of the structures, which are by their very nature exposed to
the risk of collapse,
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consolidation of any structures which, after an inspection, are deemed to be at risk
of collapse,



cordoning off the areas adjacent to the structures deemed at risk of collapse.

A further (reactive, not proactive) risk control measure that can be implemented is
providing for readily deployable first aid teams and ensuring that all routes for emergency
vehicles are kept open and accessible at all times, to ensure the safety of any collapsing
or collapsed structures.

Residual risk level
Since none of the above mentioned measures are yet operational, it is deemed
expedient to maintain the risk level of 3-medium-low.

Risk of a terrorist attack with explosive devices inside the site
This is a significant risk, because the size of the site makes it very difficult to detect any
concealed explosive devices. Moreover, the objective of a terrorist attack with explosive
devices would be to involve the largest possible number of people, to ensure its success,
which means that the device would have to be concealed in a particularly frequented area.
In our experience, the security personnel have found unattended objects in the past,
capable of raising security concerns.
Assessment of probability and impact
To date, the probability of a terrorist attack is very low, based on historical data, but the
developments in terrorist attack methods could lead to the possibility of terrorists
considering the possibility of an attack with explosive devices.
Since there are no security controls at the entrances to the site, unlike the Colosseum and
the Roman Forum, the security personnel have no way of detecting or intercepting any
explosive devices carried by a visitor. Moreover, even if security screening devices were to
be used, there are many other ways in which an explosive device can be introduced into
the site and then moved to a location with a high density of visitors.
The impact of any such explosive devices depends on:


the size of the explosive charge, which could be about 10 kilos, considering that it
needs to be easily transported, and



its distance from the areas frequented by visitors.

The final classification of this risk is based on the low probability of its occurrence, for the
time being at least, combined with a high lethality rate, therefore, the risk level is
classified as 3-medium-high.
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Risk control measures
The most effective and efficient measure is undoubtedly heightening the awareness of the
security personnel and stepping up controls for detecting unattended objects. This would
benefit both the visitors, in the event of a lost object, and the security of the site, in the
event of a potential explosive device.
After a specific training course for the security personnel, their heightened level of
awareness, at least for a certain period of time, led to the discovery of a number of
unattended objects, which, of course, could have been explosive devices.
A new training programme would undoubtedly help keep this risk under control.
Residual risk level
Lacking any training programmes, the level of risk remains 3-medium-high. However, if
adequate training and awareness-raising programmes are held, the risk level could be
downgraded to 2-medium-low.

Risk of a terrorist attack with a telephone bomb threat
This risk is very particular, because it can be easily perpetrated by anyone, without the
need for any complex preparations. Indeed, this type of attack is very common throughout
Italy and elsewhere. Although there are procedures for assessing the credibility of the
threat, the caution required in these cases means that such a threat should always be
handled as credible.

Assessment of probability and impact
The Cesis makes available, each year, a list of terrorist attacks perpetrated in Italy,
specifying the date, place, method, target and possible consequences, and the name of
the person or group claiming responsibility. Based on an examination of these documents,
it appears that telephone bomb threats are rather widespread. However, in the majority of
cases, the threats are unsubstantiated and, therefore, the relevant risk level is classified
as 2-medium-low.
Risk control measures
I myself have held training courses for the Superintendency staff, to enable them to
adequately tackle this risk. A special course was organised for the secretarial staff, which
could more easily receive telephone threats of this kind.
I also made available a special form to be compiled immediately after receiving such a call,
plus an ad hoc procedure.
Residual risk level
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Based on the efficiency and effectiveness of the implementation of the risk control
measures, verified at a number of public and private institutions that have contacted me on
the matter, I believe that the applicable risk level in this case is 1–acceptable,
provided that the training programmes are implemented.

Risk of terrorist attacks with explosive letters/packages
This type of terrorist attack is also very easy to carry out and does not require any special
training or arrangements, which means that it too is rather widespread.
Assessment of probability and impact
Reference should be made to the above, regarding the availability of accurate statistical
data on this type of attack, in Italy and elsewhere. One particular aspect of this type of
attack is the fact that, given the limited amount of explosive that can be contained by an
envelope, it would almost exclusively involve the person opening the envelope.
In the light of these considerations, I believe that the level of this risk is 3-medium high.
Risk control measures
The most efficient and effective risk control measures in this case is purchasing a security
screening machine, costing approx.. 30,000 euros, for screening all incoming mail. Many
of my clients have already purchased these machines and the results are very satisfying.
Awaiting the implementation of this rather important measure, the most effective approach
is to heighten the awareness of the Superintendency staff responsible in any way for
handling the mail, by means of ad hoc training. In the past, I have already held such
training courses for the Superintendency staff members concerned.
I am not aware of any refresher courses ever having been held, so I assume that the
people who attended these courses in the past have now forgotten most of what they
learned at the time.
Residual risk level
If a security screening machine is purchased, based on my personal experience, the risk
level can be downgraded to 1-acceptable. At present, however, and based on the
assumption that the staff members who attended the training course in the past remember
nothing of what they learned, the risk level is classified as 3-medium-high.
Risk of terrorist attack by means of a letter/package containing biological agents
This risk is similar to the risk of receiving explosive letters or packages. However, a
biological risk features certain peculiarities, which are linked to the fact that even only the
assumption that a letter may contain active and toxic biological agents is enough to spread
panic among the people present in an area where such an envelope has been opened.
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Assessment of probability and impact
Once again, based on the above mentioned statistics, such events are relatively rare, in
Italy at least. The impact could be very high, not just because of the panic caused, but also
because, in the presence of a real threat, a large number of people would be infected. In
the light of this fact, this risk is classified as 3-medium-high
Risk control measures
The most effective risk control measures, as is often the case, consist in specific training
programmes.
In the past, I have held training courses tackling this specific risk for all the
Superintendency employees potentially involved.
Since no steps have been taken to update the training programme held 10 years ago, I
believe that the staff members remember hardly nothing of what they learned at the time.
Another very effective measure, implemented by me in the recent design of a high-risk
building, is providing for a post room fully isolated from the rest of the premises and fitted
with an adequate and equally isolated ventilation system. This measure would ensure that
any biological particles would not spread to the rest of the building.
Residual risk level
Based on the fact that no refresher courses have been held on the subject, the risk level
remains 3-medium-high. I am convinced that continuous training programmes could
downgrade the risk by a notch. The risk could be further downgraded by a level by
providing for a separate post room in the building.

Risk of visitors being attacked by armed terrorists
This is a relatively new risk, taken into account after a spate of such attacks, in recent
months, in a number of European and non-European countries. The security and law
enforcement authorities have already alerted the population as to the possibility of such
attacks happening in Italy as well.
Many security experts, who deal with protecting the general population, as well as visitors
to tourist attractions and other venues where large numbers of people gather, speak of the
so-called “Bataclan effect”.
Assessment of probability and impact
At present, we cannot assess the probability of such an attack, although it can be easily
assumed that its impact, were it to happen, would be absolutely dramatic. The impact
could be both direct, with many casualties among the visitors, and indirect, seriously
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affecting the security image of the site, leading to a drastic drop in the number of
prospective visitors.
In the light of these considerations, the risk level is classified as 5-catastrophic.
Risk control measures
The experience of other countries, such as Kenya, USA, Germany, France and Belgium,
shows that the most effective risk control measures are those put into place by the national
security authorities, and that the Superintendency can do very little to control this type of
risk.
What the Superintendency can do is strengthen its emergency contingency plans for
treating the casualties.
Another measure that can be implemented by the Superintendency is to closely liaise with
the security and law enforcement bodies, which can provide timely information on any
security concerns, based on specific investigations.
Residual risk level
Once again, based on the experience of other European countries, the risk control
measures are deemed to be only slightly incisive and, therefore, the 5- catastrophic risk
level is maintained.

Risk of attack by means of an explosive device in the vicinity of the site
An attack of this kind can be carried out using either an explosive device or a car bomb.
Since the impact of an explosive device is undoubtedly lower than that of a car bomb, it
would have to be placed as close as possible to the site or in an area frequented by large
numbers of visitors.
In the latter case, the effectiveness of the device, from the terrorists’ point of view, would
be further heightened if placed inside the site, but this would place it in a different category
and it would have to be handled as specified above.
Instead, a car bomb parked along the perimeter of the site would be much more effective,
because the high explosive charge would cause a significant amount of damage within a
much broader range.
There are at least two entrances to the site, where the distance between a car parked near
the perimeter of the site and the entering visitors is sufficiently small for the blast to create
havoc.
Of course, the entrances most at risk as those with ticket offices, namely, Porta Marina
and the entrance of Piazza Anfiteatro.
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Assessment of probability and impact
No attacks of this kind have ever concerned archaeological sites in Italy, to date. There are
reports of such attacks in Middle Eastern countries, but terrorism there is much more
widespread than in Italy. The impact of an explosion, in the event of such an attack, would
of course be disastrous, although the probability of this risk occurring multiplied by the
severity of the impact produces a risk level of no more than 3-medium-high.
Risk control measures
Other countries have adopted the following risk control measures: requiring cars to park
beyond a certain safety distance from certain sensitive targets or, as in the case of Egypt,
using special vehicles fitted with explosive detection systems for sniffing out suspicious
cars.
Residual risk level
Since none of the risk control measures have yet been implemented, the risk level is
maintained at 3-medium-high.
7. Forecasted actions for preventing natural disaster risks over the 5-year
length of the plan
SITE

RISK

ACTIONS

Volcanic and seismic
Carrying out a census of the movable and
immovable properties
Setting up an international study group for
the purpose of identifying the best
methods and techniques for ensuring the
in situ protection of immovable properties
Identifying instruments and procedures for
sharing data
Defining procedures and methods for
ensuring the safety of movable properties

Pompeii,
Herculaneum,
Oplontis and
surroundings

Identifying storage facilities away from any
areas at risk for storing the movable
properties
Defining the procedures for transferring
movable properties elsewhere
Selecting and training volunteer
organisations
Defining procedures for alerting and
sending out teams, in agreement with the
instructions laid down by the MiBACT
Testing innovative systems for the in situ
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conservation of immovable properties
Seismic-Tectonic
Assessing the static stability of all the
archaeological built heritage
Developing thematic maps on the state of
conservation of the archaeological built
heritage
Maintaining the built heritage on a
continuous basis

Pompeii,
Herculaneum,
Oplontis and
surroundings

Signposting evacuation routes and
assembly points
Informing and training emergency teams
for evacuating visitors
Informing and training first aid teams in the
archaeological sites
Informing and training first aid teams so
that they can assist any injured persons
Hydrogeological risk and risks entailed by
ordinary and severe weather conditions

Developing risk maps
Implementing maintenance programmes
Setting policies for town and territorial
planning
Pompeii,
Herculaneum,
Oplontis and
surroundings

Monitoring and installing alarm systems
Active (or preventive) defence actions for
preventing terrain instability
Passive (or protective) defence actions for
mitigating the effects of terrain instability
Drills with firefighters

Fire risk
Constant maintenance of green areas and
areas featuring spontaneous vegetation in
the vicinity of the excavations

Pompeii,
Herculaneum,
Oplontis and
surroundings

Drills with the firefighters
Information and training of emergency
teams
Installation and maintenance of fire
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protection systems in the archaeological
sites
Risk of various types of terrorist attacks
Maintenance activities to ensure the
perfect operation of the video surveillance
systems

Pompeii,
Herculaneum,
Oplontis and
surroundings

Liaising with the security and law
enforcement authorities
Information and training of security
personnel
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CHAPTER 6
GOVERNANCE

GOVERNANCE

5. The concept of governance
6. Governance goals
7. Managing Body and internal governance
8. External Governance
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1. The concept of governance
Governance is defined by the European Commission as the set of different ways in which
individuals and institutions, both public and private, manage the common interests, with
reference to principles of openness, participation, accountability, effectiveness and
coherence.
Governance, therefore, is a system of rules and structures designed to coordinate the
various subjects that are responsible for a cultural heritage property.
To each Governance system, for its characteristics of coordination of ongoing activities
carried out by various actors, a monitoring and auditing system (Accountability) must
correspond, ensuring that the results of management are consistent with the original
project.
That is true, in particular, for the sites included in the UNESCO World Heritage list, for
which UNESCO requires, on the one hand, the participation of all the institutions and
Stakeholders of the territory in the management of the properties, and on the other, the
sharing of all the principles of protection, conservation and valorisation.
From the point of view of Governance, the Site of "Archaeological areas of Pompeii,
Herculaneum and Torre Annunziata", due to the complexity of the territorial components
and the fact that the areas listed belong to the State, presents a situation in which it is
essential to establish the relationships and mutual obligations of the Managing Committee
and of the institutions and stakeholders in the territory.
In the context of the inspections conducted by ICOMOS/UNESCO after the collapse of the
Schola Armaturarum, it has been repeatedly reported that the instability in the organisation
of administrative structures and in the management system could entail a tangible element
of risk for management and especially for the preservation of the properties include in the
WHL.
In this regard, it seems useful to trace the changes that have taken place since that date,
which have allowed a more precise configuration of the administrative structures and of
the management.
Law Decree No. 91 dated August 8, 2013, converted into Law No. 112 dated October
7, 2013, containing urgent provisions to accelerate the completion of the Great Pompeii
Project and the urban regeneration, environmental remediation and development of the
areas that are part of the tourist-cultural route of the area of Pompeii and Stabia, as well as
for the valorisation of Pompeii,
 orders the separation of the Superintendency of Pompeii, Herculaneum and Stabia
from that of Naples;
 designates a General Project Manager for the Great Pompeii Project, without
prejudice to the functions, duties and powers of the Superintendency responsible
for the ordinary management of the site and as the final beneficiary of ordinary and
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extraordinary measures implemented in the site, and in close connection with it,
with, among others, the following duties:
a) defines and approves the project plans of the safety, restoration and valorisation
works that are involved in the completion of the "Great Pompeii Project";
b) ensures the effective and timely execution of bidding procedures for the
assignment of the works and the contract of the supplies and services necessary for
the completion of the Great
Pompeii Project;
c) ensures the most effective management of the service of public use and
valorisation of the archaeological site, preparing the documentation for bid
submission and following the implementation and enforcement steps of the relevant
contracts;
d) establishes guidelines in order to improve the efficient conduction of the site,
setting the goals and procedures to ensure the reinforcement of competences and
the contribution of the staff of the Superintendency to the use and valorisation
improvement goals for the site;
e) guarantees the conditions of organisational and administrative support to the
protection and valorisation activities for which the Superintendency is responsible;
 Forms the Unità Grande Pompei (Greater Pompeii Unit), in order to facilitate the
socio-economic revitalisation and the urban and environmental regeneration of the
municipalities included in the Management Plan of the Unesco site "Archaeological
areas of Pompeii, Herculaneum and Torre Annunziata", as well as to enhance the
entire area’s tourist attractiveness. The Unit ensures the execution in cooperation of
activities of common interest to the public administrations involved and the
convergence in a single decision-making unit of all administrative decisions
necessary for the implementation of the plans, projects and works that are
conducive to the achievement of the objectives mentioned above.
 Appoints the Project Manager and legal representative of the Great Pompeii Unit,
who is vested with administrative and accounting autonomy.
 Provides for the establishment of a Managing Committee with the task to approve
a "strategic plan" for the development of the areas included in the Management
Plan on the basis of the proposal submitted by the General Project Manager. The
Managing Committee is formed by the Minister of Cultural Heritage and
Activities and of Tourism, the Minister of Infrastructure and Transport, the
Minister for Territorial Cohesion, the President of the Campania region, the
President of the Province of Naples (now Metropolitan city of Naples), the
Mayors of the municipalities concerned and the legal representatives of the
public authorities and private stakeholders involved.
 Establishes that the Project Manager, acting as legal representative of the Greater
Pompeii Unit, is authorised to receive donations and free sponsorships from private
subjects, aimed at the conservation, maintenance and restoration of the
archaeological area of Pompeii.
Subsequently, with DPCM No. 171 dated August 29, 2014, the special Superintendency
for Pompeii, Herculaneum and Stabia is identified as an Institute with special autonomy
headed by a General Manager.
Finally, the Decree of the Ministry of Cultural Heritage and Activities, and of Tourism,
dated 23.12 2014 establishes the organisation and duties of the structure and of the
General Management of the Special Superintendency of Pompeii:
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the activity focuses on the protection of the cultural heritage and the promotion of
the development of culture and scientific and technical research. It is based on the
principles of impartiality, good conduct, transparency, publicity and reporting
(accountability);
the administration must in all cases include the following functional areas, each
assigned to one or more staff members in charge:
a) management;
b) care and management of collections, study, teaching and research;
c) marketing, fundraising, public relations and services;
d) administration, finance and human resources management;
e) structures, installations and safety.
the General Manager is responsible for managing the sites as a whole, as well as
for the implementation and development of its cultural and scientific project.
The functions and institutions having special autonomy are listed below:
a) the General Manager;
b) the Board of Directors;
c) the Scientific Committee;
d) the Board of Auditors.
More specifically, it is the responsibility of these functions to:
a) ensure the achievement of the mission;
b) check the cost-effectiveness, efficiency and efficacy of the activities carried out;
c) check the scientific quality of the cultural offer and conservation, fruition
and valorisation policies of the Cultural Heritage Properties delivered to them.

The Board of Directors determines and plans the research guidelines and technical
focuses of the activities, in line with the directives and other acts of the Ministry.
More specifically, the Board:
a) adopts the Statute of the Museum and any amendments thereto, after having
acquired the approval of the Scientific Committee and of the Board of Auditors;
b) approves the Service Charter and the annual and multi-annual activity programme of
the Museum, checking their financial compatibility and implementation;
c) approves the draft budget, its variations and the financial statements;
d) approves the service verification tools granted in concession in relation to the
valorisation projects prepared by the Project Manager, monitoring their application;
e) expresses its opinion on any other issue that may be submitted to its attention by the
General Manager.
The Scientific Committee has an advisory function to the General Manager on scientific
matters within the framework of the Institute's activities.
More specifically, the Committee:
a) makes proposals to the General Manager and the Board of Directors;
b) supports the General Manager on scientific issues in the preparation of the annual
and multi-annual programme of activities;
c) prepares annual reports on the evaluation of activities;
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d) reviews and approves, in consultation with the Board of Directors, the policies for
loans and planning of exhibitions;
e) evaluates and approves the publishing projects of the Museum;
f) expresses its opinion on the Statute of the Museum and on amendments thereto, as
well as on any other matter referred to it by the General Manager.
Recently, article 6 of Ministerial Decree dated January 23, 2016 created the Herculaneum
Archaeological Park, separating it from the special Superintendency of Pompeii.
2. Governance goals
In the management of the UNESCO site "Archaeological areas of Pompei, Herculaneum
and Torre Annunziata", considering the direct management of the site by the State and the
need to coordinate and link the latter with the management and programming of the
territory by different stakeholders and policy makers, we must distinguish internal
Governance, namely that which lays down the rules relating to the activities of the
Managing Body, from external Governance, which ensures coordination between the
Managing Body and other entities, both public and private.6
The administrative structure’s stability and the responsibilities of management being
guaranteed by law in the forms described above, the Management Plan aims to identify
the internal governance procedures and responsibilities in relation to the management of
the UNESCO site, also referring to the coordination with the activities of the General
Project Management and of the Greater Pompeii Unit.
Similarly, for the external governance, the forms of coordination of the activities of the
Concertation Table for the implementation of the Management Plan with the work of the
Greater Pompeii Unit are identified, whose "Strategic Plan" must pursue the objectives
outlined by the legislator for the valorisation of the historical and cultural resources through
the establishment of an integrated and sustainable tourism system, in synergy with the
provisions set out in the Management Plan of the UNESCO site and the principles referred
to therein.
The ultimate goal is to identify the forms of governance after overcoming the emergency
phase that led to the establishment of the General Project Management and after
completing the activities of the Great Pompeii Project. The systematic application of the
verification procedures concerning the site integrity and authenticity preservation, the
mitigation of risks and the fruition activities for mitigation of the anthropic risks, just to
mention a few of the actions foreseen by the plan, depend on the clear identification of an
action Protocol, of a set of procedures and of the chain of command. As regards the
territory, the challenge is to create a tourism system of the Vesuvian territory through
actions contemplated in the Strategic Plan for the development of the areas included in
the Management Plan of the UNESCO site "Archaeological areas of Pompeii,
Herculaneum and Torre Annunziata".

6

A.F. Leon and V. Tuccini, The economic dimension of cultural heritage, in Law and Management of Cultural Heritage Assets, M.
Cammelli, G. Sciullo, published by Edizioni Il Mulino, Rome 2011
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3. Managing Body and Internal Governance
The archaeological areas of Pompeii, Herculaneum and Torre Annunziata are owned by
the Italian State and therefore are managed directly by the Ministry of Cultural Heritage
and Activities, and of Tourism, through its peripheral Institutions that represent the
Managing Body of the site.
The institutional task of the Special Superintendency for Pompeii and the Herculaneum
Archaeological Park consists in the protection of the sites and in their conservation and
valorisation. To accomplish this, the Institutes apply in their activity all legal, administrative,
financial and technical tools made available by Italian law and by the ordinary and
extraordinary funding sources, carrying out specific actions from time to time.
The implementation of the programmes of the Institutes is guaranteed by the Managers
with the cooperation of officials in the various operational, administrative, scientific and
technical areas and of all staff based on their specific individual skills.
Decision Tree
The decision tree of the Managing Body consists of:






the General Manager of the Special Superintendency for Pompeii and the
Manager of the Herculaneum Archaeological Park, who are responsible for the
management of the sites as a whole, as well as for the implementation and
development of the cultural and scientific project. More specifically, the Managers
must:
a) ensure the achievement of the mission;
b) check the cost-effectiveness, efficiency and efficacy of the activities;
c) check the scientific quality of the cultural offer and of the conservation, use and
valorisation practices of the Cultural Heritage Properties under their supervision.
the Boards of Directors, which determine and plan the research guidelines and
technical focuses of the activities;
the Scientific Committees, which have an advisory function to the General
Manager on scientific matters within the framework of the Institute's activities;
the Boards of Auditors, which have a supervisory function.

The operational structure consists of:


the permanent Secretariat
formed by the UNESCO Office of the Special Superintendency for Pompeii.
The secretariat carries out general secretarial tasks for the UNESCO site; follows
up the implementation of the Management Plan in relation to the forecasts of the
various areas of action: knowledge, works and maintenance, fruition and
communication, Capacity Building and risk management, with the collaboration of
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officials and technicians involved in the aforementioned areas of action.
Collaborates with the Greater Pompeii Unit. Entertains, on behalf of the
Superintendency, the relationships with the Concertation Table. Coordinates the
information and educational activities. Performs the functions of Communication
Centre of the UNESCO site of the Archaeological areas of Pompeii, Herculaneum
and Torre Annunziata.
4. External Governance
The Management Plan, though, takes on a more complex and structuring role in the
process of preservation of the values of a site, especially in connection with the
involvement of local communities in the planning and implementation of actions of
protection, management, use and exploitation. If, in fact, the purpose of a Management
Plan is primarily to balance conservation with a sustainable economic use of the property
and with the development needs of local communities, to balance those different interests
and demands for change, it is essential to involve all institutions involved in the
management and planning of the territory and local communities.
The coordination of the activities of the Managing Body with those of the institutions
responsible for the governance of the territory will take place through the Concertation
Table, which is the place where to compare and analyse the site and territory, and resolve
contradictions and difficulties.
In order to identify a tool for external Governance that is able to coordinate, in the various
skills and requirements, the activities necessary for preservation of the values of the sites
and the territory, a Concertation Table has been formed, with a memorandum of
understanding signed on 25.11.2013 by the Secretary General of MiBACT, by the
Director General of Antiquities, by the Regional Director for the Cultural and
Landscape Heritage of Campania, by the President of the Campania region, by the
Mayors of the municipalities concerned by the new perimeter of the buffer zone, and
by the Mayors of Herculaneum, Pompeii and Torre Annunziata, on whose territory
the properties inscribed are located. This Protocol also contains the general guidelines
of action for the protection, conservation and valorisation of the sites and the territory
underlying the Management Plan.
The Concertation Table is a tool aimed at fostering the comparison and implementation of
synergies for the pursuit of the common objectives of protection, valorisation and
promotion of the UNESCO site, matching these needs with the integrated and sustainable
development of the territory’s resources.
With this tool, which provides the definition of a coherent, shared and sustainable path for
the spatial development and the coordination of the different actors, all the problems
concerning the programming of an integrated intervention system in the territory for a
sustainable use of the same will be addressed, as well as development processes, such
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as identifying a Vesuvian tourist system that may involve all the territory included in the
buffer zone of the site.
The statutory members of the Table can decide to convene, for particular issues, the social
partners, trade associations and tourist operators, in order to develop and share the
decisions necessary for the implementation of the Management Plan. In order to ensure a
wider participation of the citizens, the Concertation Table may rely on the help of
representatives of the community, associations and manufacturing businesses active in
the area to collect instances and to arrange the lines of intervention and the action
strategies for involvement.
Participation in the table will help foster collaborative processes for the implementation and
monitoring of the Management Plan. This collaboration has also brought about the
introduction of report cards regarding the analysis of the cultural, natural, architectural,
landscape and infrastructural components of the territory of competence of each signatory
local authority.
First, after having shared and approved the Management Plan, the work of the Table
addressed the need - certainly a most pressing issue for the territory - to identify and
address a system of sustainable tourism for the Vesuvian area included in the buffer zone.
The work began with the compilation of fact-sheets of the heritage in the territory based on
a surveying model identified by the Concertation Table itself in collaboration with the
Campania region during the sessions held to share the Management Plan.
This reporting work found:
1) the most significant presences, in nature and/or size, whether public or private, of
which it described: the entity, the state of consistency and preservation, the use
condition, the availability status, the proposals and projects under way for their
transformation, reuse or conservation, and any funding available;
2) local planning and programming choices, in force and/or adopted, as inferred from
the official records;
3) detailed assessments about the degree of compatibility between the mentioned
presences and the principles of protection, valorisation and sustainable
development of the territory;
4) focus notes for the urban planning and economic choices in the short, medium and
long term.
The method adopted for surveying the data was a full census survey of all Cultural
Heritage Properties in the territory.
The fact-sheets produced have been subject to prior review by the Table, which therefore
was able to examine and discuss the coherence of the material submitted based on the
objectives of the project.
In several subsequent meetings of the Table, an ever deeper analysis was conducted of
the compatibility with the purposes of the plan, with particular reference to the protection of
the properties and the preservation of the universal values of the site, as well as of the
proposals and the territorial system, which ended with the creation of a themed digital
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cartography in which all the elements gathered were included, and which was created in
collaboration with the local authorities. The study of the cartography produced allowed us
to identify thematic routes around which to organise the territorial tourism system.
The work for the establishment of a tourist system of the Vesuvian area continues through
an additional process of analysis of the situation of the territory as concerns the tourist
offer. Report cards regarding the tourist destinations and both the urban and social needs
will be compiled, so that a top-level cultural offer may go hand in hand with a tourist offer
that can satisfy the needs of visitors and the expectations of residents. This widespread
surveying work in the territory will have to involve not only the members of the Table, but
also the various stakeholders: hoteliers, tour operators, tour guides and inhabitants of the
territory.
This work can support the operation of a complex system of governance that invests both
the properties inscribed and a territory where it is not easy to find shared goals and
strategies.
The data collected by the local authorities thanks to these fact-sheets, which was included
in a structured information system within the framework of the Great Pompeii Project will
be analysed and evaluated in order to carry out a proper heritage protection and
conservation activity.
Strategic Plan of the Greater Pompeii Unit
A key action aimed at achieving a sustainable development of the territory based on the
protection and preservation of the cultural and landscape heritage is the definition of the
"Strategic Plan" drawn up by the Greater Pompeii Unit . In its current stage, the Plan, by
taking into account the postulates of tourism management (i.e. hospitality, accessibility and
information), aims to promote a proposal identifying method which, in order to implement
the strategic plan, will act as an incentive to ensuring the integration of each project in the
networks, systems and actions, including in particular:
a. connection networks, also available with eco-friendly vehicles, that ensure the best
accessibility to places of historical, artistic, archaeological and landscape interest in
the buffer zone;
b. a naturalistic and landscape reconstruction system of green areas and peri-urban
residual areas;
c. the royal palaces system and the system of the main architectural emergencies;
d. infrastructural interventions aimed at the regeneration and recovery of abandoned
industrial areas, in compliance with the legislation, which calls for a stringent limit to
the consumption of soil, even considering that the whole of the buffer zone is
exposed to different types of risk (volcanic, seismic, hydrogeological).
Of great importance for the preservation of the cultural and natural values of the area is
the proposal made by the strategic plan for the intended use of the territory strips located
in immediate proximity of the areas and archaeological sites in the buffer zone, and
characterised by historical forms of use that are mostly agricultural. For these areas, in
fact, the aim is to continue their valorisation and recovery by maintaining their widespread
naturalness, also through the creation of urban agricultural parks allowing for the
maintenance of existing cultural activities, by encouraging forms of indigenous crops and
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their subsequent marketing within the park itself. The establishment of urban agricultural
parks would respond to a number of objectives aimed at:
a. recognising, in peri-urban agricultural spaces, the value of strategic areas that are
critical to the diversification of tourist offer through accommodation facilities such as
"bed & breakfasts" and/or holiday farmhouses;
b. avoiding, by planning in advance, the depletion of peri-urban agricultural spaces;
c. promoting the agrifood tradition with the proposition of typical products and plant and
animal biodiversity in the buffer zone;
d. enhancing the consolidated characters of the countryside;
e. safeguarding specialised crops or ones that are considered significant from the point of
view of the landscape. No new constructions will be allowed in these areas. Instead,
there will a need to provide for the renovation of existing ones, changing the intended
use for the reception of tourists, if necessary.
In keeping with the initiatives undertaken for the UNESCO site Management Plan,
intangible actions may be envisioned in the Strategic Plan that are oriented to synergising
and unifying the valorisation of cultural sites in the buffer zone, including through a better
regulation of the ever-growing stream of visitors to the archaeological area of Pompeii by
attracting them even to smaller sites. We could consider, in
this framework, a single ticketing system available on multiple days – even with a special
bracelet, currently only available for the excavations of Pompeii and for a single day –
extended to the entire system of cultural heritage properties and other attractions of the
area, also linking it to tourist and hospitality promotions. In other words, we would allow
tourists to purchase a ticket at a discounted price
valid for two/three days to allow them to visit not only the ruins of Pompeii, but also those
of several other archaeological sites in the buffer zone. The solution would entice tourists
to stay overnight in the area, thus taking advantage of the local accommodation and
catering offers.
Similar synergies could be identified in proposals involving transport to and from the buffer
zone
and the internal connections between the sites of cultural interest, including through ecobuses.
In addition, the ability to extend the tourist offer with side initiatives targeted at specific
classes of users, such as children, youth groups or the elderly, could lead to longer stays
by tourists. These initiatives could see the resident population participate actively, pursuing
that improvement of the quality of life that is at the core of sustainable tourism.
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CHAPTER 7
CAPACITY BUILDING

5. The Capacity Building action
6. Objectives of the Capacity Building action
7. Capacity Building for the UNESCO site “Archaeological areas of Pompeii,
Herculaneum and Torre Annunziata”
8. ICT and the Capacity Building project
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1. The Capacity Building action (CB)
The United Nations define Capacity Building as a tool for improving individual skills in
organisation, enterprise and project management handling, from conception to economic
feasibility.
Within the UNESCO, the concept of CB normally is conceived as the reinforcement of the
capacity of individuals and institutions so as to improve their skills and their capacity to
solve problems in a sustainable manner.
For its part, when developing the guidelines for CB the Intergovernmental Oceanographic
Commission (IOC) has assigned 3 main objectives to this process:
• develop and have the organisation undergoing CB assimilate a continuing learning and
improvement process via the acquisition and sharing of better applicable practices;
• provide an archive of solid experiences and of points of reference regarding CB, to be
used to guide the decision-making process;
• stimulate thought and debate regarding best CB practices.7
To support the action of the structure managing the site inscribed on the World Heritage
list and of the local bodies in reinforcing their capacity to conserve and valorise the
Property and work towards the socio-economic development of the area, it is necessary to
reinforce in them the various capacities they require to do this: intellectual, organisational,
social, political, cultural, material, practical or financial.”8.
This means that the reinforcement of skills is mainly aimed at consolidating the awareness
and comprehension of the reasons justifying the inscription of the Property on the World
Heritage list.
This can be obtained by planning an educational programme aimed both at improving staff
skills, acting especially on organisational efficiency and effectiveness, and at improving the
quality of the services supplied.
2. Objectives of the Capacity Building action
The main objectives to be achieved by means of the capacity building actions consist in
upgrading the following skills:
 Management of the sites inscribed on the WHL via the strengthening of the
capacities of the scientific, technical and administrative structure of the
Superintendency as Body in charge of managing the Properties;
 Management of the relations with the territory via dialogue with all of the
stakeholders;
 Analysis of a situation and creation of a vision regarding the importance of the
heritage in sustainable development;
 Definition of objectives and strategies;
 Management of the available budgets, allotting them to the best result for the
growth of the site;
 Direction and implementation of the envisaged actions;
7

unfccc.int@cooperation&support ioc-unesco.org
Eade, D. 1997. "What is Capacity-Building?" in Capacity-Building, An Approach to People-Centered Development, pp.
23-49. Oxford: Oxfam Publications
8
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 Monitoring and assessment of the results;
 Creation of a maintenance manual.
The capacity building action shall allow the administrative, scientific and technical structure
of the managing body, over the long period, to coordinate the various aspects of the
conservation, use and promotion of the WHL sites in terms of organisation, business and
project management, stimulating the increase of the local population’s capacity to
understand the value of the heritage and to pursue its conservation by supporting a
participated protection and shared responsibility process, while favouring in visitors the
capacity to profoundly activate the exchange of culture, values and traditions with the
location and its population.
3. Capacity building for the UNESCO site “Archaeological areas of Pompeii,
Herculaneum and Torre Annunziata”
The increase in skills of the administration in charge of management, intended to include
the use of tools, methods and procedures derived from technological innovation, must be
based on several key elements:
 Development of human resources;
 Organisational development, including the creation of management and process
structures as well as of the creation of procedure manuals;
 Development at the institutional and legal levels, also via the proposal of
amendments and improvements to current laws, so as to allow the bodies involved
to improve their capacities and efficiency;
 Reinforcement of the technical-scientific skills and of the methods for supplying
services via a specific and targeted acquisition of specific knowledge and
experience;
 Technological innovation via the adoption and development of more advanced tools,
methods and procedures, seeing to their harmonisation with the effective procedures
already in place.
Through the Capacity building plan of the Great Pompeii Project, in addition to the action
specifically focused on the technological upgrading of the Superintendency and the
reinforcement of the capacity of the entire scientific, technical and administrative structure,
two important projects have been carried out: the creation of an Information System that
also includes a map system, and of a data centre and disaster recovery hardware
infrastructure.
The use of the information system, already loaded with all of the data from the surveys and
investigations on the state of deterioration of the archaeological area of Pompeii
conducted through the Knowledge Plan, and with the database created via the same
project, shall form the base for all of the work aimed at creating the deterioration theme
maps, the planned maintenance and the site monitoring activities. In consideration of such
an important function, technical and scientific officials are already being trained in the use
of the system and of the data it contains.
As regards the enhancement of the skills of the Administration, in particular, personnel has
been called in to support the employees; in particular, a legal counselling service has been
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activated to address various issues, such as the frequent recourse to administrative justice
proceedings for the awarding of tenders, for example.
An important part in the planning of a capacity building action is the need to sustain and
reinforce the skill of the local population, of Italian citizens and of the visitors in better
comprehending the cultural specificities of the Vesuvian sites and their potential for
becoming extraordinary development boosters.
The identification of a vision of the cultural, social and economic importance of the
Vesuvian archaeological sites originated from the concept that, due to the history of their
destruction and their re-discovery, in the collective mind of humanity they are locations
featuring four interconnected aspects of strongly evocative and symbolic value:
1. They are ancient cities that have been entirely preserved and therefore illustrate the
everyday life of people who lived two thousand years ago, fixed and dated at the
time of the volcanic eruption in 79 B.C.. In the sites not only the public buildings but
also the dwellings, the shops, the park areas, the streets, the walls, the tombs have
been preserved, in a state of conservation that as a whole has never been seen
elsewhere but in the Vesuvian area.
2. Evidence of the customs and traditions of the ancient Romans. The entire cities,
and not only their urban fabric but also the objects and the expressions of everyday
life as well as of the trade, production and religious activities, are all present and for
the last 250 years have been the stage for the study and research of generations of
scholars, as well as the object of the interest of tourists and visitors of all ages and
from all over the world. They represent the most complete documentation in the
world about the life and customs of the ancient Romans and of the local population
in the 1st century A.D..
3. The eruption of the Vesuvius with its victims. The Vesuvian archaeological sites are
also the place where the devastating effects of a volcanic eruption on a city and on
its population are preserved. They represent a case history of reference for
international volcanology, also because they allow to compare the coeval literature
against the scientific data collected in the field.
4. The onset of modern archaeology. The discovery of Pompeii, Herculaneum and of
Stabiae also represents the moment in which modern archaeology was born,
thanks to the effect the diffusion of the Vesuvian archaeological findings had in
Europe in terms of formation of a neoclassical culture that influenced the
development of modern societies. They are, therefore, locations where one returns
to find the roots and inspirational motivations of European culture, as places from
which depart innovations and choices for change in the fields of protection,
conservation, analysis and valorisation of the national and international cultural
heritage.
Since their discovery, moreover, Pompeii and Herculaneum have been the field of
experimentation and introduction of solutions and techniques for research, conservation
and restoration applied to archaeology. Among the many themes and aspects typical of
these activities, noteworthy are the consolidation of structures, the issue of covering
buildings lacking roofs, the integration or consolidation of decorative systems, the
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replacement of elements deteriorated by exposure to the weather, the casting techniques,
the restoration of park spaces and gardens, the protection of ancient artefacts, the
consolidation of the excavation fronts, the drainage of rainwater, the detachment of
frescoes, etc.. The Vesuvian archaeological school has produced solutions to these
problems and has tested choices, not always the best, which however have become
common legacy in the world of archaeology.
For all these reasons, the activity shall focus on the themes that are key to the exchange
of knowledge:
 The design and management of national and international projects concerning the
promotion of the development of skills, of the transfer of the scientific knowledge
and of the technical know-how needed for the protection and conservation of the
archaeological built heritage;
 The dissemination of Property protection and valorisation programmes by means of
training courses and seminars, in cooperation with the local administrations;
 The organisation and coordination of internships and stages on issues regarding
the protection and conservation of the Properties, with special reference to the
training of operators capable of carrying out interventions on the archaeological built
heritage and on wall and floor coverings;
 The development of methods and activities for the dissemination of information and
knowledge to be used by the decision makers of the site areas and of the buffer
areas in order to put in place a management of the territory that is sustainable and
proportionate to the value of the Properties;
 The organisation of e-learning projects aimed at promoting the scientific and
technical knowledge at various educational levels, ranging from elementary school
to university courses;
 Education in promoting knowledge of the value of the Properties among schoolgoing as well as adult citizens, so as to build the feeling of belonging and of sharing
these values.
Article 27 of the UNESCO convention on the protection of the World Heritage defines the
role of the educational and information programmes as key to reinforcing appreciation and
respect of the peoples to their Heritage.
Indeed, communication, information and knowledge are the dynamics capable of guiding
sustainable development via the involvement in various ways of the local population.
In particular, it will be especially useful to provide teachers with the best knowledge of the
Property and of its values, using courses, conferences or stages, so as to render them
capable of creatively inserting into their school programmes moments of education and
information about the Property to their students.
Another highly significant element of the educational activities and of the activities for
transmission of the heritage values is the work of the local associations that, thanks to
their operating throughout the region, can vehicle information and knowledge and reinforce
local skills. In this sense, already quite important are several local non profit associations,
such as the Associazione Internazionale Amici di Pompei (International Association
“Friends of Pompeii”), founded in 1955 by the great archaeologist and Superintendent of
Naples Amedeo Maiuri, and the Centro Herculaneum, established to integrate the
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activities of the “Herculaneum Conservation Project” willed by the US donor David W.
Packard, which already envisage in their bylaws the aim of operating not only towards the
knowledge and valorisation of the heritage but also towards the promotion of the
relationship with local communities, especially the younger generations. In particular, the
Associazione Internazionale Amici di Pompei has operated ever since its foundation the
meritorious publication of studies on the Vesuvian archaeological sites.
These two Associations, as well as any others identified in the region, shall be assigned
with the task of communicating in a non-commercial fashion by using training projects
organised, within the context of the activities of the Meeting Table, together with the
Superintendency and the local bodies and with the assistance of local schools.
4. ICT and the Capacity Building project
Considering the importance of communicating with the potential users of the
archaeological areas in order to increase the appreciation of the Property they intend to
learn more about, as well as of making contact with the tour guides in order to reinforce
their capacity to choose the tourist and thematic itineraries intelligently and, finally, of
reaching the young generations with messages that are more in tune with their way of
feeling, the project aimed at reinforcing the knowledge of the sites and of their universal
values must necessarily be based on the new tools provided by the Information and
Communications Technology (ICT) that allows to reach a much wider platform of users.
This part of the project falls under the activities envisaged by the Communication Plan
implemented with the European funds of the GPP and currently being conducted by the
Special Superintendency for Pompeii.
The communication structure carries out its function with the framework of the knowledge
reinforcement project by means of:
 The new website of the Superintendency:
The new website, designed in such a way as to reach the large public of users, as
well as the local stakeholders for the exchange of information, and the scholars so
that they can make the documents and scientific information circulate more easily,
will include a section dedicated to the UNESCO website that in turn includes:
 A presentation of the UNESCO website and the communication and dissemination
of the most significant news and events as well as news regarding the development
of projects under way with pictures and short videos of the activities and characters
involved;
 A presentation and description of the Management Plan and of the actions
envisaged for the conservation and valorisation of the site;
 A presentation of and report on all of the activities carried out by the Meeting Table;
 A presentation of and report on the progress made in the study and filing activities
for creation of the Vesuvian tourist system;
 A report on the monitoring activities carried out on the site and on the
implementation of the Management Plan;
 A blog dedicated to the exchange of information between scholars, allowing them to
present scientific papers of all kinds for a deeper knowledge of the WHL site and of
the buffer zone. The blog shall dedicate space also to discussion with other
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managers and experts of the UNESCO sites regarding the themes of conservation,
use, risk mitigation and the governance of the WHL sites and of the buffer zone;
The chance to download the apps created to illustrate the thematic itineraries
(available to date only for the archaeological site of Pompeii).

Podcasts and Apps
By using the Podcasts, that allow users to access the audio and video content by
downloading them automatically from the websites and blogs and viewing or listening to
them on PCs or on MP3 (or similar) players, a vast audience of users can be reached in a
manner closer to the needs of today’s public that often has very little leisure time.
Considering the popularity of mobile devices such as smartphones, tablets and similar, the
GPP’s Fruition Plan has generated applications that illustrate the thematic itineraries and
can be downloaded for free directly in the archaeological area thanks to the Wi-Fi
coverage of the entire area – this too provided thanks to GPP funds – or from the website.
To date, this kind of visit aid has been achieved only for Pompeii, but it has been
envisaged for the other sites too.
Indeed, products of this kind would make it easier and quicker to acquire information of all
kinds, ranging from scientific data to information concerning the tourist itineraries available
in the region and news regarding the areas available for visits, etc. This would streamline
the divulgation and knowledge of the values of the site, presenting the information in a
quick, easy to use and attractive manner.
Social networks
A profile of the UNESCO website on social networks such as Facebook or Twitter today is
an interesting opportunity for facilitating access to information, especially for the local
population that in this way would come closer to the life of the archaeological sites,
participating directly in their progress and interacting with the governance in the choices
concerning them, thus also favouring communication between the participants as regards
the activities and the development of the site’s conservation, valorisation and promotion
projects.
The Superintendency for Pompeii, by way of implementation of the Communication Plan,
has activated four social channels - Twitter, Facebook, Instagram and Youtube - all of
which have great followings and constantly stimulate debate on the conservation,
valorisation and promotion of the WHL sites.
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Works and services carried out for the Superintendency’s Capacity Building project:

Project

Amount

Progress

GPP - Knowledge Plan
Line 3
€1,053,730.40

completed

€ 610,510.00

completed

€ 340,399.75

completed

€ 585,489.50

completed

€ 397,300.97

completed

€ 699,243.48

completed

Conditioning, digitisation and filing
of photographs and paper material
GPP - Knowledge Plan
Information System
Data centre and disaster recovery
GPP – Creation of a secure
network infrastructure for Wi-Fi
coverage
GPP – Superintendency’s
technological upgrading
GPP – Communication Plan
GPP – Technological upgrading
and Capacity Building plan
Agreement with ALES Arte Lavoro
Servizi S.p.A

under way

"Support to Capacity Building"
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FUNDRAISING

L'heureux donateur. René Magritte (1966. Oil on canvas)

5. What is fundraising?
6. The fundraising cycle
7. The law on Art–Bonus, donations and crowdfunding for the UNESCO sites
“Archaeological Areas of Pompeii, Herculaneum, and Torre Annunziata”
8. Sponsorships
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1. What is fundraising?

“Fundraising is not only about collecting funds, but should be seen as a funding
development process that transforms ideas for projects into actual projects (strategic
management) and involves the outside world (communication), possibly ultimately leading
to a transfer of financial resources.

At the same time, fundraising is a method: it builds social relationships and creates
opportunities to ask for support; it involves the people who work within an organisation; it
adapts the organisation to the point of view of the outside world and to what the outside
world expects. It is also a technique: it analyses the outside world on the basis of a quasimarketing approach, to identify potential donors; it promotes and disseminates requests
for funding; effectively manages the necessary human, technical, and economic
resources; establishes a positive relationship with backers and stays in touch with them.”

This definition of fundraising was developed by James M. Greenfield9 and
comprehensively sums up its meaning, which is necessarily based on proposing projects
that relate the task of an organisation to the outside world in ways that the outside world
sees as significant, and on correctly identifying potential donors.

Fundraising is “…the science of maintaining the financial sustainability of a social cause…
making it understood that culture is not a private matter, but a shared project in which
more and more social groups should participate”.10

That is surely the most important task for anyone intending to set up a campaign whose
aim is to seek funding through sponsorship, patronage or other forms of support. Very
significant outcomes can result if institutions are able to share the historic, social and
cultural values of the assets entrusted to them with citizens and business, in a receptive
and open manner that welcomes outside stimuli and encourages them to get directly
involved.

So far as implementing fund-raising strategies in the cultural field is concerned,
comparisons with more highly-evolved situations clearly show that consolidating private
support for cultural projects not only comes about by developing specific skills, but also by

9

Greenfield J. M., Fund-Raising Cost Effectiveness: A Self-Assessment Workbook, Hoboken, NJ, Wiley, 1996
P.L. Sacco, edited by, Il fundraising per la cultura, Meltemi, Roma, 2006
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adopting strategic decisions and policies that are based primarily on involving the
community and that enhance relations with the public.11

The global crisis has led to more and more budget cuts that are forcing institutions,
including state institutions, to begin looking for alternative sources of funding to protect,
maintain and manage their cultural heritage. Fundraising has become gradually more and
more important in the cultural heritage sector but so far - alas - private funding in the field
of cultural assets has been sporadic and unplanned, and has consisted primarily of
sponsorships that basically aim at large-scale events to ensure that the greatest possible
emphasis is focussed on the sponsor's own brand image.

Searching for public or private funding in a more logically organised way is a much more
complex matter in which fundraising becomes an effective tool that triggers a quasimarketing process that includes feedback to measure and monitor the needs, perceptions,
desires and values of potential donors.

Undertaking fundraising means setting up a stable network of long-term, reliable backers
and in the case of the Vesuvian sites, requires an ad-hoc group to be set up within the
Superintendency, trained specifically for this task.

2. The fundraising cycle

Developing a fundraising cycle must be based on action that enables potential donors to
understand the reason why they are being invited to participate, and to agree with it. This
consists of:


Sharing the institution's vision and mission



Setting out the objectives



Choosing the tools to be used



Choosing which markets to approach



Implementing the decisions



Assessing the outcomes

11

Martina Seleni, Le nuove frontiere del fund raising per la Cultura. Il distretto culturale evoluto, esempi tecnici di progettazione
culturale sul territorio, PhD thesis, University of Trieste, SECS-P/09 Finanza Aziendale.
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Begin fundraising

Monitor the
process and
evaluate the
outcomes

Set out the
objectives

Implementation

Choose the tools

Analyse the
markets

Diagram of the fundraising cycle

The international fame of the Vesuvian archaeological sites, particularly Pompeii and
Herculaneum, has tended to attract sponsorships or donations that are often one-off or
only focused on spectacular events that have little or nothing to do with the work of
properly protecting and conserving the sites.
In the case of the listed UNESCO site as a whole, which includes all three “Archaeological
Areas of Pompeii, Herculaneum, and Torre Annunziata”, and also taking into account the
wider Vesuvian region, the fundraising cycle must be used by the state agency (the
Superintendency) as an effective planning and management tool for conserving and
maintaining these places and enhancing appreciation of them.
A basic workflow to ensure that the fundraising is coordinated with the strategic and
operational objectives of the state agency should consist of analysis, project design,
implementation and evaluation. In this way, fundraising becomes an integral part of the
overall programme, working with other funding sources within a general plan to protect and
enhance the sites.
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Any fundraising project must begin by making known a cause or "mission", in such a way
as to convince third parties to agree with it and wish to support it. This process can be set
in motion by implementing a CRM (Cause-Related Marketing) campaign.
Having a good cause is the reason why a state agency decides to seek funding;
fundraising is the project by means of which that goal is pursued. A CRM campaign
document is a way of bringing together and summarising various kinds of information that
can be used by the Superintendency to introduce itself to its different publics, persuade
them to share in the good cause and the vision, and explain what the purposes are of its
fundraising campaign.
3. The law on Art–Bonus, donations and crowdfunding for the UNESCO sites
“Archaeological Areas of Pompeii, Herculaneum, and Torre Annunziata”
The “Art-Bonus” Law Decree (converted with amendments into Law No. 104/2014)
introduces regulations designed to foster and strengthen the support of patronage in
protecting and promoting the cultural heritage, held by the Republic. The legislation
introduces a tax relief regime - in the form of tax credits - in favour of individuals and legal
entities making cash donations for interventions in favour of culture and entertainment
(65% for donations made in 2014 and 2015, 50% for 2016). It therefore seems clear that
the intervention of the lawmaker contains the potential to strongly boost the development
of crowdfunding projects dedicated to the cultural heritage sector, which can act as a
catalyst for donations promoted by these new tax incentives.
Article 1, §5 of the Decree provides that wide publicity be given to any payments received,
either through the corporate website of the beneficiary or through a specific portal
managed by MiBACT. This portal, as described in §6, in addition to providing information
about the state of conservation of the property, any renovation or redevelopment that may
be in progress, government funding allotted for the current year, the institution responsible
for the Property, as well as information related to its use, can be assigned to a facility
dedicated to encouraging donations by private individuals and fundraising.
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To this regard, on 5 February 2015, a convention between MiBACT and Arcus S.p.A was
underwritten, assigning to the latter the task of preparing the platform envisaged by the
“Art Bonus” decree.
Moreover, Art. 1, §7 of Law No. 112 of 2013 states that “The general director of the
project, in his/her capacity as legal representative of the Unit, is entitled to receive
donations and grants by private individuals intended for the conservation, maintenance
and restoration of the archaeological area of Pompeii.”
Following the activation by the State of the regulatory measures mentioned above, to
encourage donations for Cultural Heritage properties, the Superintendency has already
enabled several channels of donations, particularly with the crowdfunding technique with
which several projects have been launched or completed:
1. Casa di Adone Ferito: with the contributions coming from sales of the book written
by Alberto Angela “I tre giorni di Pompei” (The Three Days of Pompeii), two
restoration sections have been completed;
2. a. Safety works of the fresco "Injured Adonis" for € 23,180
b. Safety works for the pictorial and floor decoration structures of oecus 11 in the
Casa di Adone Ferito for € 27,757.44;
3. A crowdfunding campaign is under way for a cubicle of the Domus del Centauro for
the tentative amount of € 50,000 euros, of which to date about €10,000 euros have
been collected;
4. A crowdfunding campaign is also under way for the Casa del Fauno, the convention
of which is still being organised;
5. A crowdfunding campaign is also under way for the Hunting fresco of the Casa dei
Ceii, still being organised;
6. Another form of donation is the convention with Finmeccanica for the continuous
monitoring of the archaeological area of Pompeii, that is an indispensable tool for
the conservation of the property and for the prevention of the risk of deterioration
(see Ch. 9).
The Herculaneum Conservation Project (HCP), financed with donations from the Packard
Foundation, remains the most significant example of intervention by a sponsor in the field
of cultural heritage in general and in the Vesuvian area in particular.
The priority of this public/private cooperation, one of the most important in the world as
regards the conservation of archaeological heritage, has been to slow down the
deterioration of the archaeological structures by eliminating or reducing any possible
causes and, at the same time, to understand the needs of the Herculaneum site over the
long term so as to be able to establish a sustainable approach to its conservation and to
the involvement of the community.
Following the stabilisation in the first years of activity of the site’s areas at risk, that thus
have become easier to manage, thanks to Dr. Packard’s vision the Project’s objectives
were extended towards new initiatives of more ample scope, beyond the mere physical
conservation of the site, so as to embrace more encompassing activities:
- improvement of the relationships between the ancient city and the modern Herculaneum
that surrounds it, both in terms of physical accessibility and in terms of participation
extended to the protection of the Site by the local community, the local bodies and the
other groups of interest;
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- increase in the knowledge about the ancient city via new archaeological campaigns at
the Site (aimed also at solving issues such as semi-excavated buildings, instability of the
bordering escarpments, etc.), opening of new museum spaces so as to make the site’s
artefact collections easier to visit.
In addition to this vast range of initiatives, it was deemed vital to make sure that each
conservative action conducted for the archaeological site was well-rooted within the
territory so as to guarantee the long-term sustainability of the conservation and
management approaches and to ensure that they evolved from the concept of protection
intended as defence to the concept of shared responsibility in protecting the Property.
Only if based on the partnerships and on the awareness of the great variety of values that
the archaeological site can bring to the various groups of interest can this archaeological
heritage play a more dynamic role in society and guarantee its own future via new forms of
support: the expansion of the work context of the HCP has triggered new partnerships,
allowing for the interaction between various groups of interest such as, for example, the
launching of the Herculaneum Centre, an innovative cooperation between the supervising
body, the Municipality of Herculaneum and the British School of Rome (BSR), along with
other partners. The vitality, the commitment, the mutual responsibility and the general
consent, together with the wide base of knowledge that these partnerships bring with
them, can only benefit the archaeological site over the long term and ensure its
sustainability.

4. Sponsorships
Sponsoring is a very complex form of public-private financial relationship between a funder
and a public body that consists of associating a particular brand or product with some
specific event or cultural asset. It has recently been regulated in Italian legislation by
Ministerial Decree 19.12.2012 “Technical standards and guidelines concerning
sponsorships of cultural, similar, or related assets”.
These standards and guidelines always ascribe a central role to the public body. In the
case of the "Pompeii, Herculaneum, and Torre Annunziata" site, the state agency
responsible for planning and implementing any sponsorships will be the
Superintendency.12

12

For the full text (in Italian) of the “Technical standards and guidelines concerning sponsorships of cultural, similar, or related
assets” see www.beniculturali.it
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CHAPTER 9
MONITORING

6. The system that monitors the state of conservation of the listed UNESCO
sites
7. Monitoring of assets in the Buffer zone
8. Monitoring indicators for the Property
9. The Monitoring project of the Management Plan for the “Archaeological site
of Pompeii, Herculaneum and Torre Annunziata”
10. The system of indicators
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1. The system that monitors the state of conservation of the listed UNESCO sites
At the time of the site’s inscription in 1997, the ICOMOS report already mentioned the
particular characteristics of the UNESCO site of the Archaeological areas of Pompeii,
Herculaneum and Torre Annunziata as regards its state of conservation: “there are
serious structural problems at both sites resulting from a variety of factors, such as
inappropriate materials, rising damp, rain and wind, and these were exacerbated by
the 1980 earthquake”.
It is obvious, therefore, that the most important task of the Superintendency is to manage
to limit the deterioration phenomena that would result in the loss of parts of the property.
In Pompeii, as in all other archaeological areas and monuments, the level of risk of an
archaeological structure exposed to the elements is rather high, and keeping it adequately
under control and preventing its loss requires constant monitoring and prevention and
protection measures, as well as assiduous and long-term ‘care’.
Deterioration is an expected phenomenon and the structure materials’ and components’
response to the attack of natural and anthropic elements is like a disease of the
archaeological asset, a natural event that cannot be separated from the artefact.
This means that it is commonly accepted that frequent maintenance is capable of checking
and containing the advance of deterioration in buildings in a much better way and more
extensively than destructive consolidation actions.
Hence the need to put in place a structured system of monitoring and checking in the
archaeological areas capable of leading to the definition of effective maintenance plans
and programmes.
Maintenance should be seen as a planned set of scheduled operations activated in the
wake of a general evaluation of the risk factors (Giovanni Urbani and his “Piano pilota per
la conservazione programmata dei beni culturali in Umbria” (Pilot plan for the planned
conservation of cultural assets in Umbria), 1976).
The activities conducted on the asset should be divided into the following phases:
knowledge, evaluation of safety status, controls and monitoring, and prevention,
maintenance and intervention activities.
The knowledge of the status of the asset is key to taking any decisions regarding
intervention, and monitoring is an indispensable knowledge-acquiring tool prior to
intervention as well as afterwards, so as to check its effectiveness.
The data of the Knowledge Plan will be used to create theme maps of the major risks
found, from the hydrogeological risks to the structural ones, which will then be referred to
as basis for the assets’ monitoring activities.
In order to achieve monitoring capable of acquiring adequate knowledge of the artefact
and of its condition, in addition to its structural and static characteristics, that can be
calculated based on technical parameters, it is necessary to measure a set of special
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conditions such as the presence and effectiveness of architectural protection artefacts; the
existence and effectiveness of rainwater drainage and removal; the presence,
effectiveness and adequacy of partial or seasonal protection measures; the existence of
an ordinary maintenance and weed-killing programme; the compatibility of any utilisation of
the ancient structures.
2. High technology monitoring
As regards the continuous monitoring of the Pompeii archaeological site that is currently
the one most vulnerable to the risk of structural deterioration, an agreement has been
entered into with Finmeccanica that envisages the company’s free supply, by way of donation, of
high technology services concerning the following macro areas: protection of the artistic heritage
from deterioration, pollution, hydrogeological and seismic risks; efficiency, sustainability and safety
of the spaces dedicated to culture; accessibility and fruition of the artistic heritage. In particular,
the aim of the project is to monitor the Site’s stability. The interferometric monitoring
service provides data on the slow shifting of grounds and of buildings both throughout the
Pompeii Scavi site and in the surrounding areas (amounting to a total of about 10 km²),
while allowing for the analysis of the context surrounding the excavation sites, to be used
by the persons in charge of planning the prevention actions or of responding to
emergencies. The service uses data from the Cosmo-SkyMed satellite constellation run
by the ASI - Italian Space Agency, equipped with radar sensors that can shoot daytime
and night-time pictures of planet Earth in any weather conditions.
The service is divided into two phases: the historical analysis of the trends in the shifting of
points measured over a period of two years, preceding the start of the work, and the
monthly monitoring service for the three-year duration of the agreement.
A second set of data shall come from wireless networks for early warning purposes,
capable of providing real-time information about specific site areas. Overall, the service
shall be made accessible via the Internet through the infrastructure supplied by e-Geos,
and therefore it will be available by using Internet browsers. Users entitled to access shall
be managed by MiBact itself, the staff of which shall be trained in the use of the platform
by Finmeccanica.
This chain of services includes the putting into service of a secure system for mobile radio
communication interoperability for the archaeological site and the implementation of
Collaborative Applications made available to the smartphones of predefined users
(security operators, technical entities). The system will allow security operators equipped
with radio units (analogic radios as well as Tetra devices) to communicate in an integrated
manner, thus ensuring optimal coordination in the performance of the control and
prevention activities within the site.
Finmeccanica has also provided a ground-based remote sensing service that employs
hyper-spectral imaging devices for the acquisition of images and the spectral signatures of
the various materials and chemical components present in areas identified as critical.
SImilarly, a new monitoring campaign has been started by a team of Enea researchers in
order to check the status off the reinforced concrete, wood and steel structures of the Villa
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dei Misteri. These structures were built about 50 years ago in order to provide roofing for
Pompeii’s most famous villa. The project envisages the extension of the inspection not
only to other houses in Pompeii but also to the reinforced concrete structures of the
houses of Herculaneum and of the villas of Stabiae and Boscoreale.
2. Monitoring of assets in the Buffer zone
The three-year programme for the works conducted by the Special Superintendency
envisages for the year 2017 the extension to the villas in Stabiae of the activities of the
Knowledge Plan entailing the measurement of the state of deterioration and the setting up
of a non-invasive diagnostic campaign intended for extraordinary maintenance and
structural adjustment activities in the archaeological area; geological survey; dynamic
monitoring survey. The data collected shall be analyses for the production of theme maps
of the risks of the villas, then used to identify the priorities and the types of interventions to
be planned. The programme for the year 2018 instead envisages the same actions for the
other archaeological areas in the buffer zone.
3. Monitoring indicators for the Property
In processing the various management areas, the actions to be implemented and the
procedures necessary for the conservation, use and protection of the assets from disaster
events have already been identified, but in defining the monitoring systems it was deemed
useful to make a brief summary of the contents of the plan:
Areas

Conservation

Expected outcomes and time
frame

Actions
Extension to all sites of the deterioration
documentation and analysis activities
(Knowledge Plan) and implementation of the
information system created with the GPP
funds
Drafting of the risk theme maps based on the
data collected

Identification of deterioration risks
2017-2018 Programme

Evaluation of deterioration risks
2017-2018
Mitigation of deterioration risks

Systematisation of the planned maintenance
operations based on the risk maps

Completion of the hydrogeological risk
mitigation actions in Pompeii and Torre
Annunziata
Performance of architectural consolidation
and restoration operations and in extension
on the decorated surfaces
Use of assets

Overcoming of architectural barriers
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For the entire duration of the 2017-2021
plan
Mitigation of hydrogeological risks
2017-2019
Mitigation of deterioration, seismic and
volcanic risks
2017-2021
Improvement of the tourism-related offer

st

1 lot completed
2

nd

lot 2017-2019

Mitigation of anthropic risks
Increase in surface area open to visitors
2017-2021
Improvement of the tourism-related offer
Requalification of the site access system
2017-2021
Improvement of the fixed illustrative didactic
system

Restriction of visits in several parts of the
sites

Improvement of the culture-related offer
2017-2018
Mitigation of anthropic risks
2017-2021
Mitigation of anthropic risks

Planning of thematic itineraries

st

1 lot completed
2

Expansion of visit routes and setting up of
domestic furnishings

Planning of alternative itineraries for school
group tourism
Planning of itineraries and visits with
animations, interactive games and virtual
reality

Creation of integrated itineraries

nd

lot 2017-2018

Improvement of the culture-related offer
2017-2021
Mitigation of anthropic risks
2017-2021
Improvement of the culture-related offer
2017-2021
Improvement of the culture-related offer
and mitigation of anthropic risks
2017-2021
Improvement of the tourism-related offer

Improvement of reception services
2017-2021
Improvement of site visiting and site leaving
services

Improvement of the tourism-related offer
2017-2021
Risk mitigation

Disaster risk mitigation

Creation of special databases rand risk maps
2017-2018
Risk evaluation and planning of risk
management

Risk mitigation
2017-2021
Risk mitigation

Damage control planning
2017-2021
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Continuous planning of maintenance
activities

Coordination with Fire fighting brigades and
other authorities

Risk mitigation
2017-2021
Risk mitigation
2017-2021
Risk mitigation

Staff training and management
2017-2021
Risk mitigation
Census of real assets and movables
2017
Formation of an international study group for
identifying the methods and techniques for
the in situ protection of the real assets
Identification of data sharing tools and
procedures

Definition of the procedures and methods for
making safe the real assets

Identification of storage facilities outside the
risk area for storing the movables

Definition of the methods and procedures for
the transfer of movables

Identification and training of volunteer
organisations
Definition of the emergency alerting
procedures and procedures for the sending
of emergency teams to the sites in
compliance with MIBACT provisions
Testing of innovative in situ building
conservation systems

Risk mitigation
2017
Risk mitigation
2017
Risk mitigation
2017
Risk mitigation
2017
Risk mitigation
2017
Risk mitigation
2017-2021
Risk mitigation
2017
Risk mitigation
2017-2021

The summary table clearly highlights three different time frames identifying the priority
interventions to be carried out in the first and second years of the plan, which all refer to
the field of risk knowledge and management, in particular, in relation to the conservation
and risk prevention. These will be followed by the activities planned in the first three years
of the plan that have already been included in the budget forecasts by the Special
Superintendency of Pompeii, in relation to the identification of the direct interventions on
the asset, ranging from maintenance to consolidation and restoration. The third group
consists of the activities that need to be carried out throughout the lifetime of the plan, in
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relation to the systematisation of the activities, such as, for example, the planned
maintenance works, the consolidation and restoration works, risk assessment, improving
the cultural and visitor services, personnel training and information.
The priority conservation actions are:
a. extending the deterioration documentation and analysis activities (Knowledge
Plan) to all the sites and implementing the information system developed with
the GPP funds;
b. risk mapping, based on the collected data;
c. maintenance planning, based on the risk evaluation data.
Regarding the natural disaster risk prevention and mitigation operations, with special focus
on the volcanic risk represented by the Vesuvius, all the activities under way - within the
framework of the works by the Table for updating the volcanic risk emergency plans
relating to the red zone in the Vesuvius area - have been assigned priority status and, in
particular:
a. creating dedicated databases and risk maps;
b. carrying out a census of the real assets and movables;
c. setting up of an international study group for identifying the methods and techniques
d.
e.
f.
g.
h.
i.
j.

for the in situ protection of the real assets;
identifying data sharing instruments and procedures;
defining the procedures and methods for ensuring the safety of the movables;
identifying storage facilities outside the area at risk, to which the movables can be
removed;
defining the procedures for removing the movables;
identifying and training the volunteer organisations;
defining the emergency alerting procedures and for locally deploying the emergency
teams, in accordance with the instructions received from the Ministry of Culture;
testing innovative in situ conservation systems on the immovable properties.

4. The monitoring strategy included in the Management Plan for the listed
UNESCO site “Archaeological areas of Pompeii, Herculaneum, and Torre
Annunziata”
As defined at point III of the operational guidelines of the UNESCO Convention
Concerning the Protection of the World Cultural and Natural Heritage, an effective
management system should include:






a thorough shared understanding of the heritage on the part of all the stakeholders;
a cycle of planning, implementation, monitoring, evaluation and feedback;
monitoring and evaluating the impacts of trends, changes and proposed
interventions;
involving partners and stakeholders;
allocating the necessary resources;
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capacity-building;
describing in an accountable, transparent manner how the management system
functions.

Monitoring is thus an essential part of the Management Plan, since it is the only way of
correcting the plan and maintaining its effectiveness.
The three fundamental phases of monitoring are:
 measuring;
 evaluating;
 correcting.
These three phases correspond to three types of action that may seem straightforward,
but are in fact complex because when cultural assets are involved it is not easy to identify
which elements should be measured or what tools to use.
Therefore, in order to prepare correctly for monitoring, the following must be identified:
 A method for measuring the outcomes achieved, based on various different criteria
(protection, conservation, valorisation, knowledge, communication, promotion, etc.);
 Using indicators that can actually be measured and are relevant to the intended
objectives;
 Ensuring that measurements are actually taken;
 Using feedback methods that are capable of evaluating the outcomes obtained.
Funding
source

Action

Activity

Measurement

Annual survey of indicators of
outcomes in relation to protection,
conservation, valorisation,
knowledge, communication,
promotion, etc., by preparing
summaries of the survey
information from the sites and the
local territory

Evaluation

Correction

Entering the data into the GPP IT
system and analysis of the data
provided by the surveys
Defining corrections and applying
them

Ordinary
Superintendency
and local authority
funding

Ordinary
Superintendency
funding
Ordinary
Superintendency
funding

Timing

2017-2021

2017-2021

2017-2021

The monitoring strategy will set out standard objectives and time-frames which those
responsible for measuring will use to collect the data and assess the outcomes. A
significant (but not excessive) number of indicators has already been selected, of types
that will get all the stakeholders involved. Specific survey information summary data
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sheets, tailored to the local situation, have already been prepared for compilation by the
local authorities, and are designed to track the progress of local projects on a regular basis
in relation to infrastructure, the hospitality sector and the recovery of local heritage. The
data sheets on tourist destinations in and around the listed heritage sites follow a readymade model taken from a study carried out on behalf of the European Commission. The
data on heritage conservation will be derived from progress certificates for consolidation,
restoration and maintenance works.
This data, collected in relation to the objectives specifically defined, will be uploaded to the
GPP (Great Pompeii Project) IT system and will be processed to a standard that makes
the monitoring strategy an effective one.
The survey work will be undertaken by:
 The local authorities and the Grand Pompeii Project units for the local region;
 The General Project Director of the GPP;
 The Superintendency (in relation to the listed sites and the buffer zone)
A suitable individual has been identified within the Superintendency and will be tasked with
analysing and evaluating the data, in collaboration with the Concertation Table and the
General Project Director
5. The system of indicators
Area measured

Protection and conservation

Area measured

SITES

Activity type

Pompeii

Consolidation and
restoration
Maintenance

Herculaneum

Consolidation and
restoration
Maintenance

Torre Annunziata

Maintenance

Pompeii

Planned maintenance

SITES

Activity type

Pompeii

Seismic/volcanic
risk

Risk mitigation

Evaluating the risks
of deterioration of
buildings and
finishes
Visitor management

Use of assets Herculaneum
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INDICATORS
GPP projects
completed
Percentage of
general maintenance
works
Projects completed
with ordinary
Superintendency and
HCP funding
Projects completed
with ordinary
Superintendency
funding
Number of carried out
works

INDICATORS
No. of meetings held
to take forward the coplanning process in
order to reduce risk
No. of survey
information summaries
prepared
No. of tourist

satisfaction surveys
Use of assets Pompeii

Upgrading
presentation
standards

No. of activities carried
out

Governance Local region

Negotiation

No. of Concertation
Table meetings

Area measured

SITES

Use of the asset

Local region

Capacity building

Local region

ICT project

Local region

Education

Pompeii

International scientific
and technical
knowledge exchange

Capacity building

Capacity building

Activity type
Vesuvian tourism
system

INDICATORS
Percentage
completed
Percentage
completed
No. of projects
completed
No. of projects
completed

The monitoring system too shall be assessed and adjusted, if necessary, in order to be
more performing in controlling the efficiency of the Plan.
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CHAPTER 10
THE OBJECTIVES OF THE PLAN

The above diagram, which outlines the concept of outstanding universal value of the world
heritage properties, defining the three pillars on which it is founded and maintains itself, is
an important key for determining the objectives and priorities of the management plan.
The ultimate objective of the plan, in fact, is to prevent the impairment of the inscription
criteria and of the conditions of authenticity and integrity of the Property, by meeting its
protection and management needs.
This general aim can be achieved by determining the objectives and deciding the priorities
supported by the managing Entity’s commitment to abiding by the decisions taken and
their implementation, subject to the effective monitoring of the effectiveness of these
decisions and their overhauling, if necessary, to ensure that they comply with the
objectives as closely as possible.
The following have initially been identified as the objectives of the plan:




preserving the archaeological heritage from all the possible risks of physical
deterioration and external events, and restoring it, where necessary, so that it can
be made available to and accessible by the community at large;
improving the conditions and quality of fruition of the sites, by improving
accessibility by and providing a range of services to the visitors;
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fostering the broadest possible integration between the local archaeological
resources and cultural heritage and the surrounding communities, with a view to
enhancing the general economic impact of the fruition of the sites and improving
territorial identity.

The necessary actions for implementing the above principles are outlined below:







Protection and Conservation: the intervention priorities and the actions that need
to be implemented to safeguard and preserve the archaeological heritage;
Use, Valorisation: the interventions aimed at improving the conditions and quality
of fruition of the areas and facilitating the development of the economic chain
related to the cultural heritage and tourism;
Prevention and Mitigation of the natural disaster risks: the interventions aimed
at preventing, mitigating and managing risks;
Governance: the procedures for managing the site and fostering social dialogue
among the stakeholders of the UNESCO Plan.
Monitoring: the instruments for verifying and controlling the state of conservation of
the Properties and the implementation of the planned actions, as well as the
UNESCO Plan as a whole.

The 5-year Plan has been divided into 2 phases: (1) a medium-term phase, with a time
horizon between 2017 and 2019, which includes activities already under way, or which
have been planned and budgeted by the Superintendency; and (2) a long-term phase,
including the activities for consolidating the interventions and the related implementation
protocols and guidelines.
The ultimate objectives of the plan, considering the starting conditions, is to set up a sound
site management structure capable of tackling all conservation, use and valorisation, risk
prevention and mitigation, governance and monitoring issues, so that, once the emergency
stage has passed, it effectively meet the ordinary and day-to-day protection requirements
of the properties and the surrounding territory.
The plan is based on the identification of the general objectives, as follows:
1. Conservation of the inscribed properties and of the properties in the buffer zones,
by:
a. means of interventions aimed at collecting facts and documents relating to the
deterioration phenomena,
b. risk mapping,
c. carrying out safety and consolidation works and restoring the built heritage and
decorated surfaces,
d. means of the hydrogeological protection of the excavation faces;
2. Maximum control of the physiological deterioration of the archaeological structures
and decorations, by means of planned maintenance activities in all the
archaeological areas;
3. Natural disaster risk mitigation, by:
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a. coordinating with the National and Local emergency Plans,
b. emergency planning by the Superintendency,
c. participation in the activities of the committee for the integration of the cultural
heritage in the red zone of the Vesuvius emergency plan.
4. Improvement of the cultural services offered by the inscribed sites and buffer zone,
by:
a. adapting to the presentation and interpretation standards of archaeological sites
(Ename Charter) ;
b. upgrading visitor services;
c. implementing a Masterplan for the fruition of Pompeii;
5. Reduction of the anthropic pressure on the most visited archaeological sites, by:
a. creating a Vesuvian tourism system extended to include the buffer zone sites;
b. maximum opening of the road network in all the regiones of the archaeological
area of Pompeii, with the well-distributed opening of monuments and the
singling out of points of interest;
c. rotating the visitor routes, for carrying out maintenance, restoration and
conservation works;
6. Protection of the new buffer zone, by:
a. implementing the strategic plan of the Great Pompeii Unit;
b. involving the local communities in the Concertation Committee.
7. Spreading the concept of “participated conservation and shares responsibility”
through education programmes aimed at enhancing knowledge and awareness of
the value of the sites among the local communities.
8. Advancing scientific research and presenting the results with the coordination of the
Italian and foreign missions.
9. Internationalisation of relations, by signing protocols with the most important cultural
institutions worldwide.
10. Restoration of the old gunpowder factory (Polverificio borbonico) at Scafati, to
house a multi-purpose restoration and training facility, including a school of
archaeology (Scuola Superiore di archeologia) established by the MiBACT.
11. Reorganisation of the storage facilities of the Superintendency and museumification
of a part of the facilities, for improved fruition by scholars and visitors alike.
12. Valorisation of the laboratory of applied sciences, with regard to technology, and
museumification of the organic exhibits preserved there.
The following can be achieved in the medium term:
Medium-term objectives
Processing of the knowledge
plan data and deterioration
mapping
Implementation of
deterioration analysis
campaigns in all the
inscribed property areas and

Current state

Funding

Under way

Superintendency activities and GPP
funds

Planned

Superintendency 2017/2019 funds
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the buffer zone
Development of the
“Guidelines for the planned
maintenance” of the
inscribed Properties and
archaeological of the buffer
zone and preparation of the
relevant specifications

Under way

Activities of the Superintendency
activities – Ales

Consolidation and restoration
activities

Under way

Ordinary planning by the
Superintendency for all the sites
2017/2019 planning and GPP

Hydrogeological
improvement works for the
excavation faces of the
archaeological area of
Pompeii

Under way

CIPE funds and GPP funds
Superintendency 2017/2019 funds

Under way at the sites of Pompeii
and Torre Annunziata and
planned

Ales Contract, Superintendency
2017/2019 funds

Under way

Activities by the Civil Protection
Department - MiBACT

Under way

Superintendency planning

Planned maintenance
activities in the inscribed
sites and archaeological
areas of the buffer zone
Completion of the works by
the Table for the National
Vesuvius Emergency Plan
with the introduction of the
natural disaster prevention
and management actions for
cultural properties
Completion of the
Superintendency’s
emergency plan and
activation of the studies on
the risk mitigation methods
on movable and immovable
properties, implementation of
the drills
Planning of interventions for
improving the cultural
services and completion of
the master plan for Pompeii
Planning of the interventions
for adapting the visitor
services, with the realisation
of further lots of routes for
disabled persons, integration
of the routes for visually
impaired and blind visitors, a
children’s nursery, rest area,

Planned
2nd lot of the fruition Plan

Planned construction of a
kindergarten
2nd lot of routes for disabled
persons
Museum of the deposits of the
granaries of the Forum
Other planning interventions
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Superintendency 2017/2019 funds

Superintendency 2017/2019 funds

widespread musealisation,
and creation of reception
areas
Completion of the Strategic
Plan for the buffer zone
Under way

Great Pompeii Unit

Design and implementation
of the education programmes
Not yet planned
Advancement of scientific
research and presentation of
the results, with coordination
of the Italian and foreign
missions
Internationalisation of
relations by entering into
protocols with the most
significant cultural institutions
worldwide
Restoration of the old
gunpowder factory
(Polverificio borbonico) at
Scafati
Reorganisation of the
Superintendency’s storage
facilities and museumification
of a part of the facilities for
improving fruition by scholars
and visitors alike
Valorisation of the applied
sciences laboratory, with
regard to technology, and
museumification of the
organic exhibits preserved
there

Activities of the Superintendency
structure
Under way

Activities of the Superintendency
structure
Under way

Under way

Superintendency 2017/2019 funds

Under way

Superintendency 2017/2019 funds
CIPE funds

Under way

Superintendency funds

There has been an enormous scientific, technical and economic effort, by the
Superintendency, to achieve the above mentioned objectives, which has earmarked the
following funds in its 2017/2019 budget:
1. European funds for the Grande Progetto Pompei, as part of the 2014/2020 National
Operating Programme for “Culture and Development”, totalling 45 million euros;
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2. funds made available by the Italian government through the CIPE (Interdepartmental Economic Planning Committee) (see resolution no. 3 of 1.05.2016,
totalling 40 million euros;
3. ordinary funds by the Superintendency of Pompeii, totalling 75 million euros,
The implementation of the planned activities, within the three years of the Plan, will pave
the way to establishing a normal management system capable of meeting the needs of the
site of Pompeii, of the other WHL inscribed heritage areas and of the buffer zone.
The basic study for analysing the needs and identifying the priorities for the consolidation
and restoration interventions, and for planning the maintenance and risk prevention
activities will be the risk mapping of the entire UNESCO site and the surrounding territory.
Extending the planned maintenance operations to all the archaeological areas will help
check deterioration and support the management’s attempts to prevent structures from
collapsing, events which, in the past, have seriously affected the entire management
system. Likewise, the projects for the hydrogeological works for ensuring the safety of the
unexcavated elevation and the excavation faces, with investments of approx. 46,000,000
euros in 2017/2019, will finally control the principal hydrogeological risks that have caused
so much damage to Pompeii in the past.
The implementation of an emergency plan for the Superintendency and the completion of
the activities by the Table for the integration of the cultural properties in the red zone of the
Vesuvius emergency plan, will allow the management to plan all the risk prevention and
management activities, from seismic to volcanic risks, in particular by identifying the
actions required for ensuring the safety of the properties.
The activities for adapting the cultural services to the international standards will enable
the inscribed Properties and the archaeological areas in the buffer zone to launch the
tourist system of the Vesuvius area, identified in the management plan as an instrument
for easing the anthropic pressure on the more widely-known monuments and help the
cultural and social growth of the surrounding territory, which is the more important, the
more it characterises itself as one of the most heterogeneous and problematic areas of
southern Italy. The completion of the strategic plan provided in Law 112/2013 will dictate
the development lines for the interventions needed to ensure the sustainability of tourism
in the Vesuvius area.
The internationalisation of relations will ensure the networking of the inscribed Properties
with the most significant museums and cultural institutions worldwide, spreading
knowledge of the cultural values of the site, while the exchange of knowledge through the
advancement of scientific research and the presentation of the results in coordination with
the Italian and foreign missions, will enable the exchange of information and opinions
between scholars, which is unquestionably the only instrument for cultural growth and the
best possible application of the new knowledge and technologies.
Furthermore, the opening of a multi-purpose facility in the marvellous building at Scafati
that used to house the gunpowder factory in the Bourbon period, and will now house the
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School of Archaeology, will help Pompeii, and the entire UNESCO site, regain a leading
role in international culture, just like when the excavations began in the 18th century.
Based on the planned actions and activities, it is possible to identify the long-term
objectives that it will be possible to achieve during the further two-year validity of the plan.
These objectives, as already observed, must enable the systematic management of the
Properties through the determination and standardisation of intervention protocols laying
down the rules of the activities to be carried out in each field. The determination of the
intervention protocols will ensure that the general management of the UNESCO site is
never affected by any instability, in the wake of changes of governance or political
instability.
Considering the planning activities over the first three-year periods, the long-term
objectives of the Plan may be summarised as follows:
1. Systematisation of the interventions for preventing and mitigating the heritage
deterioration risk, by means of restoration and consolidation works.
2. Development of the Guidelines for planned maintenance activities and preparation
of the relevant specifications.
3. Systematisation of the interventions for preventing and mitigating natural disaster
and anthropic risks.
4. Systematisation of the services for visitor reception and site presentation and
interpretation.
5. Implementation of the provisions contained in the master plan.
6. Structuring of the tourism system in the Vesuvius area, by implementing the
interventions set out in the Strategic Plan of the buffer zone.
7. Systematisation of the heritage education and awareness raising activities.
8. Systematisation of the knowledge exchange activities and structuring of the system
of international relations with the most significant cultural institutions worldwide.
9. Restoration of the historical gunpowder factory building at Scafati, for housing a
multi-purpose facility.
10. Establishment of an Archaeological School by the Ministry of Culture.

Long-term objectives
Systematisation of the
interventions for
preventing and mitigating
the heritage deterioration
risk, by means of
restoration and
consolidation works

Current
state

Funding

Field

Conservation and risk
prevention

Under way

GPP,
2017/2019
Superintendency planning
and
2019/2021
Superintendency planning
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Development of the
Guidelines for planned
maintenance activities
and preparation of the
relevant specifications
Systematisation of the
interventions for
preventing and mitigating
natural disaster and
anthropic risks
Systematisation of the
services for visitor
reception and site
presentation and
interpretation
implementation of the
provisions contained in
the master plan;
Structuring of the
tourism system in the
Vesuvian area, by
implementing the
interventions set out in
the Strategic Plan for the
buffer zone

2017/2019
Superintendency planning
and
2019/2021
Superintendency planning
2017/2019
Superintendency planning
and
2019/2021
Superintendency planning
GPP,
2017/2019
Superintendency planning
and
2019/2021
Superintendency planning

Use and valorisation

Use and valorisation

Use, valorisation and risk
mitigation
UGP 2017/2019
and
2019/2021
Superintendency planning

Conservation, use,
valorisation and risk
mitigation

Systematisation of the
knowledge exchange
activities and structuring
of the system of
international relations
with the most significant
cultural institutions
worldwide

Establishment of an
Archaeological School by
the Ministry of Culture

Risk prevention,
mitigation and
management

2017/2019
Superintendency planning

Systematisation of the
heritage education and
awareness raising
activities

Realistoration of the
historical gunpowder
factory building at
Scafati, for housing a
multi-purpose facility

Conservation and risk
prevention

Conservation, use and
valorisation
Activities of
Superintendency
structure 2017/2021

2017/2019
Superintendency planning
and
2019/2021
Superintendency planning
Superintendency, Ministry
of Culture and other
institutional partners
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Conservation, risk
mitigation

Conservation, use,
valorisation

