



*Culture, Tourism & Antiquities Department
Government of Sindh (Pakistan)*

**STATE OF CONSERVATION REPORT
HISTORICAL MONUMENTS AT MAKLI, THATTA (PAKISTAN) (C 143)
DECISION: 43 COM 7B.73**

*In compliance with Paragraph 169 of the Operational Guidelines
Following the format for the submission of SOC reports by the State Parties*



**CULTURE, TOURISM AND ANTIQUITIES DEPARTMENT
GOVERNMENT OF SINDH**



*Culture, Tourism & Antiquities Department
Government of Sindh (Pakistan)*

Foreword

January 27, 2020

The Directorate of Antiquities and Archaeology, Government of Sindh, wishes to thank the World Heritage Committee and ICOMOS for their support and very useful technical support in recommending and guiding us for implementing the remaining and additional recommendations at the Historical Monuments at Makli, Thatta. Following to the decision of WHC at the 43rd Session at Baku, Azerbaijan, vide 43 COM 7B.73, we take this opportunity to report that the State Party is making progress on all the recommendations suggested.

The following State of Conservation Report presents the progress on (a) the implementation of Master Plan for establishing a proper and comprehensive Management Plan, (b) improving and formalizing the management structure for the property, (c) establishing a clear protocol for prioritizing of interventions and developing a risk preparedness strategy, (d) coordination of international and external cooperation and associated fundraising, (e) developing an Action Plan with a clear timeline and resources for the stabilization and conservation of the tomb of Jam Nizamuddin II, (f) establishing a secure storage facility for the most important displaced architectural elements and urgently implementing a clear documentation system and protocol, (g) establishing a systematic monitoring system for all principal monuments that includes close inspection of fragile components and recording of any noted changes, (h) completion of boundary wall construction.

We would like to also state that the Directorate is focusing to improve the overall visitor experience as well as providing the additional facilities for the visitors. As a top priority, the Directorate has developed an Annual Development Scheme for the stabilization and conservation of the tomb of Jam Nizamuddin II for which the GPR study has also been completed.

As many of the interventions are in progress, the Directorate of Antiquities and Archaeology submits that a revised State of Conservation Report (as an addition to this report) may kindly be accepted by 15th of April, 2020 wherein we would be able to show our continuing progress on the stated recommendations.

Thank you and we look forward to the continued cooperation, support and engagement with the WHC and ICOMOS for the Historical Monuments of Makli, Thatta.



*Culture, Tourism, Antiquities & Archives Department
Government of Sindh (Pakistan)*

**STATE OF CONSERVATION REPORT
HISTORICAL MONUMENTS AT MAKLI, THATTA (PAKISTAN) (C 143)
DECISION: 43 COM 7B.73
Updated as of January 2021**

*In compliance with Paragraph 169 of the Operational Guidelines
Following the format for the submission of SOC reports by the State Parties*



**CULTURE, TOURISM, ANTIQUITIES AND ARCHIVES DEPARTMENT
GOVERNMENT OF SINDH, PAKISTAN**



Foreword

January 12, 2021

The Directorate General of Antiquities and Archaeology, CTA&AD Government of Sindh, wishes to thank the World Heritage Committee and ICOMOS for their support and very useful technical support in recommending and guiding us for implementing the remaining and additional recommendations at the Historical Monuments at Makli, Thatta. Following to the decision of WHC at the 43rd Session at Baku, Azerbaijan, vide 43 COM 7B.73, we take this opportunity to report that the State Party is making progress on all the recommendations suggested. This State of Conservation report presents an update to the SOC submitted in January 2020, containing the progress of works carried out and completed during the year, beginning February to December 2020.

The following State of Conservation Report presents the progress on (a) the implementation of Master Plan for establishing a proper and comprehensive Management Plan, (b) improving and formalizing the management structure for the property, (c) establishing a clear protocol for prioritizing of interventions and developing a risk preparedness strategy, (d) coordination of international and external cooperation and associated fundraising, (e) developing an Action Plan with a clear timeline and resources for the stabilization and conservation of the tomb of Jam Nizamuddin II, (f) establishing a secure storage facility for the most important displaced architectural elements and urgently implementing a clear documentation system and protocol, (g) establishing a systematic monitoring system for all principal monuments that includes close inspection of fragile components and recording of any noted changes, (h) completion of boundary wall construction.

We would like to also state that the Directorate has focused on the improvement of the overall visitor experience as well as providing the additional facilities for the visitors. As a top priority, the Directorate has developed an Annual Development Scheme for the stabilization and conservation of the tomb of Jam Nizamuddin II for which the GPR study has been completed.

Thank you and we look forward to the continued cooperation, support and engagement with the WHC and ICOMOS for the Historical Monuments of Makli, Thatta.

With best regards,


(Manzoor Ahmed Kanasro)

Director General Antiquities & Archaeology
Culture, Tourism, Antiquities & Archives Department
Government of Sindh