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SUMMARY 
 

The Committee inscribed the Rice Terraces of the Philippines Cordilleras on the 
World Heritage List in 1995. The terraces are notable for their great beauty, and are 
an excellent example of the interweaving of environmental and cultural characteristics 
in a sustainable manner.  
 
In December 2000, the Committee decided to send a Joint ICOMOS/IUCN reactive 
monitoring mission to the area to assess progress and to help define the aims and 
scope of the “permanent agency to manage and conserve the site”. The mission took 
place from 22 to 25 September 2001.  
 
The Joint ICOMOS/IUCN mission believes that important changes are needed in the 
way in which the site is managed if the area is to retain its outstanding universal 
values which justified inscription of the site on the World Heritage List. Six major 
recommendations for the consideration by the Committee, focusing on institutional 
requirements, funding, short-term work programme, tourism development, planning 
and international outreach, are presented within this document. 
 
This report is submitted as an Information Document in view of potential nomination 
for inscription on the List of World Heritage in Danger. 
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Summary  
 
The World Heritage Committee inscribed the Rice Terraces of the Philippines 
Cordilleras on the WH list in 1995. The terraces are notable for their great beauty and 
drama, and are an excellent example of the interweaving of natural and cultural values 
in a sustainable manner. WH status was applied to five clusters of terraces. 
 
The Ifugao Terraces Commission (ITC) was established in 1994, and a 3 and 6-year 
master plan adopted.  In 1999, the Banaue Rice Terraces Task Force (BRTTF) 
replaced the ITC.  
 
Last year, the WH Committee decided to send a joint ICOMOS-IUCN reactive 
monitoring mission to the area to assess progress and to help define the aims and 
scope of the “permanent agency to manage and conserve the Philippines Cordilleras”.  
The mission took place between 22 and 25 September 2001. 
 
The mission’s main observations are: 
•  The BRTTF and the ITC have tried to safeguard the property, but the BRTTF 

lacks full government support; it needs more resources, greater independence and 
an assurance of permanence.  

•  About 25-30% of the terraces are now abandoned, leading to the damage to some 
of the walls. This arises because parts of the irrigation system have been 
neglected, and this in turn is due to people leaving the area, and is aggravated by 
the effects of pest species of worm and snail.  

•  Despite good plans, unregulated development is taking place, which threatens to 
erode the heritage landscape.  

•  International assistance has not so far been marshalled to help the area. 
•  There is at most 10 years to reverse current trends or the terraces will begin to lose 

their claim to WH status. 
•  Little progress has been made in addressing the needs of tourism: access to the 

area from Manila, and within it between key sites, remains poor. 
 
The mission’s principal recommendations are: 
•  Institutional requirements: establish a permanent and effective body to co-ordinate 

and lead efforts to restore and protect the Ifugao Rice Terraces. 
•  Funding: put in place a short and long term strategy for support funding for the 

rice terraces, drawn from national and international sources, and from tourism. 
•  Short term work programme: identify and implement a prioritized programme of 

work to remedy the past neglect of the rice terraces and ensure the optimum 
prospects for future. An operational GIS will assist here. 

•  Tourism: develop a sustainable tourism industry that supports the future 
conservation of the rice terraces; priority should go to improving access to, and 
within the site. 

•  Planning: during 2002, evaluate progress under the 6-year plan, and develop a 
management plan for the rice terraces; convene an international workshop for that 
purpose. 

•  International outreach: connect the WH site more to sites elsewhere outside the 
Philippines and to international activities. 
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Background to the Mission 
 
The World Heritage Committee inscribed the Rice Terraces of the Philippines 
Cordilleras on the WH list under cultural criteria (iii), (iv) and (v) in 1995. They were 
recognized as an outstanding example of living cultural landscapes. The site was 
among the first cultural landscapes to be inscribed, and was indeed the first in the 
organically evolving category.  
 
The rice terraces occur in the mountains of the northern part of the island of Luzon, 
mainly in the Province of Ifugao, and are the creation of those people. Except where 
the context requires otherwise, the term used throughout this report to describe the site 
is the “Ifugao Rice Terraces”.  
 
The rice terraces are notable for their great beauty and drama. Many of them are built 
on very steep slopes, some exceeding 45o. Believed to have originated some 2000 
years ago, the Ifugao Rice Terraces are among the most inspiring human-shaped 
landscapes in the world. Their creation and on-going management is the work of the 
Ifugao people. To this day, the annual cycle of planting one-season native rice is at 
the heart of their cultural traditions, with a wealth of ceremony marking each stage of 
cultivation and harvesting. The high quality rice wine, which is also produced from 
the crop, is used in many community and family ceremonies among the Ifugao. The 
terraces, the rice that is grown on them and the way of life of the community are thus 
inextricably linked, and keeping the balance between them is the key to maintaining 
the ecosystem of the Ifugao terraces. 
 
The terraces are also a remarkable demonstration of the sustainable use of natural 
resources: water, soil and forests. Every aspect of the management of the terraces is 
intended to ensure that the rice can be grown and harvested year after year. In a 
climate liable to typhoons, and in a landscape of steep slopes and prone to earthquake 
damage, the maintenance of the terraces requires an enormous amount of human 
effort and great ingenuity. There are few such outstanding illustrations of the practical 
meaning of “sustainability”: thus the site is more than a heritage from the past, it is 
also a pointer to land management for the future. 
 
It is because the terraces are such an excellent example of the interweaving of natural 
and cultural values in a sustainable manner, that both ICOMOS and IUCN consider 
this WH site to be of great international significance in landscape management. 
 
It is important to note that the site nominated for WH status covered only a relatively 
part of the rice terraces within Ifugao province as a whole. In order to include only 
those terraces that could best be protected with a surrounding buffer zone, and were 
most representative of the area as a whole, five “clusters” of terraces within four 
municipalities were listed in the nomination document of 1995: 
 
•  Banaue Municipality: Batad cluster and Bangaan cluster 
•  Hungduan Municipality: Inmilog-Abatan cluster 
•  Kiangdan Municipality: Nagacadan cluster 
•  Mayoyoa Municipality: Central Mayoyoa cluster.  
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It was hoped that at a later date other parts of the rice terrace system might be added 
to the WH site. 
 
At the time of inscription, the challenge of management was already clear and, 
looking to the long term, there were concerns about the survival of the terraced 
landscape. Some of the watersheds were suffering from erosion following 
deforestation, some irrigation channels (vital for the whole rice growing system) had 
been abandoned, and some damaged terraces were not being repaired. Moreover, the 
cultural foundation for landscape maintenance was threatened by the migration of 
some of the Ifugao people away from the region. Several insensitive tourist 
developments were also evident. It was recognized by the Philippine Government that 
action was needed to address these and other problems. This action had to be 
respectful of the cultural traditions of the local communities, ecologically sound and 
in sympathy with the heritage qualities of the landscape. 
 
The inscription of the site at the 19th. Session of the WH Committee gave 
international recognition to the area, but action to safeguard the terraces had already 
began within the Philippines. Thus former President Fidel V. Ramos established the 
Ifugao Terraces Commission (ITC) by decree in 1994, “for the restoration and 
preservation of the terraces”. Initially the ITC worked within four municipalities in 
Ifugao Province: Banaue, Hungduan, Kiangdan and Mayoyoa, but this was soon 
extended to include also the municipalities of Aguinaldo, Asipulo, Hingyon, Lagawe 
and Tinoc. The ITC’s membership was drawn from seven government departments, 
the Office of the President, the local Congressman, the Governor of Ifugao Province, 
representatives of local municipalities, and representatives of the wider Cordillera 
area.  The ITC employed a small Technical Secretariat. 
 
The Commission was charged, inter alia, with the production of a 3 and 6-year master 
plan for the whole area. These plans were published by the time of the designation, 
and were intended to cover the period 1995-2000.  They were built around nine core 
programme components, addressing all the sectors that affect human and 
environmental conditions in the Ifugao Rice Terraces. The Commission was given the 
power “to call upon any government agency, office or bureau for assistance in the 
discharge … of its functions and responsibilities”, i.e. to help it implement 
programme activities in the master plan.   
 
In 1999, former President Joseph E. Estrada abolished the ITC, and established the 
Banaue Rice Terraces Task Force (BRTTF) in its stead. Despite its name, it covered 
the same area. The membership of the task force was drawn from the Departments of 
Tourism (chair), Agriculture (vice chair), Environment and Natural Resources, and 
Public Works and Highways. The Congressman and Governor of Ifugao Province and 
a representative of the local municipalities were also included. The BRRTF took over 
the Technical Secretariat from the ITC. Like the ITC before it, it was to receive some 
small finance for its own costs, but would mainly rely on funding set aside by 
government departments - principally those represented on the task force - to help 
implement the 3 and 6-year master plan for the Ifugao Rice Terraces. 
 
The WH Committee and Centre has maintained a close interest in the rice terraces 
since nomination and has kept abreast of the changing administrative arrangements.  
In particular it voted a sum of $50,000 for GIS mapping of the area to strengthen on-
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site management, and the UNESCO office in Bangkok has assisted in this regard. It 
has also expressed its concern (e.g. at the 23rd Session of the Bureau in 1999) that the 
BRTTF should prepare corrective measures to address the problems facing the site, 
especially those relating to watershed management and tourism. At the 24th Session in 
Cairns (December 2000), it saw a need for a comprehensive management plan for the 
WH site. The Committee decided that a joint ICOMOS-IUCN reactive monitoring 
mission should visit the area in order to assess progress in the management of the site, 
difficulties in operationalising the GIS project, the data needs for management and the 
“definition of the aims and scope of the permanent agency to manage and conserve 
the Philippines Cordilleras”.   
 
This report was prepared following the ICOMOS-IUCN mission to the Ifugao Rice 
Terraces in September 2001. The TOR given to the mission are at Annex 2.  The list 
of those consulted during the mission is at Annex 3. The programme for the visit is at 
Annex 4.  
 
The ICOMOS-IUCN mission was brief but intensive. It was possible to address all 
aspects of our wide TOR, albeit not always in the detail which the authors would have 
wished.  
 
Observations of the mission 
 
The Management Framework 
 
The mission gained a consistent message from all those whom it met. The main 
features of this are as follows: 
 
•  There is appreciation for the efforts of the BRTTF and the ITC before it. The team 

is hard working and committed to the area and the people.  
•  But the BRTTF is also seen as lacking support from elsewhere in government, 

under-resourced, in need of greater independence, and without any guarantee of 
permanence.  

•  There is also a perception, accurate or otherwise, that the replacement of the 
original ITC with the current task force represented a weakening of political 
commitment, and perhaps too little appreciation of the international significance 
of WH designation. 

•  The funding situation is at the core of the problem. The 3-year master plan set an 
ambitious (perhaps over-ambitious) target of 1.3 billion pesos (US$ 1 = approx. 
48 Pesos). But in fact over the three-year period 1997-19991, total government 
spending (that of the ITC and BRTTF, and that of government departments in 
support of the master plan) came to only 16.7% of this figure.  Nor has there yet 
been the injection of international funding which WH status might have been 
expected to bring. 

•  The mission considers that part of the problem lies in the difficulty that 
departments may have had in fitting the needs of the Ifugao Rice Terraces into 
their normal priorities. There are two examples of this, concerning rice production 
and tourism: 

                                                 
1 The 3-year plan was intended to begin in 1995, but in fact action was delayed and the BRTTF 
consider the three years ran from 1997, and that the six years will run to 2002.  
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! the rice production system employed in the relatively cool highlands of the 
Ifugao country is not a high yield one, and – in the conventional sense – it is 
not considered economic. So the Department of Agriculture and the 
International Rice Research Institute (IRRI) have in the past encouraged the 
Ifugao to switch to a high-yielding, two or three season rice production 
system. But this would involve adopting new rice varieties and a different 
farming schedule that would invalidate most of the traditions of the Ifugao 
people. It might also disrupt the carefully balanced  local ecosystem and so 
aggravate the deterioration of the terraces.  

! the usual approach to tourism in the Philippines as encouraged by the 
Department of Tourism is resort-based and focused on sea and sun. Tourism in 
the Ifugao Rice Terraces calls for a very different approach: ecotourism, based 
on the landscape and culture of the region, sensitive to both and stressing a 
high quality experience. 

•  There is an impression there has been quite enough planning, and what is needed 
now is more practical action. This view has conditioned the mission’s advice on 
the desirability of embarking on a further round of planning at this stage. 

 
In conclusion, the mission considers that WH status has yet to bring real 
improvements felt by stakeholders, and that as a result the BRTTF may be in danger 
of losing credibility. 
 
 
Current condition of the WH site 
 
As already noted, it is important first to acknowledge the work done by the small but 
dedicated team of the BRTTF, working with National Government Agencies and the 
Provincial, Municipality and Barangay authorities, as recorded for example in the 
Annual Report of the task force for the year 2000. Among their on-the-ground 
achievements are a programme of tree planting and a number of water and irrigation 
projects; the local population has welcomed these. The task force has also undertaken 
a much-praised initiative to enhance and help transmit the cultural traditions and skills 
associated with rice growing, both for adults and through “indigenized learning 
guides” for children in Grades II and VI.  The latter has been the subject of a very 
favourable assessment (Namure, 2000). On the tourist front, all the WH clusters are 
marked by a notice board at the best viewing points.  
 
It should also be said that the Provincial Governor, the municipalities and the 
Barangays support the work of the BRTTF, and agree with the main themes of the 3 
and 6-year master plan. Indeed it is good to report that there was surprisingly little 
dispute about the important of the Ifugao Rice Terraces landscape, the threats to it and 
what needs to be done to address these.  
 
However, the main impression gathered by the mission regarding the conditions in the 
field was much less optimistic. Broadly speaking, our concerns are of two kinds in 
particular: 1) continued degradation of the terraced landscape, and 2) the difficulties 
surrounding tourism. The mission feel that in many respects the position has in fact 
deteriorated since designation in 1995, despite the efforts of the ITC and the BRTTF, 
and those who have worked with them.  
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In relation to the landscape, and the rice production system that sustains it, the 
following are the most serious concerns: 
 
•  An estimated 25-30% of the terraces are now abandoned, though some are planted 

with vegetable crops. Abandonment leads quickly to the collapse of walls, since 
their maintenance requires constant attention. 

•  The principal cause of abandonment is neglect of the irrigation system, as this 
system needs continuous repair against a range of natural threats. It seems to be 
the case that if the irrigation system were to be repaired, the extra land would be 
taken up (the Ifugao region is a net importer of rice). Despite strict government 
regulations, and often stricter traditional rules, tree removal in the watersheds still 
occurs, causing erosion. Also the past loss of trees has not been fully made good 
by replanting. 

•  Two apparently introduced pest species cause much concern: a giant worm (a 
species of pheretima or metaphire) which undermines the terrace walls; and the 
golden snail, which attacks the rice plants themselves. While the origins of the 
earthworm remain unknown, the motive behind introducing the golden snail was 
to provide additional protein intake for the local people. In fact the snail has 
become a pest to the farmers. 

•  A more fundamental problem is that people continue to leave the land. This 
appears to be due to the inheritance laws of the Ifugao (since all land normally 
goes to the eldest son), the hard life which rice growing in this region involves, 
and the allure of jobs in cities like Manila. Traditionally, maintaining the 
irrigation system was co-operative work, carried out by a group of families or a 
clan during the slack season between harvest and sowing. Outward migration 
means that sufficient labour is not always available for this essential work, thus 
contributing to the neglect of the irrigation system.   

•  While some international assistance is apparent, e.g. EU support to agriculture in 
the Central Cordilleras project and JICA funds for tree planting, these have not 
addressed the central issue of support for the viability of the traditional rice 
growing system associated with the rice terraces.  

•  Traditional buildings in wood and thatch are now very rare. Corrugated iron is the 
norm, which is functionally better but can be unsightly. More serious is the 
apparently unregulated development that is taking place in certain areas, notably 
around Banaue, especially on the back of tourism. This threatens to erode the 
heritage landscape.  

•  Each municipality has to prepare a development plan, and the mission team was 
able to examine one of these. It was impressively comprehensive but it has not yet 
been approved at the provincial level. Moreover there are some doubts as to 
whether public opinion has been sufficiently prepared so that people will accept 
the need to control the location and design of new building in the terraced 
landscapes. 

 
In conclusion, the Ifugao Rice Terraces are showing the early but unmistakable signs 
of deterioration, apparent both in the physical appearance of the landscape and in the 
cultural underpinnings of it. While the area is still remarkably beautiful, it is our view 
that there is at most 10 years to reverse current trends or the terraces will begin to lose 
their claim to WH status. 
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Tourist development 
 
As tourism is seen as the most promising source of external income for the area, 
which could be reinvested in the maintenance of the landscape, it is important to 
consider the prospects for its development. The mission was helped in this by the 
tourism chapter of the 3 and 6-year master plan, and by a report by Alan Robinson, an 
ecotourism expert who visited the area in March 2001.   
 
The mission noted that in fact little progress has been made in addressing the needs of 
tourism in the area, and that expenditure in this section has been only 6.5% of the 
estimated investment required in the 3-year plan (the lowest of any programme 
component).  
 
In light of this, it is not surprising that the main conclusions of the mission reinforce 
previous analyses: 
 
•  A fundamental difficulty in tourist development remains the poor road access to 

the area from Manila (approximately 9 hours for a journey of 350 km), and the 
lack of any air access. This discourages visitors and those who would invest in 
tourism enterprises. 

•  Equally serious is the poor quality of roads within the area, e.g. that between 
Banaue and Mayoyoa. Of course major road construction would be quite 
inappropriate, but a sealed surface linking four of the WH clusters (Bangaan, 
Inmilog-Abatan, Kiangdan and Nagacadan) would benefit tourism and local 
people.  

•  There is a need for a wider range of accommodation, emphasizing cleanliness, 
good quality service and attractive surroundings. The fact that a large new 
government financed hotel at Mayoyoa was left unfinished for lack of funds has 
produced some cynicism about tourism. 

•  There is very little provision of the user-friendly kind that visitors would normally 
look for in such an area: thus there are no waymarked trails, little published 
information, no proper visitor centre to receive visitors, no field staff (rangers) etc. 
etc. 

•  Nonetheless, some tourism-based development has taken place, e.g. around the 
Banaue viewpoints where there are many curio shops. Because there appears to be 
little or no control over this development, the effect is unsightly, and does little 
credit to the astonishingly beautiful view of the terraces below. The problem is not 
the shops themselves so much as their design and location. It is warning of what 
unregulated tourism could bring elsewhere to this sensitive environment.   

•  Recent kidnapping events in distant parts of the Philippines have apparently had 
an impact on visitor numbers this year. This illustrates how vulnerable tourism is 
to events beyond the control of those who depend upon it. 

 
Many of the principles for sustainable tourism were well set out in the 3 and 6-year 
master plan. Tourism also features as a section in the municipal development plans 
(see above). Finally there are many excellent recommendations in the report of Mr. 
Alan Robinson, although these apply only to Banaue Municipality. Until these 
recommendations are acted upon, there is a danger that tourism in the rice terraces 
region will fail to develop its full potential but at the same time will bring as many 
negative impacts to the area as benefits. 
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Geographic Information System (GIS) and data collection 
  
The mission was also given a very precise request to clarify the reasons for the delay 
in implementing the GIS mapping project for which WH technical assistance funds 
have been allocated, and also to advise on the main kinds of data that should be stored 
within such a GIS.  A separate report has been prepared for the WH Centre on the 
delay in the project, as the operational and contractual details are not appropriate for 
inclusion in a State of Conservation Monitoring report.  
 
However, the mission wish to stress that an operational GIS system is urgently needed 
to assist the BRTTF, the province and the municipalities (and perhaps even the 
Barangays) to undertake their respective roles in the management of the Ifugao Rice 
Terraces. There is no good map base at present and the need is for an interactive 
system to collect and store a range of relevant data. The main data requirements 
would appear to be for: 
 
! Topographical information 
! Land use information (land area of the rice terraces, watersheds, residential areas, 

swidden farms etc.) 
! Location of irrigation systems, service areas, condition of irrigation systems 
! Road network (condition and classifications) 
! Location of rivers, tributaries and drainage patterns 
! Data on rainfall 
! Demographic data 
! Land ownership 
! Tourist information 
! Ecological data 
 
In the past, of course, traditional knowledge sufficed for the management of the rice 
terraces, but if public funding and public agency action are involved, a more 
“scientific” approach to data collection is required.  
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Recommendations 
 
The mission believe that important changes are needed in the way in which the WH 
site is managed if the area is to retain (even recover) its outstanding universal values 
which merited designation in the first place. It therefore makes six major 
recommendations for the consideration of the WH Committee: 
 
•  Institutional requirements: establish a permanent and effective body to co-ordinate 

and lead efforts to restore and protect the Ifugao Rice Terraces. 
•  Funding: put in place a short and long term strategy for support funding for the 

rice terraces. 
•  Short term work programme: identify and implement a prioritized programme of 

work to remedy the past neglect of the rice terraces and ensure the optimum 
prospects for future. 

•  Tourism: develop a sustainable tourism industry that supports the future 
conservation of the rice terraces. 

•  Planning: undertake a re-assessment of the master plan for the rice terraces in 
2002. 

•  International outreach: connect the WH site more to sites elsewhere outside the 
Philippines and to international activities. 

 
Institutional requirements 
 
The management of a site of the importance and complexity of the Ifugao Rice 
Terraces calls for an agency that has authority and resources. The WH Committee 
may therefore wish to recommend the Government of the Philippines that they 
immediately establish a permanent Ifugao Rice Terraces Administration in place of 
the current BRTTF. This authority should have several key characteristics:  

 
•  a significant degree of independence 
•  adequate staffing 
•  a guarantee of permanence 
•  transparency in working 
•  guaranteed funding for core costs 
•  guaranteed programme support funding from other government departments 
•  a mandate to raise funds from elsewhere 
•  the ability to involve all key stakeholders. 

 
After such a brief visit, and without consultation with government officials in Manila, 
it would be premature to make a firm recommendation as to the structure of such an 
authority, but on the basis of advice given to the mission and experience elsewhere, a 
possible option might be as follows: 
 
•  to establish the authority by Presidential decree, 
•  to confer upon it a considerable degree of independence (comparable to the 

existing Subic Bay Authority), 
•  for the President to appoint an independent chair, who would be answerable to the 

President, 
•  for the membership to be drawn from the following stakeholder interests: 
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! national government agencies 
! the local Congressman 
! the Provincial Governor 
! representatives of the municipalities 
! several distinguished independent individuals 
! a UNESCO appointment, 

•  for the TOR of the authority to be to lead and co-ordinate the national, provincial 
and local effort to conserve the Ifugao Rice Terraces, 

•  for the area which it covers to be as for the BRTTF, but to make explicit that the 
five WH clusters are to be the initial focus of its efforts, 

•  for the authority to employ its own staff, drawn in the first place from the 
Executive Director and staff of the Technical Secretariat of the BRTTF. The team 
may though need to be expanded and include field staff to interact with farmers 
and tourists. 

 
Funding  
 
In setting up the proposed new authority, an explicit funding strategy should be 
announced. This would have three elements: 
 
•  guaranteed funding, over five years if possible, for the authority itself, in order to 

(i) meet its running costs (staff salaries, accommodation, overheads), (ii) support 
information, education,  public awareness, etc., (iii) use as seed money, (iv) 
finance demonstration work, (v) commission research, and (vi) help secure more 
funds, 

•  explicit budget lines in each of the major departments (notably Agriculture, 
Environment and Natural Resources, Tourism, and Public Works and Highways) 
earmarked for use within the Ifugao Rice Terrace area. This money should be 
available only for use in the area, and should be released after agreement with the 
authority, 

•  a target should be set for the authority to raise funds from other sources (see 
below). 

 
The last element is especially important, as it will free the rice terraces from over-
dependence on government funding. Several sources of funding should be considered: 
 
International assistance: The mission believes that the potential to raise funds from 
multi-lateral and bilateral donors for the upkeep of the rice terraces is considerable 
and has not yet been tapped. Bearing in mind that any fund raising proposal could 
address several of the priority themes that concern development agencies, (e.g. 
sustainability, heritage protection, indigenous traditions, ecotourism) there seems little 
doubt that a well-written project would attract funding. Several donors might be 
expected to have a particular interest in supporting a project in the area. A priority is 
to draw up such a project proposal and promote it with potential donors.  
 
Tourism-related funding: The master plan and Alan Robinson’s report consider a 
number of possibilities, all based on the excellent assumption that funds raised from 
tourism should go back to the care of the heritage asset that the tourists come to see 
and to the support of the community involved. IUCN has published guidance on this 
recently (see references). The possibilities include user fees levied on tourists and 
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researchers (e.g. by an entry fee, sales tax or local tourism levy), by sales of local 
goods to tourists, and by developing a scheme for a tourist-based Friends of the 
Ifugao Rice Terraces. The details of raising tourism-related funding require 
development but the principles are these: 
 

•  the exercise must be approached in a business-like way 
•  funds raised in this way must go back to the people and the landscape 
•  the quality of tourism provision in the area will have to improve (see 

above) before any charges are levied 
•  fund raising from tourists should be a means to an end, i.e. better 

conservation, and not an end in itself. 
 
Sponsors, supporters etc.: a further possible source of funding might be to create an 
endowment (trust) fund, to be managed with independent trustees, which could attract 
donations from foundations, wealthy individuals and companies. Such a scheme 
would be hard work to set up and promote but in principle it can be a very effective 
way of tapping the good will that some wealthy citizens of the Philippines (and others 
abroad) feel towards the landscape and the people of Ifugao.  
 
The mission recognize that, as in any developing country, funds are not easily come 
by, but they have no doubt that a highly motivated authority with high level backing 
and a commitment to an entrepreneurial approach, would be able to raise funds for the 
upkeep of the rice terraces. Bearing in mind the international importance of the area, 
and the threats the rice terraces now face, the effort should be made.  The WH Centre 
might consider funding a short consultancy to draw up a strategy for raising funds 
from the private sector and foundations. 
 
Short term work programme 
 
The mission fully endorses the comprehensive approach taken in the 3 and 6-year 
master plan.  Nonetheless, the current concern over the state of the irrigation systems, 
some of the walls and the continuing problems in the watersheds suggest that action is 
urgently needed to address the physical decay of the terrace system.  
 
It is therefore recommended that the task force (or its successor) should promptly 
undertake, with the help of the municipalities and Barangays, an updated, costed 
analysis of the work (irrigation, wall repair, replanting) needed to put all the terraces 
back into rice production within the five clusters of the WH sites. This should be the 
initial focus of the effort to raise funds internationally.  
 
Focusing the effort in the first place on the WH clusters will disappoint some people 
in the local community. On the other hand, these areas were deliberately chosen as 
exemplars of the rice terrace landscape as a whole, and should therefore be used to 
demonstrate high standards in heritage landscape management. Furthermore, when 
funds are in short supply, it is right that these internationally recognized areas should 
have priority. The WH site clusters should though therefore be promoted for 
international funding, but the strategy should be to help rice farmers in the entire area 
as far as possible. So while focusing on the WH sites in the first place, the aim should 
be to secure additional funds to help meet the costs of restoring other rice terraces in 
the area presently under the responsibility of the BTTTF. 
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One other piece of work should be put in place as a priority. Either the Philippine 
authorities or IRRI should initiate research on the two pests affecting rice cultivation, 
the giant worm and the golden snail. However, pest control must be ecologically 
acceptable, and avoid introducing new threats to the ecosystem.  
 
Tourism 
 
In the longer term, the development of tourism provides the best prospect for 
sustainable funding for the maintenance of the rice terraces, providing a portion of 
tourism revenue can be captured for this purpose. But developing the right kind of 
tourism presents a big challenge that has not so far been addressed. The mission 
believes therefore that there is an urgent need to focus the efforts of the BRTTF (or its 
successor) on the promotion of sustainable tourism in area of the Ifugao Rice 
Terraces. The starting point should be the projects identified in the 3 and 6-year 
master plan, rather than embarking on another round of planning at this stage (see also 
next session).  A particularly striking example is the proposal there to develop a 
means of marketing to tourists the high quality rice and rice wine that is produced 
from the terraces, since this would add value to the very system of land use that 
creates the landscape which tourists come to see.  
 
However, it is important that the Government of the Philippines should recognize that 
attempts to develop tourism within the region are seriously hampered by the problems 
of access to the area from Manila and the quality of roads within the area. It is 
therefore recommended that priority be given to two infrastructure schemes: 
 
•  Improvements to the airport at Bagabag (about 90 minutes from Banaue in Nuevo 

Viscaya) so that Fokker planes from Manila could land, (this could also serve 
other tourist destinations in Northern Luzon), 

•  Sealing the roads that link Banaue, Hungduan, Kiangdan and Mayoyoa. 
 
A commitment of this kind could open the door to private investment in the 
development of tourist facilities in the region. Such investment needs, however, to be 
guided by the comprehensive development plans prepared by the municipalities. 
 
Planning 
 
The WH Committee has been concerned for some time that there is apparently no 
management plan for the rice terraces WH site, nor a plan for tourist development. 
The mission considered, though, that the 3 and 6-year master plan is in effect a 
management plan (and contains an excellent section on tourism). It is of course highly 
desirable that there should be a more detailed management plan for the WH site itself. 
However, bearing in mind the widespread view that the master plan is a good 
document and that the problem now is lack of action because of the limited funding 
available to the BRTTF, the mission advises against embarking on more planning 
exercises in the immediate future.   
 
The approach recommended is that a management plan for the WH site should be 
prepared by the newly strengthened management authority recommended above as the 
outcome of a review of the master plan which will expire at the end of 2002. In 
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particular, it is suggested that the Government of the Philippines, through the BRTTF, 
initiate a review of progress against the goals set in 1994 to be undertaken during 
2002. As part of that exercise, it should consider convening, with UNESCO, an 
international workshop, which would be used: 
 
•  To provide an external perspective to the review, 
•  To help shape the new management plan that should emerge from the review 

exercise, and  
•  To encourage interest from potential donors to support elements to implement the 

plan. 
 
In the mission’s opinion, therefore, the WH Committee’s concern about the lack of a 
management plan and a tourism development strategy for the WH site should be 
addressed in a systematic fashion as part of a review process, which ought to be 
undertaken soon in any case. 
 
International Outreach 
 
The Ifugao Rice Terraces are an excellent example of the living, organically evolving 
category of cultural landscape. They share similar characteristics and problems with 
many other valued agriculturally-shaped landscapes, some indeed recognized as WH 
sites. For example, it is a common feature of many such places that traditional, labour 
intensive elements within the landscape are becoming neglected, and that the erosion 
of cultural traditions is undermining the management of the landscape. Also many 
other highly valued landscapes around the world are in search of sources of additional 
funding that will support or add value to traditional products from the land, so 
underpinning the economic activity that helps to create and maintain the valued 
landscape. 
 
For this reason the mission believes that the WH site of the Ifugao Rice Terraces 
needs to develop links with other places around the world which are engaged in 
dealing with similar problems. Such sharing of information and experience can be of 
great practical and even psychological value to those responsible for the management 
of the Ifugao Rice Terraces, who may otherwise feel that they are operating on their 
own.  Two proposals are made in this regard: 
 
•  The WH Centre should foster a link with other WH cultural landscapes facing 

similar challenges. The vine terrace landscape of the Cinque Terre in Italy would 
be well worth considering in this regard, for instance, 

•  IUCN should develop links to the site as an outstanding example of its Category 
V (protected landscape/seascape) type of protected area. 
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Annexes 
 
Annex 1: Abbreviations 
 
BRTTF – Banaue Rice Terraces Task Force 
GIS – Geographic Information System 
ICOMOS – International Council of Monuments and Sites 
ITC – Ifugao Terraces Commission 
IRRI – International Rice Research Institute 
IUCN – International Union for Conservation of Nature and Natural Resources (The 
World Conservation Union) 
UNESCO – United Nations Educational, Scientific and Cultural Organisation  
WH - World Heritage 
WHC – World Heritage Convention 
 
 
Annex 2: Terms of Reference for the Evaluation Mission 
 
Undertake a joint ICOMOS/IUCN Reactive Monitoring Mission to the WH site of the 
Rice Terraces of the Philippine Cordilleras to examine the state of conservation of this 
site: 
 
(i) identify the urgent conservation needs of the site; 
(ii) make recommendations to the WH Committee for enhanced management of 

the site; 
(iii) Assist the Philippine authorities in reformulating the tourism development 

plan and a comprehensive management plan for the site;  
(iv) Formulate an appropriate international assistance request for submission to the 

WH Committee; 
(v) Prepare a report on the findings of the mission. 
 
Furthermore the mission is also expected to assist the Philippine authorities in 
accomplishing the following: 
 
•  Elaboration of measures to overcome difficulties in activating the GIS system; 
•  Evaluation and provision of technical advice concerning the type and quality of 

data to be gathered and utilized to enable the full protection and sustainable 
development of the site; and 

•  Definition of the aims and scope of the permanent agency to manage and conserve 
the Philippines Cordilleras, currently under consideration by the national 
authorities. 
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Annex 3: List of those Consulted During the Evaluation Mission 
 
Congressman Solomon R. Chungalao (for Lone District, Ifugao Province) 
Governor Teddy Baguilat Jr., Governor of Ifugao Province  
Raul Cappleman, Executive Director of the BRTTF 
Lucio D. Ayahao Jr., Municipal Mayor, Kiangan, Ifugao 
Tito A. Candelario, Municipal Mayor, Banaue, Ifugao 
Ronnie H. Lumayna, Municipal Mayor, Mayoyao, Ifugao 
Hilario T. Bumangabang, Municipal Mayor, Hungduan, Ifugao 
 
Staff of the BRTTF 
 
Other elected representatives and staff from the Municipalities and Barangays in the 
Ifugao Rice Terraces 
 
Augusto Villalon, Philippines National Commission for UNESCO 
 
Annex 4: Programme of the Evaluation Mission 
 
22 September 2001 
0800 leave Manila 
1700 arrive Banaue 
1900 dinner meeting with local Congressman, Regional Governor and local mayors 
 
23 September 2001 
0800 leave Banaue 
0930 view Hapao Terraces, Hungduan 
1130 arrive Municipal Hall of Hungduan 
1200 view Inmilog-Abatan Terraces Cluster 
1345 leave for Banaue 
1600 view Banaue viewpoint 
1800 return to hotel 
1900 dinner with staff of BRTTF 
 
24 September 2001 
0700 leave Banaue  
1030  view Mayoyao Terraces Cluster 
1200 lunch with Mayoyao Mayor 
1300 view Mayoyao Terraces Cluster on foot 
1530 arrive Bangaan Cluster 
1700 leave for Banaue 
1800 arrive Banaue 
1900 dinner with BRTTF and Bangaan representatives 
 
25 September 2001  
0700 Leave Banaue 
0830 view Nagacadan Terraces Cluster, Kiangan 
1000 meet Mayor and colleagues at Kiangan 
1100 leave for Manila 
2000 arrive Manila 
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